

**EXHIBIT F**  
**Project Schedule**

**EXHIBIT F**

**SCHEDULE FOR SEDIMENT FIELD SAMPLING PLAN ACTIVITIES**

<b>Activity</b>	<b>Deadline (all days are calendar days)</b>
1. Submission of draft HASP to EPA	Submitted
2. Submission of draft CHASP to EPA	Submitted
3. Submission of revised CHASP to EPA if necessary	14 days after effective date of Order or receipt of EPA comments on draft CHASP, whichever is later
4. Submission of draft QAPP to EPA	Submitted
5. Submission of revised QAPP to EPA if necessary	Consistent with Paragraph 35 of Order
6. Submission of Interlab Comparison Study (including evaluation of results)	35 days after effective date of Order
7. Commencement of Year 1 field activities – core sample collection and side-scan sonar survey	Either: (a) 21 days from latest of: EPA approval of QAPP, EPA approval of CHASP, submission of Interlab Comparison Study, or obtaining of access agreement for use of docking area in TIP; or (b) upon obtaining Canal Corp. approval (e.g. Canal Work Permit) – whichever is later.
8. Submission of Sub-bottom Profiling Test Work Plan and associated QAPP to EPA	60 days from effective date of Order
9. Implementation and completion of sub-bottom profiling test	In accordance with schedule in Sub-bottom Profiling Test Work Plan as approved or modified by EPA
10. Completion of other Year 1 field activities, including core sample collection and side-scan sonar survey (but excluding investigation of land cut)	November 1, 2002, or such later date as is agreed to by EPA and GE

## SCHEDULE FOR SEDIMENT FIELD SAMPLING PLAN ACTIVITIES

Activity	Deadline (all days are calendar days)
11. Completion of investigation of land cut following draining of canal	December 31, 2002, subject to acceptable weather conditions, or such later date as is agreed to by EPA and GE
12. Submission of Data Summary Report for Year 1 to EPA	The later of: (a) 90 days after completion of all Year 1 field activities (excluding investigation of land cut); or (b) 30 days after completion of all required data validation (if any) of Year 1 sample analytical results
13. Submission of revised Data Summary Report for Year 1, if necessary	Consistent with Paragraph 35 of Order
14. Submission of Supplemental Field Sampling Plan (FSP) and associated updates to QAPP	30 days after EPA approval of Data Summary Report for Year 1
15. Commencement of Year 2 field activities – core sample collection, bathymetric survey, and supplemental sub-bottom profiling work (if necessary)	The later of: (a) 30 days after EPA approval of Supplemental FSP and associated updates to QAPP; or (b) the opening of the lock system
16. Completion of Year 2 field activities, including core sample collection, bathymetric survey, and supplemental sub-bottom profiling work (if conducted)	October 31, 2003, or such later date as is agreed to by EPA and GE
17. Submission of Data Summary Report for Year 2 to EPA	The later of: (a) 90 days after completion of all Year 2 field activities; or (b) 30 days after completion of all required data validation (if any) of Year 2 sample analytical results
18. Submission of revised Data Summary Report for Year 2, if necessary	Consistent with Paragraph 35 of Order

Note: This schedule does not include the monthly progress reports required to be submitted during sediment field sampling activities under Paragraph 43 of Order.