

# Hudson River PCBs Superfund Site: Sequence of Key Events

## 2002:

- Record of Decision (ROD) (Feb. 2002)
- Sediment sampling Administrative Order on Consent between EPA and GE signed
- Sediment sampling begins
- Hudson River Field Office opens in Ft. Edward, NY

## 2003:

- Community Advisory Group (CAG) Forms
- Peer review of Engineering Performance Standards
- Community Involvement Plan (CIP)
- Cultural and Archaeological Resources Assessment (CARA) Workplan

## 2004:

- Energy Park site in Fort Edward selected as the sediment processing and dewatering location
- Final Engineering Performance Standards (EPS)
- Final Quality of Life Performance Standards (QoLPS)

## 2006:

- Community Health and Safety Plan (CHASP) for cleanup
- Consent Decree approved

## 2007:

- Processing and transportation facility construction begins (Spring 2007)
  - Sediment dewatering building
  - Water treatment plant
  - Rail support building

## 2008:

- Phase 2 dredge areas identified
- EPA approves Phase 1 dredging design plan
- Wharf and support marina construction (Spring 2008)
- Phase 2 Intermediate Design Report submitted by GE
- Troy water line construction begins (Fall 2008)
- Floodplain sampling

## 2009:

- Consent Decree Modification
- Community Health and Safety Plan Revision 2
- Stillwater Granulated Activated Carbon (GAC) system installation
- Troy water line construction completed
- Start of Phase 1 dredging (Spring 2009)
- End of Phase 1 dredging (Fall 2009)
- Community Involvement Plan (CIP) updated
- Floodplain sampling

## 2010:

- EPA and GE Phase 1 Evaluation Reports
- Peer Review Meetings (Feb. and May)
- Peer Review Report (September)
- Habitat Reconstruction (May-July)
- Phase 2 Design
- Floodplain Sampling and IRMs

## 2011:

- Phase 2 underway

2002

2003

2004

2005

2006

2007

2008

2009

2010

2011

