



401007

SDMS DocID 556447

**TECHNICAL DIRECTION DOCUMENT
AMENDMENT**TDD Number: **01-95-07-0065-A**
START CONTRACT #: **68-W5-0009**Superfund Record Center
SITE Covitch Property
BRE. 1.18
OTH 556447

Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP Completion Date: 12/31/96		Created On: 10/04/96 Original Created: 07/26/95 DPO/PO: Diane Kelley Task Monitor: Sharon Hayes Task Codes: 21; J; SI
<u>SITE INFORMATION</u> Site/Project Name: Covitch Property/Former ATF Davidson Co. County Name: City, State, Zip: Northbridge , MA SSID #: XX CERCLIS #: MAD046128559		<u>Estimated Cost :</u> \$0.00 <u>Estimated Hrs:</u> 0 Dedicated: 0 Non-Dedicated: 0
Deliverable: Letter Report Funds Source: CERCLA Site Assessment DCN #(s): SCP084 (AAE) Site Assessment \$0.00		Priority: High Reference: No
TDD Expenditure Limit: Cost: \$21,229.00 Hours: 520 Dedicated Hours: 520 Non-Dedicated Hours: 0		Yes Staffing: Dedicated Staff Verbal Date: N / A


Specific Element(s):
Refer to SI/SIP SOW dated 10/04/95.

1777

Comments:
Extension requested due to delays in obtaining site access and the review of an extensive amount of historical information. Refer to Status Report dated 9/30/96.**Standard Language:**

A. TDD Created By:

- Signed by Sharon Hayes on 10/03/96 02:31:23 PM, according to EPA Admin. Systems Division



Sharon Hayes


10/03/96

Signed On:

B. Reviewed and Approved By:

- Signed by Caroline Gagne on 10/04/96 07:17:49 AM, according to EPA Admin. Systems Division

Project Officer:



Caroline Gagne/R1/USEPA/US

10/04/96


Signed On:

Contract Officer:

NOT REQUIRED

Signed On:

C. Approval Comments:

Received 10/8/96




TDD Acceptance Report

START CONTRACT # 68-W5-0009

TDD NUMBER: 01-95-07-0065-A

Site/Project Name: Covitch Property/Former ATF Davidson Co. Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP		DPO/PO: Diane Kelley Created On: 10/10/96 Priority: High Staffing: Dedicated Staff
Specific Element(s) Refer to SI/SIP SOW dated 10/04/95. Estimated Cost : \$0.00 Estimated Hours: 0 Dedicated: 0 Non-Dedicated: 0		Estimated Completion Date: 12/31/96

Acceptance Comments:

by:
Contractor Signature:

Roy F. Weston Inc. START I

10/10/96

Signed On: