

Superfund Records Center
SITE: Covitch Property
BREAK: 1.18
OTHER: 556450



SDMS DocID

556450

401010

EPA

**Technical Direction Document
Amendment**

01-95-07-0065-D

START CONTRACT #: 68-W5-0009

Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP Completion Date: 11/14/97		Created On: 08/29/97 DPO/PO: Caroline Marchant Task Monitor: Dennis Gagne Task Codes: 21; J; SI
Site/Project Name: Covitch Property/Former ATF Davidson Co. City, State, Zip: Northbridge, MA SSID #: XX CERCLIS #: MAD046128559		Estimated Cost: \$0.00 Estimated Hrs: 115 Dedicated: 115 Non-Dedicated: 0
Funds Source: CERCLA Site Assessment DCN #(s): SCP111 (AAG) Site Assessment \$0.00		Deliverable: Letter Report Overtime: Not Applicable Reference: No
TDD Expenditure Limit: \$21,229.00 Hours: 785 Dedicated Hours: 785 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 01/10/97

Comments: Additional 115 LOE added for time incurred dealing with third party contacts, additional data reviews, summary of PRP analytical data materials and incorporation of that data into SI worksheets. Refer to status report dated 8/27/97.

A. TDD Created By: - Signed by Dennis Gagne/R1/USEPA/US on 08/28/97 04:02:54 PM, according to /US

Dennis Gagne

08/28/97

Signed On:

2725

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 08/29/97 11:11:38 AM, ac

Project Officer:

Caroline Marchant

08/29/97

Signed On:

Contract Officer:

Not required

Signed On:

Received J. Masto 9/2/97

JENNINGS/kaly



Status Report

01-95-07-0065-C

START CONTRACT # 68-W5-0009

Site/Project Name: Covitch Property/Former ATF Davidson Co.		DPO/PO: Diane Kelley
Activity Type: IV.A.3 Site Inspection Prioritization		Created On: 08/27/97
Task: Sampling SIP		Estimated Completion Date: 06/27/97
General Task Description: SIP		
Ceiling for This TDD #		Staffing: Dedicated Staff
Estimated Cost:		Priority: High
Estimated Hours:		
Dedicated:		
Non-Dedicated:		

Status Section

Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the period specified in the TDD:

Additional Cost: \$0.00

Additional Hours: 115.0

Contractor Comments:

START is request an amendment in the completion date due to delays resulting from EPA and START agreeing to allow PRP MCP Tier classification information to be incorporated into the Draft SIP.

Additionally START is requesting additional 115 LOE hours (no additional cost) resulting from additional time incurred dealing with third party contacts, additional data reviews, summary of PRP analytical data materials and incorporation of that data into SI worksheets and reports.

Tasks remaining to be completed for this site include incorporation of third party data into the draft report, and submittal of the draft and final reports. START anticipates no change in the cost (dollars) required to complete this project. However, the new anticipated completion date and budget (LOE hours) for the project are 14 November 1997 and 785 LOE hours.

Contractor Signature:

Roy F. Weston Inc. START I

08/27/97

Signed On:

To Amend Projects through ATGS, please provide the following information:

Site Leader's Name: Mike Jennings

Today's Date: 27 August 1997

Amendment Required by: 1 September 1997

Site/Project Name: Covitch Property/formerly ATF Davidson Property

TDD No./PCS No.: 95-07-0065 D

Additional Hours needed to complete project: 115

Additional Dollars needed to complete project: N/A

New Completion date, if applicable: 11/14/97

New Estimated Budget for the project (hours/dollars): 785 LOE & \$21,229

Short explanation of why amendment is needed:

START is request an amendment in the completion date due to delays resulting from EPA and START agreeing to allow PRP MCP Tier classification information incorporated into the Draft SIP.

Additionally START is requesting additional 115 LOE hours (no additional cost) resulting from additional time ^{incurred} dealings with third party contact, additional data reviews, summary of PRP analytical data materials and incorporation of data into SI worksheets and reports.

Tasks ^{report, and} remaining to be completed for this site include incorporation of third party data into the draft ^{text} submittal of the draft and final reports. START anticipated ^{no} change in the cost (dollars) required to complete this project. However, the new anticipated completion date and budget (LOE hours) for the project are 14 November 1997 and 785 LOE hours.

Site Leader's initials MS Fa CS Date _____

Project Leader's initials JH F Kelly Date 8/27/97

ATL/TL's initials QM Date 8-27-97

ATGS Coordinator's initials _____ Date _____