

START CONTRACT #: 68-W5-0009

Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP Completion Date: 01/16/98		Created On: 11/13/97 DPO/PO: Caroline Marchant Task Monitor: LaVonne Johnson Task Codes: 21; J; SI
Site/Project Name: Covitch Property/Former ATF Davidson Co. City, State, Zip: Northbridge, MA SSID #: CERCLIS #: MAD046128559		Estimated Cost: \$0.00 Estimated Hrs: 0 Dedicated: 0 Non-Dedicated: 0
Funds Source: CERCLA Site Assessment DCN #(s): SCP111 (AAG) Site Assessment \$0.00		Deliverable: Letter Report Overtime: Not Applicable Reference: No
TDD Expenditure Limit: \$21,229.00 Hours: 785 Dedicated Hours: 785 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 01/10/97

Comments: Completion date extended. Refer to status report dated 11/10/97.

A. TDD Created By: - Signed by Caroline Marchant/R1/USEPA/US on 11/13/97 11:31:05 AM, according to

Caroline Marchant

Caroline Marchant

11/13/97

Signed On:

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 11/13/97 11:31:05 AM, according to

Project Officer:

Caroline Marchant

Caroline Marchant

11/13/97

Signed On:

11/14/97
2986
Superfund Records Center
SITE: Covitch Property
BREAK: 118
SER: 556451

START CONTRACT # 68-W5-0009

Site/Project Name: Covitch Property/Former ATF Davidson Co.		DPO/PO: Caroline Marchant
Activity Type: IV.A.3 Site Inspection Prioritization		Created On: 11/10/97
Task: Sampling SIP		Estimated Completion Date: 11/14/97
General Task Description: SIP		
Ceiling for This TDD #		Staffing: Dedicated Staff
Estimated Cost: \$21,229.00		Priority: High
Estimated Hours: 785		
Dedicated: 785		
Non-Dedicated: 0		

Status Section - Signed by Roy F. Weston Inc. START I/R1/USEPA/US on 11/10/97 03:45:09 PM, according to
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the
period specified in the TDD:

Additional Cost: \$0.00
Additional Hours: 0.0

Contractor Comments:

START is requesting an extended completion date of 16 January 1998 in order to address EPA and State comments to the draft report, which was submitted on 30 October 1997. No additional hours or dollars are requested at this time. Project budget remains 785 hours and \$21,229.

Contractor Signature:

Roy F. Weston Inc. START I

11/10/97

Signed On:

To Amend Projects through ATGS, please provide the following information:

Site Leader's Name: Mike Jennings

Today's Date: 5 November 1997

Amendment Required by: 14 November 1997

Site/Project Name: Covitch Property/Arcade Property (FMR)

TDD No./PCS No.: 95-07-0065-D / 2725 (current) - 1162 (original)

Additional Hours needed to complete project: 0

Additional Dollars needed to complete project: 0

New Completion date, if applicable: 16 January 1998

New Estimated Budget for the project (hours/dollars): 785 hours / \$21,229

Short explanation of why amendment is needed:

START is requesting an extended completion date of 16 January 1998 in order to address EPA and State comments to the draft report. No additional hours and dollars are requested at this time. Project budget remains 785 hours and \$21,229.

which was submitted on 30 October 1997.

Site Leader's initials MJ Date 11/5/97

Project Leader's initials DK Date 11/5/97

ATL/TL's initials (PK) Date 11/7

ATGS Coordinator's initials _____ Date _____

NOTE: PLEASE BE AWARE THAT BOTH PROJECT OFFICERS DO NOT WANT TO SEE THAT "HIGHER PRIORITY ASSIGNMENTS" ARE THE REASON FOR DELAYS IN PROJECT COMPLETION.

S:\95070065\MJ-ATGS.FRM