

START CONTRACT #: 68-W5-0009

Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP Completion Date: 02/27/98		Created On: 12/30/97 DPO/PO: Caroline Marchant Task Monitor: LaVonne Johnson Task Codes: 21; J; SI	
Site/Project Name: Covitch Property/Former ATF Davidson Co. City, State, Zip: Northbridge, MA SSID #: CERCLIS #: MAD046128559		Estimated Cost : \$0.00 Estimated Hrs: 10 Dedicated: 10 Non-Dedicated: 0	
Funds Source: CERCLA Site Assessment DCN #(s): SCP111 (AAG) Site Assessment \$0.00		Deliverable: Letter Report Overtime: Not Applicable Reference: No	
TDD Expenditure Limit: \$21,229.00 Hours: 795 Dedicated Hours: 795 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 01/10/97	



Comments: Hours added and completion date extended to address report comments and close out. Refer to status report dated 12/29/97.

A. TDD Created By: - Signed by Lavonne Johnson/R1/USEPA/US on 12/30/97 07:42:39 AM, according to /

Lavonne Johnson
Lavonne Johnson

12/30/97
Signed On:

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 12/30/97 09:33:44 AM, ac

Project Officer: *Caroline Marchant*
Caroline Marchant

12/30/97
Signed On:

3167

Superfund Records Center
Covitch Property
#: 116
#: 556452

JENNINGS
12/31/97

START CONTRACT # 68-W5-0009

Site/Project Name: Covitch Property/Former ATF Davidson Co.	DPO/PO: Caroline Marchant
Activity Type: IV.A.3 Site Inspection Prioritization	Created On: 12/29/97
Task: Sampling SIP	Estimated Completion Date: 01/16/98
General Task Description: SIP	
Ceiling for This TDD #	Staffing: Dedicated Staff
Estimated Cost: \$21,229.00	Priority: High
Estimated Hours: 785	
Dedicated: 785	
Non-Dedicated: 0	

Status Section - Signed by Roy F. Weston Inc. START I/R1/USEPA/US on 12/29/97 01:25:52 PM, according to
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the period specified in the TDD:

Additional Cost: \$0.00
Additional Hours: 10.0

Contractor Comments:

START requests an additional 10 hours and an extended completion date of 27 February 1998. No additional dollars are requested at this time.

The additional 10 hours and the extended completion date are necessary to address EPA, State, and Site Representative comments to the draft report and close-out the site file.

The new budgets and completion dates will be 795 hours, \$21,229 (unchanged), and a completion date of 27 February 1998.

Contractor Signature:

Roy F. Weston Inc. START I

12/29/97

Signed On:

To Amend Projects through ATGS, please provide the following information:

Site Leader's Name: Mike Jennings

Today's Date: 29 December 1997

Amendment Required by: 16 January 1998

Site/Project Name: Covitch Property/ATF Davidson Co. (FMR)

TDD No./PCS No.: 95-07-0065E / 2986

Additional Hours needed to complete project: 10

Additional Dollars needed to complete project: 0

New Completion date, if applicable: 27 February 1998

New Estimated Budget for the project (hours/dollars): 795 hours / 21,229.00

Short explanation of why amendment is needed:

START requests an additional 10 hours and an extended completion date of 27 February 1998. No additional dollars are requested at this time.

The additional 10 hours and the extended completion date are necessary to address comments to the draft report and close-out the site file.

EPA, state, & state representative

The new budgets and completion dates will be 795 hours, \$21,229 (unchanged), and a completion date of 27 February 1998.

Site Leader's initials MJ Date 12/29/97

Project Leader's initials _____ Date _____

ATL/TL's initials ATL Date 12/29/97

ATGS Coordinator's initials _____ Date _____