

START CONTRACT #: 68-W5-0009

Activity Type: IV.A.3 Site Inspection Prioritization Task: Sampling SIP General Task Description: SIP Completion Date: 02/27/98		Created On: 09/21/98 DPO/PO: Caroline Marchant Task Monitor: LaVonne Johnson Task Codes: 21; J; SI	
Site/Project Name: Covitch Property/Former ATF Davidson Co. City, State, Zip: Northbridge, MA SSID #: CERCLIS #: MAD046128559		Estimated Cost : \$0.00 Estimated Hrs: 3.5 Dedicated: 3.5 Non-Dedicated: 0	
Funds Source: CERCLA Site Assessment DCN #(s): SCP111 (AAG) Site Assessment \$0.00		Deliverable: Letter Report Overtime: Not Applicable Reference: No	
TDD Expenditure Limit: \$21,229.00 Hours: 798.5 Dedicated Hours: 798.5 Non-Dedicated Hours: 0		Staffing: Dedicated Staff Priority: High Start Date: 01/10/97	



Comments: Hours added to cover trailing costs. Refer to status report dated 09/17/98.

A. TDD Created By: - Signed by Lavonne Johnson/R1/USEPA/US on 09/18/98 09:34:44 AM, according to

Lavonne Johnson

Lavonne Johnson

09/18/98

Signed On:

B. Reviewed and Approved By: - Signed by Caroline Marchant/R1/USEPA/US on 09/21/98 09:07:43 AM, ac

Project Officer: *Caroline Marchant*

Caroline Marchant

09/21/98

Signed On:

3818
 Superfund Records Center
 SITE: Covitch Property
 BREAK: 1.18
 OTHER: 556453

[Signature]
9/21/98

START CONTRACT # 68-W5-0009

Site/Project Name: Covitch Property/Former ATF Davidson Co.	DPO/PO: Caroline Marchant
Activity Type: IV.A.3 Site Inspection Prioritization	Created On: 09/17/98
Task: Sampling SIP	Estimated Completion Date: 02/27/98
General Task Description: SIP	
Ceiling for This TDD #	Staffing: Dedicated Staff
Estimated Cost: \$21,229.00	Priority: High
Estimated Hours: 795	
Dedicated: 795	
Non-Dedicated: 0	

Status Section - Signed by Roy F Weston Inc. STARTI/REGION1 on 09/17/98 12:30:32 PM, according to /R
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the period specified in the TDD:

Additional Cost: \$0.00
Additional Hours: 3.5

Contractor Comments:

START is requesting 3.5 additional hours. No additional dollars are requested. No modification to the existing completion date of 27 February 1998 is requested.

START is requesting the 3.5 additional hours to cover trailing costs associated with tasks completed during the base period.

The new budgets for the project will be 798.5 hours and \$21,229 (unchanged), with a completion date of 27 February 1998 (unchanged).

Contractor Signature:

Roy F Weston Inc. STARTI

09/17/98

Signed On:

To Amend Projects through ATGS, please provide the following information:

Site Leader's Name: Mike Jennings

Today's Date: 3 September 1998

Amendment Required by: 11 September 1998

Site/Project Name: Covitch Property/Former ATF Davidson Co.

TDD No./PCS No. (most recent): 95-07-0065-F (3167)

Additional Hours needed to complete project: 3.5

Additional Dollars needed to complete project: 0

New Completion date, if applicable: N/A

New Estimated Budget for the project (hours/dollars): 798.5 hours / \$21,229

Short explanation of why amendment is needed:

Separate Paragraphs:

START is requesting 3.5 additional hours, ~~to complete this project~~. No additional dollars are requested. No modification to the existing completion date of ~~24~~²⁷ February 1998 is requested.

START is requesting the 3.5 additional hours to cover trailing costs associated with tasks completed during the base period.

The new budgets for the project will be 798.5 hours and \$21,229 (unchanged), with a completion date of ~~24~~²⁷ February 1998 (unchanged).

Site Leader's initials	<u>mg</u>	Date	<u>9/3/98</u>
Project Leader's initials	<u>(BW)</u>	Date	<u>9/3/98</u>
ATL/TL's initials	<u>(JH)</u>	Date	<u>9/17/98</u>
ATGS Coordinator's initials	_____	Date	_____

NOTE: PLEASE BE AWARE THAT BOTH PROJECT OFFICERS DO NOT WANT TO SEE THAT "HIGHER PRIORITY ASSIGNMENTS" ARE THE REASON FOR DELAYS IN PROJECT COMPLETION.