



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
NEW ENGLAND DIVISION, CORPS OF ENGINEERS
424 TRAPELO ROAD
WALTHAM, MASSACHUSETTS 02254-9149

April 22, 1994

60714

CONSTRUCTION DIRECTORATE
EASTERN AREA OFFICE
NEW BEDFORD RESIDENT OFFICE

SUBJECT: Contract No. DACW45-92-C-0101, Hazardous Waste Cleanup,
New Bedford Harbor - Hot Spot Operable Unit,
New Bedford, Massachusetts, Job Change No. 34

Perland Environmental Technologies, Inc.
Attn: Mr. Mark Pelson, Project Manager
103 Sawyer Street
New Bedford, MA 02746

Dear Mark,

This letter is to request your proposal for any increase in the cost of performance of the subject contract during period of 12 February 1994 to 30 June 1994 caused by the partial suspension of work notice issued to you by this office on 8 December 1993. All dredging items which were included in this notice were released from suspension on 11 February 1994. Your proposal should only reflect the impacts caused by the suspension of work for construction of the incinerator and process buildings items.

Please submit your proposal with sufficient detail to permit proper evaluation of the price for the change by this office. Your proposal should include the cost of impacts which affected your subcontractors as well as yourself. Please note that in accordance with Contract Clause 14 "*Suspension of Work*", profit is excluded from this contract adjustment. Please submit your proposal as soon as practicable in order that a modification to the contract be implemented in a timely fashion.

This request for proposal is Job Change No. 34 and all correspondence pertaining to the same shall reflect the above number.

Please call Paul L'Heureux or myself at (508) 990-2550 if you have any questions

Sincerely,

Maurice Beaudoin, P.E.
Resident Engineer
Authorized Representative of the
Contracting Officer

CF: Contracting Dir.
Construction Dir.
Eastern Area Office
New Bedford Resident Office
Mr. Otis, Project Management
E.P.A., Region 1, Gayle Garman