



April 12, 2010

Michael Jasinski
New England Chief, NH/RI Superfund Section
U.S. Environmental Protection Agency
5 Post Office Square - Suite 100
Mail code OSRR 07-1
Boston, MA 02109 - 3912

Superfund Records Center
SITE: SAVAGE WELL
BREAK: 7.6
OTHER: _____

Re: Savage Well Superfund Site
Consent Decree Docket No. 94-174
March Progress Report

Dear Mr. Jasinski:

In accordance with the Savage Well Site Consent Decree and your correspondence of September 17, 1996, the Settling Parties hereby submit four copies of the monthly progress report as required by Article XI of the Consent Decree.

If you have any questions, please do not hesitate to call.

Yours truly,

GRADIENT

A handwritten signature in black ink, appearing to read "Manu Sharma", written over a horizontal line.

Manu Sharma, P.E.
Principal

Enclosures

cc: R. Mongeon
J. Peltenon, Esq.
G. Smith, Esq.
B. Rand



MONTHLY PROGRESS REPORT

SAVAGE WELL SUPERFUND SITE
DOCKET #94-174
REPORTING PERIOD: March 2010

MONTHLY PROGRESS REPORT #184
DATE: April 9, 2010

This report is being submitted pursuant to Section XI, Paragraph 34 of the Consent Decree (CD). This progress report summarizes the work performed by the Settling Parties during March 2010.

PROGRESS DURING REPORTING PERIOD

ACTIONS TAKEN TOWARD ACHIEVING COMPLIANCE WITH CD:

The OU-2 groundwater remediation system continued to operate in March with a total average extraction rate of approximately 415 gpm. Treated water continues to be discharged to the subsurface and the Souhegan River. The cumulative subsurface injection rate was approximately 336 gpm (IW-1 at approximately 99 gpm, IW-2 at approximately 121 gpm, and IW-3 at approximately 116 gpm). The balance of the treated water was discharged to the Souhegan River surface water discharge structure. The metals treatment system continues to effectively treat metals (metals generally non-detect in system effluent), being compliant with both surface water effluent discharge limits established by NHDES and design requirements of the system.

VALIDATED DATA/RESULTS AND TESTS RECEIVED OR GENERATED:

- None.

WORK PLANS, PLANS AND OTHER DELIVERABLES SUBMITTED

- None.

MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES:

- None.

PROBLEMS/UNRESOLVED DELAYS ENCOUNTERED AND ACTIONS TAKEN:

- None.

SITE ACCESS

- None.



MONTHLY PROGRESS REPORT

SAVAGE WELL SUPERFUND SITE
DOCKET #94-174
REPORTING PERIOD: March 2010

MONTHLY PROGRESS REPORT #184
DATE: April 9, 2010

PROGRESS PLANNED FOR NEXT SIX WEEKS

COMMUNITY RELATIONS SUPPORT PLAN ACTIVITIES:

- None.

ACTIONS SCHEDULED AND PROGRESS OF CONSTRUCTION:

- Issue annual remedy performance monitoring report.

UNRESOLVED DELAYS ANTICIPATED, AND ACTIONS TO BE TAKEN:

- None.

ANTICIPATED MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES:

- None.

COMMUNITY RELATIONS PLAN ACTIVITIES:

- None