

US EPA Progress Update- Sutton Brook Disposal Area Superfund Site

June 19, 2014

During the project EPA will provide updates on upcoming site activities as much in advance as feasible.

What residents should expect:

Site preparation and clearing activities are ongoing.

Going forward, the Site is active and regular deliveries of materials, supplies or equipment will continue (including loads of material to construct temporary roads). At this time it is expected that transport of fill involving significant truck traffic will begin on or shortly after June 24. Initially, there will be about 3-5 days of significant truck traffic, followed by a 1-2 week slow period. After the slow period, transport of fill with significant truck traffic is expected to be ongoing. Further updates will be provided as the schedule is more firmly established. When significant truck traffic commences, police presence along the truck route is planned.

Signs for the truck route have been installed at the South St/Bridge St intersection, and Shawsheen St/Bridge St intersection.

Operating hours will generally be between 7:00 am to 4:30 pm.

Looking further ahead, it is expected that work will occur on the last 3 Sundays of July. The work will occur in the central portion of the Site (not near Site boundaries). Deliveries will not take place on Sundays. It is also expected that Saturday work will start the same week as Sunday work. Saturday work will probably continue into the fall.

Progress updates will be posted at the following websites:

Sutton Brook Superfund site web page: <http://www.epa.gov/region1/superfund/sites/suttonbrook>

Town of Tewksbury web site: <http://www.tewksbury-ma.gov/>

Tewksbury Town Crier: http://homenewshere.com/tewksbury_town_crier/

Tewksbury Patch: <http://tewksbury.patch.com/>

For more information, contact: Sarah White, 617-918-1026, EPA Community Involvement Coordinator white.sarah@epa.gov or Don McElroy, EPA Project Manager 617-918-1326, mcelroy.don@epa.gov