

Photos Text







© Copyright 2005, Severson Environmental Services, Inc. All rights reserved



Distribution:
Paul Alessio
Mike Slenska
Mark Graveling
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
45

Work Performed Dates:
Sept. 12-18, 2005



Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER

- * CONTINUED PLACING AND GRADING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE I COVER AREA

SEDIMENT REMOVAL IN GLADE CREEK

- * CONTINUED REDIG OF GLADE CREEK
- * CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
- * CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU

MISCELLANEOUS

- * NO WORK ON THURSDAY, 9/15/05, DUE TO RAIN STORM EVENT
- * CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED
- * CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
- * CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION CONTROLS