

**Photos** **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved







**Distribution:**  
Mike Slenska  
Mark Gravelding  
Mason Wheeler  
Ben Huggins  
Carolyn Bury

**Weekly Project Summary No.**  
**57**

**Work Performed Dates:**  
**May 29-June 4, 2006**

**Text**



General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**GLADE CREEK SEDIMENT REMOVAL**

- \* CONTINUING TO EXCAVATE, STABILIZE AND PLACE GLADE CREEK SEDIMENTS INTO THE CAMU
- \* COMPLETED THE CREEK EXCAVATION TO STATION 4+25

**WETLAND AREA**

- \* COMPLETED EXCAVATION AND BACKFILL OF THE VEGETATIVE SOIL ON EAST AREA

**MISCELLANEOUS**

- \* DUE TO RAIN ON THURSDAY AND FRIDAY, SITE ACTIVITIES WERE SUSPENDED
- \* CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- \* CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED