

**Photos** **Text**

© Copyright 2005, Severson Environmental Services, Inc. All rights reserved



**Distribution:**  
Paul Alessio  
Mike Slenska  
Mark Gravelding  
Mason Wheeler  
Jeremy Neighbors  
Carolyn Bury

**Weekly Project Summary No.**  
**36**

**Work Performed Dates:**  
**July 11 - 17, 2005**



**Text**

General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**FORMER PROCESSING AREA SURFACE COVER**

- \* COMMENCED AND CONTINUED TO PUMP AND REMOVE STANDING WATER

**SEDIMENT REMOVAL IN GLADE CREEK**

- \* PREPARE CREEK FOR FORECASTED RAIN AND FLOOD WARNINGS

**MISCELLANEOUS**

- \* COMMENCED AND CONTINUED SERVICE OF EQUIPMENT BETWEEN SHOWERS
- \* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION CONTROLS
- \* CONTINUING TO GRADE AND PLACE GRAVEL ON THE HAUL ROADS
- \* DUE TO HEAVY RAIN THROUGHOUT THE WEEK, EXCAVATION WAS BROUGHT TO A STANDSTILL