






Photos **Text**

© Copyright 2005, Severson Environmental Services, Inc. All rights reserved.



Distribution:

Paul Alessio
Mike Slenska
Mark Graveling
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

47

Work Performed Dates:

Sept. 26-Oct. 2, 2005

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER

- * CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE I COVER AREA
- * COMPLETED INSTALLING THE GRAVEL BASE ON THE DOWN SIDE OF THE CV-1

SEDIMENT REMOVAL IN GLADE CREEK

- * CONTINUED REDIG OF GLADE CREEK
- * CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
- * CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
- * CONTINUED TO DEWATER GLADE CREEK WORKING AREA AND ACCESS ROADS

MISCELLANEOUS

- * CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED
- * CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
- * CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION CONTROLS