

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved








Distribution:
Mike Slenska
Mark Graveling
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
52

Work Performed Dates:
April 24 - 30, 2006

Text



General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU
* COMMENCED REMOVAL OF THE TEMPORARY LINER COVER

GLADE CREEK SEDIMENT REMOVAL
* COMMENCED INSTALLATION OF CROSS OVER BRIDGE AND GUIDE RAILS
* COMPLETED INSTALLATION OF THE STABILIZATION MIX PIT

WETLAND AREA
* COMMENCED WALKING DOWN THE TALL VEGETATION
* COMMENCED EXCAVATION OF THE TOP 1 FOOT OF SOIL

FORMER PROCESS AREA SURFACE COVER
* CONTINUING TO SURVEY AREA SOUTH OF THE CAMU

MISCELLANEOUS
* CONTINUED TO RECEIVE EQUIPMENT
* CONTINUED TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
* COMPLETED 2006 PROJECT KICK-OFF MEETING ON TUESDAY, APRIL 25TH
* COMPLETED COMMUNITY INFORMATIONAL MEETING ON TUESDAY, APRIL 25TH