

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
56

Work Performed Dates:
May 22 - 28, 2006

Text

Photo 1



EXCAVATING THE WEST WETLAND AREA

Photo 2



PLACING RIP RAP ON GLADE CREEK SIDE SLOPES

Photo 3



CHECKING GRADE IN THE NORTH POND ON THE EAST WETLAND AREA

Photo 4



INSTALLING COCO FIBER ALONG THE TOP OF GLADE CREEK NEAR STATION 6+60

Photo 5



EXCAVATING THE NORTH HALF OF THE EAST WETLAND AREA

Photo 6



PLACING STONE OVER WOVEN FABRIC FOR THE WEST ACCESS RAMP TO THE CAMU

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESS AREA SURFACE COVER

- * COMPLETED INSTALLING THE NON-WOVEN FABRIC FOR THE TYPE 2 COVER ALONG THE SOUTH EDGE OF THE CAMU

GLADE CREEK SEDIMENT REMOVAL

- * CONTINUING TO EXCAVATE, STABILIZE AND PLACE GLADE CREEK SEDIMENTS INTO THE CAMU
- * COMPLETED THE CREEK BACKFILL TO STATION 6+00

WETLAND AREA

- * COMPLETED EXCAVATION AND BACKFILL OF THE VEGETATIVE SOIL ON WEST AREA
- * COMMENCED EXCAVATION ON THE EAST AREA

MISCELLANEOUS

- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED