

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



Photo 1



D61 FINISH GRADES SOUTH OF CAMU

Photo 2



D61 GRADES FILL ALONG THE SWALE NEAR THE MIX AREA

Photo 3



PLACING BACKFILL STONE OVER NON-WOVEN FABRIC NEAR STATION 2+85

Photo 4



SURVEYING LOCATIONS OF NEW MONITORING WELLS IN THE GLADE CREEK RELOCATION AREA

Photo 5



PLACING A LOAD OF STABILIZED CREEK SEDIMENTS ON THE CAMU

Photo 6



EXCAVATING GLADE CREEK SEDIMENTS NEAR STATION 1+35

Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
59

Work Performed Dates:
June 12 - 18, 2006

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

GLADE CREEK SEDIMENT REMOVAL

- * CONTINUING TO EXCAVATE, STABILIZE AND PLACE GLADE CREEK SEDIMENTS INTO THE CAMU
- * COMPLETED THE CREEK EXCAVATION TO STATION 1+30
- * COMPLETED THE CREEK BACKFILL TO STATION 1+80

MISCELLANEOUS

- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED