




Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
61

Work Performed Dates:
June 26 - July 2, 2006

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

WETLAND AREA

- * CONTINUING TO WATER NEWLY SEEDED AREA FOR OPTIMAL ESTABLISHMENT

GLADE CREEK CHANNEL BY-PASS

- * COMMENCED EXCAVATION OF CHANNEL REROUTE AND BACKFILL OF ORIGINAL CHANNEL

GLADE CREEK CHANNEL RELOCATION

- * CONTINUING TO INSTALL NEW WELLS IN THE TYPE I DRAINAGE DITCH AREA
- * CONTINUING TO BACKFILL TO FINAL GRADE IN FORMER MIX PIT AREA

CAMU

- * COMPLETED NEW DISCHARGE LINE TO TREATMENT PLANT

MISCELLANEOUS

- * CONTINUING TO WATER HAUL ROADS FOR DUST CONTROL
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED