

**Photos** **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved





**Distribution:**  
Mike Slenska  
Mark Gravelding  
Mason Wheeler  
Les Halliday  
Ben Huggins  
Carolyn Bury

Weekly Project Summary No.  
**63**

Work Performed Dates:  
**July 10 - 16, 2006**

**Text**



General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**GLADE CREEK CHANNEL BY-PASS**

- \* CONTINUING EXCAVATION OF CHANNEL REROUTE
- \* CONTINUING BACKFILL OF ORIGINAL CHANNEL

**CAMU**

- \* CONTINUING TO STOCKPILE SOIL FOR CAMU COVER

**MISCELLANEOUS**

- \* SEVERAL RAIN EVENTS DURING THE WEEK DELAYED WORK ACTIVITIES
- \* CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- \* CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED