

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved







Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
70

Work Performed Dates:
August 28 - Sept 3, 2006

Text



General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

MISCELLANEOUS

- * NO WORK FOR 3 DAYS DUE TO RAIN AND WET GROUND CONDITIONS
- * POSTPONED SEEDING OF RELOCATION OF GLADE CREEK AND THE FORMER PROCESS AREA SURFACE COVER UNTIL NEXT WEEK
- * COMPLETED SERVICE ON DOZER AND EXCAVATOR
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED