

Photos **Text**

© Copyright 2006, Severson Environmental Services, Inc. All rights reserved



Distribution:
Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.
71

Work Performed Dates:
September 4 - 10, 2006

Text

Photo 1



LOADING A HEAVY HAULER ONTO THE TRAILER FOR DEMOB

Photo 2



PLACING PROTECTIVE COVER ON THE G.C.L. FOR THE JOB SHUT-DOWN

Photo 3



GRADING THE OUTSIDE EDGE OF THE BORROW PIT ALONG THE NORTH EDGE

Photo 4



HYDRO SEEDING THE TYPE II COVER OF THE FORMER PROCESS AREA SURFACE COVER

Photo 5



COMPLETING THE MULCHING OF THE HYDRO SEEDING AREAS

Photo 6



INSTALLING THE SILT FENCE ALONG THE BOTTOM OF THE CAMU CAP

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

- * COMMENCED INSTALLING SILT FENCE ALONG THE CAP

MISCELLANEOUS

- * COMMENCED SURVEYING OF THE ON SITE ACCESS ROADS
- * COMMENCED HYDRO SEEDING OF RELOCATION OF GLADE CREEK AND THE FORMER PROCESS AREA SURFACE COVER SOUTH OF THE CAMU
- * CONTINUING TO CLEAN EQUIPMENT FOR DEMOB
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO PERIODIC WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED