

Photos

Text

© Copyright 2005, Severson Environmental Services, Inc. All rights reserved



**Distribution:**

Paul Alessio  
Mike Slenska  
Mike Bollinger  
Troy Hopper  
Mark Gravelding  
Mason Wheeler  
Jeremy Neighbors  
Carolyn Bury

**Weekly Project Summary No.**

**29**

**Work Performed Dates:**

**May 23 - 29, 2005**

Photo 1



STARTED CLEARING SOME OF THE TREES FOR THE SEDIMENT REMOVAL

Photo 2



PLACING A ROLL OF EROSION FABRIC ALONG THE EAST SIDE OF THE FILL AREA

Photo 3



CLEARING MORE OF THE TREES ALONG THE GLADE CREEK SEDIMENT REMOVAL

Photo 4



GRADING FILL ALONG THE CENTERLINE OF THE DITCH

Photo 5



EXCAVATING TO GRADE THE AREA SOUTH OF ARG 2 AREA

Photo 6



CLEARING TREES ALONG THE SEDIMENT REMOVAL AREA OF GLADE CREEK

Text

General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**BACKFILL OF THE FORMER GLADE CREEK CHANNEL**

- \* CONTINUED HAULING, PLACING AND COMPACTING THE BORROW SOIL BETWEEN THE OLD AND NEW GLADE CREEK
- \* CONTINUED TO INSTALL GCL OVER GROUND WATER PIPE

**FORMER PROCESSING AREA SURFACE COVER**

- \* COMPLETED BREAKING OF THE CONCRETE SLABS LOCATED UNDER THE CAP
- \* COMMENCED PLACING GROUT INTO THE MANHOLES
- \* COMMENCED CLEARING FOR THE REMOVAL OF THE WASTE PILES ALONG THE SOUTH SIDE

**CREEK SEDIMENT REMOVAL**

- \* COMMENCED CLEARING SELECTED TREES ALONG GLADE CREEK FOR THE SEDIMENT REMOVAL

**MISCELLANEOUS**

- \* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
- \* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION CONTROLS
- \* CONTINUED TO DO SITE AIR MONITORING