

The Illinois River Watershed Modeling Project Tentative Schedule

**Focus Groups/Stakeholders Meeting
Ft. Smith, Arkansas
February 4, 2010**

Project Tasks

- **Quality Assurance Project Plan (QAPP) Development**
- **Data Compilation and Assessment**
- **Development of a GIS Database of Land Uses and Other Relevant Geospatial**
- **Water Quality Model Development**
- **TMDL Development**

Tentative Milestones

Tasks	Tentative Timeframe
➤ Kick off Meeting	Completed
➤ Federal Register Notice	Completed
➤ Call for Data (3/3/10)	
➤ Preliminary Illinois River Project QAPP	Completed
➤ Final Illinois River Project QAPP	Feb 15, 2010
➤ Development of GIS Database	Mar 31, 2010
➤ Data Gap Analysis Report	Mar 31, 2010
★ (Draft) WQ Model Selection & WQ Model Simulation Plan	April 30, 2010
➤ Development of Modeling QAPP	May 30, 2010
★ (Final) WQ Model Selection & WQ Model Simulation Plan	June 15, 2010

Tentative Milestones (cont'd)

Tasks	Tentative Timeframe
➤ Final Modeling QAPP	July 1, 2010
➤ WQ Modeling	Aug 1, 2010 – Feb 1, 2011
➤ Setup/Calibration/Validation	
➤ Production of WQ Modeling Scenarios	Apr 1, 2011
★ Preliminary TMDL	May 1, 2011
➤ Publish Notice TMDL	Aug 15, 2011
★ Public Meeting	TBD
➤ Formal Comment Period Closure	Oct 15, 2011
➤ TMDL Establishment	Dec 15, 2011

Questions ?