

# The Illinois River Watershed Modeling Project Tentative Schedule

**Public Meeting  
Siloam Springs, Arkansas  
September 14, 2010**

# Project Tasks

- **Quality Assurance Project Plan (QAPP) Development**
- **Data Compilation and Assessment**
- **Development of a GIS Database of Land Uses and Other Relevant Geospatial**
- **Water Quality Model Development**
- **TMDL Development**

# Tentative Milestones

Tasks	Tentative Timeframe
➤ Kick off Meeting	Completed
➤ Federal Register Notice - Call for Data	Completed
➤ Final Illinois River Project QAPP	Completed
➤ Draft GIS Database	August 2010
➤ Draft Data Gap Analysis Report	August 2010
★ (Draft) WQ Model Selection & Simulation Plan	September 2010
➤ Draft Modeling QAPP	October 2010
★ (Final) WQ Model Selection & Simulation Plan	October 2010

# Tentative Milestones (cont'd)

Tasks	Tentative Timeframe
➤ Final Modeling QAPP	November 2010
➤ WQ Modeling	Nov 2010 – Feb 2011
➤ WQ Modeling Scenarios	April 2011
★ Preliminary TMDL	May 2011
➤ Publish Notice TMDL	August 2011
★ Public Meeting	TBD
➤ TMDL Establishment	December 2011

# Questions ?