

The Illinois River Watershed Modeling Project Tentative Schedule

Illinois River Watershed Public Meeting
Tahlequah, Oklahoma
January 6, 2011

Project Tasks

- **Quality Assurance Project Plan Development**
- **Data Compilation and Assessment**
- **Water Quality Model Development**
- **TMDL Development**

Tentative Milestones

Tasks

Tentative Timeframe

- | | |
|------------------------------------------|----------------------|
| ✓ Kick off Meeting | Completed |
| ✓ Call for Data (FR Notice) | Completed |
| ✓ Final Illinois River Project QAPP | Completed |
| ✓ Data Gap Report & GIS Database (Draft) | Completed |
| ✓ WQ Model Recommendation Technical Memo | Completed |
| ➤ WQ Model Selection | February 2011 |
| ➤ Simulation Plan (Draft) | March 2011 |
| ➤ Modeling QAPP (Draft) | March 2011 |

Tentative Milestones (cont'd)

<u>Tasks</u>	<u>Tentative Timeframe</u>
➤ Final Simulation Plan, Final Gap Report, Final GIS Database, and Final Modeling QAPP	March 2011
➤ WQ Modeling (Setup/Calibration/Validation)	Feb - June 2011
➤ WQ Modeling Scenarios	July 2011
★ TMDL(s) – Proposal/Establishment	2011 /2012

Questions ?