

PM2.5 MONITORING NETWORK DEVELOPMENT
Preliminary Phase, National Status

State/Local Agency	General Monitoring Network Planning October 1997 - March 1998												
	Reg / State PM2.5 Planning Discussed (a)	State PM2.5 Network Planned (b)	98/99 PM2.5 Areas-ID'd (tentative) (c)	New State PM2.5 Sites ID'd (tentative) (d)	State ID'd PM2.5 #s / Type (tentative) (e)	State ID'd PM10 Changes (f)	Reg ID'd Issues & Working on Resolution (g)	State Draft PM2.5 Submitted (h)	Filter Weighing Facilities under preparation (i)	State 98 Spec'l Study Plans (tentative) (j)	Regional Review of Draft Netwk Complete (k)	Regional ID of All Outstanding Issues (l)	Regional Resolution of All Issues (m)
CT	X	X	X	X	X	X	X	X					
ME	X	X	X	X	X	X	X	X					
MA	X	X	X	X	X	X	X	X	X				
NH	X	X	X	X	X	X	X	X					
RI	X	X	X	X	X	X	X	X					
VT	X	X	X	X	X	X	X	X					
NJ	X	X	X	X	X								
NY	X	X	X	X	X			X		X			
PR	X	X	X	X	X					X			
DE	X	X		X			X	X		X			
DC	X	X		X			X	X		X			
MD	X	X		X			X	X		X			
Philadelphia	X	X		X				X	X				
Allegany Co.	X	X		X			X	X		X			
PA	X	X		X				X					
VA	X	X		X				X					
WV	X	X	X	X			X	X					

General Monitoring Network Planning
October 1997 - March 1998

State/Local Agency	General Monitoring Network Planning October 1997 - March 1998												
	Reg / State PM2.5 Planning Discussed (a)	State PM2.5 Network Planned (b)	98/99 PM2.5 Areas-ID'd (tentative) (c)	New State PM2.5 Sites ID'd (tentative) (d)	State ID'd PM2.5 #s / Type (tentative) (e)	State ID'd PM10 Changes (f)	Reg ID'd Issues & Working on Resolution (g)	State Draft Submitted (h)	Filter Weighing Facilities Prepared (i)	State 98 Spec'l Study Plans (tentative) (j)	Regional Review of Draft Netwk Complete (k)	Regional ID of All Outstanding Issues (l)	Regional Resolution of All Issues (m)
AL	X	X	X	X	X	X	X	X	X				
Jefferson Co.	X	X	X	X	X		X	X					
Huntsville	X	X	X	X	X	X	X	X					
FL + 5 locals	X	X	X	X	X	X	X	X	X				
Pinellas County	X	X	X	X	X	X	X	X	na	na			
GA	X	X	X	X	X	X	X	X	X				
KY	X	X	X	X	X	X	X	X	X				
Jefferson Co.	X	X	X	X	X	X	X	X	X				
MS	X	X	X	X	X	X	X	X	X				
NC	X	X	X	X	X	X	X	X	X	X			
Forsyth Co.	X	X	X	X	X	X	X	X					
Mecklenburg Co.	X	X	X	X	X	X	X	X	X	X			
Western Co.	X	X	X	X	X	X	X	X					
SC	X	X	X	X	X	X	X	X	X	X			
TN	X	X	X	X	X	X	X	X	X				
Memphis/Shelby	X	X	X	X	X	X	X	X	X				
Nashville/Davidson	X	X	X	X	X	X	X	X	X				
Knoxville/Know	X	X	X	X	X		X	X	X				
Chattanooga/Hamilton	X	X	X	X	X	X	X	X	X				

General Monitoring Network Planning
October 1997 - March 1998

State/Local Agency	General Monitoring Network Planning October 1997 - March 1998												
	Reg / State PM2.5 Planning Discussed (a)	State PM2.5 Network Planned (b)	98/99 PM2.5 Areas-ID'd (tentative) (c)	New State PM2.5 Sites ID'd (tentative) (d)	State ID'd PM2.5 #'s / Type (tentative) (e)	State ID'd PM10 Changes (f)	Reg ID'd Issues & Working on Resolution (g)	State Draft Submitted (h)	Filter Weighing Facilities Prepared (i)	State 98 Spec'l Study Plans (tentative) (j)	Regional Review of Draft Netwk Complete (k)	Regional ID of All Outstanding Issues (l)	Regional Resolution of All Issues (m)
IL	X	X	X	X	X		X	X	X				
Cook Co. (Chicago, IL)	X	X	X	X	X		X	X	X				
IN	X	X		X	X		X		X				
Indianapolis	X	X		X	X				X				
MI	X	X	X	X	X		X	X	X				
Wayne Co. (Detroit, MI)	X		X	X	X			X	X				
MN	X		X	X	X			X	X				
OH	X		X	X	X			X					
Hamilton Co. (Cincinnati, OH)	X		X	X	X			X	X				
Cleveland, OH			X	X	X			X	X				
Dayton, OH			X						na				
WI	X	X	X	X	X		X	X	X				

General Monitoring Network Planning
October 1997 - March 1998

State/Local Agency

Reg / State PM2.5 Planning Discussed (a)	State PM2.5 Network Planned (b)	98/99 PM2.5 Areas-ID'd (tentative) (c)	New State PM2.5 Sites ID'd (tentative) (d)	State ID'd PM2.5 #'s / Type (tentative) (e)	State ID'd PM10 Changes (f)	Reg ID'd Issues & Working on Resolution (g)	State Draft Submitted (h)	Filter Weighing Facilities Prepared (i)	State 98 Spec'l Study Plans (tentative) (j)	Regional Review of Draft Netwk Complete (k)	Regional ID of All Outstanding Issues (l)	Regional Resolution of All Issues (m)
TX	X	X	X	X	X	X	X			X		
LA	X	X	X	X	X	X	X			X		
OK	X	X	X	X	X	X	X			X		
AR	X	X	X	X	X	X	X	X		X		
NM Albuquerque	X X	X X	X X	X X	X X	X X	X X	X X	X X		X X	
MO	X	X	X	X	X	X	X	X	X	X	X	
KS	X	X	X	X	X	X	X		X	X	X	
IA	X	X	X	X	X	X	X	X	X	X	X	
NE	X	X	X	X	X	X	X			X		
CO	X	X	X	X	X	X	X					
MT	X	X	X	X	X	X	X					
ND	X	X	X	X	X	X	X					
SD	X	X	X	X	X	X	X					
UT	X	X	X	X	X	X	X					
WY	X	X	X	X	X	X	X					

State/Local Agency	General Monitoring Network Planning October 1997 - March 1998												
	Reg / State PM2.5 Planning Discussed (a)	State PM2.5 Network Planned (b)	98/99 PM2.5 Areas-ID'd (tentative) (c)	New State PM2.5 Sites ID'd (tentative) (d)	State ID'd PM2.5 #'s / Type (tentative) (e)	State ID'd PM10 Changes (f)	Reg ID'd Issues & Working on Resolution (g)	State Draft Submitted (h)	Filter Weighing Facilities Prepared (i)	State 98 Spec'l Study Plans (tentative) (j)	Regional Review of Draft Netwk Complete (k)	Regional ID of All Outstanding Issues (l)	Regional Resolution of All Issues (m)
AZ													
CA	X	X											
HI													
NV													
AK	X	X	X	X		X	X						
ID	X	X				X	X						
OR	X	X	X	X		X	X						
WA	X	X	X	X	X	X	X						

GENERAL Planning (November-March):

- A Region is discussing Network planning with State (formal meeting)
- B State has initiated network planning
- C State has identified tentative monitoring areas for 98/99

- D State has identified tentative number of new PM2.5 monitoring sites for 1998
- E State has identified tentative number and types of PM2.5 samplers (target date is January 15)

- F State has identified changes to PM10 network
- G Region has identified some issues and is working on their resolution

- H State has submitted draft network plan (target date is January 15)
- I State/Region is preparing filter weighing facilities
- J State has tentative plans for Characterization and Special studies in 1998

- K Region has reviewed draft network plan
- L Region has identified all outstanding issues
- M Region has resolved all outstanding problems

MORE SPECIFIC Planning (April-May)

- N State has identified final monitoring areas for 1998
- O State has identified final number of new monitoring sites for 98
- P State has identified specific site locations
- Q State has identified final number and types of PM2.5 samplers
- R State has identified locations for new monitors by equipment type(including speciation samplers)
- S State has submitted final network description
- T State/Region have prepared filter weighing facilities
- U State has final plans for Characterization and Special studies in 1998 and beyond

Final Network Planning (June-July)

- V Region has finalized 103 agreements
- W Region has reviewed final network plans
- X Region has indentified all outstanding issues for 1998 network
- Y Region has resolved all outstanding problems for 1998 network.
- Z State is ready to perform approved PM sampling