Hudson River PCB Superfund Site Project Roadmap – Spring 2011 Update

Completed and Future Documents

2002

- Record of Decision
- Sediment Sampling and Analysis Program Field Sampling Plan for Year 1
- Sediment Sampling Community Health and Safety Plan
- Sediment Processing / Transfer Facilities Concept Document

2003

- Data Summary Report for Year 1
- Sediment Processing / Transfer Facilities Technical Memorandum: Identification of Preliminary Sites
- Revised Community Health and Safety Plan
- Community Involvement Plan
- Remedial Design Work Plan Baseline Monitoring Program Scoping Document
- Cultural and Archaeological Resources Assessment Work Plan
- Habitat Delineation Assessment Work Plan
- Draft Quality of Life Performance Standards

2004

- Preliminary Design Report
- Treatability Studies Work Plan
- Final Engineering Performance Standards
- Facility Siting Report
- Final Quality of Life Performance Standards
- Target Area Identification Report for Phase 1 Dredging / EPA's Selection of Phase 1 Dredge Areas
- Data Summary Report for Candidate Phase 1 Areas

2005

- Dredge Area Delineation Report for Phase 1 Dredging
- Archaeological Resources Assessment Report for Phase 1 Dredge Areas
- Phase 1 Intermediate Design Report
- Habitat Assessment Report for Phase 1 Candidate Areas

2006-2007

- Final Design Report for Phase 1 Dredging (2006)
- Environmental Monitoring Plan for Phase 1 Dredging (2006)
- Baseline Monitoring Program Data Summary Report for 2006 (2007)
- Phase 1 Remedial Action Community Health and Safety Plan (2007)
- Phase 2 Dredge Area Delineation Report (2007)
- Remedial Action Work Plans for Phase 1 Dredging and Facility Operations (2007)

2008

- Archaeological Resources Assessment Report for Phase 2 Dredge Areas
- Intermediate Design Report for Phase 2 Dredging
- Habitat Delineation Report

2009-2010

Phase 1 and Phase 1 Evaluation

- Community Involvement Plan (2009)
- Habitat Assessment Report for Phase 2 Dredging (2009)
- Remedial Action Monitoring Program Quality Assurance Project Plan (2009)
- Remedial Action Work Plans for Phase 1 Dredging and Facility Operations (2009)
- Phase 1 Evaluation Report (2010)

2011

Phase 2, Year 1

- Final Design Report for Phase 2 Dredging (April 2011)
- Remedial Action Work Plans for Phase 2 Dredging and Facility Operations in 2011 (May 2011)
- Community Health and Safety Plan for 2011 (May 2011)
- 2011 Remedial Action Monitoring Program Quality Assurance Project Plan (May 2011)

Future - Phase 2, Year 2

- Update to Archaeological Resources Assessment Report for Phase 2 Dredge Areas (Winter 2012)
- Update to Final Design Report for Phase 2 Dredging (Winter 2012)
- Update to Remedial Action Work Plan (Winter 2012)
- Update to Community Health and Safety Plan (Winter 2012)
- Update to Remedial Action Monitoring Program Quality Assurance Project Plan (Winter 2012)