
DuPont Pompton Lakes Works Cleanup
On-Site Soils Cleanup (Northern, Western, and Eastern 

Manufacturing Areas)  
Completion of 
Supplemental Remedial 
Investigation (RI) Work 
for On-site Soils (N, E, 
and W Manufacturing 
Areas and the Wanaque 
River RI)

Remedial Action Selection 
Report (RASR)/Corrective 
Measures Study (CMS) 
Report  for On-Site Soils to 
be submitted (90 days after 
approval of Supplemental RI  
work) RCRA Permit 

Modification Final

Remedial Design (RD)/Corrective 
Measures Implementation (CMI) 
Work Plan for Soils Final Reports 
(9 months after approval of 
RASR/CMS reports)

Begin  Remedial Actions 
(RA)/CMI for Soils Cleanup of N, 
E, and W Manufacturing areas 
and Wanaque River RI (upon 
approval of CMI Work Plans)

Q1
201520142013

Public Involvement: 
- Public outreach prior to permit 
modification
- RCRA Permit Modification (PN, PH, 
public comment period, Responsiveness 
Summary, and final decision)

Soils cleanup continues 
to 2015

Agencies review and 
approval of Supplemental RI 
and CMS reports 

2012
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

NOTE:  The projected schedules are subject to change.



DuPont Pompton Lakes Works Cleanup
Acid Brook Delta Sediment Cleanup 

Begin Lake Sediment 
Cleanup (upon 
notification of permit 
modification approval)

RCRA Permit Modification 
for Acid Brook Delta 
Cleanup final

Complete sediment cleanup 
(approx. 1 year);  implement lake 
monitoring program

2011 201620142012

Demobilization & 
Restoration 

(approximately 18 
months to complete)

Public Involvement  (information 
session, PN of RCRA permit 
modification, PH, public 
comments,  Responsiveness 
Summary, and final decision)

20152013

Public involvement on CMI 
WP and  CMI WP approval.

Lake sediment cleanup on-going

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 June June June

NOTE:  The projected schedules are subject to change. 



DuPont Pompton Lakes Works Cleanup
Off-Site Ground Water Contaminant Plume Cleanup 

Intermediate Aquifer:  
EISB Implementation 
Work Plan
[1/31/2012]

Shallow aquifer: Horizontal Well Implementation 
Technical  Memo on Hydraulic Surcharging Interim 
Remedial Measure (IRM)/Pilot Study.
Intermediate aquifer: Proposed Pilot Test conditions 
for Enhanced In-situ Bioremediation (EISB).                       
[3/30/2012]

Shallow aquifer: Submittal of 
Hydraulic Surcharging IRM/Pilot 
Study WP.             [June 29, 2012]

Intermediate  aquifer: 
EISB Pilot Test, 
NJPDES Permit-By-Rule (<180 
days)   
[Q2, 2012]

Intermediate  aquifer: 
Pilot Test Report  
[January 2013]

2012 2014

[1/31/2012]

Agencies  review 
and approval

Shallow aquifer:   
Public Involvement -- Hydraulic Surcharging  
IRM/Pilot WP ;
NJDPES Permit-By-Rule for > 180 days discharge 

2013

Shallow aquifer:  Implementation of 
Hydraulic Surcharging IRM/Pilot Study

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

NOTE:  The projected schedules are subject to change. 



DuPont Pompton Lakes Cleanup
Major Activities in 2012

Completion of Supplemental 
RI Work for On-site Soils (N, E, 
and W Manufacturing Areas 
and Wanaque River)

RCRA Permit 
Modification for Lake 
Sediment Cleanup 
final

Intermediate aquifer:
Pilot Test Data 
(January 2013)

Intermediate aquifer:   
Begin Pilot Test of Enhanced 
In-situ Bioremediation 
NJPDES Permit-By-Rule 
(<180 days)

Shallow aquifer:  
NJPDES Permit-By-Rule 
(>180 days) 
Hydraulic Surcharging
(July 2012)

RASR/CMS for On-
Site Soils (WMA, 
NMA, EMA)
Fall/Winter 2012

2012 2013

Lake Sediment Cleanup Public Involvement (Public 
comment, Responsiveness Summary, final decision on 
permit modifications, and information session on CMI WP)

(<180 days)
(April 2012)

Fall/Winter 2012

FEB APR JUN AUG OCT

NOTE:  The projected schedules are subject to change.


