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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
RCRA HSWA PERMIT


E.L DUPONT DE NEMOURS & COMPANY INCORPORATED
POMPTON LAKES, NEW JERSEY FACILITY


EPA I.D. NUMBER NJD002173946


COMPLIANCE SCHEDULE


SECTION A. SITE-WIDE SOILS REMEDIATION


ACTION AREA/DELIVERABLES
EPA ACTIONS


Due Date/Milestone
(Calendar Days)


COMMENTS


Eastern Manufacturing Area RFI


Submittal for approval of the Eastern Manufacturing
Area Soils RCRA Facility Investigation (RFI) Report.


Eastern Manufacturing Area locations: North Plant: 1 - 46, 123 -
138. 152- 161, 163, 187, 191 (75 total)/Mid plant: 47 - 82, 104,
105, 116, 139 - 144, 162, 164 -176, 188 - 190 (62 total)/ South
plant: 83 - 103, 106, 120 - 122, 177 - 181, 183 - 185 (33 total)/
Area Wide: 118, 182, and 186


Notes: The site locations above correspond to designations by
hPA and New Jersey DEP, as follows:


#1-151 EPA: Solid Waste Management Units (SWMUs)
NJDEP: Areas of Concern (AOCs)


#152-202 EPA: Newly-identified SWMUs
NJDEP: AOCs.


The RFI is referred to by NJDEP as Remedial Investigation
Report (RIR).


June 30,2010 The RFI Report is required by Module III-E.3(a) of
the Permit. The schedule contained herein is
established by EPA pursuant to Module III-E. 10(c)
of the Permit. EPA and NJDEP will coordinate
review of the Report. Revisions to the Report may
be required pursuant to Module III-E.3 (b) of the
Permit; if so, the date for submittal of the revised
Report will be specified by EPA.
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Western Manufacturing Area RFI


Submittal for approval of the Western Manufacturing
Area Soils RFI Report.


Western Manufacturing Area locations: 107 - 115, 119, 145 -
151, 192-202


Notes: The site locations above correspond to designations by
EPA and New Jersey DEP, as follows:


#1-151 EPA: Solid Waste Management Units (SWMUs)
NJDEP: Areas of Concern (AOCs)


#152-202 EPA: Newly identified SWMUs
NJDEP: AOCs.


The RFI is referred to by NJDEP as Remedial Investigation
Report (RIR).


June 30, 2010 The RFI Report is required by Module III-E.3(a) of
the Permit. The schedule contained herein is
established by EPA pursuant to Module III-E. 10(c)
of the Permit. EPA and NJDEP will coordinate
review of the Report. Revisions to the Report may
be required pursuant to Module III-E.3 (b) of the
Permit; if so, the date for the submittal of the revised
Report will be specified by EPA.


iNorthern Manufacturing Area RFI


Submittal for approval of the Northern Manufacturing
Area Soils RFI Report


j Northern Manufacturing Area locations: 117 and 119.


Notes: The site locations above correspond to designations by
EPA and New Jersey DEP, as follows:


#1-151 EPA: Solid Waste Management Units (SWMUs)
NJDEP: Areas of Concern (AOCs)


#152-202 EPA: Newly identified SWMUs
NJDEP: AOCs.


The Rf I is referred to by NJDEP as Remedial Investigation
Report (RIR).


June 30,2010 The RFI Report is required by Module III-E 3(a) of
the Permit. The schedule contained herein is
established by EPA pursuant to Module III-E. 10(c)
of the Permit. EPA and NJDEP will coordinate
review of the Report. Revisions to the Report may
be required pursuant to Module III-E.3(b) of the
Permit; if so, the date for the submittal of the revised
Report will be specified by EPA.
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EPA Actions


EPA approval of RFI Reports for Eastern, Western
and Northern Manufacturing Areas.


EPA approval of RFI
Reports as soon as
practicable after
submission(s).


EPA approval of RFI Reports submitted pursuant to
Module III.-E.3(a) and, if necessary, E.3(b) of the
Permit.


Facility Mailing List Notification


Permittee to notify facility mailing list of completion
and availability of RFI Report.


Within 30 days after
EPA approval of
RFI Report.


Notification by Permittee of facility mailing list
required by Module III-E.3(c) of the Permit.


Corrective Measures Study (CMS) Final Report


Submittal for approval the Corrective Measures Study
(CMS) Final Report for the Eastern, Western and
Northern Manufacturing Areas.


Note: The CMS Final Report is referred to by NJDEP
as the Soils Remedial Action Selection Report
(RASR).


Submittal required by
90 days after EPA
approval of the RFI
Reports for the
Eastern, Western
and Northern
Manufacturing Areas.


CMS Final Report is required by Module III- E.7(a)
and 7(b) of the Permit. EPA and NJDEP will
coordinate review. Revisions to the CMS Final
Report or additional evaluation may be required
pursuant to Module III-E.7(c) and/or 7(d) of the
Permit; if so, the date for Submittal of a revised
Report will be specified by EPA.
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EPA Actions


EPA approval of the CMS Final Report submissions
and selection of proposed remedies for the Eastern,
Western and Northern Manufacturing Areas;
preparation of proposed Permit Modification; public
comment period on proposed Permit Modification;
Responsiveness Summary; final decision on proposed
Permit modification.


EPA actions
commence as soon as
practicable after CMS
submissions.


EPA actions pursuant to Module III-E.8 and E.9 of
the Permit


Soils Corrective Measures Implementation (CMI)
Work Plan


Submittal for EPA approval of the Soils Corrective
Measures Implementation (CMI) Work Plan,
including an implementation schedule, for the Eastern,
Western and Northern Manufacturing Areas.


Note: The CMI Work Plan is referred to by NJDEP as
the Soils Remedial Action Work Plan (RAWP)


270 days after EPA
approval of CMS
Report, unless
Permittee provides
justification
acceptable to EPA for
longer period. (As of
March 29, 2010,
Permittee estimated
365 days required).


Permit Modification for the selection of soils
remedies will include requirements for the
CMI Work Plan, including an implementation
schedule. EPA and NJDEP will coordinate review.
Revisions to the Work Plan and implementation
schedule may be required; if so, the date for
submittal of a revised Work Plan and
implementation schedule will be specified by EPA.
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EPA Actions


EPA approval of CMI Work Plans, including
implementation schedule, for the Eastern, Western and
Northern Manufacturing Areas.


EPA approvals of
CMI Work Plan,
including
implementation
schedule as soon as
practicable after
submissions


EPA approvals pursuant to Module III- E.9(a) of the
Permit or as specified in the Permit following its
Modification.


Implement EPA Approved Soils Corrective
Measures (CMI) Work Plans


Complete final soils remediation for the Eastern,
Western and Northern Manufacturing Areas in
accordance with the CMI Work Plan and
implementation schedule, as approved by EPA.


Note: The CMI is referred to by NJDEP as Soils
Remedial Action Implementation.


Start work upon
receipt of EPA
approval of CMI
Work Plan and
implementation
schedule.


As of March 29,
2010, Permittee
estimated
approximately three
(3) years to complete
soils remediation
work.


Implementation of the remedies selected pursuant to
Module III- E.(9) of the Permit and any applicable
requirements of the Permit following its
Modification.
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Implement Site Restoration for the Eastern.
Western and Northern Manufacturing Areas :


Completion of site restoration for the Eastern, Western
and Northern Manufacturing Areas in accordance with
CMI Work Plans and implementation schedules, as
approved by EPA.


As of March 29,
2010, Permittee
estimated 365 days to
complete site
restoration for the
Eastern, Western and
Northern
Manufacturing areas,
following completion
of soils remediation.


Implementation of the remedies selected pursuant to
Module III- E.(9) of the Permit and any applicable
requirements of the Permit following its
Modification.


Submittal of the Site-wide Soils CMI Report


The site-wide soils CMI Report to include all work
performed in the Eastern, Western and Northern
Manufacturing Areas.


Note: The Site-wide Soils CMI Report is referred to
by NJDEP as the Site-wide Soils Remedial Action
Report (RAR).


As of March 29,
2010, Permittee
estimated submission
of the CMI Report
180 days after
completion of site
restoration.


Report on implementation of the remedies selected
pursuant to Module III-E.(9) of the Permit and any
applicable requirements of the Permit following its
Modification. EPA and NJDEP to coordinate review
of the Report. Revisions to the Report may be
required; if so, the date for submittal of the revised
Report will be specified by EPA.
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SECTION B. POMPTON LAKE DELTA


ACTION AREA/DELIVERABLES
EPA ACTIONS


Due Date/Milestone
(Calendar Days)


COMMENTS


Pompton Lake Delta Remediation


The Pompton Lake Delta area requires
remediation because of migration of contamination
from the DuPont facility.


Submittal for approval of the Corrective Measure
Implementation (CMI) Work Plan, including an
implementation schedule for the work.


Notes: (1) A RCRA Facility Investigation (RFI) and
a Corrective Measures Study (CMS) Final Report
have previously been submitted to NJDEP and EPA.
(2) The RFI is referred to by NJDEP as a Remedial
Investigation Report (RIR); the CMS Final Report is
referred to by NJDEP as the Soils Remedial Action
Selection Report (RASR). (3) The CMI Work Plan
is referred to by NJDEP as the Remedial Action
Work Plan (RAWP).


June 3 0,2010 The Pompton Lake Delta contamination and need for
remediation have been identified pursuant to Module
III-D. of the Permit.


The CMI Work Plan, including an implementation
schedule, to be incorporated in a proposed Permit
Modification. EPA and NJDEP will coordinate
review. Revisions to the CMI Work Plan and its
implementation schedule may be required; if so, a
date for submittal of the revised CMI Work Plan and
its implementation schedule will be specified by
EPA.
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EPA ACTlOiNS


EPA approval of previous RFI Report and CMS
Final Report submissions and selection of proposed
remedy for the Pompton Lake Delta; EPA approval
of CMI Work Plan and implementation schedule;
preparation of proposed Permit Modification; public
comment period on proposed Permit Modification;
Responsiveness Summary; final decision on
proposed Permit Modification.


EPA actions commence
as soon as practicable
after CMI Work Plan
submittal.


EPA actions pursuant to Module III-E.(8) and E.(9)
of the Pe'rmit.


Implement Remediation of Pompton Lake Delta


Permittee to complete additional design studies;
prepare and obtain necessary state and local permits;
implement site preparation, including establishing
sediment handling areas and trucking routes;
perform required removal work.


Permittee to start work
on receipt of EPA
notification after
Permit Modification
approval.


As of March 29, 2010,
Permittee estimated
approximately 3 years
and 9 months to
complete Pompton
Lake remedial work,
including time required
for design work and
obtaining necessary
state and local permits.


Implementation of the remedies selected pursuant to
Module III-E.(8) and E.(9) of the Permit and any
applicable requirements of the Permit following its
modification.
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Demobilization/Restoration Activities;
Submittal of the Pompton Lake Delta CMI
Report


The CMI Report to include all work performed in
the Pompton Lake Delta area.


Note: The CMI report is referred to by NJDEP as
the Remedial Action Report.


As of March 29, 2010,
Permittee estimated
approximately 18
months required to
complete site
restoration and
demobilization and
submit CMI Report.


A CMI Report for the Pompton Lake Delta is
required by Module III-E.(9) of the Pennit and any
applicable requirements of the Permit following its
modification. EPA and NJDEP to coordinate
review. Revisions to the CMI Report may be
required; if so, the date for submittal of the revised
Report will be specified by EPA.
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SECTION C. WANAOUE RIVER


Wanaque River RFI


The Wanaque River requires further investigation
because of migration of contamination from the
DuPont facility.


Submittal for EPA approval of a RCRA facility
investigation (RFI) Report for the Wanaque River.


Note: The RFI Report is referred to by NJDEP as the
Remedial Investigation Report (RIR).


July 31, 2010 The elements of the RFI Report are described in
Module III-E.3(a) of the Permit. EPA and NJDEP to
coordinate review. Revisions to the RFI Report may
be required pursuant to Module III-E.3(b) of the
Permit; if so, the date for submittal of the revised
Report will be specified by EPA.


Facility Mailing List Notification


Permittee to notify facility mailing list of completion
and availability of the RFI Report.


Within 30 days after
EPA approval of the
RFI Report.


Notification of facility mailing list required by
Module III-E.3(c) of the Permit.


Wanaque River - Additional Studies
And Actions
Future studies and actions may be required for the
Wanaque River, based on the results of the RFI.


To be determined A CMS Plan and/or CMS Report may be required
pursuant to Module III-E.(5)- E.(7) of the Permit; if
corrective measures are required, EPA and Permittee
will proceed pursuant to Module III E.(8) and E.(9)
of the Permit.
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SECTION D. INTERIM MEASURES -- GROUND WATER REMEDIATION


Interim Measures


Ground Water Remediation


Permittee to carry out a Pilot Study of ground water
remediation, including field characterization, to
evaluate techniques for treating the ground water
contamination from the DuPont facility.


Field Characterization/Pilot Study concept design
Work Plan submitted for approval to EPA.


Submittal for EPA approval of a revised Field
Characterization/Pilot Study concept design Work
Plan.


Completed and
submitted to EPA.


By May 1,2010


The Pilot Study is being carried out pursuant to
Module III-B.6(b) and Module III-E.4 of the Permit.
EPA and NJDEP have coordinated review.
Revisions to the Field Characterization/Pilot Study
concept design Work Plan Characterization Study
are underway by Permittee.


The Field Characterization/Pilot Study concept
design Work Plan is required pursuant to Module
III-B.6(b) and Module III-E.4 of the Permit.


EPA Action


EPA approval of the revised Field Characterization
Pilot Study concept design Work Plan, including the
IRM Field Characterization Study.


As soon as practicable
after submittal of the
revised Field
Characterization/P i lot
Study concept design
Work Plan.


EPA approval of the revised Field
Characterization/Pilot Study concept design Work
Plan pursuant to Module III-B.6(b) and Module III-
E.4 of the Permit.
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Field Characterization Implementation; Final
Pilot Study Work Plan Submittal


Implement Field Characterization Study, including
data evaluation.


Submittal for EPA approval a Final Pilot Study
Work Plan.


By November 10,
2010.


By November 10,
2010.


EPA and NJDEP to coordinate review.


EPA and NJDEP to coordinate review. Revisions to
the Final Pilot Study Work Plan may be required; if
so, the date for submittal of a revised Final Pilot
Study Work Plan will be specified by EPA.


EPA Action


EPA approval of Final Pilot Study Work Plan. As soon as practicable
after submittal of the
Final Pilot Study Work
Plan or revised Final
Pilot Study Work Plan.


EPA approval of the Final Pilot Study Work Plan or
revised Final Pilot Study Work Plan pursuant to
Module III-B.6(b) and Module III-E.4 of the Permit.


Pilot Study Implementation; Final Report


Permittee to conduct Pilot Study and prepare Pilot
Study Report.


As of March 29, 2010,
Permittee estimated
approximately 18
months to complete
Pilot Study
implementation and
complete Pilot Study
Report.


Implementation of The Pilot Study and preparation
of the Pilot Study Report to be carried out pursuant
to Module III B.6(b) and Module III-E.4 of the
Permit.
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SECTION E. INTERIM MEASURES — VAPOR INTRUSION MITIGATION


Vapor Intrusion Investigative Report


Vapor intrusion of hazardous chlorinated volatile
organic compounds resulted from a plume of
contaminated ground water that has migrated from
the DuPont facility, and impacted or potentially
impacted residences located above the plume.


Vapor Intrusion Investigative Report submitted to
EPA.


June 3 0,2010 The Vapor Intrusion Investigative Report is required
by Module III B.6(b) and Module III-E.4 of the
Permit. EPA and NJDEP to coordinate review.
Revisions to the Report may be required; if so, a
date for submittal of the revised Report will be
specified by EPA.


Vapor Intrusion Report


The IRM Report to contain data on remediation
system installations for the residences impacted by
vapor intrusion, and other relevant information and
recommendations.


Vapor Intrusion Interim Remedial Measures (IRM)
Report submitted to EPA.


Permittee to submit
IRM Report by
December 31,2010


The Vapor IRM Report is required pursuant to
Module III B.6(b) and Module III-E.4 of the Permit.
EPA and NJDEP to coordinate review. Revisions to
the Report may be required; if so, a date for
submittal of the revised Report will be specified by
EPA.
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Vapor System Installations
In Affected Residences


As of April 15, 2010, 439 affected residences have
been identified.


Vapor System Installation Complete


Timetable requirements for Vapor System
installations in additional residences for which
DuPont is managing the installation process.


176 as of April 15,
2010


98 additional affected
residences* to have
vapor systems installed
by December 1,2010.


(* less any residences
which deny access or
cancel DuPont
management of the
design/installation
process).


Vapor system installations required as interim
remedial measures pursuant to Module III-B.(6)(b)
and Module III-E.4 of the Permit.
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Progress Reports On Vapor System Installations


Permittee to submit monthly Progress Reports on
Vapor System Installations in affected residences.


By the 10'
month.


day of each Progress Reports required pursuant to Module III-
B.(6)(b) and Module III-E.4 of the Permit.


Progress Reports on Additional Delineation of
Expanded Impact Area


Permittee is required to conduct additional
delineation of the expanded impact area boundary
(pursuant to the approved Deep Soil Gas Sampling
Work Plan, which is part of the vapor intrusion
investigation), where access to homes to conduct
sub-slab sampling has been denied.


-ithBy the 10m day of each
month.


Progress Reports required pursuant to Module III-
B.(6)(b) and Module III-E.4 of the Permit.


On-going Vapor System Activity for
Additional Residences.


Vapor System activities for 165 affected residences
for which owners have not agreed to participate, or
declined to have DuPont manage the Vapor System
design/installation process or have not responded.
Outreach and technical assistance will continue on
an on-going basis.


(Annual notification will be provided to any
residents who refuse systems or do not respond.)


Scheduling of system
design/installation for
the 165 residences to be
determined on a case-
by-case basis.


Interim Measures for vapor mitigation systems
required pursuant to Module III-B.6(b) and Module
III-E.4 of the Permit.
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DuPont Pompton Lakes Works, Pompton Lakes, NJ 07442


NJD 002173946


- May 4, 2010 letter with enclosure, RCRA/HSWA Permit, Modified Compliance Schedule


- July 7, 2010 letter regarding Modified Compliance Schedule







JUL 0 7 2010


Mr. David E. Epps, P.G.
Project Director, Pompton Lakes Works
DuPont Corporate Remediation Group
DuPont Pompton Lakes Works
2000 Cannonball Road
Pompton Lakes, NJ 07442


Re: Modified Compliance Schedule


Dear Mr. Epps:


This is in response to your May 19, 2010 letter to Clifford Ng in which you noted errors in the
compliance schedule that you had provided to EPA. We approve your request and supporting
justification for making the corrections to the dates in the RCRA HSWA Permit Modified
Compliance Schedule, included with the May 4, 2010 letter from Barbara Finazzo, EPA, to
Sheryl Telford, DuPont.


Enclosed is the revised RCRA HSWA Permit Modified Compliance Schedule. The following
milestone dates have been corrected to:


1. Vapor Mitigation RIR Report - June 30, 2010


2. Vapor Mitigation IRM Report - December 31, 2010


3. Wanaque River RIR Report - July 31, 201'0


If you have any questions, please feel free to contact Clifford Ng, of my staff, at (212) 637-4113.


Sincerely yours,


Adolph Everett, P.E., Chief
RCRA Programs Branch


Enclosures


cc: Frank Faranca, NJDEP, w/encls.







UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 2


290 BROADWAY
NEWYORK.NY 10007-1866


MAY -42010
Sheryl A. Telford, Director
DuPont Corporate Remediation Group
Chestnut Run 71 5-201
Rte 141 and Faulkland Road
Wilmington, DE 19805


Re: E. 1. Dupont De Nemours & Company Incorporated, Pompton Lakes.
New Jersey Facility, EPA I.D. Number NJD 002173946
RCRA HSWA Permit. Modified Compliance Schedule


Dear Ms. Telford:


Enclosed herewith is a Modified Compliance Schedule, which sets forth DuPont's
corrective action obligations, as defined at this time, under the Environmental Protection
Agency ("EPA") issued Permit for the above-referenced facility.


The Permit, which became effective on August 24, 1992, was issued to E.I. DuPont De
Nemours &. Company Incorporated ("DuPont") under the Solid Waste Disposal Act (the
"Act") as amended by the Resource Conservation and Recovery Act ("RCRA"), and the
Hazardous and Solid Waste Amendments of 1984 ("HSWA"), 42 United States Code
("U.S.C."), Section 6901 et seq. Pursuant to Module I-F.2 of the Permit, DuPont
submitted a timely application for Permit renewal on February 24, 1997. Pursuant to
Module 1-F.(3) of the Permit, all conditions of the original 1992 Permit remain in effect.


The enclosed Compliance Schedule is issued by EPA pursuant to Module III-E.lO(c) of
the Permit, and is based upon and reflects in large part, the milestones contained in the
proposed Remediation Implementation Schedule DuPont submitted to EPA on March 29,
201 0. DuPont has the duty to comply with the enclosed Compliance Schedule, pursuant
to Module l-F.(l) of the Permit. Any non-compliance may be grounds for an
enforcement action under the Act.


While considerable progress has been made through remediation work carried out by
DuPont under the EPA Permit and the 1988 Administrative Consent Order ("ACO")
between DuPont and the New Jersey Department of Environmental Protection
("NJDEP"), EPA has determined that it is necessary to have a comprehensive compliance
schedule in place that sets specific milestones for DuPont's completion of corrective
action activities under the Permit.


Please be advised that additional corrective action tasks may arise pursuant to Module
111- B(6) or B(10) or Module Ill-C or Ill-D of the Permit should information obtained
from technical studies or from other sources identify new Solid Waste Management Units
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{"SWMUs"), Areas of Concern ("AOCs") or contaminant releases from the Pompton
Lakes facility. If so, after consultation with DuPont and NJDEP, EPA may modify the
enclosed Compliance Schedule to incorporate corrective action tasks with respect to such
SWMUs, AOCs or contaminant releases.


In its discretion, EPA may also modify the enclosed Compliance Schedule should
additional information become available that may impact DuPont's ability to meet a
specific scheduling Due Date or Due Dates. DuPont will be notified in writing of any
modifications that EPA may make to the Compliance Schedule.


Finally, I wish to reassure DuPont that EPA will continue to consult closely with NJDEP
concerning DuPont's corrective action activities at the facility in order to coordinate our
efforts and avoid duplication of effort. We will also work closely with DuPont as it
carries out its Permit obligations.


In accordance with the provisions of Module III-E.10(cXi)-{iv) of the Permit, EPA will
notify all persons on the facility mailing list concerning the enclosed Compliance
Schedule.


If you have any questions on this matter, please call me at (212) 637-3724 or contact
Clifford Ng, at (212) 637-4113.


Sincerely,


L
Barbara A. Finazzo, Director
Division of Environmental Planning and Protection


cc: David Epps, DuPont
Leonard Romino, NJDEP
Stephen Maybury, NJDEP





