
 

 

 
 

 
 

 

   
  

  
 

   
 

 

  

 

 

   

 
 

   

    

 
 

 
 

   
 

 
 

 
 

 
  

 

 
 

 
  

  

   

  

  

  

  

    

  

  

  

U.S. ENVIRONMENTAL PROTECTION AGENCY
 
POLLUTION/SITUATION REPORT 


Parker Street Waste Site - Removal Polrep 


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region I 

Subject: POLREP #4 
Progress
Parker Street Waste Site 
01GB 
New Bedford, MA 
Latitude: 41.6381659 Longitude: -70.9368469 

To: 

From: Wing Chau, On-Scene Coordinator  

Date: 9/9/2011 

Reporting Period: 7/27/11 to 9/9/11 

1. Introduction 

1.1 Background 

Site Number: 01GB Contract Number: EP-W-08-061 

D.O. Number: 024 Action Memo Date: 8/26/2010 

Response Authority: CERCLA Response Type: Time-Critical 

Response Lead: EPA Incident Category: Removal Action 

NPL Status: Non NPL Operable Unit: 

Mobilization Date: 10/29/2010 Start Date: 10/29/2010 

Demob Date: Completion Date: 

CERCLIS ID: MAN000105955 RCRIS ID: 

ERNS No.: State Notification: 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 

CERCLA Fund-lead, time-critical removal action. 

1.1.2 Site Description 

The Parker Street Waste Site is a currently estimated 114-acre area located in an urban area of New Bedford, 
Bristol County, Massachusetts.  The estimated extent of the Parker Street Waste Site, based upon data 
generated to date, is believed to be bounded to the north by Durfee Street, to the east by Liberty Street and the 
Oak Grove Cemetery, to the south by North Street, and to the west by Summit Street.  Redeveloped on and 
centered around a former city-owned landfill, the Parker Street Waste Site includes the New Bedford High 
School campus, the Keith Middle School (KMS), the Hetland Memorial Skating Rink property, Walsh Field, the 
new Andre McCoy Field, residential properties, New Bedford Housing Authority properties, Carabiner’s Indoor 
Climbing Facility, and two private apartment complexes. 

1.1.2.1 Location 

Geographic coordiantes of the Site are approximately 41º 38’ 33” north latitude and 70º 56’ 44” west longitude, 
as measured from the approximate center of the Site. 

1.1.2.2 Description of Threat 



 
 

 
 

 
 

 

 
 

 
 

 
 
 

 

   

     
 

 
 

 
 

 
 

 
 

  
 

 

 
  

 

 
 

  

  

 
  

 

 
 

 
  

Elevated levels of polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), and/ or heavy 
metals in soils at or near the surface, pose an imminent and substantial endangerment to public health. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

EPA and MassDEP initiated a preliminary assessment and site investigation (PA/SI) on April 26, 2010. 63 
parcels comprising 47 properties along the periphery of the Site were sampled to expedite further investigation 
of the boundaries of the Parker Street Waste Site, and to determine whether there is any immediate threat to 
human health and/or the environment related to the contamination from the Site. The site investigation 
identified several residential and commercial properties with elevated levels of polychlorinated biphenyls 
(PCBs), polycyclic aromatic hydrocarbons (PAHs), and/ or heavy metals in soils at or near the surface, which 
pose an imminent and substantial endangerment to public health.  Also, 24 additional properties were sampled 
in September 2010 to further delineate the nature and extent of the Site boundaries. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

On August 26, 2010, the Action Memorandum was signed by the Director of the Office of Site Remediation and 
Restoration, approving the proposed removal action to address the release or threatened release of hazardous 
substances, contaminants, and/or pollutants at the Site. 

2.1.2 Response Actions to Date 

Please refer to POLREPs #1, #2, and #3 for information on removal activities prior to June 27, 2011. 

Week of June 27, 2011 
ERRS removed railroad tie retaining wall between properties P-042 and P-039. ERRS continued backfilling 
activities at properties P-037 and P-042.  ERRS continued excavation and backfilling activities at property P­
030 as well as reinstalling fence and building a retaining wall. 

Week of July 4, 2011 
ERRS continued excavation and backfilling activities at properties P-030 and P-037, continued backfilling at 
property P-042.  ERRS begins building retaining wall at P-042. 

On July 8, 2011, twenty four (24) truckloads of contaminated soil were transported from the Shawmut Avenue 
staging area to the Crapo Landfill in New Bedford for disposal. 

Week of July 11, 2011 
ERRS completed excavation and continued backfilling activities at property P-030 as well as building a 
retaining wall.  ERRS continued excavation activities at property P-037.  ERRS continued backfilling and 
building retaining wall and started placing topsoil at property P-042. 

On July 11, 2011, twenty two (22) truckloads of contaminated soil were transported from the Shawmut Avenue 
staging area to the Crapo Landfill in New Bedford for disposal. 

On July 12, 2011, four (4) truckloads of contaminated soil were transported from the Shawmut Avenue staging 
area to the Crapo Landfill in New Bedford for disposal. 

On July 12, 2011, START collected additional soil samples from properties P-037 and P-072 to further 
delineate site conditions at these two properties. 

On July 13, 2011, eleven (11) truckloads of contaminated soil were transported from the Shawmut Avenue 
staging area to the ESMI Landfill in Loudon, NH for disposal. 

Week of July 18, 2011 
ERRS continued backfilling and restoration activities at properties P-030, P-037, and P-042.  ERRS removed  
the fence between P-042 and P-047 and completed excavation at property P-047.  ERRS began preparing 
property P-002 for removal activities, which included clearing and grubbing activities. 

Week of July 25, 2011 
ERRS began excavation activities at property P-072.  ERRS completed excavation and backfilling activities at 



 

 

 
 

 

 

 
  

  

 
 

 
  

 
 

 
 

   
 

 
 

 

 

 
 

 
 

  

  

 

    

 
 

property P-042. 

Week of August 1, 2011 
ERRS began removal activities at properties P-002 and P-033.  ERRS completed excavation and backfilling at 
property P-072.  ERRS continued excavation and backfilling operations at properties P-037 and P-040.   

Week of August 8, 2011 
ERRS completed excavation and backfilling activities at property P-040.  ERRS continued excavation and 
backfilling activities at properties P-002, P-033, and P-037.  ERRS initiated removal activities at property P-012. 

START conducted right-of-way split sampling with the City of New Bedford’s consultant TRC at property P-033. 

Week of August 15, 2011 
ERRS continued excavation and backfilling activities at properties P-002, P-033, and P-012.  ERRS completed 
backfilling and placing topsoil at property P-037. ERRS initiated excavation activities at property P-001. 

START conducted right-of-way split sampling with the City of New Bedford’s consultant TRC at properties P­
001 and P-033.
 

Week of August 22, 2011
 
ERRS continued excavation and backfilling activities at properties P-001, P-002, P-033, and P-012.
 

START conducted right-of-way split sampling with the City of New Bedford’s consultant TRC at properties P­
001 and P-033. 

ERRS secured all sites for Hurricane Irene. 

On August 25, 2011, EPA, MassDEP, NBHA, Westlawn tenant representatives, and CLEAN members met at 
the New Bedford Public Library to discuss the proposed removal action for the Westlawn property. 

Week of August 29, 2011 
ERRS cleaned up on-going removal sites from impacts of Tropical Storm Irene.  ERRS continued backfilling 
activities at properties P-001, P-002, P-012, and P-033.  Damaged driveways at properties P-001, P-004, and 
P-047 have been replaced. 

On August 30, 2011, twenty two (22) truckloads of contaminated soil were transported from the Shawmut 
Avenue staging area to the Crapo Landfill in New Bedford for disposal. 

On August 31, 2011, twenty (20) truckloads of contaminated soil were transported from the Shawmut Avenue 
staging area to the Crapo Landfill in New Bedford for disposal.  Also, START conducted right-of-way split 
sampling with the City of New Bedford’s consultant TRC at property P-001. 

On September 1, 2011, START conducted right-of-way split sampling with the City of New Bedford’s consultant 
TRC at property P-012.  Also, START conducted soil sampling of the raised gardening beds at the Boys &Girls' 
Club community garden area (property P-028) to further characterize site conditions. 

Week of September 5, 2011 
ERRS continued excavation and backfilling activities at properties P-001, P-002, and P-012.  ERRS intitiated 
removal activities at property P-005.  ERRS' landscaping subcontractor conducted restoration activities at 
properties P-030, P-037, P-040, and P-072. 

On September 7, 2011, START conducted right-of-way split sampling with the City of New Bedford’s consultant 
TRC at property P-001. 

On September 9, 2011, START conducted right-of-way split sampling with the City of New Bedford’s consultant 
TRC at properties P-001 and P-012. 

2.1.3 Enforcement Activities 



  

  

  

 
 

   

     
 

 
 

  
 

  
 

 

 
 

   

    
 

 

    

     
 

 
  
  

  
 
 

   

 

      

       

 

       

  

 

  

   

     
  

 
 

 
 
 

 
 
 

The Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for property P-013 
was executed on June 28, 2011.  The effective date of the AOC is July 11, 2011. 

2.2 Planning Section 

2.2.1 Anticipated Activities 

Complete T&D of contaminated soils that are temporarily stockpiled in the Shawmut Avenue staging area. 

2.2.1.1 Planned Response Activities 

Continue securing access to properties with contamination within the top 3 feet of soil that warrant a removal 
action. Evaluate, in consultation with MassDEP, sampling results from the Phase II sampling effort to determine 
whether a time-critical removal action is warranted as well. 

Evaluate sampling results from the Phase II sampling effort and determine whether additional sampling is 
necessary to determine the extent of the Site boundaries. 

2.3 Logistics Section 

Continue coordination of T&D activities for the remaining stockpiled contaminated soils to permitted disposal 
facilities. Continue coordination of landscaping services for site restoration activities. 

2.4 Finance Section 

2.4.1 Narrative 
Project Ceiling (Action Memorandum dated August 26, 2010). 

Estimated Costs 

COST CATEGORY CEILING 

REGIONAL REMOVAL ALLOWANCE COSTS:

 ERRS Contractor $4,000,000.00

 Interagency Agreement $  0.00 
OTHER EXTRAMURAL COSTS NOT FUNDED FROM THE REGIONAL 
ALLOWANCE:

 START Contractor $750,000.00 

Extramural Subtotal $4,750,000.00 

Extramural Contingency 20% $950,000.00 

TOTAL, REMOVAL ACTION CEILING $5,700,000.00 

2.5 Other Command Staff 

2.5.1 Safety Officer
On-site personnel have reviewed and signed the site specific health and safety plan (HASP).  Daily operational 
health and safety briefings are conducted each morning prior to commencement of site activities. 

2.6 Liaison Officer 

2.7 Information Officer 

2.7.1 Public Information Officer 
The Public Information Office continues to provide updates regarding site activities to interested parties and 

http:4,000,000.00


 
 

 
 
 

 

   

 
 

 

 

   
 

 

 

   
 

 
 

 

 
 

 
 

  

 

 

   

 

 
 

 
 

 

   
 

posting the updates onto the website, www.epa.gov/region1/parkerstreet. 

2.7.2 Community Involvement Coordinator 

3. Participating Entities 

3.1 Unified Command 
USEPA 

MassDEP 


3.2 Cooperating Agencies 

4. Personnel On Site 

USEPA - 2 OSCs, 1 mobile lab with chemist 
START - 1 Site Lead personnel 
ERRS - 1 RM, , 1 Foreman, 4 Operators, 4 Cleanup Technicians, 2 truck drivers   

5. Definition of Terms 

ACM - Asbestos Containing Material
 
ERRS- Emergency Rapid Response Services 

EPA/USEPA -  U.S. Environmental Protection Agency
 
MassDEP -  Massachusetts Department of Environmental Protection
 
NBHA - New Bedford Housing Authority 

NBPD - New Bedford Police Department 

OEME - Office of Evironmental Measurement and Evaluation
 
OSC - On-Scene Coordinator 

PID - Photo Ionization Detector
 
PPE - Personal Protective Equipment 

RM -  Response Manager 

START -  Superfund Technical Assessment and Response Team
 
TCLP - Toxicity Characteristic Leaching Procedure
 
T&D - Transportation and Disposal
 
VOCs - Volatile Organic Compounds 


6. Additional sources of information 

6.1 Internet location of additional information/report 

http://www.epa.gov/region1/parkerstreet 

6.2 Reporting Schedule 

7. Situational Reference Materials 

No information available at this time. 

http://www.epa.gov/region1/parkerstreet
www.epa.gov/region1/parkerstreet
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