
 

  
 

 
 

   
 

 

   
  

  
 

 
  

 

  

   

 

  

 
 

   

    

 
 

 
 

 

 

  

 
 

 
 

  

  

  

  

  

  

    

  

  

  

U.S. ENVIRONMENTAL PROTECTION AGENCY
 
POLLUTION/SITUATION REPORT 


Parker Street Waste Site - Removal Polrep
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region I 

Subject: POLREP #8 
Progress
Parker Street Waste Site 
01GB 
New Bedford, MA 
Latitude: 41.6381659 Longitude: -70.9368469 

To: 

From: Wing Chau, On-Scene Coordinator 

Date: 2/23/2012 

Reporting Period: 1/3/2012 to 2/10/2012 

1. Introduction 

1.1 Background 

Site Number: 01GB 

D.O. Number: 024 

Response Authority: CERCLA 

Response Lead:
 

NPL Status:
 

Mobilization Date:
 

Demob Date:
 

CERCLIS ID:
 

ERNS No.:
 

FPN#:
 

EPA 

Non NPL 

10/29/2010 

MAN000105955 

Contract Number:
 

Action Memo Date:
 

Response Type:
 

Incident Category:
 

Operable Unit:
 

Start Date:
 

Completion Date:
 

RCRIS ID:
 

State Notification:
 

Reimbursable Account #: 

EP-W-08-061 

8/26/2010 

Time-Critical 

Removal Action 

10/29/2010 

1.1.1 Incident Category 

CERCLA Fund-lead, time-critical removal action. 

1.1.2 Site Description 

The Parker Street Waste Site is a currently estimated 114-acre area located in an urban area of New 
Bedford, Bristol County, Massachusetts.  The estimated extent of the Parker Street Waste Site, based 
upon data generated to date, is believed to be bounded to the north by Durfee Street, to the east by 
Liberty Street and the Oak Grove Cemetery, to the south by North Street, and to the west by Summit 
Street.  Redeveloped on and centered around a former city-owned landfill, the Parker Street Waste Site 
includes the New Bedford High School campus, the Keith Middle School (KMS), the Hetland Memorial 
Skating Rink property, Walsh Field, the new Andre McCoy Field, residential properties, New Bedford 
Housing Authority properties, Carabiner’s Indoor Climbing Facility, and two private apartment complexes. 

1.1.2.1 Location 



   

  

 
 

 
 

 

 
  

 
  

 

 
  

 
 

 

   

     
 

  
 

 
 

 
 

 
 

 

 

 
 

 
 

 

 
 

 
 

 
 

 
 

 

Geographic coordinates of the Site are approximately 41º 38’ 33” north latitude and 70º 56’ 44” 
west longitude, as measured from the approximate center of the Site. 

1.1.2.2 Description of Threat 

Elevated levels of polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), and/ or 
heavy metals in soils at or near the surface, pose an imminent and substantial endangerment to public 
health. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

EPA and MassDEP initiated a preliminary assessment and site investigation (PA/SI) on April 26, 2010.  
Sixty-three (63) parcels comprising forty-seven (47) properties along the periphery of the Site were 
sampled to expedite further investigation of the boundaries of the Parker Street Waste Site, and to 
determine whether there is any immediate threat to human health and/or the environment related to the 
contamination from the Site. The site investigation identified several residential and commercial 
properties with elevated levels of polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons 
(PAHs), and/ or heavy metals in soils at or near the surface, which pose an imminent and substantial 
endangerment to public health.  Also, twenty-four (24) additional properties were sampled in September 
2010 to further delineate the nature and extent of the Site boundaries.  On October 25, 2011, START 
conducted PA/SI activities on two (2) additional properties to further characterize the Site's southeastern 
boundary. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

On August 26, 2010, the Action Memorandum was signed by the Director of the Office of Site 
Remediation and Restoration, approving the proposed removal action to address the release or 
threatened release of hazardous substances, contaminants, and/or pollutants at the Site.  The 
Action Memorandum Addendum dated September 15, 2011 was signed by the Assistant 
Administrator of the Office of Solid Waste and Emergency Response on September 23, 2011, 
approving the change in Scope of Response, an Exemption from the Statutory 12-Month and $2 
Million Limits, and Ceiling Increase at the Parker Street Waste Site. 

2.1.2 Response Actions to Date 

Please refer to POLREPs #1 through #7 for information on removal activities prior to January 2, 
2012. 

Week of January 2, 2012 
ERRS continued excavation and backfilling operations at properties P-010, P-056, P-068, and P­
076.   ERRS' fencing subcontractor re-established fences at properties P-048 and P-082.   

On January 6, 2012, ten (10) truckloads of contaminated soil were transported off-site from the 
Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 
Middleboro, MA for disposal. 

Week of January 9, 2012 
ERRS continued excavation and backfilling operations at properties P-010, P-056, P-068, and P­
076.  ERRS initiated removal activities at properties P-049, P-070 and P-075.  An industrial vacuum 
truck is utilized to excavate contaminated soils from the back yard of P-049.  ERRS' fencing 
subcontractor was onsite to re-install fences at properties P-046 and P-053. 

Week of January 16, 2012
 
ERRS continued excavation and backfilling operations at properties P-049, P-056, P-061, P-070, 

and P-075.  ERRS completed backfilling and grading activities at properties P-010, P-061, P-069,
 



 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
   

 

 
 

 

 

 
 

 
 

 
 

 
 

 
 

     

 
 

  

and P-075.  ERRS also removed trees and brushes in the rear of property P-075 to facilitate re­
installation of the stockade fence along the property boundary.   ERRS' fencing subcontractor
 
was on site to re-install fences at properties P-046, P-048, and P-053.
 

On January 17, 2012, twelve (12) truckloads of contaminated soil were transported off-site from the
 
Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in
 
Middleboro, MA for disposal.  Also, six (6) truckloads of contaminated soil were transported off-site
 
from property P-020 to the Waste Management's Model City Facility in Model City, NY for disposal.
 

On January 18, 2012, four (4) truckloads of contaminated soil were transported off-site from the
 
Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 

Middleboro, MA for disposal. 


Week of January 23, 2012
 
ERRS continued excavation and backfilling operations at properties P-056, P-070, and P-075.  

ERRS completed excavation and backfilling activities at property P-075.  ERRS initiated excavation
 
and backfilling operations at properties P-078 and P-081. 


Week of January 30, 2012 
ERRS continued excavation and backfilling operations at properties P-056, P-070, P-078 and P­
081. ERRS completed excavation and backfilling activities at property P-078.  ERRS 
initiated excavation and backfilling operations at property P-028.  ERRS' fencing subcontractor was 
on site to re-install chain link fence on property P-010. 

Week of February 6, 2012 
ERRS continued excavation and backfilling operations at properties P-028, P-056, P-070, and P­
081.  ERRS completed excavation and backfilling activities at property P-081.  ERRS 
initiated excavation and backfilling operations at properties P-069, P-077, and P-084.  ERRS' 
fencing subcontractor was on site to re-install stockade fence on property P-076. 

On February 7, 2012, sixteen (16) truckloads of contaminated soil were transported off-site from the 
Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 
Middleboro, MA for disposal. 

On February 8, 2012, nineteen (19) truckloads of contaminated soil were transported off-site from 
the Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 
Middleboro, MA for disposal. 

On February 9, 2012, nineteen (19) truckloads of contaminated soil were transported off-site from 
the Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 
Middleboro, MA for disposal.  

On February 10, 2012, ten (10) truckloads of contaminated soil were transported off-site from the 
Shawmut Avenue staging area to the Waste Management Middleboro Landfill located in 
Middleboro, MA for disposal. 

2.1.3 Enforcement Activities 

The Administrative Settlement Agreement and Orders on Consent (AOCs) for the 
Removal Action for property P-013 were executed on June 28, 2011.  According to the New 
Bedford Tax Assessor property maps, property P-013 consists of two lots, each associated with a 
separate address.  Two AOCs were developed and executed to reflect work performed on each of 
the lots.  The docket numbers associated with each of the AOCs are CERCLA-01-2011-0044 and 
CERCLA-01-2011-0045.  The effective date of both of the AOCs is July 11, 2011. 

EPA issued a noncompliance letter to the PRP, documenting violation of the removal action start 
date per the AOCs on September 8, 2011. 



 

   
  

 
  
 

 
 

 

 
   

    
 

 
 

 

 

   

      
 

 

   

     
 

 
  

  

 
 

  

  

   
 

 

  

  

    

 

   

 

    

 

The PRP initiated removal activities for the property P-013, located at 157/159 and 169 Hunter 
Street, on September 22, 2011.  The removal action was performed on both lots simultaneously and 
included the following activities: 1) removal of trees and shrubbery; 2) excavation of 6" to 1' of soil 
around the property in areas not covered by asphalt; 3) installation of a geotextile fabric, serving as 
a visual demarcation barrier, in all excavated areas; 4) backfilling/regrading of excavated areas; 5) 
T&D of excavated material to an approved disposal facility located in Scarborough, Maine; and 6) 
installation of an asphalt cover in all areas of the property.  

The PRP completed these activities on October 7, 2011. 

EPA issued a completion letter dated January 30, 2012 to the PRP indicating the removal activities 
required under the AOCs have been completed satisfactorily.   

2.2 Planning Section 

2.2.1 Anticipated Activities 

Continue T&D of contaminated soils that are temporarily stockpiled in the Shawmut Avenue staging 
area. 

2.2.1.1 Planned Response Activities 

Complete removal activities on properties awaiting removal actions. 

2.3 Logistics Section 

Continue coordination of T&D activities for the remaining stockpiled contaminated soils to permitted 
disposal facilities.  Continue coordination of landscaping and fencing services for site restoration 
activities. 

2.4 Finance Section 

2.4.1 Narrative 
Project Ceiling (Action Memorandum Addendum dated September 15, 2011). 

COST CATEGORY	 CURRENT PROPOSED PROPOSED 
CEILING INCREASE CEILING 

REGIONAL REMOVAL ALLOWANCE COSTS: 

$0.00 $0.00 

$4,000,000.00 $2,000,000.00 $6,000,000.00 

$0.00 

OTHER EXTRAMURAL COSTS NOT FUNDED FROM THE REGIONAL ALLOWANCE: 

$2,000,000.00 $6,750,000.00 

$400,000.00 $1,350,000.00 

$750,000.00 $0.00 $750,000.00 

$4,750,000.00 

$950,000.00 

$5,700,000.00 $2,400,000.00 $8,100,000.00 

ERRS Contractor 

Interagency Agreement 

START Contractor 

Extramural Subtotal 

Extramural Contingency (20%) 

TOTAL, REMOVAL ACTION CEILING 

The ERRS task order (0024) is being incrementally funded.  Prior to the last task order modification, the 
task order ceiling of $4,500,000.00 was funded through the ERRS ceiling of $4,000,000.00 and partially 
from the Extramural Contingency in the amount of $500,000.00.  Under the increased project 
ceiling authorized in the Action Memorandum Addendum dated 9/15/2011, the ERRS task order 
modification issued on 9/28/11  increased the task order ceiling to $6,199,560.00, which is now funded 
through the ERRS Ceiling of $6,000,000.00 and partially from the Extramural Contingency in the amount 
of $199,560.00. 

http:199,560.00
http:6,000,000.00
http:6,199,560.00
http:500,000.00
http:4,000,000.00
http:4,500,000.00
http:8,100,000.00
http:2,400,000.00
http:5,700,000.00
http:950,000.00
http:4,750,000.00
http:750,000.00
http:750,000.00
http:1,350,000.00
http:400,000.00
http:6,750,000.00
http:2,000,000.00
http:6,000,000.00
http:2,000,000.00
http:4,000,000.00


 

   

      

 
  

 
  

 
 

 
 
 

 

 
 

 
 
 

 

    
 

  
 

 
 

 

  

    
 

 

  
 

 
 
 

 

 

 

 
 

 
 

 

    

 

 
 

 

2.5 Other Command Staff 

2.5.1 Safety Officer
On-site personnel have reviewed and signed the site specific health and safety plan (HASP).  Daily 
operational health and safety briefings are conducted each morning prior to commencement of site 
activities. 

2.6 Liaison Officer 

2.7 Information Officer 

2.7.1 Public Information Officer 
The Public Information Office continues to provide updates regarding site activities to interested parties 
and posting the updates onto the website, www.epa.gov/region1/parkerstreet. 

2.7.2 Community Involvement Coordinator 

3. Participating Entities 

3.1 Unified Command 
USEPA
 
MassDEP
 

3.2 Cooperating Agencies 

4. Personnel On Site 

USEPA - 2 OSCs, 1 mobile lab with chemist 
START - 1 Site Lead personnel 
ERRS - 1 RM, , 1 Foreman, 5 Operators, 4 Cleanup Technicians, 2 truck drivers, 1 Field Cost Accountant 

5. Definition of Terms 

ACM - Asbestos Containing Material 

ERRS- Emergency Rapid Response Services 

EPA/USEPA -  U.S. Environmental Protection Agency 

MassDEP -  Massachusetts Department of Environmental Protection 

NBHA - New Bedford Housing Authority 

NBPD - New Bedford Police Department 

OEME - Office of Evironmental Measurement and Evaluation
 
OSC - On-Scene Coordinator 

PA/SI - Preliminary Assessment/Site Investigation
 
PID - Photo Ionization Detector 

PPE - Personal Protective Equipment 

RM -  Response Manager 

START -  Superfund Technical Assessment and Response Team 

TCLP - Toxicity Characteristic Leaching Procedure
 
T&D - Transportation and Disposal 

VOCs - Volatile Organic Compounds 


6. Additional sources of information 

6.1 Internet location of additional information/report 

http://www.epa.gov/region1/parkerstreet 

6.2 Reporting Schedule 

http://www.epa.gov/region1/parkerstreet
www.epa.gov/region1/parkerstreet


 

 

   
 

7. Situational Reference Materials 

No information available at this time. 
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