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U.S. ENVIRONMENTAL PROTECTION AGENCY
 
POLLUTION/SITUATION REPORT
 

Parker Street Waste Site - Removal Polrep
 
Final Removal Polrep
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Subject:
 

To:
 
From:
 
Date:
 
Reporting Period:
 

1. Introduction 
1.1 Background 

Region I 

POLREP #11 
Final 
Parker Street Waste Site 
01GB 
New Bedford, MA 
Latitude: 41.6381659 Longitude: -70.9368469 

Wing Chau, On-Scene Coordinator 
8/28/2012 
7/2/12 to 8/24/12 

Site Number: 01GB Contract Number: EP-W-08-061 
D.O. Number: 024 Action Memo Date: 8/26/2010 
Response Authority: CERCLA Response Type: Time-Critical 
Response Lead: EPA Incident Category: Removal Action 
NPL Status: Non NPL Operable Unit: 
Mobilization Date: 10/29/2010 Start Date: 10/29/2010 
Demob Date: 8/22/2012 Completion Date: 8/22/2012 
CERCLIS ID: MAN000105955 RCRIS ID: 
ERNS No.: State Notification: 
FPN#: Reimbursable Account #: 

1.1.1 Incident Category 

CERCLA Fund-lead, time-critical removal action. 

1.1.2 Site Description 

The Parker Street Waste Site is an approximately 122-acre area located in an urban area of New Bedford, 
Bristol County, Massachusetts. The estimated extent of the Parker Street Waste Site, based upon data 
generated to date, is believed to be bounded to the north by Durfee Street, to the east by Liberty Street and 
the Oak Grove Cemetery, to the south by North Street, and to the west by Summit Street. Redeveloped on 
and centered around a former city-owned landfill, the Parker Street Waste Site includes the New Bedford 
High School campus, the Keith Middle School (KMS), the Hetland Memorial Skating Rink property, Walsh 
Field, the new Andre McCoy Field, residential properties, New Bedford Housing Authority properties, 
Carabiner’s Indoor Climbing Facility, and two private apartment complexes. 
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1.1.2.1 Location 

Geographic coordinates of the Site are approximately 41º 38’ 33” north latitude and 70º 56’ 44”
 
west longitude, as measured from the approximate center of the Site.
 

1.1.2.2 Description of Threat 

Elevated levels of polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), and/ or heavy 
metals in soils at or near the surface, pose an imminent and substantial endangerment to public health. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

EPA and MassDEP initiated a preliminary assessment and site investigation (PA/SI) on April 26, 2010.  Sixty-
three (63) parcels comprising forty-seven (47) properties along the periphery of the Site were sampled to 
expedite further investigation of the boundaries of the Parker Street Waste Site, and to determine whether 
there is any immediate threat to human health and/or the environment related to the contamination from the 
Site. The site investigation identified several residential and commercial properties with elevated levels of 
polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), and/ or heavy metals in soils at 
or near the surface, which pose an imminent and substantial endangerment to public health. Also, twenty-
four (24) additional properties were sampled in September 2010 to further delineate the nature and extent of 
the Site boundaries.  On October 25, 2011, START conducted PA/SI activities on two (2) additional properties 
to further characterize the Site's southeastern boundary. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

On August 26, 2010, the Action Memorandum was signed by the Director of the Office of Site 
Remediation and Restoration, approving the proposed removal action to address the release or 
threatened release of hazardous substances, contaminants, and/or pollutants at the Site.  The Action 
Memorandum Addendum dated September 15, 2011 was signed by the Assistant Administrator of the 
Office of Solid Waste and Emergency Response on September 23, 2011, approving the change in 
Scope of Response, an Exemption from the Statutory 12-Month and $2 Million Limits, and Ceiling 
Increase at the Parker Street Waste Site. 

2.1.2 Response Actions to Date 

Please refer to POLREPs #1 through #10 for information on removal activities prior to July 2, 2012. 

Week of July 2, 2012 
ERRS' landscaping subcontractor was onsite to continue watering recently placed sod and hydroseed 
at properties P-003, P-004, P-010, P-020, P-049, P-052, P-056, P-070, and P-070. 

Week of July 9, 2012 
EPA, ERRS, and ERRS' landscaping subcontractor met onsite to discuss and review remaining 
restoration punchlist items that needed to be completed.  ERRS' landscaping subcontractor continued 
watering recently placed sod and hydroseed at properties P-003, P-004, P-010, P-020, P-049, P-052, 
P-056, P-070, and P-070. 

Week of July 16, 2012
 
ERRS met with the homeowner at P-042 to evaluate a warped fence post of the recently installed
 
stockade fence.  ERRS began re-establishing drainage structures at property P-070.  ERRS'
 
landscaping subcontractor completed plantings at P-070.
 

Week of July 23, 2012 
ERRS completed re-establishment of the drainage structures and clothes line at property P-070. 
ERRS intiated demobilization of the command post area.  NSTAR was onsite to disconnect power to 
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the temporary service pole. 

Week of July 30, 2012 
ERRS completed demobilization of the command post area.  ERRS' fencing subcontractor replaced 
the warped fence post at property P-042 on August 4, 2012. 

Week of August 20, 2012 
On August 21, 2012, ERRS met with the homeowner at property P-042 to resolve the homeowner's 
concern regarding the new fence post replacement that was performed on August 4, 2012.  The 
homeowner's concern was due to his misunderstanding on whether the warped post have been 
replaced. 

On August 22, 2012, EPA and MassDEP conducted a final site walk to close out the removal action. 
In addition, EPA, MassDEP, ATSDR, and CLEAN met in the evening to discuss the current to status 
of the removal action, which is the removal action is completed and final after action reports will be 
generated and provided to the property owners. 

2.1.3 Enforcement Activities 

2.1.4 Progress Metrics 

Waste Stream Quantity Treatment Disposal 

Contaminated 
Soil 44.49 tons Landfilled Turnkey Landfill, Rochester, NH 

Contaminated 
Soil 2705.58 tons Landfilled Turnkey Landfill, Rochester, NH 

Contaminated 
Soil 

16828.83 
tons Daily cover for landfill Middleboro Landfill, Middleboro, MA 

Contaminated 
Soil 1497.10 tons Daily cover for landfill Green Street Landfill, Worcester, MA 

Contaminated 
Soil 2514.64 tons Recycled ESMI Inc., Loudon, NH 

Contaminated 
Soil 5890.53 tons Daily cover for landfill Crapo Hill Landfill, New Bedford, MA 

Contaminated 
Soil 169.68 tons Landfilled Model City Landfill, Model City, NY 

29650.85 tons 

2.2 Planning Section 
2.2.1 Anticipated Activities 
2.2.1.1 Planned Response Activities 
None. Removal Action is completed. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 



file:///G|/SHARE/USER/SHARE/OSRR%20RIC/Projects/PDF/Electronically%20Received/522202.htm[8/29/2012 4:01:18 PM]

  
    

   
   

  
    

   

  

 

 

 
  

  
 

2.4.1 Narrative 
Project Ceiling (Action Memorandum Addendum dated September 15, 2011). 

COST CATEGORY CURRENT 
CEILING 

PROPOSED 
INCREASE 

PROPOSED 
CEILING 

REGIONAL REMOVAL ALLOWANCE COSTS: 
ERRS Contractor $4,000,000.00 $2,000,000.00 $6,000,000.00 

Interagency Agreement $0.00 $0.00 $0.00 

OTHER EXTRAMURAL COSTS NOT FUNDED FROM THE REGIONAL ALLOWANCE: 

START Contractor $750,000.00 $0.00 $750,000.00 

Extramural Subtotal $4,750,000.00 $2,000,000.00 $6,750,000.00 

Extramural Contingency (20%) $950,000.00 $400,000.00 $1,350,000.00 

TOTAL, REMOVAL ACTION CEILING $5,700,000.00 $2,400,000.00 $8,100,000.00 

The ERRS task order (0024) is being incrementally funded. The ERRS task order modification issued on 
6/20/12  increased the task order ceiling to $6,249,560.00, which is now funded through the ERRS Ceiling of 
$6,000,000.00 and partially from the Extramural Contingency in the amount of $249,560.00. Also, 
$195,601 from the Extramural Contingency is being utilized for the START ceiling.  The amount of $904,839 
is currently available in the Extramural Contingency ceiling for utilization if necessary. 

Estimated Costs * 
Total To % 

Budgeted Date Remaining Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $6,249,560.00 $6,242,325.00 $7,235.00 0.12% 

TAT/START $945,601.00 $806,943.00 $138,658.00 14.66% 

Intramural Costs 

Total Site Costs $7,195,161.00 $7,049,268.00 $145,893.00 2.03% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
2.6 Liaison Officer 
2.7 Information Officer 
2.7.1 Public Information Officer 
The Public Information Office will finalize the last community update factsheet and provide to interested
 
parties, as well as posting it onto the website, www.epa.gov/region1/parkerstreet.
 

2.7.2 Community Involvement Coordinator 

www.epa.gov/region1/parkerstreet
http:145,893.00
http:7,049,268.00
http:7,195,161.00
http:138,658.00
http:806,943.00
http:945,601.00
http:7,235.00
http:6,242,325.00
http:6,249,560.00
http:249,560.00
http:6,000,000.00
http:6,249,560.00
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3. Participating Entities 
3.1 Unified Command 
USEPA
 
MassDEP
 

3.2 Cooperating Agencies 

4. Personnel On Site 
USEPA - 1 OSC
 
START - 1 Site Lead personnel
 
ERRS - 1 RM, 1 Foreman, 1 Operators, 1 Cleanup Technician
 

5. Definition of Terms 
ACM - Asbestos Containing Material 
CLEAN - Citizens Leading Environmental Action Network 
ERRS- Emergency Rapid Response Services 
EPA/USEPA -  U.S. Environmental Protection Agency 
MassDEP -  Massachusetts Department of Environmental Protection 
NBHA - New Bedford Housing Authority 
NBPD - New Bedford Police Department 
OEME - Office of Evironmental Measurement and Evaluation 
OSC - On-Scene Coordinator 
PA/SI - Preliminary Assessment/Site Investigation 
PID - Photo Ionization Detector 
PPE - Personal Protective Equipment 
RM -  Response Manager 
START -  Superfund Technical Assessment and Response Team 
TCLP - Toxicity Characteristic Leaching Procedure 
T&D - Transportation and Disposal 
VOCs - Volatile Organic Compounds 

6. Additional sources of information 
6.1 Internet location of additional information/report 

http://www.epa.gov/region1/parkerstreet 

6.2 Reporting Schedule 

7. Situational Reference Materials 
No information available at this time. 

http://www.epa.gov/region1/parkerstreet
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