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ExcavationExcavation
•Continued to re-excavate SOB, south 
Remaining cells to excavate:

•Continued to perform re-excavations NOB, east
•Completed the 2-ft and 4-ft section of excavation 
originating from the former infiltration basin
•Performed the first revisit to the 4-ft cut areas to re-
excavate cells F7, F9, D7, C8, C9, B9 and C10

Transportation Transportation 

& Disposal& Disposal

•Continued to transport sediment/soils (±3,500-cy): 
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BackfillBackfill
•Completed placement of common fill NOB, 
east 
•Placed (not graded) loam NOB, west
•Completed the backfill of common fill SOB, 
south
•Placed (not graded) loam SOB, south
•Continue to backfill SOB, north with common 
fill
•Amount of fill mobilized to the site: 24, 000-
tons common fill, 1,100-cy of 0-3% sandy loam 
and 1,100-cy >3% loam

MiscellaneousMiscellaneous
•Mobilized street sweeper to be used on as 
needed basis
•Continued to suppress dust throughout the site
•Coir logs mobilized to the site
•Verizon repaired utility pole on 7 June 2007
•Lopes Construction to repair damaged 
manhole cover
•Fairhaven schools out for summer on 13 June 
2007

Bi-Weekly Remedial Activities Update
(Report # 34)

Atlas Tack Corporation Superfund Site
Fairhaven, Massachusetts

NOB, EAST

SOB, 
SOUTH

Backfill operations SOB, north

Common fill being placed SOB, north
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Sandy loam placed SOB, 
south Sandy loam placed SOB, south

Sandy loam placed SOB, south
Comm. line downed on 4 June 
2007, repaired by Verizon on 7 
June 2007
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Re-excavations 
NOB, east

Re-excavations 
SOB, south

Re-excavations 
SOB, south

Backfill NOB, 
east – loam 
placement

Downed utility pole

Damaged manhole cover, 
caused by Lopes truck 
clipping the corner; DPW 
aware
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Re-excavations 
NOB, east

Re-excavations 
SOB, south

Downed utility pole

Re-excavations 
SOB, south

Backfill NOB, 
east – loam 
placement

Damaged manhole cover, 
caused by Lopes truck 
clipping the corner; DPW 
aware

Backfill of common fill, NOB, SWD

Remaining excavation; NOB, 
west (2-ft cut)

Remaining excavation; NOB, 
west (2-ft cut)
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Projected Activities:
• Receive delivery of plantings for the project on 18 June 2007
• Continue to T&D soils to Taunton and TREE – Discussion about Taunton reaching capacity
• Finalize disposal options for crushed brick and concrete waste stream

South of the Barrier
• Complete excavations SOB, east and remaining creek sidewall
• Complete re-excavations (if any) SOB
• Complete backfill of common fill SOB, 20 June 2007
• Install coir logs along the toe of the creek sidewalls to prevent erosion in the areas of excavation where the depth of excavations 

have reached a depth of 2-3-ft 
• Install ECBs along the banks
• Complete backfill of sandy loam SOB, 27 June 2007

North of the Barrier
• Redefine Banks and floor of all disturbed areas along Boys Creek and tributaries
• Place loam and install ECBs along the banks of Boys Creek “from the hurricane dike to the point where the creek turns west” –

Restoration Plan, 2007
• Complete excavation of soils NOB, west, 14 June 2007
• Remove the crushed brick and concrete infiltration berm and excavate footprint
• Remove the remaining earthen berm between the CID and the SWD
• Grade loam, east of the creek, plant and seed
• Complete saltwater plantings NOB, east, 20 June 2007
• Complete placement of clean fill NOB, west, 21 June 2007
• Complete installation of loam, NOB, west, 27 June 2007
• Complete installation of common fill in the SWD
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