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•Began transporting 5,000-cy of approved 
COMM-94 sediment to the Bourne facility; 
another 4,000-cy waiting for approval
• Collected (38) disposal characterization 
samples from the crushed brick and 
concrete stockpile at a frequency of 1 per 
250-cy; results to be made available to 
ARC facility on 16 July 2007

Trans. & Trans. & 

DisposalDisposal

•Continued to re-excavate along the 
sidewall in cell I12, sidewall in cell P14;  
west of the creek, SOB
•Amount of excavation remaining SOB = 
465-cy (see attached SOB drawing)
•Continued to perform re-excavations 
NOB, east (all re-excavations complete, 
confirmatory results pending)
•Removed remaining soils and phrag
along the toe of the hurricane barrier, NOB
•Removed additional quantities of soil 
along the floor of the CID; soils to be re-
used as backfill and covered with a 
minimum of 2-ft of offsite burrow material 
placed above

ExcavationExcavation
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Scraping and 
removing saturated 
soils from CID to 
achieve elevation of 
1.2-ft
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•No plantings occurred during this reporting 
period; awaiting completion of the freshwater 
wetland site work
•Continued to water planting stock and plants 
installed along the uplands and saltwater marsh 
NOB

PlantingsPlantings

•Began to construct 5 out of the 11 wetland 
islands
•Continued to construct the freshwater dike, 
50% of the freshwater dike has received 
placement of common fill and loam over the 
inner clay core
•Installed ECBs along the disturbed section of 
Girls Creek tributary
•Continued to suppress dust throughout the site

MiscellaneousMiscellaneous

•Difficulty backfilling section of marsh SOB in 
cells G,H,I 12-13 due to saturated sediment; 
material had to be removed so common fill 
could be placed
•Continued to backfill NOB, freshwater wetland 
area and saltwater marsh west of Boys creek

BackfillBackfill
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NOB, EAST

SOB, 
SOUTH

Section of Boys 
Creek, NOB; 
seeded, ECBs and 
pins installed

High marsh, NOB, 
east; planted in 
20X20-ft grid

Removing 
saturated soils 
from SOB, cells 
G,H 11-12

Wetland dike; wetland island 
being constructed in the 
background
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Constructing the wetland dike High marsh, NOB, east; 
planted in 20X20-ft grid

Charter worker 
happily 
installing 
elderberry plant

Restored Boys Creek entering 
from under bike path

3-weeks after planting and 
seeding uplands area

Constructing 
wetland island

Construction of the wetland 
dike, all materials shown (clay 
core, common fill and loam

Wetland dike being 
constructed
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Re-excavations 
NOB, east

Re-excavations 
SOB, south

Re-excavations 
SOB, south

Backfill NOB, 
east – loam 
placement

Irrigation in place; watering 
NOB, east

Pushing common fill in the NW 
East Fill area

Repaired 
manhole

Wetland berm (common 
fill and loam placed over 
inner clay core)

Heavy rains caused fill to 
erode in section of Boys 
Creek, material will be 
removed

Silt fence installed to catch 
any migration of sediment
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View from the barrier, 
watering high marsh 
plantings

Re-excavations 
SOB, south

View from the barrier, Girls 
Creek with installed ECBs
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6 August 2007Complete Freshwater Plantings

23 July 2007Complete placement of loam

20 July 2007Complete Wetland Island Construction

30 July 2007Complete backfill of loam (includes time to key in coir logs)

South of the Barrier
PROJECTED ACTIVITIES

17 July 2007Complete wetland berm with spillways installation

20 July 2007Complete the backfill of common fill and loam west of the creek

North of the Barrier

9 August 2007Complete the installation of herbaceous plantings in the disturbed 
areas of the marsh

27 July 2007Complete Installation of coir logs and ECBs along the banks of Boys 
Creek

20 July 2007Complete backfill of common fill 

17 July 2007Complete all excavations SOB 

Bi-Weekly Remedial Activities Update
(Report # 36)
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Date

Pleasant 
Street 

(ug/m3)

Adams   
Street 

(ug/m3)

Tripp    
Street 

(ug/m3)
Church Street 

(ug/m3)

Espinolla 
House Front 

Yard

Espinolla 
House Rear 

Stairs
26 Tripp 

St.
6/28/2007 7 20 32 NSC NSC NSC 1

6/29/2007 0 0 0 NSC NSC NSC 0
7/2/2007 3 2 42 NSC NSC NSC 4
7/3/2007 0 4 9 NSC NSC NSC 5
7/4/2007 NSC NSC NSC NSC NSC NSC NSC Holiday
7/5/2007 NSC NSC NSC NSC NSC NSC NSC Precip
7/6/2007 NSC NSC NSC NSC NSC NSC NSC Precip
7/9/2007 17 27 27 NSC NSC NSC 30
7/10/2007 0 0 0 NSC NSC NSC 0
7/11/2007 35 27 0 NSC NSC NSC 0

Notes:
All readings reflect the daily average calculated over the course of the workday.
Locations noted on the attached map
All readings collected with a Thermo Electron PDR 1000
Precip No sampling conducted due to precipitation.
NSC-No Sample Collected 
*- Readings are for 24hr period

Report 36
The EPA's PM10 level of concern for 
sensitive groups is 150 ug/m3  for 24-hour 

Weston Solutions, Inc
Atlas Tack Superfund Site
Fairhaven, Massachusetts

Weekly Dust Monitoring Summary
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