
Superfund Records Center
SITE:
BREAK:

UNITED STATES ENVIRONMENTAL PROTECTION AGENffHER:

REGION I

C

In the Matter of:

Centredale Manor Restoration Project
C »-fi A C' t

Brook Village Associates Limited Partnership;
Centerdale Manor Associates Limited Partnership;
Crown Metro, Inc.; Emhart Industries, Inc., and,
New England Container Company, Inc.

Respondents,

Proceeding under Section 106(a) of the
Comprehensive Environmental Response,
Compensation and Liability Act, as
as amended, 42 U.S.C. § 9606(a)

U.S EPA New England
CERCLA Docket No.
CERCLA-1-2001-003 2

SECOND AMENDMENT TO
SECOND ADMINISTRATIVE
ORDER FOR REMOVAL ACTION

SECOND AMENDMENT
TO SECOND ADMINISTRATIVE ORDER FOR REMOVAL ACTION

Pursuant to paragraph 92 of the Second Administrative Order For Removal Action (as
amended), the On-Scene Coordinator hereby amends the schedule of work in paragraphs 49-67
and the Statement of Work as follows

Paragraph 60 of the Second Administrative Order for Removal Action, which originally read

"60. Within ten (10) days of EPA approval of the 100% Design, Respondents shall
conduct a preconstruction meeting and start construction. Within one hundred twenty
(120) days (November 23, 2001) of EPA approval of the 100% Design, Respondents
shall submit to EPA for approval and the State for review and comment, a Post-Removal
Site Control Plan Within on hundred eighty (180) days (January 22, 2002) of EPA
approval of the 100% Design, Respondents shall implement all institutional controls "

shall now read:

"60. Within ten (10) days of EPA approval of the 100% Design, Respondents shall
conduct a preconstruction meeting and start construction. Within one hundred twenty
(120) days (November 23, 2001) of EPA approval of the 100% Design, Respondents
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shall submit to EPA for approval and the State for review and comment, a Post-Removal 
Site Control Plan. On or before June 15, 2002, Respondents shall implement all 
institutional controls. On or before May 7, 2003, Respondents shall substantially 
complete construction." 

Paragraph IV. A. 1 of the Statement of Work, which formally read: 

"1.	 Implementation Schedule 

Within 90 days of the effective date of this Order, the Respondents 
shall submit an Implementation Schedule. The Implementation 
Schedule shall identify the date for perforrrrance of all major 
milestones to be performed in order to implement the NTCRA, 
including the date for submission of all deliverables required by this 
section of the SOW. The Implementation Schedule shall include 
the following deadlines: 

a.	 The Respondents shall conduct a preconstruction meeting 
with representatives from the EPA, COE, Rl DEM and shall 
start construction 10 days after EPA Approval of the 100% 
Design; 

b.	 The Respondents shall substantially complete the 
construction of the NTCRA within 448 days (October 16, 
2002) of EPA Approval of the 100% Design; 

c.	 The Respondents shall submit to EPA and Rl DEM the 
Implementation Workplan and the Project Operations Plan 
within 90 days of the effective date of this Order; 

d.	 The Respondents shall submit to EPA and Rl DEM the Post-
Removal Site Control Plan within 120 days (November 23, 
2001) of EPA Approval of the 100% Design; and 

e.	 The Respondents shall implement all required institutional 
controls within 180 days (January 22, 2002) of EPA 
Approval of the 100% DESIGN. 

The Respondents shall receive EPA Approval of the determination 
that construction is complete in compliance with the Performance 
Standards. Prior to receiving EPA Approval, the Respondents shall 
perform a final inspection with EPA and submit a Demonstration of 
Compliance Report, demonstrating that the construction has been 
completed and the system is operating in compliance with the 
Performance Standards." 
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shall now read: 

"1. Implementation Schedule 
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shall submit an Implementation Schedule. The Implementation 
Schedule shall identify the date for performance of all major 
milestones to be performed in order to implement the NTCRA, 
including the date for submission of all deliverables required by this 
section of the SOW. The Implementation Schedule shall include 
the following deadlines: 

•f 

a. The Respondents shall conduct a preconstruction meeting 
with representatives from the EPA, COE, Rl DEM and shall 
start construction 10 days after EPA Approval of the 100% 
Design; 

b. The Respondents shall substantially complete the 
construction of the NTCRA on or before May 7, 2003; 

c. The Respondents shall submit to EPA and Rl DEM the 
Implementation Workplan and the Project Operations Plan 
within 90 days of the effective date of this Order. 
Respondents shall submit to EPA and Rl DEM a Modified 
Field Sampling Plan on or before March 8, 2002. 
Respondents shall begin implementation of the Modified 
Field Sampling Plan, as approved by EPA, on or before April 
1, 2002. Respondents shall begin soil excavation and 
disposal (for those soils related to residential and 
recreational use) on or before October 28, 2002; 

d. The Respondents shall submit to EPA and Rl DEM the Post-
Removal Site Control Plan within 120 days (November 23, 
2001) of EPA Approval of the 100% Design; and 

e. The Respondents shall implement all required institutional 
controls on or before June 15, 2002. 

The Respondents shall receive EPA Approval of the determination 
that construction is complete in compliance with the Performance 
Standards. Prior to receiving EPA Approval, the Respondents shall 
perform a final inspection with EPA and submit a Demonstration of 
Compliance Report, demonstrating that the construction has been 
completed and the system is operating in compliance with the 
Performance Standards." 
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Paragraph V.A.S.b of the Statement of Work, which formally read: 

"b.	 Other Property 

if the Site, or any other propeiiy wheie access anu/oi !<=irid/wale! 
restrictions are needed to implement this Order, is owned or controlled by 
persons other than any of the Respondents, Respondents shall use best 
efforts to secure from such persons the execution and recordation in the 
Recorder's Office or Registry of Deeds or other appropriate land records 
office of Providence County, State of Rhode island, of an easement, 
running with the land, that grants the right to enforce the land/water use 
restrictions found in the January 18, 2001 Action Memorandum, or other 
restrictions that EPA determines are necessary to implement, ensure non
interference with, or ensure the protectiveness of the response activities 
to be performed pursuant to this Order. Respondents shall grant the 
rights to enforce the land/water use restrictions to one or more of the 
following persons, as determined by EPA, (i) EPA and its representatives, 
(ii) the State and its representatives, (iii) the other Respondents and their 
representatives, and/or (iv) other appropriate grantees. 

If EPA so requests, Respondents shall submit to EPA for review and 
approval with respect to such property: 

1.	 A draft easement, in substantially the form attached hereto as 
Attachment 2, that is enforceable under the laws of the State of 
Rhode Island, free and clear of all prior liens and encumbrances 
(except as approved by EPA), and acceptable under the Attorney 
General's Title Regulations promulgated pursuant to 40 U.S.C. § 
255; and 

2.	 a current title commitment or report prepared in accordance with 
the U.S. Department of Justice Standards for the Preparation of 
Title Evidence in Land Acquisitions by the United States (1970) 
(the "Standards"). 

Within 15 days of EPA's approval and acceptance of the easement, 
Respondents shall update the title search and, if it is determined that 
nothing has occurred since the effective date of the commitment or report 
to affect the title adversely, the easement shall be recorded with the 
Recorder's Office or Registry of Deeds or other appropriate office of 
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Providence County. Within 30 days of the recording of the easement, 
Respondents shall provide EPA with final title evidence acceptable under 
the Standards, and a certified copy of the original recorded easement 
showing the clerk's recording stamps." 

shall now read: 

"b.	 Other Property 

If the Site, or any other property where access and/or iand/water use 
restrictions are needed to implement this Order, is owned or controlled by 
persons other than any of the Respondents, Respondents shall use best 
efforts to secure from such persons the execution and recordation in the 
Recorder's Office or Registry of Deeds or other appropriate land records 
office of Providence County, State of Rhode Island, of an easement, 
running with the land, that grants the right to enforce the land/water use 
restrictions found in the January 18, 2001 Action Memorandum, or other 
restrictions that EPA determines are necessary to implement, ensure non
interference with, or ensure the protectiveness of the response activities 
to be performed pursuant to this Order. Respondents shall grant the 
rights to enforce the land/water use restrictions to one or more of the 
following persons, as determined by EPA, (i) EPA and its representatives, 
(ii) the State and its representatives, (iii) the other Respondents and their 
representatives, and/or (iv) other appropriate grantees. 

On or before October 31, 2001 Respondents shall submit to EPA for 
review	 and approval with respect to such property: 

1 A draft easement, in substantially the form attached hereto as 
Attachment 2, that is enforceable under the laws of the State of 
Rhode Island, free and clear of all prior liens and encumbrances 
(except as approved by EPA), and acceptable under the Attorney 
General's Title Regulations promulgated pursuant to 40 U.S.C. § 
255; and 

2.	 a current title commitment or report prepared in accordance with 
the U.S. Department of Justice Standards for the Preparation of 
Title Evidence in Land Acquisitions by the United States (1970) 
(the "Standards"). 



Centredale Manor Restoration Project Superfund Site 
Second Amendment to Second Administrative Order for Removal Action 
Page 6 

Upon receipt of EPA's approval and acceptance of the easement, 
Respondents shall present the easement to such owners and obtain the 
signatures of such owners on or before April 30, 2002. If such owners 
wish to make any changes to the easement approved by EPA, 
Respondents shaii promptly consult wii.ii EFA. On or before way 15, 
2002, Respondents shall update the title search and, if it is determined 
that nothing has occurred since the effective date of the commitment or 
report to affect the title adversely, the easement shall be recorded with the 
Recorder's Office or Registry of Deeds or other appropriate office of 
Providence County. On or before June 15, 2002, Respondents shall 
provide EPA with final title evidence acceptable under the Standards, and 
a certified copy of the'original recorded easement showing the clerk's 
recording stamps." 

02
Anna Krasko, On-Scene Coordinator Date 
Office of Site Remediation & Restoration 
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