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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION1
OFFICE OF SITE REMEDIATION AND RESTORATION
SITE EVALUATION AND RESTORATION
1 CONGRESS STREET
SUITE 1100, MAILCODE - HBR
BOSTON, MA 02114-2023

POLLUTION REPORT - CENTREDALE MANOR SITE,
NORTH PROVIDENCE, RHODE ISLAND

HEADING

Date: August 24, 1999

Subject: Centredale Manor Site, North Providence, Rhode Island

From: Ted Bazenas, On-Scene Coordinator, U.S. EPA, Region I, Office of Site
Evaluation and Response II

To: See Attached Distribution List

POLREP #: 2

BACKGROUND

Site No.: 016P

Task Order No.: 0018

Response Authority: CERCLA

ERNS No.: NA

CERCLIS: RID981203755

NPL Status: To be proposed

State Notification: Yes

Action Memorandum: Signed May 04, 1999

Start Date: May 18 , 1999 - Removal Action

Completion Date: To be determined

Category of Removal: Time Critical

Nationally Significant/

Precedent Setting: Yes

SITE INFORMATION

A. Physical Location

The Site encompasses the flood plain of the Woonasquatucket River from the bridge
at Route 44 downstream to the Allendale Dam, including the Brook Village and
Centredale Manor apartment properties which are located at 2072 and 2074 Smith
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Street in North Providence, Providence County, Rhode Island.
Please refer to POLREP#1 for additional site specific information..
B. Site Characteristics

There are two multi-story apartment buildings for elderly and handicapped residents
located at the Site. Elevation of the property is approximately 100 feet above mean
sea level. The property slopes slightly to the west, towards the Woonasquatucket
River.

The Brook Village and Centredale Manor are zoned for residential use and
encompass a total of 9.7 acres of land. Centredale Manor is an eight-story apartment
building for elderly residents which was completed in 1983. There are two paved
parking lots located to the north and southwest of the building. Brook Village is an
eleven story apartment building for elderly residents which was completed in1977.
A series of four parking lots extend to the south of the building. The area around both
buildings is landscaped with grass ground cover.

Please refer to POLREP#1 for additional site specific information..
C. Other Actions To Date

EPA and the Rhode Island Department of Environmental Management (RIDEM)
had conducted numerous investigations and performed other activities at the Site.

Please refer to POLREP#1 for additional site specific information..

IV.  RESPONSE INFORMATION

A.

Removal Activities To Date

OnMay 18, 1999, IT Corp., the prime contractor for the removal program, mobilized
personnel and equipment to the Site to commence the removal action outlined in the
Action Memorandum. At that time, site security was established and temporary
fencing was maintained and repaired as needed.

Following mobilization, theses activities have been completed:

- the site was prepared for activities by grubbing and clearing approximately four
acres of undergrowth; additional acreage will be cleared as needed.

- over six hundred soil sampled have been collected and shipped for dioxin analysis.



The samples are comprised of hand auger samples and geoprobe samples from both
on-site and residential areas, and sediment samples from Allendale Pond near the
dam. The samples were collected in accordance with the Sampling QA/QC Plan and
will be useful in determining the area and depth of soil contamination. In addition
to dioxin analysis, a representative number of samples were also analyzed for PCBs,
VOCs, SemiVOCs, pesticides and metals.

- 850 feet of cedar fence was erected in high visibility areas at the Site; over 4000
feet of chainlink fence has been erected in other areas with approximately 700
additional feet of fencing to be installed in the near future. '

- the OSC and team members have participated in weekly Management Action
Committee (MAC) meetings to inform the community, local and state government
of the progress and activity at the Site.

- the OSC participated in public meetings with residents from each building to
discuss their concerns and answer questions regarding the Site

Planned Removal Activities

Additional removal Program activities for the Site have been closely coordinated
with the Remedial Program to ensure consistency with a long term remedy. With
the remaining current Action Memorandum funds and additional funds from an
anticipated Action Memorandum Addendum, EPA is planning the following
activities:

- conduct an engineering survey of the Site to establish property boundaries and the
new fenceline.

- construction of an interim cap(s) in the areas of highest surface soil dioxin
contamination to control soil erosion and migration to the Woonasquatucket River.

- install flood controls to moderate flood impact at the Site.
- EPA will institute an Interagency Agreement (IAG) with the Army Corps of

Engineers for preparation of a Flood Impact Study and for support in engineering
design for flood control.



V. COST INFORMATION (Costs incurred through August 23, 1999)

Extramural Costs CEILING SPENT REMAINDER
ERRS Contractor Costs $ 1,000,000 $ 650,000 $ 350,000
START Contractor Costs $ 85,000 $ 75,000 $ 10,000
20% Contingency $ 217,000 $ -0- $ 217,000
ERT § 200,000 $ -0- $ 200,000
Extramural Total $ 1,502,000 $ 725,000 § 777,000

Intramural Costs

EPA Regional Personnel $ 100,000 $ 50,000 $ 50,000

Total Project Ceiling $ 1,602,000 § 775,000 § 872,000

The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

VI.  DISPOSITION OF WASTE

To be determined.
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