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UNITED ST A TIES EN VIR ON M ENT A L PR OTE CTIIO N AGEIM CY Q I™

\ ,/r J.F. KENNED Y FEDER ftl. BUILDINC, HOST ON, MASSA CHUSE ITS 02203-2211

June 2, 198B

Mary K. Ryan
Mutter, McClennan fir Fish
One I n tern at i o rial I? 1 a ce
Boston, Massachusetts 02110-2699

Re: Mew Bedford Harbor Pilot Study

Dear Mary,

After our telephone discussion yesterday, I ascertained that
plans for the Pilot Study schedule call tentatively for work to
begin on the "geotechnical fabric" for the Confined Disposal
Site on June 16. Pre-operational sampling would begin the
preceding Thursday, .June 9. This is still slightly in the air,
but this is what the Corps is presently trying for. Actual
dredging is still some weeks off. I believe the critical factor
is delivery of the geotechnical fabric, and after that happens,
the Corps will distribute a final written schedule., (I called
today and left this information for you with a secretary).

Yours sincerely,

«x>^-

Charles Bering
Ass i sta n t Reg :L on a 1 Counse 1

cc: Ellen Mahan
Frank Ciavattieri
John Qiuarles
Paul Galvani
Verne Vance
Dav id McLaughlin
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