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WORK ASSIGNMENT STATUS REPORT 
EPA CONTRACT NO. 88-01-6699, MOD. NOS. 28, 53, AND 106 

WORK ASSIGNMENT NO. 28-1L43.2 
NEW BEDFORD SITE 

BRISTOL COUNTY, MASSACHUSETTS 
NUS PROJECT NO. S725 

Activity: Remedial Investigation/Feasibility Study 

1. Pragma this Period - September 1 - 28, 198S: 

• Tasks 8 and 9 - Modeling and Sampling - Current meter study to support 
summer sampling completed; Laboratory analysis of samples from 
experimental studies completed; Hydrodynamic modeling study continued 
to progress. 

• Task 10- Sullivan's Ledge - The new authorization received for the 
Sullivan's Ledge Remedial Investigation and Feasibility Study (RI/FS) is 
limited to work related to the preparation of a Work Plan and Work 
Assignment Amendment. In the interim, ongoing data analysis and other 
investigative tasks continued under Task 10, and will do so until additional 
funds are authorized under the new Work Assignment. Drilling 
specifications under review. 

• Task 1 1 - New Bedford Landfill - A letter report of investigative findings, 
including recommendations for additional studies, submitted for EPA 
review. 

« Task 12 - Ambient Air Testing Program - All field work, including sample 
collection, completed; Data reduction and analysis in progress. 

• Task 14 - Undisclosed Sources and Sites - Letter report of findings 
submitted for EPA review. 

• Task 16 - Feasibility Study - The Remedial Planning Office (REMPO) 
continues to support EPA in integrating all work being performed or 
proposed in support of the FS. 

• Task 21 - Additional Field Studies - Request for Bid for grid sampling 
issued, and bids have been received. 

2. Problems Resolved: 

• A meeting was held with EPA's Regional Site Project Officer to partially 
resolve the position of the Remedial Planning Office (REMPO) in the 
RI/FS and to identify FY 86 activities. 
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Anticipated Problem Areas and Recommended Solutions: 

• Task 16 - Continued uncertainty in the long-term assignments related to 
the FS for the Estuary and Harbor inhibits long-term project planning such 
as forecasting of budgets and expenditures. Meetings continue to be held 
to resolve these issues. 

• Task 19- Laboratory Analysis Program - Technical problems continue to 
effect a full start-up of the laboratory analysis of harbor samples, with 
consequent impacts on the RI/FS schedule. A meeting with REMPO, 
Battelle, and a technical representative from EPA's Cincinnati Laboratory 
helped to Identify and resolve the most critical problems. 

Daltverables Submitted: 

• September 18, 1985: Summary of Interviewers, Investigation of Undis­
closed Sources and Sites (Task 14). 

• September 24, 1985: Review of Previous Studies and Recommendations 
for Additional Investigations, New Bedford Municipal Landfill (Task 11). 

Upcoming Events: 

• September 30, 1985: Meeting to Review Bids for Grid Sampling Program, 
New Bedford Harbor (Task 21). 

• October 1, 1985: Meeting with Battelle to resolve outstanding 
contractual and budgetary issues on the modeling and sampling tasks 
(Tasks 8, 9). 

• October 8-9, 1985: Status meeting with EPA and all other involved 
agencies and contractors. 

• October 17, 1985: Public meeting to update RI/FS and to present Corps' 
proposal. 

Activities Planned: 

• Task 10 - Continuation of ongoing RI/FS activities at Sullivan's Ledge 
pending approval and funding of additional work. 

• Task 12 - Laboratory analysis of samples and completion of air sampling 
program for the Acushnet River Estuary. 

• Task 16 - Updating of state-of-the-art of new technologies for PCB 
degradation and destruction. 
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• Task 19 - Continuation of laboratory analysis of New Bedford samples. 

• Task 21 - Award of subcontract and initiation of grid sampling program. 

7. Key Personnel Changes: None 

8. Subcontracting: None 

9. Travel this Period: 

• September 1-9, 1985: NUS personnel completed all field work associated 
with the ambient air testing program. 

• September 25-26, 1985: The REMPO Project Manager met with the RSPO 
to discuss the RI/FS status (completed and planned activities, budget and 
schedule). 

• September 27, 1985: NUS and Battelle personnel met to review initial 
laboratory data and to address technical problems. 

10. Contract Laboratory Program: 

All analyses have been completed, with exception of PCDF and dioxin 
analyses of estuary sediment samples. 

11. Schedule Changes: None 

12. % Complete: 44 
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2. Problems Resolved: 
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5. Upcoming Events: 
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• Task 12 ­ Laboratory analysis of samples and completion of air sampling 
program for the Acushnet River Estuary. 

• Task 16 ­ Updating of state-of-the-art of new technologies for PCS 
degradation and destruction. 

• Task 19 ­ Continuation of laboratory analysis of New Bedford samples. 

• Task 21 - Award of subcontract and initiation of grid sampling program 
(xe. :Ho*i 3}. 

7. Key Personnel Changes: None 

8. Subcontracting: None 

9. Travel This Period 
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10. Contract Laboratory Program: 

All analyses have been completed, with exception of PCDF and dioxm 
analyses of estuary sediment samples. 

11. Schedule Changes: None 

'2. % Complete: « 
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