
   

           
                         
                   
                         
                 
                 
             
                   
                     
                   

                 
                     

           
                 
       
                       
                     
               

                 
                   
         

             
         

                 
               

       
                         
                         
     
                         

 

 

 

 

 

 

 

   

 

                       

 

       
   

Deliverables from the Commonwealth to EPA for Final Deliverables for Determination for NBMCT 
ID Task 

Mode 
Task Name Start Finish Predecessors gust September October Novembe 

8/5 8/12 8/19 8/26 9/2 9/9 9/16 9/23 9/30 10/7 10/14 10/21 10/28 11/4 
1 Site Control/Map showing final configuration of NBMCT. TBD 

Proof of inclusion in specs ‐Water Quality Standards and engineering controls to meet. Mon 8/13/12 Fri 9/14/12 
Proof of inclusion in specs ‐ BMPs for exposed soil surfaces. Mon 8/13/12 Fri 9/14/12 
Proof of inclusion in specs ‐ Demarcation of Paleosols area as no float/work zone. Mon 8/13/12 Fri 9/14/12 
Proof of inclusion in specs ‐ Decontamination area engineering controls. Mon 8/13/12 Fri 9/14/12 
Proof of inclusion in specs ‐ Soil pile maintenance requirements. Mon 8/13/12 Fri 9/14/12 
Proof of inclusion in specs ‐Environmental Monitor Mon 8/13/12 Fri 9/14/12 
Proof of inclusion of diesel engine compliance in specs. Mon 8/13/12 Fri 9/14/12 
Written confirmation ‐ credit for Flood Storage Capacity at Marsh Island Project. Mon 8/13/12 Fri 9/14/12 
NHPA archaeological review report for entire site upland area. Mon 8/13/12 Tue 9/18/12 
Confirmation that SHPO, THPO, BUAR received intertidal/subtidal reports. Mon 8/13/12 Tue 9/18/12 
CAD Cell location within which CDF sediment will be disposed. Mon 8/13/12 Fri 9/21/12 
Emergency Response Spill Prevention Plan. Mon 8/13/12 Fri 10/5/12 
21E For New Properties (Radio Tower, BMX, etc). Mon 8/13/12 Fri 10/5/12 
Air Monitoring Plan Mon 8/13/12 Fri 10/5/12 
List of other Rock Removal Methods and Impacts they Would Have Mon 8/13/12 Wed 10/10/12 
Draft Final Mitigation Plan ‐ NMFS Issues (Shellfish, Flounder, Other Species, Sturgeon) Mon 8/13/12 Wed 10/10/12 
Draft Final Mitigation Plan Addendum (Freshwater Wetlands). Mon 8/13/12 Mon 10/15/12 
Post‐construction ISMP Monitoring Plan for invasive species ‐main site. Mon 8/13/12 Mon 10/15/12 
Acoustical studies of pile driving/blasting on Atlantic sturgeon/anadromous fish. Mon 8/13/12 Mon 10/22/12 
Biological Assessment for Sturgeon Mon 8/13/12 Mon 10/22/12 
ISMP for Wetland/Salt Marsh Mitigation Areas Mon 8/13/12 Mon 10/22/12 
Draft SWPP for site. Mon 8/13/12 Thu 11/1/12 
Construction related Work Plans (Phase IV, CMP, tc.) Mon 8/13/12 Thu 11/1/12 
Contractor Work Plan for PCB Remediation Work Mon 8/13/12 TBD (??) 

Blasting Related Deliverables: Mon 8/13/12 Mon 10/22/12 

Proof of Inclusion in specs ‐ Use of Silt Curtains/Fish Startle systems for blasting. Mon 8/13/12 Fri 9/14/12 
Blasting Report for USACE (Modelling Results, Project Sequence, Mitigation Plan, Blast Plan) Mon 8/13/12 Mon 10/22/12 
Blasting Work Plan Mon 8/13/12 TBD 
Proof of inclusion of blasting restrictions from Performance Standards and Draft Determinati Mon 8/13/12 Fri 9/14/12 
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Project: NBMCT Deliverables to EP 
Date: Fri 9/28/12 
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