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February 10,2010 

Michael Jasinski 
New England Chief, NH/RI Superfund Section 
U.S. Environmental Protection Agency 
5 Post Office Square - Suite 100 
Mail code OSRR 07-1 
Boston, MA 02109-3912 

Superi'Wi Rccori?". Cyk-r 
SITE: < ^ ^ / ; l ^ I C M ^ 
hii'dAK.: 

Re: Savage Well Superfiind Site 
Consent Decree Docket No. 94-174 
January Progress Report 

Dear Mr. Jasinski: 

In accordance with the Savage Well Site Consent Decree and your correspondence of September 17, 
1996, the Settling Parties hereby submit four copies of the monthly progress report as required by 
Article XI of the Consent Decree. 

If you have any questions, please do not hesitate to call. 

Yours truly, 

GRADIE 

lanu Sharma, P.E 
Principal 

Enclosures 

cc: R. Mongeon 
J. Peltenon, Esq. 
G. Smith, Esq. 
B. Rand 
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M O N T H L Y PROGRESS R E P O R T 


SAVAGE W E L L SUPERFUND SITE M O N T H L Y PROGRESS R E P O R T #182 
Gradient D O C K E T #94-174 DATE: February 9,2010 

R E P O R T I N G P E R I O D : J a n u a r y 2010 

This report is being submitted pursuant to Section XI, Paragraph 34 ofthe Consent Decree (CD). This 
progress report summarizes the work performed by the Settling Parties during January 2010. 

PROGRESS DURING REPORTING PERIOD 

ACTIONS TAKEN TOWARD ACHIEVING COMPLIANCE WITH CD: 

The OU-2 groundwater remediation system continued to operate in January with a total average extraction 
rate of approximately 418 gpm. Treated water continues to be discharged to the subsurface and the 
Souhegan River. The cumulative subsurface injection rate was approximately 339 gpm (IW-1 at 
approximately 100 gpm, IW-2 at approximately 123 gpm, and IW-3 at approximately 116 gpm). The 
balance ofthe treated water was discharged to the Souhegan River surface water discharge structure. The 
metals treatment system continues to effectively treat metals (metals generally non-detect in system 
effluent), being compliant with both surface water effluent discharge limits established by NHDES and 
design requirements ofthe system. 

VALIDATED DATA/RESULTS AND TESTS RECEIVED OR GENERATED: 

• Annual remedy performance groundwater quality monitoring results. 


WORK PLANS, PLANS AND OTHER DELIVERABLES SUBMITTED 


• None. 


MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES: 


• None. 


PROBLEMS/UNRESOLVED DELA YS ENCOUNTERED AND ACTIONS TAKEN: 


• None. 


SITEACCESS 


• None. 
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MONTHLY PROGRESS REPORT 


SAVAGE WELL SUPERFUND SITE MONTHLY PROGRESS REPORT #182 
Gradient 

DOCKET #94-174 DATE: February 9,2010 
REPORTING PERIOD: January 2010 

PROGRESS PLANNED FOR NEXT SIX WEEKS 

COMMUNITY RELATIONS SUPPORT PLAN ACTIVITIES: 

• None. 


ACTIONS SCHEDULED AND PROGRESS OF CONSTRUCTION: 


• Issue annual remedy performance monitoring report. 


UNRESOL VED DELA YS ANTICIPA TED, AND ACTIONS TO BE TAKEN: 


• None. 


ANTICIPATED MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES: 


• None. 


COMMUNITY RELA TIONS PLAN ACTIVITIES: 


• None 
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