
Figure 1
Anticipated Remedial Implementation Timeframe
Superfund Cleanup Implementation Plan, 2012-2022
Bunker Hill Superfund Site

Updated February 2015. Refer to February 2013
initial Remedial Implementation Plan for details
on individual projects.
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Design
Construction/

Remedial Action
Use

More Certain Less CertainNotes:
BPRP    =   Basin Property Remediation Program
CIA  =  Central Impoundment Area
CTP  =  Central Treatment Plant
EFNM = East Fork Ninemile Creek
LBCR = Lower Burke Canyon Repository
OU  =  Operable Unit
SVNRT = Silver Valley Natural Resources Trustees
 =  Action expected to continue 
  beyond 10 years

Note:  "More Certain" and "Less Certain" designations 
are included to help show that uncertainty surrounding 
the timeframe for most actions may be on the order 
of a year or more.

1 Upper and Lower Basin BPRP: Additional properties may be remediated beyond the anticipated 
  substantial completion year of 2017 as needed based on site-specific data and conditions.
2 Environmental monitoring is an additional supporting action for the Site. This includes 
  site-specific monitoring and the Basin Environmental Monitoring Program (BEMP), which 
  are ongoing activities that will continue to be conducted at the Site over the next 10 years.  

IMPORTANT NOTES REGARDING INTERPRETATION OF THIS FIGURE
1. The timeframes shown on this figure are approximate and subject to change 
    based on many factors including implementation logistics and funding considerations.  
2. The effectiveness of the remedial actions, as determined through monitoring, is also 
    uncertain, but will become better understood over time. The effectiveness of the 
    remedial actions will impact overall remediation timeframes. 
3. As would be expected, actions planned for the next year are more certain than actions 
    planned towards the end of the 10-year period.

Basin Property Remediation Program
(OUs 1, 2, and 3)

Bunker Hill Box BPRP
Upper and Lower Basins BPRP Substantially Complete1

Bunker Hill Box Roads
Upper and Lower Basin Roads

EFNM Waste Consolidation Area 
Ninemile Creek Infrastructure Improvements
Interstate-Callahan Rock Dumps Removal
Success Mine Site Remedial Action
Other EFNM Source Areas (e.g., potentiallyTamarack areas)
Upper EFNM Riparian Areas

CTP Upgrades for OU 2 Waters and New Discharge Pipeline
CIA Groundwater Collection System (GWCS)
New CTP Sludge Disposal Cell
Government Gulch Groundwater Diversion/Interception Project
Reed/Russell Adit Flow Management (Phase 1)

Big Creek Repository Use
Big Creek Cap Evaluation and Closure
Big Creen Repository Annex (BCRA)

East Mission Flats Repository Use
East Mission Flats Cap Evaluation

Page Repository Expansion and Use

Lower Burke Canyon Repository
LBCR/SVNRT Waste Pile Predesign and Implementation

Osburn Tailings Impoundment Repository

Remedy Protection Actions in Communities
Remedy Protection Actions in Side Gulches

Roadway Surface Remediation 
(OUs 1, 2, and 3)

Remedy Protection 
(OUs 1, 2, and 3)

Ninemile Creek Watershed 
Remedy Implementation (OU 3)

Bunker Hill Box Remedy 
Implementation (OU 2) 

Repository Development and 
Management (OUs 1, 2, and 3)

Khanderosa Campground Bank Stabilization Pilot Study
Other Lower Basin Pilot Projects and Remedial Actions

Lower Basin Remedy Implementation 

Canyon Creek Watershed 
Remedy Implementation (OU 3)

Potential Source Control/Human Health Actions in Canyon Creek
Woodland Park Water Collection and Treatment Actions
Adit Drainage Collection and Treatment
Pipeline from CTP to Canyon Creek
CTP Upgrades for Treatment of Groundwater and Adit Drainage

ACTIVITY/LOCATION ACTIONS 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021

Protection of Human Health in Communities

Protection of Human Health and the Environment Outside Communities

Additional Supporting Activities2

No Work Planned
No Work Planned

Completed


