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9 Detailed Analysis of Individual Remedial 
Alternatives 

This section presents a detailed analysis of the remedial alternatives, using the 
feasibility study (FS) criteria outlined in the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), the National Contingency Plan (NCP), and 
other relevant guidance. As discussed in Section 8, these alternatives cover the range of 
potential remedial actions considered to be feasible for cleanup of the Lower Duwamish 
Waterway (LDW). A comparative evaluation of the remedial alternatives under 
CERCLA occurs in Section 10 of this FS. Evaluation of the remedial alternatives under 
the Washington State Model Toxics Control Act (MTCA) occurs in Section 11 of this FS.  

9.1 Overview of NCP Evaluation Criteria  
The NCP requires consideration of nine evaluation criteria to address the CERCLA 
statutory requirements (Table 9-1).  

The first two criteria are categorized as threshold criteria: 

 Overall protection of human health and the environment 

 Compliance with applicable or relevant and appropriate regulations 
(ARARs). 

For any alternative, these two criteria must be met to be considered viable as a remedy 
for cleanup in the LDW. The next five criteria are balancing criteria: 

 Long-term effectiveness and permanence 

 Reduction of toxicity, mobility, or volume through treatment 

 Short-term effectiveness 

 Implementability 

 Cost. 

These five balancing criteria are weighed within the context of evaluating an alternative 
as a whole. These five criteria are grouped together and with the threshold criteria form 
the basis for the detailed evaluation. The last two criteria are modifying criteria: 

 State/Tribal acceptance 

 Community acceptance. 

These are typically assessed following agency and public comment on the U.S. 
Environmental Protection Agency's (EPA’s) Proposed Plan. Community and Tribal 
stakeholders have been kept informed and have provided input throughout the 
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remedial investigation/feasibility study (RI/FS), as discussed later in this section. The 
State of Washington, through the Department of Ecology (Ecology), co-issued the RI/FS 
Order with EPA and has been actively engaged in oversight of the RI/FS. 

In this section of the FS, the CERCLA criteria are used to evaluate each remedial 
alternative. The key ideas and concepts embodied by the criteria and application to the 
specific circumstances of the LDW site are presented in the following subsections. 

9.1.1 Threshold Criteria 
CERCLA prescribes threshold criteria that must be met by a remedial alternative. This 
section discusses how an alternative meets these criteria. It serves as a summary of how 
the alternatives achieve the cleanup objectives (described in Section 9.1.2.3, Short-term 
Effectiveness), and what expected statutory or other relevant requirements must be 
achieved during implementation of the remedial action.  

9.1.1.1 Overall Protection of Human Health and the Environment 
This criterion addresses whether a remedial alternative provides adequate protection of 
human health and the environment. EPA guidance (EPA 1988) states that the 
assessment of overall protection draws on the assessments conducted under other 
evaluation criteria, especially long-term effectiveness, short-term effectiveness, and 
compliance with ARARs. The assessment of overall protection provided for each 
remedial alternative describes how site risks are eliminated, reduced, or controlled 
using treatment, engineering controls, institutional controls, or, more typically, 
combinations of these general response actions.  

9.1.1.2 Compliance with ARARs 
ARARs for cleanup of the LDW were presented in Section 4. Two ARARs are discussed 
in this section to evaluate the remedial alternatives: federal and state Surface Water 
Quality Criteria (RCW 90-48, WAC 173-201A) and MTCA (WAC 173-340).1 The 
Washington State Sediment Management Standards (SMS) (WAC 173-204) are also part 
of MTCA and are ARARs under CERCLA. The SMS contain numerical criteria for the 
protection of benthic invertebrates and a narrative standard for the protection of human 
health that is the same as the fundamental human health standard in MTCA for all 
media. The SMS numerical sediment criteria do not address effects of bioaccumulative 
contaminants on higher trophic level organisms, including humans.  

The other ARARs listed in Section 4, Table 4-1, are not discussed explicitly as part of 
evaluating the remedial alternatives. The remedial alternatives (other than 
Alternative 1, the no further action alternative) are assumed to comply with these 
ARARs, because the required engineering design and agency review process can ensure 

                                                 
1  The Washington SMS (WAC 173-204) are used to establish cleanup levels for sediment under MTCA. 

The SMS are ARARs under CERCLA. The SMS are also promulgated water quality criteria in 
Washington State but will be discussed in the sections that address MTCA criteria. 
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that the selected remedy complies with those ARARs. For example, the construction 
elements for the remedial alternatives are similar in nature and scope to sediment 
remediation projects previously implemented in the Puget Sound region and elsewhere 
around the country. All of the alternatives can be designed and implemented in 
compliance with ARARs pertaining to management and disposal of generated materials 
(e.g., contaminated sediment, wastewater, and solid waste). Such ARARs may affect 
implementation but do not have a marked effect on whether a remedial alternative is 
fundamentally viable. Further, the remedial design phase can address the various land 
use and resource protection ARAR requirements (e.g., habitat preservation, mitigation).  

Surface Water Quality Standards 

Requirements for compliance with surface water quality ARARs during in-water 
construction are captured in project-specific Section 401 Water Quality Certifications. 
These certifications generally require water quality monitoring at a compliance 
boundary located downstream of the construction area. Compliance with the 
requirements of Water Quality Certifications is expected to be viable through the use of 
operational and structural best management practices (BMPs).  

Active remedial measures for the water column are not technically feasible and are 
therefore not included as part of the remedial alternatives. While significant water 
quality improvements are anticipated from sediment remediation and source control, it 
may not be technically practicable for any alternative to meet certain federal or state 
ambient water quality criteria or standards, particularly those based on human 
consumption of bioaccumulative contaminants that magnify through the food chain. 
Further, it is difficult to account for watershed-wide source control efforts, particularly 
changes in water and sediment quality entering the LDW from the Green/Duwamish 
River system. For this reason, more definitive statements on whether, and to what 
extent, certain water quality criteria will be met or potentially waived, on or before 
completion of remedial action (based on technical impracticability), cannot be made at 
this time.  

Model Toxics Control Act 

MTCA regulations governing the selection of cleanup standards, among others, are 
ARARs under CERCLA and requirements under MTCA. MTCA provides that cleanup 
levels cannot be set at concentrations lower than natural background when risk-based 
threshold concentrations (RBTCs; based on a 1 × 10-6 excess cancer risk threshold for 
individual hazardous substances and a 1 × 10-5 total excess cancer risk threshold for all 
hazardous substances; or a non-cancer hazard index of 1.0) are below natural 
background (WAC 173-340-705(6), (706)(6)). As described in the development of 
preliminary remediation goals (PRGs) in Section 4, the PRGs for total polychlorinated 
biphenyls (PCBs) and dioxins/furans for the human seafood consumption scenario and 
for arsenic for all direct contact exposure scenarios are based on estimates of natural 
background because the 1 × 10-6 RTBC values are lower than natural background. 
Natural background concentrations are based on the 95% upper confidence limit on the 
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mean (UCL95) of the 2008 EPA Ocean Survey Vessel (OSV) Bold survey dataset from 
Puget Sound (EPA OSV Bold survey; EPA 2008 and DMMP 2009). All of the remedial 
alternatives are expected to leave sediment on site with concentrations above the 
estimated natural background concentrations for total PCBs and dioxins/furans. MTCA 
cleanups are interim rather than final until they achieve cleanup standards (WAC 173-
340-355(2), 360(4)(d) and (e)). Final CERCLA remedial action that does not meet natural 
background, where MTCA would require it, will require an ARAR waiver under 
CERCLA on or before completion of remedial action.  

MTCA also includes the requirement to comply with the state SMS, which are intended 
to reduce and ultimately eliminate adverse effects to biological resources and significant 
human health threats from sediment contamination. The SMS contain numerical criteria 
based on protecting the marine benthic invertebrate community (hence the numeric 
SMS criteria apply to remedial action objective (RAO) 3, but not to the other three LDW 
RAOs). Cleanup standards under the SMS are established within an allowable range of 
concentrations, based on consideration of net environmental effects, cost, and technical 
feasibility, and are applied on a point-by-point basis. The less stringent or upper end of 
this range is the minimum cleanup level (MCUL) that is not to be exceeded 10 years 
after completion of the active cleanup actions. The MCUL is the same numerical value 
as the cleanup screening level (CSL), which defines the upper end of contaminant 
concentrations associated with minor adverse effects for benthic organisms. The more 
stringent or lower end of the range is the cleanup objective or sediment quality 
standard (SQS). Site-specific cleanup standards must be as close as practicable to the 
SQS/cleanup objective. Longer times to achieve these standards may also be approved 
where it is not technically practicable to achieve them within a 10-year period.  

For this FS, a remedial alternative’s ability to achieve the cleanup objective for RAO 3 is 
estimated based on the following metrics:2 

 More than 98% of FS surface sediment dataset stations is predicted to 
achieve the SQS.  

 More than 98% of the LDW surface area is predicted to achieve the SQS. 

These metrics acknowledge that the SMS has some flexibility in defining practicability 
to achieve the SQS. In addition, the FS recognizes that, given the uncertainty in 
predictions of future contaminant concentrations based on model- and contaminant-
specific assumptions, achievement of 100% compliance with the SQS may not prove to 
be practicable. Cleanup standards will be established in the Record of Decision (ROD). 
Small numbers of SQS exceedances may represent no more than the potential to have 

                                                 
2  Estimated areas are based on the sum of Thiessen polygon-derived areas for predicted station 

exceedances following remediation and are referenced to the total surface area of the LDW (441 acres). 
Both SMS benthic compliance metrics were defined for use in developing FS area, volume, and cost 
estimates, and do not represent a metric to be applied for compliance monitoring. 
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isolated minor adverse effects on the benthic community, and those may not merit 
further action based on a number of factors, such as sediment toxicity test results, as 
prescribed in the SMS. Adaptive management measures (e.g., verification monitoring, 
contingency actions) may become necessary, consistent with the technical feasibility 
provisions of the SMS, in response to isolated or localized SQS exceedances.  

9.1.2 Balancing Criteria  
Table 9-1 presents the five balancing criteria for CERCLA remedy selection along with 
the two threshold and two modifying criteria and summarizes the evaluation factors 
used to assess each one. The following subsections describe the balancing criteria 
specifically and the metrics used to evaluate each criterion.  

9.1.2.1 Long-term Effectiveness and Permanence 
This balancing criterion evaluates the relative magnitude and type of residual risks that 
would remain at the site after active remediation and passive remediation (monitored 
natural recovery [MNR]) under each alternative. In addition, long-term effectiveness 
and permanence assess the adequacy and reliability of the controls that are used to 
manage residual risks from contamination remaining at the site after remediation (e.g., 
from subsurface contamination and surface contamination remaining above PRGs) or 
from treatment residuals.  

Magnitude and Type of Residual Risk 

Each remedial alternative considered two types of residual risk following cleanup. One 
is the residual risks to humans, wildlife, and the benthic community from surface 
sediment contaminant concentrations remaining on site at the completion of active 
remediation and over time as a result of additional natural recovery. These were 
estimated using concentration output from the bed composition model (BCM), as 
described in Section 9.2. The second type of residual risk, the subject for the remainder 
of this subsection, is the risk from contaminated subsurface sediment that remains in 
place after remediation (e.g., under caps or in areas remediated by enhanced natural 
recovery/in situ treatment [ENR/in situ] or MNR), and which might, through 
disturbance, be transported to the surface. 

CERCLA guidance also refers to residual risk “…from untreated waste or treatment 
residuals at the conclusion of remedial activities,” stating that the “…potential for this 
risk may be measured by the volume or concentration of contaminants in waste, media, 
or treatment residuals remaining on the site.” Evaluation of this form of residual risk 
following remediation (including MNR) focuses on the potential for exposure of 
sediments remaining in the subsurface that contain contaminants of concern (COCs) 
above levels needed to achieve cleanup objectives. The majority of the incoming 
sediment load is from upstream inputs rather than lateral inputs, which along with 
BCM assumptions of contaminant concentrations on these inputs, leads to the 
prediction that LDW surface sediments will resemble inputs from the Green/ 
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Duwamish River in the long term (i.e., the upstream sediment inflows dominate the 
long-term predictions). The BCM does not take into account the potential for certain 
deep disturbance mechanisms to expose subsurface contamination and increase surface 
sediment contaminant concentrations. Thus, model output does not reflect potential 
differences among alternatives from this factor. 

Disturbance of Subsurface Sediment. Mechanisms for deep disturbance of subsurface 
sediment include vessels maneuvering under emergency and high-power operations, 
ship groundings, earthquakes, or operations such as dock construction/maintenance 
and vessel maintenance activities. Construction is a regulated activity that may be 
more easily managed through institutional controls than other activities such as vessel 
scour. Natural erosion or scour from high-flow conditions in the LDW was evaluated 
as part of sediment transport modeling. As discussed in Section 5.2.3.5, few areas in 
the LDW that show significant empirical evidence of high-flow erosion (10-cm scour 
depth or more) also have subsurface contamination. Other scour may occur in the 
LDW that was not modeled in the FS such as high-power vessel operations, 
earthquake-induced movements of sediment, and flows larger than the Howard 
Hanson Dam’s ability to regulate.3 Vessel scour and earthquakes are the mechanisms 
with the greatest potential to expose subsurface contamination in both magnitude and 
duration sufficient to increase average surface sediment contaminant concentrations. 
As discussed in Section 2, earthquakes could expose subsurface contamination as a 
direct result of the ground motion or indirectly (e.g., tsunamis). Earthquake effects are 
difficult to predict because the nature and magnitude of ground motions depend on 
earthquake type, location of the epicenter, and magnitude. Also, exposure of 
subsurface contamination is not the only means whereby surface sediment 
concentrations and associated risks can increase following an earthquake. Upland 
impacts caused by earthquakes, both laterally and upstream (e.g., spills, liquefaction of 
subsurface materials that could flow to the surface, landslides), could affect post-
earthquake surface sediment conditions. 

The potential for and magnitude of subsurface contaminant exposure from these 
disturbance mechanisms decrease as the concentration, depth below mudline, and 
area of subsurface contamination decrease. Several metrics were used in this FS to 
semi-quantitatively assess the magnitude of remaining subsurface contamination. This 
assessment focused on conditions within areas of potential concern (AOPCs) 1 and 2, 
where the majority of sediment contamination resides in the LDW, and thus where 
exposure of subsurface sediment has the greatest potential to increase surface 
sediment concentrations.4 The metrics used included:  

                                                 
3  The Howard Hanson Dam is designed to manage flows at a 144-year return flood or greater. 
4  For perspective, 52 core stations are located in the 110 acres of LDW outside of AOPCs 1 and 2. The 

mean and UCL95 of the vertically averaged total PCB concentration data from these core stations are 
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 The number of sediment cores in the FS dataset that have COC 
concentrations above the SQS or CSL at any depth. For each alternative, 
core counts were reported separately for: 1) the area outside of the dredge 
prism and cap footprint, and 2) the area outside the dredge prism but inside 
the cap footprint. The FS dataset contains far fewer cores than surface 
samples, and the cores may not be spatially representative. Many cores were 
located in areas where available evidence such as a nearby current or 
historical source indicated subsurface contamination might be present. 
Nevertheless, the number of cores remaining with SQS or CSL exceedances 
in these locations is one indicator of subsurface contamination that would 
remain after implementation of each alternative.  

 Descriptive statistics (mean, UCL95, and percentiles) of vertically averaged 
total PCB concentrations for cores remaining outside of the dredge prism 
and cap footprint. These averages were reported for the 0- to 2-foot (ft) and 
2- to 4-ft depth intervals (see Appendix M, Part 1, Tables M-9a and M-9b). 
Descriptive statistics for the vertically averaged total PCB core data across 
these two depth intervals provides a relative measure of the concentration 
magnitude with depth for total PCBs, which, if disturbed, could increase 
surface sediment contaminant concentrations. The 0- to 2-ft depth interval is 
used as the reasonable maximum depth where contaminated subsurface 
sediment could be disturbed and exposed in areas with possible significant 
scour and disturbance. PCB data were used because PCBs are a widespread 
contaminant in the subsurface, and therefore a good indicator of overall 
subsurface contamination.  

 Descriptive statistics (mean) of vertically averaged total PCB 
concentrations for cores remaining inside the cap and partial dredge/cap 
footprint. These averages were reported for the 0- to 4-ft depth interval5 (see 
Appendix M, Part 1, Table M-9c). This serves a similar purpose as described 
above in second bullet. 

 Areas (acres) within AOPCs 1 and 2 that are not dredged and that, as a 
consequence, leave some degree of contamination in the subsurface. Surface 
areas remediated by technologies other than dredging (removal) serve as 
another relative indicator of the potential for exposing subsurface 
contamination. This is because dredging removes the contamination and the 

                                                                                                                                                             
68 and 120 g/kg dw, respectively. These parameters are constant across the range of remedial 
alternatives. 

5  The mean PCB concentration for capped and partially dredged/capped areas in the 0- to 4-ft interval 
was estimated as a vertical average of equal parts clean capping material and native sediment using 
the total PCB concentration from the 0- to 2-ft and 2- to 4-ft intervals in the subsurface FS baseline 
dataset.  
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other remedial technologies leave subsurface contamination in place. This 
metric does not mean that unacceptable subsurface contaminant 
concentrations necessarily exist across the full extent of areas not dredged. 
Nevertheless, more dredged and capped areas within AOPCs 1 and 2 should 
translate into less subsurface contamination that could potentially be 
exposed. 

The metrics described above are grouped by recovery category for evaluating residual 
risks in this FS (see Section 6.3 for definition of recovery categories6). This distinction is 
relevant because exposure potential is presumed to be greater in Recovery Category 1 
areas compared to areas in Recovery Categories 2 and 3. Natural recovery can be 
expected to improve and stabilize surface sediments over time in areas designated as 
either Recovery Category 3, or to a lesser extent, Recovery Category 2.  

This analysis also considered that exposure potential is not equal between capped areas 
and ENR/in situ areas or natural recovery areas. Caps are engineered systems in which 
the cap thickness and material are selected based on well-understood design principles 
and experience gained through widespread use at other sites. Caps are designed to 
handle location-specific conditions up to predetermined design thresholds. Areas 
undergoing ENR or MNR do not have the same degree of protectiveness as caps, 
because they are not intended to ensure isolation. Thus, the potential for subsurface 
sediment to be exposed by scour or future uncontrolled human disturbance is greater 
beneath MNR and ENR areas than in capped areas. The potential for such impacts 
diminishes in severity and duration as natural recovery (i.e., burial) progresses. 

An additional analysis was conducted to address the potential for disturbances to 
expose subsurface contamination and its effect on surface sediment total PCB 
concentrations (for details see Appendix M, Part 5 and Section 5.3.1.2). The analysis was 
designed to estimate effects over a range of cumulative disturbances resulting from an 
unspecified combination of disturbance mechanisms (e.g., vessels operating outside of 
normal operating parameters, construction and maintenance of overwater structures, 
and earthquakes).  

Impacts from the cumulative disturbances were assumed proportional to the total area 
disturbed and the subsurface contaminant concentrations as described below: 

 The area disturbed was assumed to be within AOPCs 1 and 2, where the 
majority of contamination posing unacceptable risk resides in the LDW.  

 The frequency, duration, and aerial extent of subsurface sediment 
disturbance is unknown. The calculations assumed areal disturbances that 

                                                 
6  Briefly, Recovery Category 1 areas are presumed to have limited recovery potential because of scour. 

Recovery Category 2 areas have less certain recovery potential. Recovery Category 3 areas are 
predicted to recover. 
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resulted in the continuous exposure of subsurface sediments spanning a 
range of 0 to 10% (approximately 45 acres) of the LDW.  

 The area disturbed was allocated to dredging, capping, and other 
technologies in proportion to the technology assignments assumed for each 
remedial alternative.  

 The total PCB spatially-weighted average concentration (SWAC) in the 
portion of disturbed area not remediated by dredging or capping was 
assumed to be equivalent to the estimated mean subsurface concentration in 
the 0- to 2-ft interval from cores located outside of the dredge prism and cap 
footprint.  

 The total PCB SWAC of disturbed sediment in dredged or capped areas was 
assumed to be equivalent to the long-term model-predicted concentration 
(see Section 9.3 for BCM results).  

Results were expressed as an increase in the long-term model-predicted site-wide total 
PCB SWAC as a function of area continually disturbed (see Figure 2 in Appendix M, 
Part 5). Since the frequency, duration, and magnitude of such events is unknown, the 
metric adopted for this analysis is the disturbance area7 needed to produce a 
measurable difference in the long-term model-predicted concentration. A difference of 
25% is considered the minimum change needed to detect a difference between two 
SWAC values. This minimum percent difference is based on the collective consideration 
of sampling variability, analytical variability, statistical considerations, and spatial 
interpolation methodology. Sample and analytical variability have greater influence on 
results at lower concentrations. Handling of non-detect values also contribute to 
variability at lower concentrations. In the RI (Windward 2010), concentration 
differences at the same locations were considered within the range of analytical 
variability when results had less than or equal to 25% increase or decrease compared to 
the initial concentration.8 Differences in spatial interpolation methods can vary the long-
term SWAC value by more than 20% (see Appendix A and Section 10.2.1.3).  

Contamination Remaining in Subsurface After Remediation. Additional reference 
materials were developed for location-specific evaluations of the remedial alternatives 
in regard to technology assignments, the extent of subsurface contamination removed, 
the COCs responsible for subsurface sediment contamination (defined for this analysis 
as detected contaminant concentrations exceeding the SQS). The maps provide a spatial 

                                                 
7  The disturbance area would need to be continually exposed over time. 
8  Among analytical methods that are recognized as appropriate, variances of up to 25% in the results 

are not uncommon. These variances can also occur between two analyses of the same sample using 
the same method. This analytical uncertainty should be taken into consideration when defining an 
increase or decrease in the change of concentration values compared to original concentrations (See 
Section 4.2.3.1 - Resampled Stations from the RI; Windward 2010). 
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distribution of remaining subsurface contamination not captured in summary statistics. 
These materials are available in Appendix G as: 

 Plan-view maps of the alternatives that show the technology assignments, 
recovery categories, surface sediment point exceedances above the remedial 
action levels (RALs) specific to that remedial alternative, and sediment core 
locations.  

 Three-panel maps showing the subsurface contamination remaining in the 
upper 4 ft of sediment at each core location for each remedial alternative. 
The panels provide technology assignments, scour areas, recovery 
categories, and the predicted SMS exceedance status in the 0- to 2-ft and 2- 
to 4-ft intervals following construction.  

 Figures showing all sediment cores outside of the early action areas (EAAs) 
in the LDW, the SMS exceedance status for each core interval following 
active remediation, and the technology assignments at each core location for 
each remedial alternative.  

 Tables that provide: 1) the concentrations for all detected COCs that exceed 
the SQS in the subsurface sediment dataset (excluding cores in EAAs), 2) the 
recovery category for the area around the core, and 3) the remedial 
alternative under which the core location and interval is first dredged or 
otherwise actively managed. 

Adequacy and Reliability of Controls 

This factor assesses the adequacy and reliability of controls used to manage 
contaminated sediment that remains at the site. For this FS, the assessment focuses on 
monitoring, maintenance, and institutional controls.  

 Alternative 1 assumes completion of monitoring and maintenance specific to 
the EAA work, as well as institutional controls required under the 
enforcement agreements governing the EAA work. Alternative 1 adds only 
LDW-wide baseline and long-term monitoring. The existing seafood 
consumption advisory issued by the Washington State Department of 
Health (WDOH) is expected to continue. No environmental covenants are 
required for areas of contamination outside of the EAAs. No other 
institutional controls described in Section 8, such as the waterway user’s 
notification program, are required. 

 For Alternatives 2 through 6, the amount of monitoring and maintenance is 
assumed to increase in proportion to the area undergoing remediation by 
capping, ENR, and MNR. Areas that are dredged yield permanent risk 
reduction by removing contamination from the LDW. Areas that are capped 
yield more permanent risk reduction than those addressed by ENR or MNR. 
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Dredged areas require the least long-term monitoring and maintenance. 
Capped and ENR areas require moderate amounts of long-term monitoring 
and maintenance to ensure that subsurface contamination remains in place. 
MNR requires a longer period of intensive monitoring to track surface 
sediment conditions over time until results indicate that contaminant 
concentrations have reached acceptable levels (e.g., PRGs or long-term 
values below which further reduction is formally found to be impracticable 
by EPA). In all cases, physical and chemical monitoring data will be used to 
determine the condition of the remedy. As needed, repairs would likely 
consist of thin-layer sand applications but could, if necessary, involve 
engineered cap repair or removal of contaminated sediment. Additional 
monitoring and maintenance would be included for the EAAs if necessary 
to make monitoring of these areas consistent with monitoring of similar 
areas elsewhere in the LDW.  

 LDW-wide institutional controls are a required element of Alternatives 2 
through 6. As discussed in Section 7, an Institutional Controls Plan for the 
LDW will include seafood consumption advisories and public outreach and 
education programs. This is because none of the alternatives can achieve the 
total PCB and dioxin/furan PRGs that are set to natural background for 
RAO 1, human seafood consumption. Alternatives 2 through 6 also assume 
an enhanced notification, monitoring, and reporting program for areas of 
the LDW where contamination remains in place above levels needed to 
achieve cleanup objectives following cleanup activities. A third Institutional 
Controls Plan element is the use of environmental covenants, the primary 
proprietary control used in federal environmental remediation actions in 
states such as Washington that have adopted the Uniform Environmental 
Covenants Act (UECA; see Section 7.2.1). The covenant controls (or 
prevents) the owners of the property that is subject to the covenant from 
conducting (or allowing to be conducted) any unconditioned or 
uncontrolled activity that could result in the release or exposure of buried 
contaminants to people or the environment. Institutional Controls plans for 
the EAAs would be modified or created as necessary to be consistent with 
plans for the rest of the LDW. 

For FS evaluation purposes, the adequacy and reliability of the controls (monitoring, 
maintenance, institutional controls) are assumed to be proportional to the area 
remediated by capping, ENR, and MNR.  

9.1.2.2 Reduction of Toxicity, Mobility, or Volume through Treatment 
This criterion assesses the degree to which site media are treated to reduce the toxicity, 
mobility, or volume of contaminants permanently and significantly. This assessment is 
accomplished by analyzing the destruction of toxic contaminants, the reduction of the 
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total mass of toxic contaminants, the irreversible reduction in contaminant mobility, or 
the reduction in total volume of contaminated material that is accomplished by one or 
more treatment components of the remedial alternative.  

The NCP (40 CFR Section 300.430(a)(1)(iii)) states that EPA “generally shall consider the 
following expectations in developing appropriate remedial alternatives: 

 …use treatment to address principal threats posed by a site, wherever 
practicable. Principal threats for which treatment is most likely to be 
appropriate include liquids, areas contaminated with high concentrations of 
toxic compounds, and highly mobile materials. 

 …use engineering controls, such as containment, for waste that poses a 
relatively low long-term threat or where treatment is impracticable.”  

EPA guidance defines principal threat waste as a source material that is highly toxic or 
highly mobile that generally cannot be reliably contained or would present a significant 
risk to human health or the environment should exposure occur, such as drummed 
waste or pools of non-aqueous phase liquids (EPA 1991a). No direct evidence has been 
found of non-aqueous phase liquids in LDW sediments and EPA has determined that 
most of the contaminated sediments in the LDW outside the EAAs are low-level threat 
wastes.9  

The maximum concentrations detected for the four human health risk drivers in surface 
and subsurface sediment are: 2,100 nanograms toxic equivalent per kilogram dry 
weight (ng TEQ/kg dw) for dioxins/furans, 890,000 micrograms (µg)/kg dw for total 
PCBs,10 2,000 milligrams (mg)/kg dw for arsenic, and 11,000 µg TEQ/kg dw for 
carcinogenic polycyclic aromatic hydrocarbons (cPAHs). Direct contact risks are low 
relative to seafood consumption risks (maximum direct contact reasonable maximum 
exposure [RME] excess cancer risk is 2 × 10-4, as compared to an excess cancer risk of 
3 × 10-3 for seafood consumption; see Tables 3-4a, 3-6a, and 3-6b of the FS).  

This balancing criterion is designed to assess the degree to which alternatives comply 
with the preference for treatment in CERCLA, which is even stronger for material that 
qualifies as principal threat waste. Removal and disposal, capping, ENR, and MNR are 

                                                 
9  One sample collected from the Trotsky area contained 2,900,000 µg/kg dw total PCBs. This sample 

corresponds to a small volume of oily material that could be considered for treatment after better 
characterization in the remedial design phase, but it is of insufficient quantity to influence the overall 
development and evaluation of alternatives. The area in question would be remediated in Alternatives 
2 through 6. 

10  Excluding two outliers, the highest of which was 2,900,000 µg/kg dw PCBs (see Section 2.3.2.3). 
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not treatment technologies under CERCLA.11 While these technologies reduce mobility 
and toxicity, they do not do so through treatment. Once contaminated sediment is 
dredged and disposed of at a landfill, aquatic receptors (e.g., fish and shellfish) cannot 
come into contact with the material and it cannot bioaccumulate into fish and shellfish 
and be consumed by humans and wildlife. Capping physically and chemically contains 
the contaminants beneath the cap, thereby reducing mobility and exposure potential. 
ENR and MNR reduce surface sediment contaminant concentrations through burial, 
which in turn reduces mobility and toxicity.  

Fifty percent of the total ENR area for each remedial alternative is assumed to include 
in situ treatment using activated carbon or other sequestering agents. Activated carbon 
lowers the mobility of contaminants, reducing the toxicity and bioavailability to 
biological receptors directly in areas where it is applied and indirectly site-wide 
through reduced releases to the water column. Similar agents could also be 
incorporated into caps to reduce contaminant bioavailability. For this reason, 
alternatives with more area remediated by ENR/in situ rank comparatively higher than 
alternatives relying on any of the other non-treatment technologies. In addition to in situ 
treatment, Alternative 5R-Treatment includes a soil washing treatment technology.12  

9.1.2.3 Short-term Effectiveness 
Short-term effectiveness addresses how an alternative affects human health and the 
environment during the construction phase of the remedial action, and until cleanup 
objectives are achieved. This criterion includes the protection of workers and the 
community during construction, environmental impacts that might result from 
construction, and the length of time until cleanup objectives are achieved.  

Environmental impacts are evaluated, in part, based on habitat disturbance, dredged 
material resuspension and releases, consumption of natural resource materials (e.g., for 
capping), landfill capacity utilization, transportation mileage, particulate matter, and 
gas emissions (including carbon dioxide [CO2], nitrogen oxides [NOx] and sulfur oxides 
[SOx]). The degree of habitat disturbance is measured as the amount of active 
remediation in intertidal and shallow subtidal areas above -10 ft mean lower low water 
(MLLW). Transportation mileage, particulates (PM10), and gas emissions are used to 
evaluate potential short-term impacts to the community and workers. Estimates for gas 
emissions based on heavy equipment use and transportation are provided in 
Appendix L. In addition, general disruptions and inconveniences to the public and 
commercial community (e.g., noise and lights from night-time operations, traffic, and 

                                                 
11  Some biodegradation and dechlorination of organic compounds can be expected to occur in sediments 

over the long term. This mechanism is considered to yield limited risk reduction for more recalcitrant 
contaminants compared to the primary recovery mechanism of burial. 

12  Costs are provided in Appendix I to add treatment by soil washing to any alternative (see also Section 
11, Table 11-7). 
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temporary waterway restrictions) can be expected to increase with the duration of 
construction. Fish and shellfish tissue concentrations are also expected to increase and 
remain elevated during the course of the multi-year construction periods and for some 
time thereafter, based on documented experience at other sites (City of Tacoma and 
Floyd│Snider 2007b, BBL 1995a and 1995b, Bauman and Harshbarger 1998). As 
discussed in Section 9.2, the alternatives are organized and sequenced to remediate 
contaminated sediment using a “worst-first” approach. While COC concentrations in 
resident fish and shellfish tissue are expected to remain elevated during construction, 
the concentrations of sediment contamination being remediated would presumably 
decrease over time as a result of the “worst-first” sequencing. Thus, COC 
concentrations in resident fish and shellfish tissue, while remaining elevated above 
predredge concentrations, may decrease as construction progresses toward completion. 
Reliance on MNR produces none of the short-term environmental impacts associated 
with construction, but the contamination remains in place and continues to affect 
human health and the environment while natural recovery processes are taking place.  

Resuspension of contaminated sediment is a well documented short-term impact 
during dredging. Coarser resuspended material resettles, primarily onto the dredged 
surface and areas just outside the dredge footprint (near-field). Fine-grained material 
that is slow to resettle may be transported well beyond the dredge operating area (far-
field). Dredging also releases contaminants into the dissolved phase (i.e., the water 
column). Dredging-related mass transfer can be reduced by using BMPs (e.g., silt 
curtains, debris removal, equipment selection; see Section 7.4.3) but not eliminated.  

The total amounts of PCBs transported out of the LDW from dredging, natural erosion 
of the sediment bed, and pass-through of suspended sediment from upstream are 
estimated in Part 2 of Appendix M. Releases during dredging and associated export 
estimates are based on empirical dredge release data from projects that employed BMPs 
to control such releases. The export estimates are rough approximations, but are 
considered useful to provide an indication of total PCB export across alternatives. The 
export analysis also indicates that the greatest source of total PCB exports to Elliott Bay 
and Puget Sound, over the long term, is from upstream suspended sediments passing 
through the LDW. Export is estimated at approximately 155 kg of PCBs over a period of 
42 years, which corresponds to the construction time of Alternative 6R, the longest 
construction period among all the alternatives (see Appendix M, Part 2, Figure 4). 
Dredge releases are predicted to result in greater export of PCBs from the LDW than 
other sources present within the site (natural bed erosion and lateral inputs), but far less 
than exports from upstream. Based on the analysis in Appendix M, dredge-release 
exports (i.e., total mass) are greater for alternatives with longer construction duration.  

The time to achieve cleanup objectives is most readily defined as the time from the start 
of remedial construction to when PRGs are achieved. However, as discussed previously 
(Section 9.1.1.2) and later in this section (Section 9.3), it is not anticipated to be 



Section 9 – Detailed Analysis of Individual Remedial Alternatives 

 Final Feasibility Study  9-15 

 

technically practicable to achieve either PRGs based on natural background or direct 
contact PRGs for cPAHs at some beaches. In these cases, cleanup objectives are as close 
as practicable to the PRGs. This FS uses long-term model-predicted concentrations as 
estimates of “as close as practicable” to the natural background based PRGs. A risk-
based metric of 1 × 10-6 is used, instead of the long-term model-predicted concentration, 
to estimate the time to achieve the direct contact cleanup objective for cPAHs in the 
beach play scenario.13 The conditions used in this FS for estimating the time to achieve 
cleanup objectives are:  

 RAO 1 (Seafood Consumption): Because long-term modeling results 
predict that no alternative will meet RAO 1 PRGs for PCBs and 
dioxins/furans, the time to achieve long-term model-predicted values for 
these contaminants is used in this evaluation. As discussed in Section 3, 
clam tissue-to-sediment relationships based on the RI data for both arsenic 
and cPAHs were too uncertain to develop sediment PRGs. The relationships 
between clam tissue and sediment concentrations for arsenic and cPAHs 
and methods to reduce concentrations of these contaminants in clam tissue 
will be subject to further study in the remedial design and construction 
phases. Therefore, it is not known at this time whether sediment 
remediation will reduce cPAH or arsenic concentrations in clam tissues and 
risks to humans who consume them (see Section 3). Despite these practical 
limits and uncertainties in remedial performance, risks can be reduced 
through a combination of active remediation, source control, natural 
recovery, and institutional controls, with institutional controls being used 
only to the extent that additional remedial measures cannot practicably 
achieve further risk reduction. 

 RAO 2 (Direct Contact): The time to achieve the following metrics is the 
time to achieve cleanup objectives for RAO 2: 

 Where possible, the time to achieve PRGs for all three direct contact 
exposure scenarios (i.e., netfishing, tribal clamming, beach play)  

 Time to reduce concentrations such that total excess cancer risks (all four 
risk drivers combined) are less than or equal to 1 × 10-5 and a non-cancer 
hazard index less than or equal to 1 

 Where the model predicts that certain PRGs may not be met: 

 Time to reduce concentrations such that excess cancer risks for 
cPAHs is less than or equal to 1 × 10-6 

                                                 
13  As a result of rounding, predicted cPAH concentrations of up to 134 µg TEQ/kg result in an excess 

cancer risk estimate of 1 × 10-6. 
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 Time to reduce arsenic concentrations such that excess cancer risks 
are less than 1 × 10-5 and long-term model-predicted values are 
achieved. 14  

 RAO 3 (Benthic): As discussed in Section 9.1.1.2, for the purpose of this 
evaluation, the metrics used to assess achievement of cleanup objectives for 
RAO 3 are at least 98% of FS surface sediment dataset stations and more 
than 98% of the LDW surface area with contaminant concentrations or 
toxicity test results below the SQS.  

 RAO 4 (Ecological): Time to achieve the RAO 4 PRG for total PCBs in 
surface sediments, which corresponds to a hazard quotient of 1 for river 
otters.  

These predicted outcomes are based on modeling and therefore are subject to 
uncertainty (see Section 9.3.5). Uncertainty bounds on time to achieve cleanup 
objectives (using the metrics described above) were not estimated. 

9.1.2.4 Implementability 
This criterion assesses the technical and administrative feasibility of implementing a 
remedial alternative and the availability of services and materials required for 
implementation. Technical feasibility encompasses the complexity and uncertainties 
associated with the alternative, the reliability of the technologies, the ease of 
undertaking additional remedial actions if necessary, and monitoring requirements.  

Administrative feasibility includes the activities required for coordination with other 
offices and agencies (e.g., obtaining permits for any off-site activities or rights-of-way 
for construction). For example, a key administrative feasibility factor for the LDW is 
that in-water construction is not allowed year round to protect juvenile salmon and bull 
trout migrating through the LDW. The in-water work window is assumed to be 
October 1 to February 15, a period that will be confirmed by EPA in consultation with 
the National Marine Fisheries Service and U.S. Fish and Wildlife Service before 
implementation. In addition, coordination with the Tribes is necessary to ensure that 
impacts to tribal fishing are minimized during remedial activities. 

Availability of services and materials includes the availability of necessary equipment, 
materials, and specialists, and the ability to obtain competitive bids for construction. 
Dredging and capping are mature technologies. Similar remedial and non-remedial 
(maintenance, construction) actions have been implemented in the LDW and elsewhere 
in the Puget Sound region. Services, equipment, and materials (e.g., sand and 
aggregate) are locally or regionally available. Regional upland landfills are authorized 
                                                 
14  None of the remedial alternatives are likely to achieve the direct contact PRG for arsenic, which is 

based on natural background concentrations, and therefore the long-term model-predicted 
concentration range is used. 
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to receive contaminated sediment and have done so on several recent projects in or near 
the LDW. Debris is expected to complicate, but is not likely to significantly delay, 
construction efforts.  

One significant technical implementability challenge is remediation under piers and 
other above-water structures. For example, diver-assisted hydraulic dredging is difficult 
to implement and a potentially dangerous activity from a worker health and safety 
perspective. A suite of potential remedial actions was described in Section 8 that, based 
on location-specific engineering evaluations, can be implemented in areas under and 
around overwater structures. Maintaining flexibility in construction methods through 
the remedial design phase is an important consideration for these areas. 

The LDW is a working industrial waterway that has the necessary infrastructure to 
support sediment remediation activities. Nevertheless, careful coordination will be 
required among government agencies and private entities to design, schedule, and 
construct the cleanup actions. Further, it will be important to evaluate whether source 
controls have been implemented to a sufficient degree before or as a part of remedy 
construction (e.g., to stabilize erodible embankments) to limit recontamination 
potential.  

Institutional controls are a requirement of all remedial alternatives to manage human 
health risks from seafood consumption (Section 8.2.2.6). The primary control 
mechanisms are seafood consumption advisories in conjunction with public education 
and outreach programs. In addition, environmental covenants will be used to protect 
capped, ENR, and MNR areas where contamination is left in place above levels needed 
to achieve cleanup objectives. Both controls are difficult to monitor. Environmental 
covenants are difficult to enforce. Seafood consumption advisories are not enforceable 
and are generally understood to have limited effectiveness. One objective of the public 
education/outreach effort is to improve compliance with the advisories. Concerns 
associated with use of these institutional controls include the burden placed on Tribes 
exercising their treaty rights and other people who fish in the LDW (see Section 7.2.2.2). 
Institutional controls should therefore be relied upon only to the minimum extent 
practicable. These programs would likely be developed and administered by the 
responsible parties with EPA and Ecology oversight and with participation from local 
governments, Tribes, and other community stakeholders. 

Metrics used to gauge the relative magnitude of technical and administrative 
implementability of the alternatives include the surface areas actively managed 
(dredging and all active technologies) and the dredge volumes, because areas and 
volumes are considered proportional to the degree of difficulty to implement and 
manage them. Acreage subject to MNR is also considered because passive remediation 
in the form of MNR requires significant administrative effort over the long term to 
oversee and coordinate sampling, data evaluation, and contingency actions, if needed.  
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9.1.2.5 Cost 
The cost criterion evaluates the capital and long-term operation, monitoring, and 
maintenance (O&M) costs of each remedial alternative. O&M costs include long-term 
maintenance, repair, and monitoring costs for dredging, capping, ENR/in situ, and 
MNR. This criterion also includes costs for long-term monitoring and institutional 
controls. Costs for contingency actions are included in the O&M to account for the 
potential that some areas assumed in the FS as suitable for no action or less aggressive 
technologies (e.g., ENR or MNR) will require dredging based on information gained 
either during remedial design or as a result of long-term monitoring. This specific 
contingency action cost and the separate 35% contingency factor applied to capital costs 
(see Appendix I) are assumed to cover a range of assessment and repair work that 
might be needed (e.g., following an earthquake of moderate but not severe magnitude). 
Consistent with CERCLA guidance, the cost estimates were prepared in the absence of 
detailed engineering design information and have a target level of accuracy ranging 
from +50% to -30% (see Section 8.4.7 and Appendix I).  

It is important to recognize that the scale, complexity, and uncertainties associated with 
a large sediment remediation project, such as for the LDW, may contribute to cost 
estimation inaccuracies beyond those typically encountered in a CERCLA FS for 
smaller, less complex projects. The actual costs of the sediment cleanup in the LDW 
depend on the final scope of the remedial action, along with the implementation 
schedule, actual labor and material costs at the time of implementation, competitive 
market conditions, and other variable factors that may affect project costs.  

The cost estimates developed in this FS are expressed in net present value (2011) dollars 
and are calculated using a discount rate of 2.3% (see Appendix I for details). Discount 
factors take into account the time value of money and the difference between the 
expected rate of return on invested funds and the expected rate of inflation. The 
duration of the construction for some remedial alternatives is predicted to span a period 
longer than 10 years (Alternatives 4R, 5R, 5R-T, 6C, and 6R), which could be associated 
with significant inflationary pressures depending on economic conditions. In particular, 
fuel prices and landfill tipping fees are not likely to remain at current levels. Increases in 
fuel prices will translate into higher construction, transportation, and disposal costs.  

The estimated total cost to complete the in-water work for the EAAs is approximately 
$95 million, based on documented costs for the Diagonal/Duwamish, Slip 4, and 
Norfolk projects and projected engineering and construction costs for Terminal 117, 
Boeing Plant 2, and Jorgensen Forge. This cost is provided for informational purposes, 
but is not included in the estimated costs for Alternatives 1 through 6 because those 
actions are not part of the alternatives being evaluated in this FS. However, completion 
of the EAAs alone contributes substantially toward risk reduction and overall cleanup 
of the LDW (see Section 9.2) while impacting overall costs. Further, the cost estimates in 
this FS do not include any investments in upland source control, upland cleanups 
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adjacent to or near the LDW, long-term monitoring of EAAs, or habitat mitigation. 
Discussions of cost uncertainty and sensitivity related to key cost factors (e.g., dredged 
material volume) are presented in Appendix I.  

9.1.3 Modifying Criteria 
The final two detailed evaluation criteria are the modifying criteria: state and tribal 
acceptance and community acceptance.  

Ecology co-issued the RI/FS Order and has overseen its implementation with EPA. 
Based on discussions with EPA and Ecology, this FS anticipates that Ecology will work 
with EPA to select the preferred remedy published in the Proposed Plan and will 
similarly work with EPA on the ROD. While the community acceptance criterion refers 
to acceptance of EPA’s preferred alternative in its Proposed Plan, rather than the FS, the 
input of both tribal and community groups was sought during preparation of the FS, 
including quarterly meetings with resource agencies, the community advisory groups, 
and tribal representatives. In late 2010, EPA and Ecology invited the public to review 
and comment on the October 2010 Draft Final FS for the LDW. More than 300 letters 
were received from individuals, businesses, interest groups, tribes, and government 
agencies. The information from these letters was summarized in a March 2011 Fact 
Sheet. Following are the key topic areas contained in the letters: 

 The importance of reducing pollution entering the LDW to avoid new 
contamination and to help keep cleaned-up areas from becoming 
contaminated again (i.e., source control). 

 Concern about the cost of the cleanup and who will pay for it.  

 Concern that cleanup of the LDW is not anticipated to achieve contaminant 
concentrations that would allow people to eat an unrestricted amount of 
resident fish and shellfish.  

 A desire for flexibility in cleanup decision-making. 

 A request for an environmental justice analysis to identify vulnerable 
communities affected by the cleanup, and how these communities will be 
affected by each of the alternatives. 

EPA will evaluate state, tribal, and community acceptance of the selected remedial 
action in the ROD following the public comment period on EPA’s Proposed Plan. In the 
interim, community and stakeholder groups will continue to be engaged by EPA and 
Ecology during quarterly stakeholder meetings and in other forums.  

9.2 Tools Used to Estimate Contaminant Reduction Over Time  
Performance of the remedial alternatives is, in part, evaluated based on reductions in 
contaminant concentrations (and therefore risks) over time. The BCM predicts changes 
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over time in surface sediment concentrations of COCs resulting from sediment 
deposition, surficial mixing, and burial, the primary mechanism of natural recovery in 
the LDW. Section 5 provides a description of the model, its relationship to the sediment 
transport model (STM), and contaminant concentrations associated with incoming 
sediments (e.g., upstream and lateral). The framework for applying the BCM to each 
remedial alternative is discussed herein. An important element of the BCM framework 
is how each remedial alternative is sequenced both spatially and temporally. Later in 
Section 9.3.1, surface sediment contaminant concentrations modeled using the BCM are 
presented and discussed for each remedial alternative.  

9.2.1 Temporal Concepts 
Figure 9-1 illustrates several temporal concepts that have specific meanings for 
discussing and evaluating the remedial alternatives. First, construction of the selected 
remedy will not begin immediately following issuance of the ROD. Several years will 
likely elapse before construction begins. This time prior to construction of the remedy 
will allow for completion of the EAAs, priority source control, negotiation of a Consent 
Decree (or other enforcement action, such as issuance of a Unilateral Administrative 
Order(s) by EPA) for the performance of remedial action, remedial design/planning, 
baseline monitoring, and verification monitoring. The construction period is the time 
assumed necessary to construct each remedial alternative. The in-water construction 
period for each alternative spans multiple work seasons, as described in Section 8. The 
BCM is used to predict changes in surface sediment SWACs through remediation and 
natural recovery, beginning with construction and extending for a period of 45 years. 
The 45-year model period includes the 42-year construction period of Alternative 6R. 
The BCM uses as its starting condition completion of the EAAs; it assumes no natural 
recovery prior to the start of construction of the FS alternatives. The BCM output is used 
to predict the time to achieve cleanup objectives (see Section 9.1.2.3). 

9.2.2  BCM Framework Adopted for the Remedial Alternatives  
The BCM uses STM output in 5-year increments across a 30-year hydrograph of the 
Green/Duwamish River (Section 5). This section discusses how the 5-year temporal 
output is reconciled with the estimated construction periods of the remedial 
alternatives.  

Figure 9-2 depicts the BCM framework for the remedial alternatives developed in 
Section 8. The framework produces output in 5-year intervals commensurate with the 
STM results, which were also provided in 5-year intervals.15 The estimated construction 

                                                 
15  Conducting the analysis in shorter (e.g., 1-year) intervals confers too high a level of model accuracy 

given model input parameters. Specifically, model results are dependent on the annual hydrograph 
applied from one year to the next. Therefore, longer periods of analysis on the order of 5- to 10-year 
increments represent average predicted responses that are more appropriate for evaluating processes 
such as natural recovery that take place over multi-year time scales. 
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periods for each alternative are shown in the second column of Figure 9-2. The 
construction periods are estimated to the nearest year and, therefore cannot be matched 
exactly with the 5-year BCM intervals. The construction periods and the 5-year model 
intervals are reconciled by using the 5-year BCM output nearest the construction period 
as described in the following examples:  

 Alternative 3C has an estimated construction period of 3 years. For this case, 
the 5-year BCM output for the area outside the actively remediated footprint 
and replacement values applied within the actively remediated footprint are 
used to calculate SWACs for each exposure area. These SWACs approximate 
surface sediment conditions at the end of construction. This time frame 
reconciliation method results in a 2-year calculation bias. That is, the end of 
construction SWACs for Alternative 3C reflect two additional years of 
natural recovery outside the actively remediated footprint, and do not 
account for two years of natural recovery within the actively remediated 
footprint that would have occurred if the replacement values could be 
applied at Year 3 instead of Year 5.  

 Similarly, Alternative 3R has an estimated construction period of 6 years. 
Again, the 5-year BCM output for the area outside the actively remediated 
footprint and replacement values applied within the actively remediated 
footprint are used to calculate SWACs for each exposure area that, in turn, 
approximate surface sediment conditions at the end of construction. 
However, in this case, the time frame reconciliation results in a 1-year 
calculation bias wherein the end of construction SWACs do not account for 
one year of natural recovery outside the actively remediated footprint, and 
do not reflect an additional year’s worth of natural recovery within the 
actively remediated footprint that would have occurred if the replacement 
values could be applied at Year 6 instead of Year 5.  

In all cases, this method of reconciling the construction and model output periods 
results in no more than a 2-year bias. This is well within construction period and model 
uncertainties, and as becomes apparent later in this section and in Section 10, has a 
negligible to minor effect on the evaluation of the alternatives in terms of effectiveness 
and time to achieve cleanup objectives.16 

                                                 
16  The effect of rounding to the nearest BCM 5-year model output can result in a bias of more than 

2 years in the time to achieve cleanup objectives for some alternatives. For example, assuming the 
desired SWAC outcome is not met at year 15 but it is met at year 20, it is unknown when the actual 
outcome occurs because it could be any time between these two time periods. The interval between 
two time periods is not interpolated, and predictions are not made on finer resolution than 5-year 
increments.  
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A second important feature of the model is the assumed temporal sequencing or 
allocation of each remedial alternative’s actively remediated footprint. Because it is 
impossible to predict the actual sequencing of multi-year remediation projects, 
sequencing was consistent across the remedial alternatives to the extent practicable. 
This simplifies the BCM analysis and allows for a comparable analysis across 
alternatives. The sequencing has two elements:  

 The combined and removal alternatives are, respectively, sequenced such 
that the footprints of smaller alternatives (e.g., Alternative 3R) are assumed 
to be remediated first as part of the larger alternatives (e.g., Alternative 5R). 
In this manner, the larger footprint alternatives build upon the smaller ones 
and all alternatives therefore remove higher priority (hot spots) areas first. 

 Once the opportunity to sequence actions under the smaller alternatives is 
exhausted, remediation of the remaining area is spatially sequenced from 
upstream to downstream in 5-year increments defined using dredge 
production rate assumptions (applies only to Alternatives 6C and 6R).  

Thus, specific areas identified for active remediation as part of two different remedial 
alternatives are assumed to be remediated at the same time in the BCM framework. For 
example, Alternative 6C is constructed over a 16-year period and spans three BCM 
intervals. Construction during the first 5 years is sequenced exactly like Alternative 5C. 
At this point, Alternative 6C is approximately one-third complete. The framework 
assumption for the balance of Alternative 6C is to incrementally progress from the head 
of the LDW (near the Upper Turning Basin) to the mouth of the LDW (Reach 1), 
upstream to downstream. This sequencing is illustrated in Figure 9-3. The more 
complex sequencing of Alternative 6R is shown in Figure 9-4. The latter more clearly 
shows the assumed progression of active remediation from upstream to downstream. 
This sequencing aspect of the BCM framework is assumed only to lend consistency to 
the FS evaluation of remedial alternatives and is not intended to constitute or represent 
a specific sequencing recommendation. The assumed sequencing from more 
contaminated areas to less contaminated areas in the BCM framework predicts a more 
optimal decline in SWACs than what would occur if the remedial actions were 
coordinated and sequenced differently. This is discussed in greater depth as part of the 
comparative evaluation of alternatives (Section 10.2.3.4).  

The BCM framework models natural recovery from the beginning of construction but 
only for those areas that are not being actively remediated. Therefore, in any 5-year 
period, all areas of the LDW that are not undergoing active remediation are being 
modeled for sediment inputs to the existing bed. Areas outside of the active 
remediation footprint are modeled using the full complement (30 years) of STM output 
in 5-year intervals. Areas that undergo active remediation and that are then modeled 
into the future after construction use STM output that excludes contributions to bed 
composition during the period prior to construction. This is indicated in Figure 9-2 by 
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the subscripted numerical values associated with each 5-year interval. For example, the 
active portion of Alternative 3 is remediated in the first 5-year period. This area receives 
the post-remedy bed sediment replacement value at the end of construction (see Section 
5) and the BCM predicts changes in surface sediment contaminant concentrations from 
that point forward. At Year 10 of the hydrograph, the BCM calculation for this same 
area uses STM output representing conditions between Years 5 and 10 of the 
hydrograph. This is indicated by the symbol 105.17 Also, in cases where active 
remediation for a given area begins five or more years into the overall construction 
period, the BCM is applied to that specific footprint both before and after construction.  

Finally, surface sediment contaminant concentrations at the start of construction (and 
BCM modeling) for Alternatives 2 through 6 assume post-remedy bed sediment 
replacement values in the EAA areas. Concentrations across the remainder of the LDW 
are interpolated values from the FS baseline surface sediment dataset (Appendix A). 
This is likely a conservative assumption on two fronts. It does not account for the 
approximately 20-year period over which much of the data were collected and during 
which some level of natural recovery has potentially occurred. It also does not account 
for natural recovery during the period of remedial design, priority source control, and 
EAA clean up, all of which are presumed to occur in a 5-year period before the start of 
construction of any of the other alternatives.  

9.2.3 Food Web Model Application for the Remedial Alternatives  
A food web model (FWM; Windward 2010) was developed for the RI/FS to estimate 
relationships between total PCB concentrations in surface sediment, the water column, 
and seafood tissue for the purposes of: 1) estimating RBTCs for total PCBs in sediment 
for the seafood consumption scenarios (see Section 8 and Appendix D of the RI), and 
2) assessing residual risks in the FS from PCBs following remediation to support the 
detailed and comparative evaluation of alternatives.18 For both purposes, the key input 
to the FWM are total PCB concentrations found both in surface sediment and in water. 
These input concentrations are coupled with diet and biological uptake assumptions in 
the FWM to predict total PCB concentrations in the tissue of aquatic species that are 
found in the LDW following remedial action. 

                                                 
17  Because Alternative 6R has an estimated construction period that exceeds 30 years (i.e., the span of the 

hydrograph used in the STM), the hydrograph and associated STM output are repeated (starting over 
at year zero) through the end of BCM modeling. 

18  Of the four risk drivers (arsenic, cPAHs, dioxins/furans, and PCBs) only PCBs were modeled using a 
food web bioaccumulation model. Most of the risk from arsenic and cPAHs was related to 
consumption of clams, and the relationships between arsenic and cPAH concentrations in clams and 
sediment were too uncertain to derive predictive regression models. Dioxins and furans were not 
modeled because tissue data were not collected; risks from dioxins/furans associated with seafood 
consumption were assumed to be unacceptable and thus remedial efforts for dioxins/furans will be 
based on background and other feasibility considerations. Additional efforts will be undertaken to 
examine the relationship between concentrations of arsenic and cPAHs in clam tissue and sediment. 
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In the FS, total PCB surface sediment concentrations were predicted for each alternative 
over time using the BCM (see Sections 5.2 and 9.2.2). Predictions of total PCB 
concentrations in the water column were based on ranges of total PCBs in sediment and 
on an assumed relationship between total PCB concentrations in the water column and 
in surface sediment. Three different total PCB water concentrations were used, as 
described below: 

 0.6 nanograms per liter (ng/L) water concentrations when surface sediment 
has total PCB concentrations less than 100 µg/kg dw. This water 
concentration was estimated by considering model output derived from 
King County’s Environmental Fluid Dynamics Code (EFDC) model (see 
Appendix D of the RI). The model assumed an average LDW-wide total PCB 
sediment concentration of 40 µg/kg dw, a total PCB water concentration 
from the Green/Duwamish River (upstream of the LDW) of 0.1 ng/L, and 
zero PCB input from lateral sources (e.g., storm drains). This water 
concentration was used for the majority of the residual risk analyses. 

 0.9 ng/L water concentrations when surface sediment has total PCB 
concentrations between 100 and 250 µg/kg dw. This water concentration 
was selected because it is halfway between the 0.6 ng/L described above 
and the 1.2 ng/L described below. 

 1.2 ng/L water concentrations when surface sediment has total PCB 
concentrations greater than 250 µg/kg dw. This water concentration was 
assumed based on the best-fit parameter set used in the FWM for the RI 
(Table D.5-3 in the RI). This concentration is slightly below the LDW-wide 
mean concentration of 1.43 ng/L (Table D.4-1 of RI) estimated by the EFDC 
model and the mean concentration of 1.3 ng/L for the 2005 empirical data 
(see Table D.4-2 of the RI). This water concentration was used to portray 
baseline conditions. 

As a point of reference, total PCB concentrations in water from the Green/Duwamish 
River, which is the upstream source of surface water to the LDW, ranged from 0.04 to 
0.8 ng/L in 2005 and from 0.04 to 2.4 ng/L in 2007 (Mickelson and Williston 2006; 
Williston 2008). The total PCB concentration in water in Elliott Bay, the source of saline 
water to the LDW, ranged from 0.056 to 0.089 ng/L in 2005 (Mickelson and Williston 
2006).  

9.3 Predicted LDW-wide and Area-specific SWAC and Risk 
Reductions 

Risk-driver concentrations following remediation, as well as estimates of risk based on 
these concentrations are key metrics for evaluating effectiveness of the remedial 
alternatives. This section summarizes site-wide and area-specific SWACs and risks over 
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time for each alternative. This information is referred to and used throughout the 
remainder of this FS. These model results are based on the best-estimate BCM input 
parameters that were developed earlier in Section 5. Additional perspective on the 
sensitivity of model output to changes in input parameters is also provided.  

9.3.1 Changes in Sediment Bed Concentrations 
Table 9-2a contains the site-wide, clamming area, and beach play (as a single area) 
SWACs predicted using the BCM output for total PCBs, arsenic, cPAHs, and 
dioxins/furans. The results are tabulated as a function of time, with time=0 being the 
point when construction of each remedial alternative begins (with the exception of 
Alternative 1, which has no additional construction after completion of the EAAs). 
Table 9-3 contains model-predicted SWACs for the individual beaches. 

Figures 9-5a through 9-5h plot the site-wide SWACs from Table 9-2a to enable visual 
appraisal of the time trends. The combined-technology and removal-technology 
alternative results are shown on separate figures. Excluding Alternative 1, the model 
predicts a similar long-term decline in site-wide SWACs among the remedial 
alternatives. Twenty years represent a reasonable approximation of when the long-term 
model-predicted trends flatten out and yield very little additional reduction with more 
time. The combined alternatives are predicted to reduce SWACs more rapidly than the 
removal alternatives, because the former actively remediate a larger footprint in a 
shorter period of time. This is because more acreage can be remediated by capping and 
ENR than by dredging during each construction season. Thus, for example, Alternatives 
5C and 6C are predicted to reduce the total PCB SWAC to 70 µg/kg dw in 5 years, 
whereas Alternatives 3R through 6R reduce the SWAC to 86 µg/kg dw (approximately 
a 20% difference) in the same period of time. A similar comparison of differences at the 
5-year mark (i.e., short term) shows smaller differences for the other risk drivers, except 
arsenic, which exhibits negligible differences among the alternatives. 

Table 9-2b presents model results for the SMS risk drivers. As discussed in Section 5, the 
BCM was applied on a point basis to SMS risk drivers using the following 
representative contaminants: phthalates, metals, and individual PAH compounds, 
along with PCBs and arsenic. These contaminants were sufficiently represented with 
upstream and lateral data from which BCM input values could be established (see 
Section 5.2 for more details of this analysis). The model output was converted to the two 
metrics assumed in this FS for evaluating whether the alternatives are expected to 
achieve the SQS: the percentage of FS dataset stations predicted to comply and the 
percentage of LDW surface area predicted to comply (see Section 9.1.1.2). Values for the 
area-based metric are charted as a function of time in Figures 9-6a and 9-6b.  
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From information presented in the foregoing tables and figures, the following general 
observations can be made, organized here by RAO: 

 RAO 1 (Table 9-2a; Figures 9-5a through 9-5h) 

 In the long term, concentrations (SWACs) for total PCBs and 
dioxins/furans are predicted to reach very similar values regardless of 
alternative, in varying time frames with varying degrees of uncertainty, 
a consequence of burial by upstream (Green/Duwamish River) 
sediments.  

 None of the alternatives are predicted to achieve total PCB and 
dioxin/furan PRGs for the human seafood consumption scenario; these 
PRGs are based on natural background concentrations. 

 RAO 2 (Tables 9-2a and 9-3; Figures 9-5a through 9-5h) 

 All alternatives reduce total PCB and dioxin/furan concentrations below 
the direct contact PRGs for all exposure scenarios. 

 All alternatives reduce cPAH concentrations below the PRGs established 
for the netfishing and tribal clamming scenarios.  

 The cPAH PRG for the beach play scenario (90 µg TEQ/kg dw) is 
predicted to be met in the long term at Beaches 2, 6, and 8. The model 
predicts that the cPAH PRG is not achieved at all other beaches. This is 
mostly a function of the post-remedy bed sediment replacement values 
and the lateral input values used in the model, because in many cases the 
entire beach play areas are remediated. In the case of Beach 3, model 
results are influenced by assumptions used for outfall discharges in that 
beach area, which may not be reflective of actual discharges at that 
location.  

 The direct contact PRG for arsenic, based on the natural background 
value of 7 mg/kg dw, is closely approached (within 2 to 3 mg/kg dw), 
but is not predicted to be achieved in any exposure area by any of the 
remedial alternatives. This is because the mid-range upstream (9 mg/kg 
dw) and post-remedy bed sediment replacement values (10 mg/kg dw) 
used in the model are higher than natural background. 

 RAO 3: (Table 9-2b and Figures 9-6a and 9-6b) 

 Alternative 1 is predicted to require 20 years of natural recovery after 
construction to achieve the SQS. 
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 Alternatives 2 through 6 are predicted to achieve the SQS before the end 
of construction, at the end of construction, or, in the case of Alternative 2, 
within 10 years after construction.19 

 RAO 4: (Table 9-2a; Figures 9-5a and 9-5b) 

 All alternatives are predicted to achieve a site-wide total PCB SWAC 
well below the PRG (128 µg/kg dw) for protection of the river otter. 

The BCM results plotted in Figures 9-5a through 9-5h are based on values of upstream, 
lateral, and post-remedy bed sediment replacement model input parameters that 
represent best estimates of what will influence LDW contaminant concentrations over 
time (see Section 5.2.3). However, best estimate values are based on limited data and are 
uncertain. Therefore, calculations were performed to gauge the sensitivity of remedial 
alternative outcomes to the range of input parameter values previously developed in 
Section 5 (Table 9-4). Uncertainty bounding of the trends in Figures 9-5a through 9-5h is 
represented using the Alternative 6R BCM output. The uppermost curve is based on 
using all high input parameters and the lowermost curve is based on using all low input 
parameters.20 The differences in model SWAC results using the low-end and high-end 
input parameters range from less than a factor of 2 (for arsenic) to nearly an order of 
magnitude (for total PCBs). 

Assuming reasonably effective source control, SWACs are predicted to approach values 
reflecting the upstream inputs. However, inputs from all sources are time-variable and 
difficult to predict; high and low bounds on these estimates are included to capture this 
uncertainty. In addition, as noted in Section 9.1.2.1 and Appendix M, Part 5, subsurface 
contamination remaining in areas of the LDW that are neither dredged nor capped has 
the potential to become exposed and alter the predicted SWACs. Future monitoring will 
be required to evaluate actual changes in the long-term concentrations achieved during 
and after active remediation.  

As discussed in Section 4, no alternative is predicted to achieve the RAO 1 PRGs for 
total PCBs and dioxins/furans, which have been set to natural background in this FS. 
Also, seafood consumption risks for the arsenic and cPAHs were not quantified in the 
RI/FS as discussed in Section 3.3.1. Therefore the evaluation of alternatives uses an 
estimate of the best practicably achievable result, based on long-term model-predicted 
concentrations for total PCBs and dioxins/furans. Table 9-5 presents differences among 

                                                 
19  Alternatives 2 and 3 were not originally designed to achieve the SQS within 10 years after 

construction, but the FS’s comparative model runs include natural recovery processes outside of the 
active footprint during construction. The result is that lower surface sediment contaminant 
concentrations are predicted in a shorter time. 

20  Refer to Table 9-4 for bounding results for each individual alternative. Low and high sensitivities of 
risk-driver SWACs to BCM input values for all exposure areas (site-wide, clamming, and individual 
beach play areas) are available in Appendix M, Part 1 (Tables M-6 and M-7 series).  
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the alternatives using long-term, model-predicted, site-wide SWACs from Alternative 
6R (the most aggressive of the remedial alternatives) as the basis for comparison.21 The 
results are based on using the mid (base case) BCM input values (Table 9-2a). Due to the 
dominant influence of the upstream input parameters in the model, the alternatives 
converge to the same approximate SWACs over time. Differences among the 
alternatives compared to the “base” (Alternative 6R) for arsenic, cPAHs, and dioxins/ 
furans are very insensitive to time and descend to low single digit percentages in 15 to 
25 years. Differences for total PCBs are slightly more pronounced. For example, the total 
PCB SWACs for Alternatives 3C, 3R, 4C, 4R, 5C, and 5R are within 25% of the long-term 
Alternative 6R value in 15 years and decline slowly to about a 3 to 9% difference by the 
end of the model run (45 years). Based on this analysis, risk-driver concentrations are 
assumed to reach long-term values when the site-wide PCB SWAC decreases to the 
range of 40 to 50 µg/kg dw. 

9.3.2 Changes in Tissue Concentrations for Total PCBs 
Table 9-6 presents predictions of total PCB concentrations in fish and shellfish tissue 
using the FWM, assumed water concentrations, and site-wide total PCB SWACs 
estimated using the BCM (as discussed in Section 9.2.3). Predicted total PCB 
concentrations in tissue are not shown during the construction period because tissue 
contaminant concentrations are expected to remain elevated as a result of contaminants 
being released to the water column during in-water construction activities.  

Because the FWM used similar long-term sediment and water concentrations for each 
alternative, when comparing the same time period, predicted PCB tissue concentrations 
are similar for each alternative that has completed construction. For example, 15 years 
after construction begins, all alternatives completed by that time are predicted to 
achieve PCB tissue concentrations in English sole fillets of approximately 200 to 
240 µg/kg ww. 

The output from the FWM has inherent uncertainties, as described in Section 9.3.5.2 of 
the FS and in Appendix D of the RI (Windward 2010). In the FS, uncertainty in 
predicted tissue concentrations is partly attributable to using: 1) BCM-predicted surface 
sediment concentrations that are outside of the empirically based calibration range of 
the FWM and 2) predictions of future water column concentrations.  

To partially investigate these uncertainties, analyses were conducted by varying total 
PCB concentrations in sediment and water. Specifically, the effect of varying total PCB 
concentrations in water from 0.1 ng/L to 0.9 ng/L was assessed assuming a total PCB 
sediment concentration of 45 µg/kg dw. This surface sediment concentration fell within 

                                                 
21  Additional estimated risk-driver concentrations in surface sediment during and following 

construction of each remedial alternative and for other areas of the LDW are available in Appendix M, 
Part 1. Table M-1 compiles sediment concentrations by Reaches 1, 2, and 3, while Table M-2 
summarizes SWACs for intertidal areas. 
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the range of site-wide and reach-wide long-term SWACs for various remedial 
alternatives from the draft final FS. FWM runs with total PCB surface water 
concentrations ranging from 0.1 and 0.9 ng/L resulted in predicted tissue 
concentrations on the order of ± 35% from those estimated using 0.6 ng/L. Excess 
cancer risk and non-cancer hazard quotient estimates using the various water 
assumptions were within a factor of two of each other (see Appendix M, Part 4). 

Sensitivity analyses were also conducted by varying the total PCB concentration in 
surface sediment at a water concentration of 0.6 ng/L. The model results presented in 
Table 9-6 use mid-range upstream and lateral sediment inputs to the BCM. Using low-
range or high-range sediment input values instead would result in lower or higher 
tissue concentration predictions, respectively, on the order of ± 60% (see Appendix M, 
Part 4).  

9.3.3 Risk Reduction for Human and Ecological Health 
The SWAC predictions discussed above can be used to estimate the risks associated 
with total PCBs for human health seafood consumption (RAO 1), the risks associated 
with all four risk drivers for human health direct contact (RAO 2), and risks associated 
with total PCBs for river otter (RAO 4). These estimates are relevant to evaluating the 
effectiveness of the remedial alternatives.  

9.3.3.1 Excess Cancer Risks from Resident Seafood Consumption 
Table 9-7a summarizes estimates of excess human cancer risks from consuming seafood 
that contains PCBs for all remedial alternatives at various times. Tissue concentrations 
estimated by the FWM (Windward 2010; Table 9-6 of this FS), using site-wide total PCB 
SWACs in surface sediments, were used to estimate risks.22  

A substantial portion of the baseline risks associated with the consumption of resident 
seafood in the LDW is attributable to total PCBs. Total excess cancer risk from resident 
seafood consumption (i.e., from PCBs, cPAHs, and arsenic) in the LDW is of the same 
magnitude as the risk from total PCBs (Windward 2007b). It is unknown how much 
dioxins/furans contribute to overall baseline risks because tissue data were not 
collected for all species and locations evaluated for the other risk drivers.23 Given 

                                                 
22  Uncertainties associated with the STM and BCM models (as assessed in Section 9.3.5) are additive to 

the uncertainties associated with the food web model (see Section 9.3.5). 
23  Dioxins and furans are not included in the total excess cancer risk calculation for the RME seafood 

consumption scenarios. However, after the Human Health Risk Assessment (HHRA; Windward 
2007b) was finalized, a small dataset became available for skin-off English sole fillets from a May 2007 
Puget Sound Ambient Monitoring Program (now the Puget Sound Assessment and Monitoring 
Program) sampling effort near Kellogg Island. The risks associated with dioxins/furans would be 
6 × 10-5 for the Adult Tribal RME scenario (Tulalip data) (see Table 3-5 of Section 3 for more 
information). These risks for dioxins/furans were calculated based on the assumption that all seafood 
in the market basket diet for the RME scenarios had the same dioxin/furan concentrations as those in 
the fillets of English sole collected in 2007 near Kellogg Island. These dioxin/furan risk estimates are 
lower than the 2 × 10-3 baseline risks for total PCBs. 



Section 9 – Detailed Analysis of Individual Remedial Alternatives 

9-30 Final Feasibility Study  
 
 

that: 1) total seafood consumption risk is of the same order of magnitude as PCB risks, 
and 2) it is not possible to predict cPAH and arsenic seafood consumption risks from 
their sediment concentrations based on available data (see Section 3.3.1), the use of total 
PCB risks to evaluate total risk reduction posed by various alternatives is reasonable. 

It is uncertain to what extent the remedial alternatives will reduce seafood consumption 
risks associated with arsenic, cPAHs, and dioxins/furans. Remediation of 
dioxins/furans to background sediment concentrations will reduce risks to the 
maximum extent practicable. The majority of the risk associated with cPAHs and 
arsenic is associated with consumption of resident clams. Further research will be done 
in the remedial design phase to better understand the effect of sediment remediation on 
arsenic and cPAH tissue concentrations in clams. It is also uncertain whether any 
remedial alternative will achieve the MTCA risk threshold of 1 × 10-6 for cPAHs. 
Finally, none of the alternatives are expected to achieve the MTCA risk threshold for 
arsenic because tissue concentrations from non-urban areas of Puget Sound exceed the 
risk threshold of 1 × 10-6 (see Appendix B). 

Lifetime excess cancer risks associated with PCBs for all three RME seafood 
consumption scenarios evaluated in the RI are represented in Table 9-7a.24 Effectiveness 
of the remedial alternatives is discussed in this section for the three RME scenarios. 
Results for the non-RME scenarios (see Appendix M, Part 1) provide additional context 
for purposes of risk communication. Color shading in Table 9-7a identifies predicted 
excess cancer risk, which is rounded to the nearest order of magnitude for each 
calculated value. Figures 9-7a through 9-7c present the predicted residual total PCB 
seafood consumption risks for the three RME scenarios at the end of construction and 
10 years after construction for each remedial alternative. Note that once construction is 
complete, the predicted seafood consumption excess cancer risk corresponding to the 
Adult Tribal RME scenario is similar for Alternatives 2 through 6, is uniformly of 
magnitude 10-4 (between 2 × 10-4 and 3 × 10-4), and does not decrease further regardless 
of the remedial alternative (Table 9-7a). Excess cancer risk is also predicted to be similar 
in the long term among alternatives for the Child Tribal RME scenario (risks from 
3 × 10-5 to 4 × 10-5) and the Adult Asian and Pacific Islander (API) RME scenario (risks 
of 5 × 10-5 to 6 × 10-5). Risk estimates using mean total PCB concentrations in non-urban 
tissue from Puget Sound (see Appendix B) are shown in Figures 9-7a through 9-7c for 
informational purposes.  

                                                 
24  See Appendix M, Part 1 (Table M-3), for excess cancer risks for the non-RME (informational) seafood 

consumption scenarios. 
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9.3.3.2 Non-cancer Risks from Resident Seafood Consumption 
Table 9-7b25 summarizes estimates of non-cancer hazard quotients for humans based on 
RME seafood consumption scenarios and for river otters from consuming seafood that 
contains total PCBs. No alternative is predicted to result in non-cancer hazard quotients 
of less than 1.0 for the human health RME scenarios. For the river otter, all remedial 
alternatives are predicted to result in hazard quotients of less than 1. Figures 9-8a 
through 9-8c show the human health residual seafood consumption non-cancer hazard 
quotients for total PCBs at the end of construction and 10 years after construction. The 
predicted Adult and Child Tribal RME seafood consumption non-cancer hazard 
quotients associated with total PCBs exceed 1 for all alternatives. In the long term, 
Alternatives 2 through 6 are predicted to have a non-cancer hazard quotient of either 4 
or 5 for these scenarios and the hazard quotient does not decrease further regardless of 
the remedial alternative. Non-cancer hazard quotients estimated using mean 
concentrations of non-urban PCB tissue data from Puget Sound (see Appendix B) are 
shown in Figures 9-8a through 9-8c for informational purposes.  

9.3.3.3 Direct Contact Risks 
Total direct contact excess cancer risks for the four human health risk drivers combined 
are presented in Table 9-8 and Figures 9-9a and 9-9b. Total excess cancer risks are 
1 × 10-5 or less for all exposure scenarios after completion of the EAAs. Direct contact 
excess cancer risks from total PCBs and dioxins/furans are reduced by all alternatives 
to less than 1 × 10-6 (the MTCA requirement) for all exposure scenarios (Tables M-5a 
and M-5d). For cPAHs, long-term predicted excess cancer risks are less than 1 × 10-6 (the 
MTCA requirement) for the netfishing (site-wide) and tribal clamming scenarios (Table 
M-5c). For cPAHs, excess cancer risks at the individual beaches are predicted to be at 
1 × 10-6 or lower with one exception, Beach 3 (Beach 3 is actively remediated, but 
recontamination is predicted; Table M-5c). Direct contact excess cancer risks for arsenic 
are between 1 × 10-5 and 1 × 10-6 for all alternatives (1 × 10-6 excess cancer risks are 
below natural background concentrations) (Table M-5b). 

Under baseline conditions, unacceptable direct contact non-cancer hazard quotients 
were predicted only for total PCBs at Beach 4 (Section 3.2.2). This area is actively 
remediated by Alternative 2 and therefore unacceptable non-cancer hazard quotients 
are not expected for any direct contact scenario for Alternatives 2 through 6.  

9.3.4 Other Analyses 
Appendix M provides other model results, residual risk tables, and additional analyses 
for the remedial alternatives. The appendix is organized as follows: 

                                                 
25  See Appendix M-Part 1 (Table M-4) for non-cancer hazard quotients for the non-RME (informational) 

seafood consumption scenarios. 
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 Part 1 (Remaining BCM Output, Residual Risks, and Post-remedy Bed 
Sediment Replacement Value Sensitivity Runs): Predicted concentrations for 
risk drivers in surface sediment during and following construction, excess 
cancer risks, and non-cancer hazard quotients are presented. These include 
predicted surface sediment concentrations of the four human health risk 
drivers for three LDW reaches (Table M-1) and intertidal areas (Table M-2). 
In addition, for each remedial alternative, Tables M-3 and M-4 present 
estimated total PCB risks for alternative human health seafood consumption 
scenarios (i.e., other than the reasonable maximum exposure [RME] 
scenarios). The Table M-5 series presents estimated risks for human health 
direct contact scenarios for each risk driver (only total excess cancer risks 
were shown in Table 9-8). Low and high sensitivity of risk-driver SWACs 
and corresponding excess cancer risks for direct contact are presented for 
the individual risk drivers in the Table M-6 series and the Table M-7 series. 
Post-remedy bed sediment replacement value sensitivity runs using 
predicted site-wide total PCB SWACs are presented in Table M-8 and 
Figures M-1 through M-24. The Table M-9 series present summary statistics 
for subsurface sediment concentrations remaining after construction in 
capped, partially dredged and capped, ENR, MNR, verification monitoring, 
and AOPC 2 areas at 0- to 2-ft, 2- to 4-ft, and more than 4-ft depths. 

 Part 2 (Memorandum – Estimate of PCB Exports from the Lower Duwamish 
Waterway): Exports of PCBs from the LDW as a result of natural erosion of 
bed-source sediments and exports associated with dredging losses are 
estimated. Site-related PCB export is compared to export from upstream and 
lateral sources. PCB export is discussed in Section 9.1.2.3 (Short-Term 
Effectiveness). 

 Part 3 (Memorandum – Change in Total PCB Mass in Surface Sediment for 
Remedial Alternatives Calculated Using the Bed Composition Model): Mass 
of total PCBs in the top 10 cm of surface sediment for each remedial 
alternative. For each remedial alternative, changes in the total mass of PCBs 
in surface sediments (0 to 10 cm) of the entire LDW were estimated both at 
the completion of construction and following the 45-year period over which 
natural recovery was modeled. The focus of these estimates was on surface 
sediments because those represent exposure in the biologically active zone. 

 Part 4 (Food Web Model Sensitivity): FWM output and associated predicted 
seafood consumption risks based on different assumptions of total PCB 
concentrations in water (Figure 1) and FWM output and associated 
predicted seafood consumption risks based on low, mid, and high BCM 
inputs (Figure 2). 
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 Part 5 (Potential Exposure of Subsurface Contamination – Evaluation of 
Effects on Total PCB SWAC): The potential for deep disturbances to expose 
subsurface contamination remaining in the upper 4 ft after active 
remediation and the potential effect on surface sediment total PCB 
concentrations (see additional discussion in Section 9.1.2.1).  

9.3.5 Uncertainty Considerations When Evaluating Alternatives 
The information presented in Sections 9.2 and 9.3 serves as a foundation for evaluating 
whether, to what extent, and when the remedial alternatives reduce concentrations and 
risks to levels needed to achieve cleanup objectives. Uncertainty in various forms is 
inherent in the methods used for this analysis. This section discusses the nature and 
potential magnitude of uncertainty to inform the detailed evaluation of alternatives 
(Sections 9.4 through 9.9) and the comparative evaluation to follow (Section 10). 
Individual factors contributing to uncertainty and the magnitude of each are presented 
first, followed by a summary discussion of how this information can be considered in 
the evaluation of alternatives, especially Alternatives 3 through 6. Alternatives 1 and 2 
may have greater uncertainty bounds than described herein. Alternative 1 assumes 
active remediation of only the EAAs has been completed and it relies on natural 
recovery in the remaining areas (including Recovery Category 1 areas). Alternative 2 
leaves some “hot spot” areas of contamination in place and calls for MNR in Recovery 
Category 1 areas, which, as defined previously, have a low expectation for recovery. 

9.3.5.1 Surface Sediment Concentration Estimates 

Sediment Transport Model  

Uncertainty in the STM predictions resulting from uncertainty in the model input 
parameters was examined in the STM report (QEA 2008). This analysis was used to 
develop both reasonable and maximum reasonable upper and lower bounding 
simulations. These simulations were intended to provide a reasonable range of net 
sedimentation rates for the LDW. The reasonable and maximum reasonable upper and 
lower bounding simulations were used to evaluate how STM uncertainty affected BCM 
results. The results from these bounding simulations are discussed in Section 5.5.2 and 
in Appendix C, Part 6 and are briefly summarized here.  

STM results were taken at the end of the 10-year model run for reasonable and 
maximum reasonable upper and lower bounding simulations around the base case. 
These were used as inputs to the BCM to compute the total PCB SWAC for each 
simulation assuming a surface sediment concentration profile following remediation of 
the EAAs. Relative to the base-case total PCB SWAC predictions, the bounding 
simulation results were as follows: 

 Reasonable lower to upper STM simulations: -16% and +31%  

 Maximum reasonable lower to upper STM simulations: -19% and +35%. 
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If the calculations were modeled for a longer period of time, these bounding differences 
would narrow, because the range of sedimentation rates has diminished influence on 
predictions of surface sediment contaminant concentrations over longer periods of time. 
In the short term, alternatives that rely on more natural recovery, like Alternatives 1, 2, 
and 3, will be affected more by this uncertainty. The long-term SWAC could be higher 
(or lower) than the best-estimate model predicted concentrations, and the recovery time 
to reach them, depending on system processes (i.e., sedimentation, scour) and all of the 
alternatives would be affected similarly.  

Bed Composition Model 

For the BCM, uncertainty exists in the contaminant concentration input: the existing 
sediment bed (i.e., before remediation starts), the post-remedy bed sediment 
replacement value and both lateral and upstream sources. This uncertainty will exist 
well into the future based on the variable nature of these sources. However, a range of 
concentrations were developed (in Section 5) to evaluate the uncertainty in lateral, 
upstream, and post-remedy bed sediment replacement values. Specifically, the best-
estimate BCM input values were bracketed by lower- and upper-bound values based on 
statistical analysis of several line-of-evidence datasets. For the lateral inputs, the low 
and high estimates are meant to capture a range of uncertainty associated with potential 
future source control measures. Note also that for any set of lateral and upstream 
inputs, the post-remedy bed sediment replacement values have diminished influence 
over time on SWAC predictions and associated uncertainty. This is because in the long-
term the replacement value contributes progressively less to the concentration 
calculation.  

Table 9-4 provides SWAC predictions for each remedial alternative using the following 
different combinations of the low, mid (i.e., base case) and high parameter values:  

 All low BCM input values 

 All high BCM input values 

 Mid (upstream and replacement value), high (lateral) BCM input values. 

For comparison with the STM bounding outcomes discussed above, the total PCB 
SWAC for Alternative 1 at Year 10, differs by -37% to +64% from the base case estimate. 
Thus, the SWAC calculation is more sensitive to the range of BCM contaminant 
concentration input values than it is to the range of net sedimentation rates from the 
STM bounding simulations discussed above. 

At the end of the 45-year modeling period, the total PCB SWAC is predicted to be 
approximately 40 µg/kg dw for all alternatives. The bounding simulations (all low and 
then all high input parameters) produce concentrations of approximately 10 and 
100 µg/kg dw respectively. Table 9-4 also contains results of modeling wherein the 
upstream and post-remedy bed sediment replacement parameters are set to mid values 
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and the lateral value is set to high. This results in 45-year model predicted total PCB 
SWACs between 50 and 55 µg/kg dw. This indicates that the calculations are most 
sensitive to the upstream values, and also suggests that regional source control can 
improve the long-term results. Similar observations, but varying in the magnitude of 
differences, apply to arsenic, cPAHs, and dioxins/furans (Table 9-4). 

For evaluating the remedial alternatives, these results have much the same effect as 
described above for STM uncertainty. The interim and long-term SWACs will likely 
vary around the base case best-estimate and within the indicated range, and all of the 
alternatives should be affected similarly.  

Exposure of Subsurface Sediment 

The STM and BCM do not address mechanisms such as vessel scour, maintenance 
activities, earthquakes, and construction projects that have the potential to expose 
subsurface contamination left in place following remediation. As discussed in Sections 
5.3.1.2, 5.5, and 9.1.2.1, these mechanisms may disturb and expose subsurface 
contamination. This may result in increased contaminant concentrations in surface 
sediment over what is predicted by the BCM. It is not possible to reliably evaluate 
earthquake-induced effects, and therefore, they are not included in this analysis. 

Two types of uncertainty in the subsurface sediment exposure analysis may affect 
surface sediment predictions: 1) the fact that the available cores in AOPCs 1 and 2 may 
not be representative of subsurface conditions over these broad areas contributes to 
uncertainty in the mean subsurface concentrations used in the analysis, and 2) a lack of 
information on how much of the LDW might be affected by disturbances. Therefore, a 
range of conditions (number of acres disturbed) were represented in the subsurface 
sediment exposure analysis. 

SWAC vs. UCL95 

The statistic used to represent spatially-weighted contaminant concentrations is 
important in determining whether and when cleanup levels are achieved. CERCLA and 
MTCA require that health-protective estimates of contaminant concentrations be used 
to assess site risks and determine compliance with cleanup levels. This is typically done 
by using the UCL95 contaminant concentration. The UCL95 is an upper-bound 
probability estimate of the average concentration.  

The sediment data used to support the FS were collected for various reasons, and are 
not randomly located. In general, sampling locations were concentrated in areas with 
high levels of contamination, and more widely spaced in areas with lower levels of 
contamination. Computation of average contaminant concentrations from available 
data unadjusted for over-representation of contaminated areas will overestimate LDW-
wide contaminant concentrations.  
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Consequently, in the FS, inverse distance weighting (IDW) interpolation was used to 
reduce the effect of higher density sampling in contaminated areas on calculating LDW-
wide contaminant concentrations of arsenic, total PCBs, and cPAHs. The concentration 
statistic derived from IDW interpolations is the SWAC. SWACs are used in the FS to 
estimate whether and when cleanup objectives are achieved. 

Unfortunately, there is no general consensus in the scientific community on reliable 
procedures for developing UCL95 on SWACs calculated from the concentration grids 
that are the outputs of the BCM. For this reason, the SWAC approach was used in the 
FS for comparing the remedial alternatives. The use of SWACs rather than the UCL95 to 
evaluate the effectiveness of the remedial alternatives may therefore result in lower 
estimates of area-wide concentrations and risks.  

The uncertainty introduced by using model-predicted SWACs in the FS, instead of 
UCL95 values, is considered acceptable for comparing and contrasting the alternatives 
because differences between the two are likely much smaller than the range of 
uncertainty in model output attributable to other factors, as discussed above. Further, 
the error (whether under or overpredicted) is expected to be consistent among 
alternatives. Over the long term, the difference between the empirically-derived SWAC 
and UCL95 will diminish as the variance in the collected data is reduced by both active 
and passive remediation.  

Ultimately, determination of residual risks and compliance with risk- and background-
based standards will be determined using UCL95 values based on actual post-
remediation monitoring data. 

9.3.5.2 Estimation of Risks Associated with Future Seafood Consumption 
The key uncertainties in estimating future seafood ingestion risks presented in 
Section 9.3.3 are associated with the exposure assumptions selected in the baseline 
human health risk assessment (HHRA) (Windward 2007b) and the predictions of 
seafood tissue concentrations using the FWM. These uncertainties are discussed below.  

HHRA Exposure Assumptions 

In the HHRA, various seafood consumption scenarios were developed to characterize 
human exposure in the LDW. Because knowledge of current and future site use is 
imperfect, the scenarios evaluated in the HHRA were intended to provide a health-
protective estimate of future risks. However, their applicability to the future is 
uncertain.  

Important input parameters in the HHRA included the following, all of which could be 
different in the future: seafood consumption rate, diet composition, and exposure 
frequency/duration.  

In addition, total seafood consumption risks in the HHRA were calculated as the sum of 
risk estimates for numerous contaminants, with the majority of seafood ingestion risk 
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being associated with PCBs, arsenic, and cPAHs. However, post-remedy tissue 
concentrations could only be estimated for PCBs for the following reasons. The majority 
of the risk associated with arsenic and cPAHs was attributable to the consumption of 
clams; however, the clam tissue-sediment relationships for arsenic and cPAHs were too 
uncertain to predict future risks for these COCs. In addition, fish and shellfish tissue 
data were not collected to estimate current or future risks for dioxins/furans. Thus, only 
residual risks associated with PCBs could be estimated for the various remedial 
alternatives, and those underestimate total risk to an unknown extent. 

Food Web Model 

The FWM was developed to estimate the relationship between total PCB concentrations 
in fish and shellfish tissue and sediment. This relationship was used to estimate seafood 
consumption RBTCs for total PCBs in sediment for the RI (Windward 2010) (see Section 
8 in the main body of the RI and Appendix D, Section D.9) and to estimate residual risks 
from consumption of PCBs in seafood that may remain following various sediment 
cleanup actions. Three key uncertainties are associated with the use of the FWM for 
calculating residual risks:  

1) The FWM was calibrated using tissue data collected in the late 1990s through 
2005. The FWM has never been used with a different set of sediment and 
water concentrations to assess how accurately it can estimate tissue 
concentrations outside the range to which the FWM was calibrated. It is 
unknown how predictive the model will be under lower sediment 
concentrations following remedial actions. 

2) There is uncertainty in the predicted post-remedy sediment PCB 
concentrations that are a key input parameter to the FWM. These post-
remedy sediment PCB concentrations are based on the BCM, which is subject 
to its own set of uncertainty issues, as described above in Section 9.3.5.1.  

3) There is uncertainty in the estimated post-remedy water PCB concentrations 
that are also a key input parameter to the FWM, especially at low sediment 
concentrations, and where subsurface contaminated sediment remains that 
may increase contaminant concentrations in the water column if the 
sediments are disturbed. The FWM becomes increasingly sensitive to the 
water PCB concentration as the sediment PCB concentration decreases. These 
post-remedy water PCB concentrations are estimated using best professional 
judgment. 

Sections 9.2.3, 9.3.2, and 9.3.5.1 discuss the uncertainties associated with the sediment 
and water PCB concentrations used as input to the FWM, and how higher or lower 
sediment or water PCB concentrations could affect FWM-predicted tissue PCB 
concentrations.  
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A complete discussion of FWM uncertainties and sensitivities is provided in Appendix 
D of the RI (Windward 2010). 

9.3.5.3 Summary 
STM/BCM predictions indicate that over the 45-year model period, the sediments 
depositing in the LDW will be dominated by upstream Green/Duwamish River solids. 
Therefore, all of the remedial alternatives are predicted to approach contaminant 
concentrations similar to those on upstream Green/Duwamish River solids in the long 
term. The quantified uncertainty for modeled predictions is greater than the projected 
differences in outcomes among alternatives.  

The model-predicted surface sediment SWACs do not account for exposure of buried 
contaminated sediments by mechanisms such as emergency vessel scour in areas that 
are neither dredged nor capped. As described above and in Appendix M, Part 5, a range 
of subsurface scour areas was evaluated for its potential effect on the total PCBs SWAC. 
While the STM/BCM predict similar long-term outcomes among all the alternatives, 
consideration of subsurface contamination indicates that alternatives that remove more 
subsurface contamination would be more likely to achieve the long-term model-
predicted SWAC. Adaptive management, included in the O&M program, could 
potentially address adverse effects of disturbances that expose subsurface 
contamination, but its efficacy is tied to the ability to identify and make repairs as 
needed. 

Prediction of tissue concentrations and associated human health risks from the total 
PCB SWAC estimates are compounded by uncertainties in FWM predictions and 
uncertainties in the underlying human health risk estimates. Thus, predicted future 
tissue concentrations and associated risks could be over or underestimated and should 
be viewed as only approximations. The predictions of tissue concentrations and risks 
are nevertheless useful for comparing the alternatives because the uncertainties in the 
FWM and risk assessment methods are the same for all alternatives and all of the 
alternatives would be affected similarly. 

9.4 Detailed Analysis of Alternative 1: No Further Action  
Alternative 1 consists of monitoring site conditions after completing cleanup actions at 
the EAAs (29 acres; Table 9-9). This alternative is not formulated with specific risk 
reduction goals in mind. However, it does provide a basis to compare the relative 
effectiveness of the other alternatives (see Section 10).26  

                                                 
26  Alternative 1 is the designated CERCLA “no action” alternative. The analyses of alternatives for the 

EAA removal actions are documented in other reports and are not addressed in this FS. 
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9.4.1 Overall Protection of Human Health and the Environment 
The EAAs were previously identified as containing some of the highest levels of 
sediment contamination in the LDW. Cleanups have already been conducted at three 
EAAs (two under a 1991 Natural Resource Damages (NRD) Consent Decree and one 
under an EPA CERCLA removal order). EPA cleanup decisions for the other two EAAs 
have been issued. This FS assumes that cleanup of these EAAs will be completed, 
regardless of which remedial alternative is selected for the remainder of the LDW. No 
project-specific engineering or institutional controls are assumed for areas outside of the 
EAAs. Therefore, reduction of contaminant concentrations and risks outside of the 
EAAs will occur only to the degree achieved by ongoing natural recovery processes. 

The stacked bar chart in Table 9-9 shows the predicted relative contributions that 
completing the EAAs and natural recovery make toward reducing human health risk-
driver (i.e., total PCBs, arsenic, cPAHs, and dioxins/furans) concentrations in surface 
sediment from the baseline concentrations. The completion of the EAAs reduces the 
site-wide total PCB SWAC by approximately 49%. Natural recovery is predicted to 
reduce total PCB concentrations by an additional 27% in the long term. Reduction of the 
site-wide arsenic SWAC after completion of the EAAs and with natural recovery is 
predicted to be approximately 41% in the long term. With this reduction, the predicted 
arsenic SWAC is approximately 2.5 mg/kg dw above the natural background 
concentration of 7 mg/kg dw. Reduction in the site-wide cPAH SWAC after completion 
of the EAAs is an estimated 9% and natural recovery is predicted to contribute to 
significant cPAH SWAC reduction (64%) in the long term. The completion of the EAAs 
accounts for an estimated 8% reduction in the site-wide dioxin/furan SWAC, but 
natural recovery is predicted to yield an additional 74% reduction in this risk driver 
over the long term. As discussed in Sections 9.1.2.1 and 9.3.5, the long-term model-
predicted SWACs and outcomes based on changes in SWACs (e.g., percent reduction 
from baseline) are approximations because of uncertainties in Green/Duwamish River 
inputs, the effectiveness of source control, natural recovery beyond the construction 
period, and the potential for contaminated subsurface sediments left in place to be 
exposed in the future. Predictions for Alternative 1 have the highest uncertainty 
because the alternative leaves the largest area of unremediated subsurface 
contamination in place. 

Alternative 1 is predicted to provide limited protection of human health and the 
environment. While it is predicted to achieve cleanup objectives for some of the RAOs, 
it includes no provisions for site-wide institutional controls to manage residual risks. 
Alternative 1 includes site-wide monitoring to ascertain actual levels of protection 
achieved over time. However, the alternative does not assume any actions (e.g., 
contingency actions) in response to the monitoring data.  

With these considerations, Alternative 1 does not meet the threshold criterion of overall 
protection of human health and the environment. 
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9.4.2 Compliance with ARARs 
Alternative 1 similarly does not comply with ARARs because it is not predicted to 
achieve certain MTCA and surface water quality numerical cleanup standards and does 
not include institutional controls (other than those developed for the EAAs), beyond the 
existing WDOH seafood consumption advisory, to manage residual risks. Alternative 1 
would also not meet the MTCA requirement (WAC 173-340-440(6)) and similar 
CERCLA policy for primary reliance on remediation rather than institutional controls.  

PRGs for total PCBs and dioxins/furans (seafood consumption by humans) and arsenic 
(direct contact) are unlikely to be achieved, because the PRGs for these exposure 
scenarios are based on natural background (a MTCA requirement). Compliance with 
some water quality standards also may not be feasible, particularly those based on 
human consumption of bioaccumulative contaminants that magnify through the food 
chain, such as PCBs.  

9.4.3 Long-term Effectiveness and Permanence  

9.4.3.1 Magnitude and Type of Residual Risk  
Under Alternative 1, remediation of the EAAs combined with ongoing natural recovery 
processes are predicted to reduce risks over time, but Alternative 1 is not expected to 
achieve cleanup objectives for all RAOs. The long-term residual excess cancer risks to 
humans consuming seafood that contains total PCBs are predicted to be 2 × 10-4 and 
3 × 10-5 for the Adult Tribal RME and Child Tribal RME scenarios, respectively. Non-
cancer hazard quotients are predicted to be 5 and 10 for the Adult and Child Tribal 
RME scenarios, respectively. For RAO 2, the total direct contact excess cancer risk (all 
four risk drivers combined) in each exposure area is predicted to be less than or equal to 
1 × 10-5 and the non-cancer hazard index is predicted to be less than 1. Residual excess 
cancer risks for direct contact are predicted to be 1 × 10-6 or less for total PCBs, dioxins/ 
furans, and cPAHs for all areas except at Beach 3 for cPAHs (Appendix M, Tables M-5a, 
M-5c, and M-5d). Excess cancer risks for direct contact from arsenic remain between 
1 × 10-5 and 1 × 10-6 in all exposure areas. Ultimately, adverse effects to the benthic 
community are unlikely because surface sediment concentrations are predicted to be 
reduced to the SQS within 20 years, through ongoing natural recovery. Finally, the 
residual hazard quotient for wildlife consumption of seafood containing total PCBs is 
predicted to be less than 1.  

Table 9-10 presents the post-construction sediment conditions for Alternative 1; this 
alternative leaves all contaminated sediment outside of the EAAs in place. An area of 
63 acres (40 in AOPC 1 and 23 in AOPC 2) is identified as Recovery Category 1. Areas 
with lower exposure potential (approximately 140 acres in AOPC 1 and 99 acres in 
AOPC 2) are in Recovery Categories 2 and 3. This alternative leaves a total of 70 core 
stations in place that contain subsurface sediment exceeding the CSL in unremediated 
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areas; 25 of these cores are located in Recovery Category 1. The remaining 45 core 
stations are located in Recovery Categories 2 and 3. 

Based on the approach outlined in Section 9.1.2.1, Table 9-10 semi-quantitatively 
evaluates the post-construction potential to increase surface sediment concentrations 
from exposure of subsurface contamination. Physical disturbance (e.g., earthquakes, 
vessel scour) could expose contaminated subsurface sediment left in place for 
Alternative 1, after the completion of the EAAs. Specifically, information on core 
stations remaining, total PCB concentrations in core stations remaining, and areas of 
potential concern are presented by recovery category and depth below mudline for the 
area within AOPCs 1 and 2. Recovery Category 1 areas are predicted to be more 
vulnerable to exposure of subsurface contaminated sediment than areas located in 
Recovery Categories 2 and 3. Contamination located in the 0- to 2-ft sediment depths is 
predicted to be more vulnerable to disturbance than deeper sediments. This information 
is summarized as follows:  

 Core Counts – 70 cores with concentrations greater than the CSL remain 
outside of the EAA footprint. The mean total PCB concentrations in all of the 
remaining cores are 431 and 486 µg/kg dw in the 0- to 2-ft and 2- to 4-ft 
depth intervals, respectively (Table 9-10; upper panel).  

 Areas Outside EAAs – The sediment surface area outside of the EAA 
footprint is 302 acres, of which 63 acres reside in Recovery Category 1 areas, 
40 in AOPC 1, and 23 in AOPC 2 (Table 9-10, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain outside of the EAA footprint are 
illustrated in the lower panel of Table 9-10. The information is broken down 
by subsurface depth interval and recovery category.  

Assuming that the majority of disturbances to sediment are likely to expose buried 
contamination in the upper 2 ft, an area of approximately 11 acres at this mean 
concentration (431 µg/kg dw) would need to be disturbed and remain exposed to 
produce a 25% increase in the long-term model-predicted total PCB SWAC of 40 µg/kg 
dw (see Figure 2 in Appendix M, Part 5).  

9.4.3.2 Adequacy and Reliability of Controls 
With the exception of the likely continuation of the existing seafood consumption 
advisory and site-wide monitoring, no controls extend to areas outside the EAA 
boundaries. This geographic limitation on controls would not be adequate for 
managing residual risks elsewhere at the site. Alternative 1 retains the greatest amount 
of contaminated subsurface sediment (see Section 9.4.3.1 and Table 9-10) that could be 
exposed at the surface and which could be difficult to identify and manage into the 
future. 
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9.4.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
No treatment is included in Alternative 1 to reduce toxicity, mobility, or volume of 
contaminated sediments. A treatment element (carbon amendment to reduce the 
mobility of contaminants [Integral 2007]) was included in the Slip 4 EAA cap; however, 
the EAAs are being performed pursuant to past decisions and only future actions to be 
addressed in the ROD are subject to evaluation in this FS. 

9.4.5 Short-term Effectiveness 

9.4.5.1 Community and Worker Protection 
Alternative 1 assumes no further remedial action following construction of the EAA 
projects. Alternative 1 would not cause any additional risks to the community and 
workers from construction. Risks to workers and the community associated with 
monitoring are considered negligible.  

9.4.5.2 Environmental Impacts 
Environmental impacts associated with implementation of Alternative 1 are negligible 
because the only physical activity is monitoring. The total exports of PCBs from the 
LDW from the upstream and lateral sources and from natural erosion of the sediment 
bed over the course of 42 years are estimated to be 155, 8, and 3 kg, respectively (see 
Figure 4 in Appendix M, Part 2).  

9.4.5.3 Time to Achieve Cleanup Objectives 
Achievement of RAO 1 will likely ultimately require a combination of remediation and 
institutional controls. Alternative 1 is predicted to achieve the RAO 1 cleanup objectives 
discussed in Section 9.4.3.1 in 25 years, but does not include institutional controls to 
manage any residual risks.  

Alternative 1 is predicted to achieve the MTCA total excess cancer risk (all four risk 
drivers combined) threshold (1 × 10-5) for all direct contact exposure areas for RAO 2 
within 5 years (after the end of EAA construction). Within 25 years, this alternative is 
also predicted to achieve a direct contact risk threshold of 1 × 10-6 through natural 
recovery for total PCBs, cPAHs, and dioxins/furans (considered individually), except 
for Beach 3 (cPAHs; Table 9-9). 

Similarly, Alternative 1 is predicted to achieve the cleanup objective for RAO 3 (i.e., the 
SQS) within 20 years, through ongoing natural recovery.  

Finally, Alternative 1 is predicted to achieve the total PCB cleanup objective associated 
with RAO 4 within 5 years through natural recovery.  
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9.4.6 Implementability 
Alternative 1 is administratively implementable. The only action undertaken is 
monitoring. Further, because this is the CERCLA no action alternative, no contingency 
actions are assumed to be undertaken in response to monitoring data. 

9.4.7 Cost 
The cost for Alternative 1 is $9 million for site-wide monitoring, agency oversight, and 
reporting. The cost for completing construction of the EAAs is approximately 
$95 million, based on documented costs for the Diagonal/Duwamish, Slip 4, and 
Norfolk projects and projected engineering and construction costs for Terminal 117, 
Boeing Plant 2, and Jorgensen Forge. These EAA costs are provided here for 
informational purposes and are not used in the comparative analysis of alternatives.  

9.4.8 State, Tribal, and Community Acceptance 
Alternative 1 is unlikely to be acceptable to the state, tribes, and community. 
Stakeholder comments and concerns have and will continue to be considered by EPA 
and Ecology. EPA will fully evaluate state, tribal, and community acceptance in the 
ROD following the public comment period on EPA’s Proposed Plan. 

9.5 Detailed Analysis of Alternative 2R  
Scope, performance, and cost summaries for Alternatives 2R and 2R with contained 
aquatic disposal (2R-CAD) are presented in Table 9-11.  

9.5.1 Overall Protection of Human Health and the Environment 
The technology application areas and dredge removal volumes presented in Table 9-11 
illustrate the physical extent to which these alternatives rely on engineering controls 
and natural recovery to reduce risk. Alternatives 2R and 2R-CAD emphasize removal 
and disposal of sediment from the actively remediated areas. Alternative 2R-CAD 
disposes a portion of dredged material in one or more CAD facilities, whereas all 
contaminated sediment that is dredged by Alternative 2R goes to upland landfill 
disposal. Both alternatives address 32 acres of contaminated sediment through 
dredging and partial dredge and cap, and have an MNR footprint of 125 acres. These 
two alternatives have an estimated construction period of 4 years during which short-
term effects to the community, workers, and the environment occur as described in 
Section 9.5.5 below. 

The stacked bar chart in Table 9-11 shows the relative contributions that construction 
and natural recovery make toward reducing surface sediment concentrations of the four 
human health risk drivers (i.e., total PCBs, arsenic, cPAHs, and dioxins/furans) from 
the baseline concentrations. Completion of the EAAs, coupled with the 32 acres of 
dredging and partial dredging/capping in Alternative 2R, are predicted to reduce the 
site-wide total PCB SWAC by approximately 59%. Natural recovery is predicted to 
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reduce total PCB concentrations by an estimated additional 29% in the long term. In the 
long term, the site-wide arsenic SWAC is predicted to be reduced an estimated 42% 
after completion of the EAAs, construction of the active components of Alternative 2R, 
and natural recovery. With this reduction, the predicted arsenic SWAC is 
approximately 2 mg/kg dw above the natural background concentration of 7 mg/kg 
dw. The site-wide cPAH SWAC is predicted to be reduced an estimated 22% after 
completion of the EAAs and the active components of Alternative 2R. Natural recovery 
is predicted to contribute to additional cPAH SWAC reduction in the long term. 
Completion of the EAAs and active remediation of Alternative 2R together are 
predicted to reduce the site-wide dioxin/furan SWAC nearly 70%. Natural recovery is 
predicted to yield an additional 14% reduction in this risk driver over the long term. As 
discussed in Sections 9.1.2.1 and 9.3.5, the long-term model-predicted SWACs and 
outcomes based on changes in SWACs (e.g., percent reduction from baseline) are 
approximations because of uncertainties in Green/Duwamish River inputs, the 
effectiveness of source control, natural recovery beyond the construction period, and 
the potential for contaminated subsurface sediments left in place to be exposed in the 
future. Predictions for Alternative 2R and 2R-CAD are more uncertain than for 
subsequent alternatives, because they assume that unremediated subsurface 
contamination in scour areas will not be exposed in the future. 

Neither Alternative 2R nor 2R-CAD can achieve the total PCB and dioxin/furan PRGs 
for the seafood consumption scenarios (RAO 1). Alternatives 2R and 2R-CAD are 
predicted to achieve cleanup objectives for human health direct contact (RAO 2) with 
the exception of arsenic (which is set to natural background) and cPAHs at certain 
beaches, as discussed further below. Both alternatives are predicted to achieve the SQS 
(RAO 3 PRG) within 10 years after the 4-year construction period, for a total of 
approximately 14 years. The PRG for protection of wildlife (RAO 4) is predicted to be 
achieved by both alternatives. 

Long-term residual risks from contaminated surface and subsurface sediment left in 
place are predicted to be similar for both alternatives, except that 2R-CAD includes an 
on-site CAD that will have to be managed in perpetuity, as discussed below in Section 
9.5.3. Estimated times to achieve cleanup objectives (i.e., the PRGs associated with each 
RAO or long-term model-predicted concentrations/risk thresholds) and other interim 
risk reduction milestones are shown in the lower panel of Table 9-11 and discussed in 
Section 9.5.5.3.  

Institutional controls, including seafood consumption advisories and public outreach 
and education programs, are implemented to reduce seafood consumption exposures. 
Further, LDW-wide recovery processes are monitored to assess the reduction in long-
term human health risks. Long-term monitoring, maintenance, and institutional 
controls are required for both alternatives. The level of effort associated with these 
activities is expected to be greater for Alternative 2R-CAD. While both alternatives use 
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partial dredging and capping and MNR over a surface area of 128 acres, 2R-CAD has an 
additional 23 acres of CADs to monitor and maintain. 

9.5.2 Compliance with ARARs 
Alternatives 2R and 2R-CAD are expected to comply with ARARs except as follows: 

 The alternatives are unlikely to achieve the total PCB and dioxin/furan 
PRGs for human seafood consumption. These PRGs are MTCA-based 
ARARs that are set at natural background because the RBTCs are below 
natural background.  

 Similarly, the alternatives are unlikely to achieve the arsenic PRG for direct 
contact (another MTCA-based ARAR). This PRG is based on natural 
background, because the RBTC is below natural background. 

 Surface water quality in the LDW is expected to improve as a result of 
sediment remediation and upland source control. However, compliance 
with some federal and state water quality standards (ARARs) may not be 
feasible, particularly those based on human consumption of 
bioaccumulative contaminants that magnify through the food chain, such as 
PCBs. 

ARAR waivers based on technical impracticability may be issued by EPA for a final 
remedial action that cannot achieve ARARs.  

In addition, the alternatives are predicted to achieve the SQS within 10 years after the 
4-year construction period, for a total of 14 years. However, given predictive 
uncertainties, this may not be practicably achievable. If this were the case, EPA and 
Ecology may authorize a longer cleanup time frame if they find it is not practicable to 
achieve the cleanup standards (as defined by WAC 173-340-570(4)) within a 10-year 
period (WAC 173-204-580[3][b]). 

9.5.3 Long-term Effectiveness and Permanence  

9.5.3.1 Magnitude and Type of Residual Risk 
The active remedial measures of Alternatives 2R and 2R-CAD reduce surface sediment 
contaminant concentrations (Tables 9-2a, 9-2b and 9-3) and the BCM predicts that further 
reductions will continue over time until the long-term model-predicted values are 
reached (Figures 9-5a through 9-5h). Residual risks from contaminated surface sediment 
left in place are predicted to persist into the future, subject to incremental changes tied to 
source control and continuing natural recovery. The long-term residual excess cancer 
risks to humans consuming seafood that contains total PCBs are predicted to be 2 × 10-4 

(Adult Tribal RME) and 3 × 10-5 (Child Tribal RME). The Adult and Child Tribal RME 
seafood consumption non-cancer hazard quotients associated with total PCBs are 
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predicted to be above 1, at 5 and 10, respectively. The total direct contact excess cancer 
risk (all four risk drivers combined) in each exposure area is predicted to be less than or 
equal to 1 × 10-5 and the non-cancer hazard index is predicted to be below 1.0. Residual 
excess cancer risks for direct contact are predicted to be 1 × 10-6 or less for total PCBs, 
dioxins/furans, and cPAHs for all areas, except for cPAHs at Beach 3 (Appendix M, 
Tables M-5a through M-5d). Direct contact risks from arsenic are predicted to remain 
between 1 × 10-5 and 1 × 10-6 in all exposure areas. Ultimately, adverse effects to the 
benthic community would be addressed because surface sediment concentrations are 
predicted to be reduced to below the SQS through natural recovery. Finally, the residual 
hazard quotient for wildlife consumption of seafood containing total PCBs is predicted 
to be less than 1.  

Physical disturbance (e.g., earthquakes, vessel scour) could expose contaminated 
subsurface sediment left in place after active remediation is complete. Alternatives that 
remediate more area by removal through dredging or isolation through capping (with 
long-term monitoring and maintenance of the cap) have lower potential for residual 
risks from exposure of subsurface sediment by all disturbance mechanisms. 
Alternatives 2R and 2R-CAD dredge or partial dredge/cap only 32 acres (Table 9-11). 
The CAD facility, within which dredged material is deposited and contained, is 
estimated to cover an area of 23 acres. The potential for exposure of subsurface 
sediments in capped areas would be limited through engineering design of the caps, 
monitoring, and institutional controls. 

The greatest exposure potential is from areas outside of the dredge, cap, and CAD 
footprints where subsurface contamination is expected to remain without the isolation 
provided by the cap or CAD. Based on the approach outlined in Section 9.1.2.1, Table 
9-12 semi-quantitatively evaluates the post-construction potential to increase surface 
sediment concentrations from exposure of subsurface contamination. Specifically, 
information on core stations remaining, total PCB concentrations in core stations 
remaining, and areas remediated by technologies other than dredging within AOPCs 1 
and 2 are presented by recovery category and depth below mudline. Recovery Category 
1 areas are predicted to be more vulnerable to exposure of subsurface contaminated 
sediment than areas located in Recovery Categories 2 and 3. Sediment contamination 
located in the 0- to 2-ft depth interval is predicted to be more vulnerable to disturbance 
than deeper sediments. This information is summarized as follows:  

 Core Counts – 37 cores with concentrations greater than the CSL and 47 
with concentrations less than the CSL remain outside of the dredge and cap 
footprint following active remediation. The mean total PCB concentrations 
in all of the remaining cores (i.e., in ENR, MNR, verification monitoring, and 
AOPC 2 areas) are 395 and 450 µg/kg dw in the 0- to 2-ft and 2- to 4-ft depth 
intervals, respectively (Table 9-12; upper panel).  
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 Areas Not Dredged or Capped – The sediment surface area that is neither 
dredged nor capped is 270 acres, of which 47 acres reside in Recovery 
Category 1 areas (Table 9-12, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain outside of the dredge and cap footprints 
are illustrated in the lower panel of Table 9-12. The information is broken 
down by subsurface depth interval and recovery category.  

Assuming that the majority of disturbances to sediment are more likely to expose 
buried contamination in the upper 2 ft, an area of approximately 14 acres at this mean 
concentration (395 µg/kg dw) would need to be disturbed and remain exposed to 
produce a 25% increase in the long-term model-predicted total PCB SWAC of 40 µg/kg 
dw (see Figure 2 in Appendix M, Part 5).  

9.5.3.2 Adequacy and Reliability of Controls 
The 29 acres dredged under Alternative 2 may require some short-term management to 
address dredge residuals, but will require little monitoring and maintenance in the long 
term. The 3 acres remediated by partial dredge and cap will require long-term 
monitoring and maintenance, as will the 125 acres of MNR (Table 9-11). The potential 
for caps needing to be replaced in the future is considered to be low. MNR, as a 
technology, is less reliable than active technologies (e.g., dredging and capping) in part 
because sedimentation rates and contaminant input concentrations are uncertain 
components of natural recovery. Also, natural erosion, propeller scour, and earthquakes 
can more easily expose buried contaminated sediment in an MNR area. In addition to 
the monitoring component, controls for MNR include provisions for contingency 
actions. An important assumption underlying development of the remedial alternatives 
is that 15% percent of the total MNR areas of the alternatives (approximately 22 acres) 
are assumed to require some form of contingency action (dredging is assumed for 
costing purposes although other technologies such as ENR/in situ treatment could be 
used) based on findings, either during remedial design or as a result of long-term 
monitoring, indicating unacceptable performance. Under Alternative 2, 24 acres 
assigned to MNR are in Recovery Category 1 (Table 9-12), where the potential for 
contingency actions is higher.  

Alternative 2R-CAD has additional monitoring and maintenance requirements 
associated with the 23-acre CAD facility. Modeling results predict that in the long term, 
the effectiveness of source controls for the LDW and inputs from the Green/Duwamish 
River will be the primary factors governing surface sediment contaminant 
concentrations. Alternatives 2R and 2R-CAD leave a large amount of contaminated 
subsurface sediment in place (see Section 9.5.3.1 and Table 9-12) that could be exposed 
at the sediment surface and has a high potential to affect long-term SWACs. Exposure 
of the material could be difficult to identify and manage into the future.  
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Both Alternatives 2R and 2R-CAD require an Institutional Controls Plan because: 1) the 
PRGs for RAO 1 cannot be achieved, and 2) subsurface sediment with COC 
concentrations above levels needed to achieve cleanup objectives remains in place 
(Section 9.5.3.1). The Institutional Controls Plan will consist of, at a minimum: 

 Seafood consumption advisories and public outreach and education 
programs.  

 Monitoring of in-water construction permit applications, waterway uses, 
and notification of waterway users. 

 Environmental covenants for areas with residual contamination above levels 
needed to achieve cleanup objectives. 

The public outreach and education components are intended to enhance the reliability 
of the seafood consumption advisories. The advisories themselves are not enforceable 
and therefore have limited reliability. 

The combination of monitoring, maintenance, institutional controls, 5-year reviews as 
required under CERCLA, and contingency actions (if required), are intended to enhance 
remedy integrity. As a whole, these activities are intended to allow the remedial 
alternatives to be adaptively managed, as needed, based on new information.  

9.5.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
Alternatives 2R and 2R-CAD rely on removal and disposal of sediments from the most 
contaminated areas (i.e., hot spots). Remaining sediment contamination is managed 
primarily by MNR. These two alternatives do not actively treat contaminated sediment.  

9.5.5 Short-term Effectiveness 

9.5.5.1 Community and Worker Protection 
Appropriate planning and adherence to standard health and safety practices provide 
some protection to both workers and the community during the estimated 4-year 
construction period. Fish and shellfish tissue concentrations are predicted to remain 
elevated during construction and for some time thereafter, potentially resulting in 
increased seafood consumptions risks.  

Local transportation impacts (traffic, noise, air pollution) from implementation of these 
alternatives are proportional to the number of truck/train miles (Alternative 2R: 
380,000/100,000 and Alternative 2R-CAD: 180,000/47,000) estimated for support of 
material hauling operations (Appendix L). The particulate matter generated from all 
combustion activity (PM10) is estimated to be 17 and 18 metric tons for Alternatives 2R 
and 2R-CAD, respectively (Appendix L).  



Section 9 – Detailed Analysis of Individual Remedial Alternatives 

 Final Feasibility Study  9-49 

 

9.5.5.2 Environmental Impacts  
As discussed in Section 9.1.2.3, resuspension of contaminated sediment is a well-
documented short-term impact that occurs during environmental dredging operations 
(and also occurs to a lesser degree via natural and man-made erosion events [e.g., high-
flow scour and propeller scour]). Dredging over the four construction seasons is 
estimated to result in the export of 6 kg of PCBs from the LDW for Alternative 2R (see 
Part 2 of Appendix M). For comparison and as documented in Appendix M, estimates 
of PCB export from other sources (i.e., upstream, lateral, and natural erosion in the 
LDW) over the 4-year construction period were 15, 1, and 2 kg, respectively (see Figure 
4 in Appendix M, Part 2). Resuspension of contaminated sediments in the LDW from 
dredging will be reduced to the extent possible through the use of BMPs (see Section 
7.4.3). Also, release of contaminated sediment that settles back onto the dredged surface 
or onto areas just outside the dredge footprint (i.e., dredge residuals) are assumed to be 
managed through application of a thin layer of sand (9 inches, with the goal of 
achieving a minimum of 6 inches of coverage over the entire 29 acres dredged for 
Alternatives 2R and 2R-CAD). 

Exports of PCBs from the LDW would be greater for Alternative 2R-CAD than for 
Alternative 2R as a result of dredged material being released over the CAD and settling 
through the water column. Some portion of the released dredged material would 
remain in suspension and be transported out of the LDW. No estimates were calculated 
for this additional contribution.  

Estimates of air-borne gas emissions associated with Alternative 2R are presented in 
Appendix L. Implementation of this alternative would result in approximately 
20,000 metric tons of CO2 emitted to the atmosphere. Alternative 2R-CAD has estimated 
CO2 emissions of 17,000 metric tons. The similarity in emission estimates for the two 
alternatives is based on the additional dredging required for the CAD site(s), which 
partially offsets the decrease from reduced off-site disposal. These emissions are 
primarily the result of using fossil fuels for activities such as dredging and 
transportation. The FS assumes that rail and barge transport will be used to the 
maximum extent possible. This is a more efficient way to reduce air emissions and 
significantly reduces the CO2 emissions of the project as compared to long-haul 
trucking. Appendix L describes additional BMPs for reducing this “carbon footprint,” 
such as using alternative fuels. Estimated reductions associated with these BMPs are 
less than 10% because the majority of these emissions are associated with large 
equipment that is not suited to the use of alternative fuels.  

For Alternatives 2R and 2R-CAD, the benthic community within approximately 13 acres 
of intertidal and shallow subtidal habitat above -10 ft MLLW would be impacted by 
active remediation, requiring time to regain ecological functions (Table 9-11). Another 

61 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left undisturbed.  
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The alternatives consume regional resources primarily in the form of quarry material 
(sand, gravel, and rock) and landfill space. An estimated 200,000 cubic yards (cy) 
(Alternative 2R-CAD) and 120,000 cy (Alternative 2R) of granular material is used for 
all imported material requirements: capping, management of dredge residuals, habitat 
restoration, and backfilling of dredged intertidal areas to their original grade. The 
landfill capacity consumed by Alternative 2R is proportional to the volume of material 
removed and disposed of in the landfill (700,000 cy). Alternative 2R-CAD reduces 
consumption of landfill capacity to 330,000 cy because approximately half of the 
dredged material is disposed of in the CAD(s).  

9.5.5.3 Time to Achieve Cleanup Objectives 
The lower panel of Table 9-11 summarizes the predicted times to achieve cleanup 
objectives for each RAO (expressed as the time to achieve the PRGs or the time to 
achieve long-term model-predicted concentrations, as described in Section 9.1.2.3). This 
table also reports the time to achieve some interim risk reduction milestones.  

For RAO 1, the long-term model-predicted concentrations are predicted to be reached 
within 24 years for total PCBs and within 9 years for dioxins/furans. As discussed in 
Section 9.3.5, the primary uncertainties are associated with the Green/Duwamish River 
inputs, source control, natural recovery beyond the construction period, the potential 
for contaminated subsurface sediments to be exposed in the future, and the efficacy of 
removal efforts. After construction, the excess cancer risk associated with PCBs for all 
three RME seafood consumption scenarios is predicted to be reduced to 3 × 10-4 or less 
depending on the RME scenario and the non-cancer hazard quotient is predicted to be 
16 or less. Within 9 years, the Child Tribal RME seafood consumption excess cancer risk 
associated with PCBs is predicted to be reduced further via natural recovery to 4 × 10-5 
and the non-cancer hazard quotient is predicted to be 13.  

The time to achieve RAO 2 cleanup objectives has several components: total risks, risks 
for individual risk drivers, and three exposure areas (netfishing, clamming, and beach 
play). Some of the risk thresholds for direct contact are achieved after construction of 
Alternative 2 is completed (Table 9-11). cPAHs are the primary limiting factor for the 
time required to achieve RAO 2 cleanup objectives in beach and clamming areas. The 
minimum time to achieve RAO 2 cleanup objectives depends on when natural recovery 
reduces cPAH concentrations sufficiently to reach an individual excess cancer risk of 
1 × 10-6. This is predicted to occur in all exposure areas (except Beach 3) within 19 years 
after construction begins. Direct contact risk reduction occurs much earlier for other 
areas, as beaches and clamming areas are remediated. Following construction of 
Alternative 2, a non-cancer hazard quotient of less than 1 for PCBs is achieved at 
Beach 4,27 and individual excess cancer risks from total PCBs and dioxins/furans are 

                                                 
27  No other exposure areas had HQs > 1 for any COC. 
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reduced to 1 × 10-6 in all exposure areas. Arsenic is predicted to reach the long-term 
model-predicted concentration within 4 years.  

For RAO 3, achieving the SQS requires a period of natural recovery following active 
remediation and RAO 3 is predicted to be achieved within 14 years after construction 
begins.  

The RAO 4 PRG is predicted to be achieved at the end of construction (4 years).  

As noted previously, because predicted outcomes are based on modeling, they are 
approximations and therefore uncertain (see Section 9.3.5). Uncertainty bounds on time 
to achieve cleanup objectives for each RAO were not estimated. 

9.5.6 Implementability 
The CAD component of Alternative 2R-CAD is a significant administrative challenge 
from the standpoints of locating, using, and maintaining one or more CAD facility. 
Difficulties potentially include sequencing remedial projects for effective CAD use; 
uncertainties concerning the property rights and management authority of the Port of 
Seattle for the portions of the LDW formerly owned by the Commercial Waterway 
District; potential disruption of navigation and tribal fisheries throughout construction, 
filling, and closure; obtaining agreements among multiple parties for CAD use; costs; 
maintenance; and liability.  

Alternative 2R has a construction period of 4 years, actively remediates 32 acres, and 
thus has a low potential for technical difficulties that could lead to schedule delays. 
Alternative 2 has the highest RALs of any remedial alternative, which should be the 
easiest to achieve; however, inadequate removal of contaminated sediment or the need 
to manage residuals remaining after dredging could require administrative effort to 
determine the need for additional actions.  

MNR requires significant administrative effort over the long term to oversee and 
coordinate MNR sampling, data evaluation, and contingency actions, if any are needed. 
Alternative 2R relies on reducing contaminant concentrations through MNR over 
125 acres, of which 24 acres are located in Recovery Category 1. This recovery category 
is predicted to be more vulnerable to exposure of subsurface contaminated sediment 
than areas located in Recovery Categories 2 and 3. For this reason, some additional 
future remedial actions are predicted to be more likely for Alternatives 2R and 2R-CAD 
based on monitoring data indicating inadequate performance in achieving all cleanup 
objectives.  

9.5.7 Cost 
Total costs for Alternatives 2R and 2R-CAD are $220 million and $200 million, 
respectively (see Appendix I for details). The 2R-CAD costs are slightly lower than 
those for Alternative 2R because less sediment volume would be transported off-site for 
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disposal. Total costs include estimated O&M costs of $46 million and $48 million, 
respectively, and include costs for maintenance and/or contingency actions in capping 
and MNR areas. All costs are presented on a net present value basis (see Appendix I for 
details and cost uncertainties).  

9.5.8 State, Tribal, and Community Acceptance 
See Section 9.1.3 for a general discussion on how the state, tribes, and community are 
engaged in the RI/FS, and a summary of opinions provided by these groups on the 
Draft Final FS. Stakeholder comments and concerns will continue to be considered by 
EPA and Ecology. EPA will fully evaluate state, tribal, and community acceptance in 
the ROD following the public comment period on EPA’s Proposed Plan. 

9.6 Detailed Analysis of Alternative 3: Combined and Removal 
Scope, performance, and cost summaries for Alternatives 3C and 3R are presented in 
Tables 9-13 and 9-14.  

9.6.1 Overall Protection of Human Health and the Environment 
The technology application areas and dredge removal volumes presented in Tables 9-13 
and 9-14 illustrate the physical extent to which these alternatives rely on engineering 
controls and natural recovery to reduce risk. Alternative 3C emphasizes a combination 
of remedial technologies—dredging with upland disposal, capping, and ENR/in situ 
treatment, where appropriate. Alternative 3R emphasizes removal and upland disposal 
of sediment from the actively remediated areas. Both alternatives address 58 acres of 
contaminated sediment through active remedial technologies and have an MNR 
footprint of 99 acres. Alternatives 3C and 3R have estimated construction periods of 3 
and 6 years, respectively during which the community, workers, and the environment 
are affected as described in Section 9.6.5 below.  

The stacked bar charts in Tables 9-13 and 9-14 show the relative contributions that 
construction and natural recovery make toward reducing surface sediment 
concentrations of the four human health risk drivers (i.e., total PCBs, arsenic, cPAHs, 
and dioxins/furans) from the baseline concentrations. Completion of the EAAs, 
coupled with the 58 acres of active remediation in Alternatives 3C and 3R, are predicted 
to reduce the site-wide total PCB SWAC by approximately 62%. Natural recovery is 
predicted to reduce total PCB concentrations by an additional 26% in the long term. The 
site-wide arsenic SWAC is predicted to be reduced by an estimated 42% after 
construction of the EAAs, completion of the active components of Alternatives 3C and 
3R, and ongoing natural recovery. With this reduction, the predicted arsenic SWAC is 
approximately 2 mg/kg dw above the natural background concentration of 7 mg/kg 
dw. The site-wide cPAH SWAC is predicted to be reduced by an estimated 32% after 
completion of the EAAs and the active components of Alternatives 3C and 3R. Natural 
recovery is predicted to contribute to an additional 44% reduction in the cPAH SWAC 
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in the long term. Completion of the EAAs and active remediation together are predicted 
to reduce the site-wide dioxin/furan SWAC by nearly 72%. Natural recovery is 
predicted to yield an additional 12% reduction in this risk driver over the long term. As 
discussed in Sections 9.1.2.1 and 9.3.5, the long-term model-predicted SWACs and 
outcomes based on changes in SWACs (e.g., percent reduction from baseline) are 
approximations because of uncertainties in Green/Duwamish River inputs, the 
effectiveness of source control, natural recovery beyond the construction period, and 
the potential for contaminated subsurface sediments left in place to be exposed in the 
future.  

Neither Alternative 3C nor 3R can achieve the total PCB and dioxin/furan PRGs for the 
seafood consumption scenarios (RAO 1). Alternatives 3C and 3R are predicted to 
achieve most cleanup objectives for human health direct contact (RAO 2) with the 
exception of arsenic (which is set at natural background) and cPAHs at certain beaches, 
as discussed further below. Both alternatives are predicted to achieve the SQS (RAO 3 
PRG) within approximately 5 years after the 3-year and 6-year construction periods for 
Alternatives 3C and 3R, respectively, for a total of approximately 8 and 11 years. The 
PRG for protection of wildlife (RAO 4) is predicted to be achieved by both alternatives. 

Long-term residual risks from contaminated surface and subsurface sediment left in 
place are predicted to be similar for both alternatives, as discussed below in Section 
9.6.3. However, Alternative 3R provides for more removal of subsurface contamination 
by dredging 50 acres and will require less long-term management than Alternative 3C, 
with 29 acres of dredging. Estimated times to achieve cleanup objectives (i.e., the PRGs 
associated with each RAO or long-term model-predicted concentrations/risks 
thresholds) and other interim risk reduction milestones are shown in the lower panels 
of Tables 9-13 and 9-14 and are discussed in Section 9.6.5.3. 

Institutional controls, including seafood consumption advisories and public outreach 
and education programs, are implemented to reduce seafood consumption exposures. 
Further, LDW-wide recovery processes are monitored to assess the reduction in long-
term human health risks. Long-term monitoring, maintenance, and institutional 
controls are required for both alternatives. Both alternatives monitor and maintain 
99 acres of MNR. However, the scope of monitoring and maintenance is higher for 
Alternative 3C because it has about 29 acres of capping and ENR/in situ treatment to 
monitor and maintain while Alternative 3R has only 8 acres of capping. The 
institutional controls programs for both alternatives are of similar scope and duration. 

9.6.2 Compliance with ARARs 
Alternatives 3C and 3R have many of the same ARAR compliance limitations as 
Alternative 2R (see Section 9.5.2). They are unlikely to comply with the MTCA-based 
ARARs that require PRGs to be set at natural background when RBTCs are below 
natural background. These include the total PCB and dioxin/furan PRGs for human 
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seafood consumption and the arsenic PRG for direct contact. Surface water quality is 
expected to improve, yet it may not comply with some water quality standard ARARs, 
particularly those based on human consumption of bioaccumulative contaminants 
(e.g., PCBs). ARAR waivers based on technical impracticability may be issued by EPA 
for a final remedial action that cannot practicably achieve ARARs.  

In addition, the alternatives are predicted to achieve the SQS within 5 years after the 3- 
and 6-year construction period, for a total of 8 and 11 years for Alternatives 3C and 3R, 
respectively. However, given predictive uncertainties, this may not be practicably 
achievable. If this were the case, EPA and Ecology may authorize a longer cleanup time 
frame if they find it is not practicable to achieve the cleanup standards (as defined by 
WAC 173-340-570(4)) within a 10-year period (WAC 173-204-580[3][b]). 

9.6.3 Long-term Effectiveness and Permanence  

9.6.3.1 Magnitude and Type of Residual Risk 
The active remedial measures of Alternatives 3C and 3R significantly reduce surface 
sediment contaminant concentrations (Tables 9-2a, 9-2b, and 9-3) and the BCM predicts 
that further reductions will continue over time until the long-term model-predicted 
concentrations are reached (Figures 9-5a through 9-5h). After that, residual risks from 
contaminated surface sediment left in place are predicted to be the same as described 
for Alternative 2R (Section 9.5.3.1). These risks are predicted to persist into the future, 
subject to incremental changes tied to source control and continuing natural recovery. 

Physical disturbance (e.g., earthquakes, vessel scour) could expose contaminated 
subsurface sediment left in place after active remediation is complete. Alternatives that 
remediate more area by removal through dredging or isolation through capping (with 
long-term monitoring and maintenance of the cap) have lower potential for residual 
risks from exposure of subsurface sediment by all mechanisms. Alternative 3C leaves 
more contaminated subsurface sediment in place than Alternative 3R, because it relies 
less on dredging (29 acres and 50 acres for Alternatives 3C and 3R, respectively; Tables 
9-13 and 9-14). Alternatives 3C and 3R cap 19 and 8 acres, respectively.  

The greatest exposure potential is from areas outside of the dredge and cap footprints 
where subsurface contamination is expected to remain without isolation provided by 
the cap. Based on the approach outlined in Section 9.1.2.1, Table 9-15 semi-
quantitatively evaluates the post-construction potential to increase surface sediment 
concentrations from exposure of subsurface contamination. Specifically, information on 
core stations remaining, total PCB concentrations in core stations remaining and areas 
remediated by technologies other than dredging within AOPCs 1 and 2 are presented 
by recovery category and depth below mudline. Recovery Category 1 areas are 
predicted to be more vulnerable to exposure of subsurface contaminated sediment than 
areas located in Recovery Categories 2 and 3. Contamination located in the 0- to 2-ft 
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sediment depths is predicted to be more vulnerable to disturbance than deeper 
sediments. This information is summarized as follows:  

 Core Counts – 32 and 24 cores with concentrations greater than the CSL (for 
Alternatives 3C and 3R, respectively) and 43 and 41 with concentrations less 
than the CSL (for Alternatives 3C and 3R, respectively) remain outside of 
the dredge and cap footprint following active remediation. The mean total 
PCB concentrations in all of the remaining cores are 356 and 300 µg/kg dw 
in the 0- to 2-ft depth interval (for Alternatives 3C and 3R, respectively), and 
436 and 422 µg/kg dw in the 2- to 4-ft depth interval (for Alternatives 3C 
and 3R, respectively) (Table 9-15; upper panel).  

 Areas Not Dredged or Capped – The sediment surface areas that are neither 
dredged nor capped are 254 and 244 acres (for Alternatives 3C and 3R, 
respectively), of which 43 acres reside in Recovery Category 1 areas (Table 
9-15, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain within AOPC 1 and AOPC 2 but outside 
of the dredge and cap footprints are illustrated in the lower panel of Table 
9-15. The information is broken down by subsurface depth interval and 
recovery category.  

Assuming that the majority of disturbances to sediment are more likely to expose 
buried contamination in the upper 2 ft, an area of approximately 17 and 21 acres (for 
Alternatives 3C and 3R, respectively) at these mean concentrations (356 and 300 µg/kg 
dw, respectively) would need to be disturbed and remain exposed to produce a 25% 
increase in the long-term model-predicted total PCB SWAC of 40 µg/kg dw (see 
Figure 2 in Appendix M, Part 5).  

9.6.3.2 Adequacy and Reliability of Controls 
Alternative 3C dredges a smaller area (29 acres) than Alternative 3R (50 acres). Because 
the area dredged by Alternative 3C is smaller, it would require less effort in the short 
term to manage dredging residuals than Alternative 3R, but would require more 
monitoring and maintenance in the long term. The 19 and 8 acres capped in 

Alternatives 3C and 3R, respectively (including areas that are partially dredged and 
capped), would require long-term monitoring and maintenance, although the potential 
for caps requiring replacement in the future is considered to be low.  

The 109 and 99 acres of ENR/in situ and MNR, respectively, under Alternatives 3C and 
3R require more intensive monitoring, and may require contingency actions (Tables 
9-13 and 9-14), MNR, as a technology, is less reliable than active technologies (i.e., 
dredging, ENR, and capping), in part because sedimentation rates and contaminant 
input concentrations are uncertain components of natural recovery. Also, mechanisms 
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such as natural erosion, propeller scour and earthquakes can more easily expose buried 
contaminated sediment in an MNR area. An important assumption underlying 
development of the remedial alternatives is that 15% percent of the total ENR/in situ 
and MNR areas of both alternatives (approximately 16 and 15 acres for Alternatives 3C 
and 3R, respectively) are assumed to require some form of contingency action 
(dredging is assumed for costing purposes, although other technologies such as capping 
or ENR/in situ could be used) based on findings, either during remedial design or as a 
result of long-term monitoring, indicating unacceptable performance. Both alternatives 
manage 20 acres using these technologies in areas that are designated Recovery 
Category 1 (Table 9-15), where the potential for contingency actions is higher. Modeling 
results predict that in the long term, the effectiveness of source control and inputs from 
the Green/Duwamish River will be the primary factors governing surface sediment 
contaminant concentrations. Alternatives 3C and 3R leave contaminated subsurface 
sediment in place (see Section 9.6.3.1 and Table 9-15) that could be exposed at the 
sediment surface. Alternative 3R leaves less in place than Alternative 3C. Exposure of 
this material has a moderate potential to affect long-term SWACs and could be difficult 
to identify and manage into the future.  

Both Alternatives 3C and 3R require an Institutional Controls Plan because: 1) the PRGs 
for RAO 1 cannot be achieved, and 2) subsurface sediment with COC concentrations 
above levels needed to achieve cleanup objectives remains in place (Section 9.6.3.1). The 
Institutional Controls Plan will consist of, at a minimum: 

 Seafood consumption advisories and public outreach and education 
programs. 

 Monitoring of in-water construction permit applications, waterway uses, 
and notification of waterway users. 

 Environmental covenants for areas with residual contamination above levels 
needed to achieve cleanup objectives. 

The public outreach and education components are intended to enhance the reliability 
of the seafood consumption advisories. The advisories themselves are not enforceable 
and therefore have limited reliability.  

The combination of monitoring, maintenance, and institutional controls, 5-year reviews 
as required under CERCLA, and contingency actions (if required), are intended to 
enhance remedy integrity. As a whole, these activities are intended to allow the 
remedial alternatives to be adaptively managed, as needed, based on new information.  

9.6.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
Under Alternative 3C, 5 of the 10 acres remediated by ENR would include an in situ 
treatment technology, which reduces the toxicity and bioavailability of contaminants 
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due to their reduced mobility (Table 9-13). Alternative 3R contains no provisions to treat 
contaminated sediment.  

9.6.5 Short-term Effectiveness 

9.6.5.1 Community and Worker Protection 
Appropriate planning and adherence to standard health and safety practices provide 
some protection to both workers and the community during the construction periods of 
Alternatives 3C and 3R. The construction period of Alternative 3C (3 years) is 3 years 
shorter than that for Alternative 3R (6 years). Therefore, risks to workers and the 
community are assumed to be proportionally higher for Alternative 3R. Also, fish and 
shellfish tissue concentrations are predicted to remain elevated during the additional 
years of construction for Alternative 3R and for some time thereafter, potentially 
resulting in increased seafood consumption risks.  

Local transportation impacts (traffic, noise, air pollution) from implementation of these 
alternatives are proportional to the number of truck/train miles (Alternative 3C: 
320,000/84,000 and Alternative 3R: 490,000/130,000) estimated for support of material 
hauling operations (Appendix L). The particulate matter generated from all combustion 
activity (PM10) is estimated to be 15 and 23 metric tons for Alternative 3C and 
Alternative 3R, respectively (Appendix L).  

9.6.5.2 Environmental Impacts 
As discussed in Section 9.1.2.3, resuspension of contaminated sediment is a well-
documented short-term impact that occurs during environmental dredging operations 
(and also occurs to a lesser degree via natural and man-made erosion events [e.g., high-
flow scour and propeller scour]). Dredging over the three to six construction seasons 
(Alternatives 3C and 3R, respectively) was estimated to result in the export of 5 kg and 
6 kg of PCBs from the LDW (see Part 2 of Appendix M). For comparison and as 
documented in the same part of Appendix M, estimates of PCB export from other 
sources (i.e., upstream, lateral, and natural erosion in the LDW) were 11, 1, and 2 kg for 
Alternative 3C over the 3-year construction period, and 22, 1, and 2 kg for Alternative 
3R over the 6-year construction period (see Figure 4 in Appendix M, Part 2). 
Resuspension of contaminated sediments from dredging will be reduced to the extent 
possible through the use of BMPs (see Section 7.4.3). Also, release of contaminated 
sediment that settles back onto the dredged surface or onto areas just outside the 
dredge footprint (i.e., dredge residuals) are assumed to be managed through 
application of a thin layer of sand (9 inches, with the goal of achieving a minimum of 
6 inches of coverage over the area dredged for Alternatives 3C and 3R, 29 and 50 acres, 
respectively). 

For Alternative 3C, the benthic community within approximately 28 acres of intertidal 
and shallow subtidal habitat areas (i.e., above -10 ft MLLW) within AOPC 1 would be 
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impacted by active remediation, requiring time to regain ecological functions (Table 
9-13). Another 46 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left 
undisturbed.  

This alternative consumes regional resources primarily in the form of quarry material 
(sand, gravel, and rock) and landfill space. An estimated 270,000 cy of imported 
granular material is used for capping, ENR/in situ treatment, and backfilling of 
dredged areas where return to grade is assumed. The landfill capacity consumed by 
Alternative 3C is proportional to the volume of dredged material removed and 
disposed of in the landfill (590,000 cy). 

For Alternative 3R, the benthic community within approximately 28 acres of intertidal 
and shallow subtidal habitat area (i.e., above -10 ft MLLW) within AOPC 1 would be 
impacted by active remediation, requiring time to regain ecological functions (Table 
9-14). Another 46 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left 
undisturbed. An estimated 260,000 cy of imported granular material is used for 
capping, management of dredge residuals, habitat restoration, and backfilling of 
dredged areas where restoration to original grade is assumed. The landfill capacity 
consumed by the alternative is proportional to the volume of dredged material 
removed and disposed of in the landfill (920,000 cy).  

Estimates of air-borne gas emissions associated with Alternative 3C are presented in 
Appendix L. Implementation of this alternative would result in approximately 
19,000 tons of CO2 emitted to the atmosphere. These emissions are primarily the result 
of using fossil fuels for activities such as dredging and transportation. Appendix L 
describes BMPs for reducing this “carbon footprint,” such as using alternative fuels. 

Alternative 3R has estimated CO2 emissions of 27,000 tons. As with Alternative 3C, 
limited reductions in the carbon footprint of this alternative are possible through the 
use of BMPs.  

9.6.5.3 Time to Achieve Cleanup Objectives 
The lower panels of Tables 9-13 and 9-14 summarize predicted times to achieve cleanup 
objectives for each RAO (expressed as the time to achieve the PRGs or the time to 
achieve long-term model-predicted concentrations, as described in Section 9.1.2.3). 
These tables also report the time to achieve some interim risk reduction milestones.  

For RAO 1, long-term model-predicted concentrations are predicted to be achieved 18 
and 21 years after the start of construction for total PCBs for Alternatives 3C and 3R 
respectively, and 8 and 11 years after the start of construction for dioxins/furans for 
Alternatives 3C and 3R respectively. The primary uncertainties associated with these 
predictions are described for Alternative 2R, see Sections 9.3.5 and 9.5.5.3. Tables 9-13 
and 9-14 also report post-construction seafood consumption (RAO 1) risk outcomes 
associated with PCBs. The excess cancer risk associated with PCBs for all three RME 
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scenarios is predicted to be reduced to 3 × 10-4 or less and the non-cancer hazard 
quotient is predicted to be 15 or less. Within 8 years (Alternative 3C) and 11 years 
(Alternative 3R), the Child Tribal RME seafood consumption excess cancer risk 
associated with PCBs is predicted to decline via natural recovery to 4 × 10-5 and the non-
cancer hazard quotient is predicted to be 11.  

The time to achieve RAO 2 cleanup objectives has several components: total risks, risks 
for individual risk drivers, and three direct contact exposure areas (netfishing, 
clamming, and beach play). Many of the risk thresholds for direct contact are achieved 
after construction of Alternatives 3C and 3R is completed (Tables 9-13 and 9-14). cPAHs 
are the primary limiting factor for the time required to achieve RAO 2 cleanup 
objectives in a few beach areas. The minimum time to achieve RAO 2 cleanup objectives 
depends on when cPAH concentrations are reduced sufficiently by natural recovery to 
reach an individual excess cancer risk of 1 × 10-6. This is predicted to occur in all 
exposure areas (except Beach 3) by the end of construction for both alternatives (3 years 
for Alternative 3C and 6 years for Alternative 3R). Following construction of the 
Alternative 2 active remedial footprint (which is part of the Alternative 3 active 
footprint), a non-cancer hazard quotient of less than 1 for PCBs is achieved at Beach 428, 
and individual excess cancer risks from total PCBs and dioxins/furans are reduced to 
1 × 10-6 in all exposure areas. Arsenic is predicted to reach the long-term model-
predicted concentration within 3 and 4 years for Alternatives 3C and 3R, respectively.  

For RAO 3, achieving the SQS requires a period of natural recovery following active 
remediation and is predicted to be achieved within 8 years after construction begins for 
Alternative 3C, and within 11 years for Alternative 3R.  

The RAO 4 PRG is achieved at the end of construction (3 years for Alternative 3C, and 
6 years for Alternative 3R). 

As discussed previously, because all predicted outcomes are based on modeling, they 
are approximations and therefore uncertain (see Section 9.3.5). Uncertainty bounds on 
time to achieve cleanup objectives for each RAO were not estimated. 

9.6.6 Implementability 
Alternatives 3C and 3R have construction periods of 3 and 6 years, respectively, actively 
remediate 58 acres, and are administratively implementable. Alternative 3C dredges 
approximately half the area and sediment volume of Alternative 3R, has a shorter 
construction period, and therefore is potentially subject to fewer technical or 
administrative delays. The use of ENR/in situ treatment in Alternative 3C makes this 
alternative susceptible to contingency actions should ENR/in situ not perform 
adequately. The potential for recontamination above RALs is considered low for both 
alternatives.  

                                                 
28  No other exposure areas had non-cancer hazard quotients greater than 1 for any COC. 
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MNR requires significant administrative effort over the long term to oversee and 
coordinate MNR sampling, data evaluation, and contingency actions, if any are needed. 
Alternatives 3C and 3R rely on reducing contaminant concentrations through MNR 
over 99 acres, of which 20 acres are located in Recovery Category 1. This recovery 
category is predicted to be more vulnerable to exposure of subsurface contaminated 
sediment than areas located in Recovery Categories 2 and 3. For this reason, some 
additional actions are assumed likely for Alternatives 3C and 3R based on monitoring 
data indicating inadequate performance in achieving all cleanup objectives. 

9.6.7 Cost 
Total costs for Alternatives 3C and 3R are $200 million and $270 million, respectively 
(see Appendix I for details). Total costs include estimated O&M costs of $45 million and 
$43 million, respectively, and include costs for maintenance and/or contingency actions 
for capping, ENR/in situ, and MNR areas. All costs are presented on a net present value 
basis (see Appendix I for details and cost uncertainties). 

9.6.8 State, Tribal, and Community Acceptance 
See Section 9.1.3 for a general discussion on how the state, tribes, and community are 
engaged in the RI/FS, and a summary of opinions provided by these groups on the 
Draft Final FS. Stakeholder comments and concerns will continue to be considered by 
EPA and Ecology. EPA will fully evaluate state, tribal, and community acceptance in 
the ROD following the public comment period on EPA’s Proposed Plan. 

9.7 Detailed Analysis of Alternative 4: Combined and Removal  
Scope, performance, and cost summaries for Alternatives 4C and 4R are presented in 
Tables 9-16 and 9-17. 

9.7.1 Overall Protection of Human Health and the Environment 
The technology application areas and dredge removal volumes presented in Tables 9-16 
and 9-17 illustrate the physical extent to which these alternatives rely on engineering 
controls and natural recovery to reduce risk. Alternative 4C emphasizes a combination 
of remedial technologies—dredging with upland disposal, capping, and ENR/in situ 
treatment, where appropriate. Alternative 4R emphasizes removal and upland disposal 
of sediment from the actively remediated areas. Both alternatives address 107 acres of 
contaminated sediment through active remedial technologies and monitor 50 acres for 
natural recovery. Alternatives 4C and 4R have estimated construction periods of 6 and 
11 years, respectively during which short-term effects to the community, workers, and 
the environment occur as described in Section 9.7.5 below.  

The stacked bar charts in Tables 9-16 and 9-17 show the relative contributions that 
construction and natural recovery make toward reducing concentrations of the four 
human health risk drivers (i.e., total PCBs, arsenic, cPAHs, and dioxins/furans) in 
surface sediments from the baseline concentrations. Completion of the EAAs, coupled 
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with the 107 acres of active remediation in Alternatives 4C and 4R, are predicted to 
reduce the site-wide total PCB SWAC by an estimated 67%. Natural recovery is 
predicted to reduce total PCB concentrations by an additional 26% in the long term. The 
site-wide arsenic SWAC is predicted to be reduced by an estimated 42% in the long 
term after completion of the EAAs, the active components of Alternatives 4C and 4R, 
and natural recovery. With this reduction, the predicted arsenic SWAC is 
approximately 2 mg/kg dw above the natural background concentration of 7 mg/kg 
dw. The site-wide cPAH SWAC is predicted to be reduced by an estimated 41% after 
construction of the EAAs and the active components of Alternatives 4C and 4R. Natural 
recovery is predicted to contribute to an additional 35% reduction in the cPAH SWAC 
in the long term. Completion of the EAAs and active remediation together are predicted 
to reduce the site-wide dioxin/furan SWAC nearly 74%. Natural recovery is predicted 
to yield an additional 9% reduction in this risk driver over the long term. As discussed 
in Sections 9.1.2.1 and 9.3.5, the long-term model-predicted SWACs and outcomes 
based on changes in SWACs (e.g., percent reduction from baseline) are approximate 
because of uncertainties in Green/Duwamish River inputs, the effectiveness of source 
control, natural recovery beyond the construction period, and the potential for 
contaminated subsurface sediments left in place to be exposed in the future.  

Neither Alternative 4C nor 4R can achieve the total PCB and dioxin/furan PRGs for the 
seafood consumption scenarios (RAO 1). Alternatives 4C and 4R are predicted to 
achieve cleanup objectives for human health direct contact (RAO 2) with the exception 
of arsenic (which is set at natural background) and cPAHs at certain beaches, as 
discussed further below. Both alternatives achieve the SQS (RAO 3 PRG) at the end of 
construction. The PRG for protection of wildlife (RAO 4) is predicted to be achieved by 
both alternatives. 

Long-term residual risks from contaminated surface and subsurface sediment left in 
place are predicted to be similar for both alternatives, as discussed below in Section 
9.7.3. However, Alternative 4R provides for more removal of subsurface contamination 
by dredging 93 acres and will require less long-term management than Alternative 4C, 
with 50 acres of dredging. Estimated times to achieve cleanup objectives (i.e., the PRGs 
associated with each RAO or long-term model-predicted concentrations/risks 
thresholds) and other interim risk reduction milestones are shown in the lower panels 
of Tables 9-16 and 9-17 and are discussed in greater detail in Section 9.7.5.3. 

Institutional controls, including seafood consumption advisories and public outreach 
and education programs, are implemented to reduce seafood consumption exposures. 
Further, LDW-wide recovery processes are monitored to assess the reduction in long-
term human health risks. Long-term monitoring, maintenance, and institutional 
controls are required for both alternatives. Although both alternatives use capping 
(including partial dredge and cap areas), ENR/in situ treatment, and MNR, Alternative 
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4C would have a higher level of effort with a total surface area of approximately 
107 acres and Alternative 4R would have a lower level of effort with a total of 64 acres.  

9.7.2 Compliance with ARARs 
Alternatives 4C and 4R have many of the same ARAR compliance limitations as 
Alternatives 2R, 3C, and 3R (see Section 9.5.2). The alternatives are unlikely to comply 
with the MTCA-based ARARs that require PRGs to be set at natural background when 
RBTCs are below natural background. These include the total PCB and dioxin/furan 
PRGs for human seafood consumption and the arsenic PRG for direct contact. Surface 
water quality is expected to improve, yet it may not comply with some water quality 
standard ARARs, particularly those based on human consumption of bioaccumulative 
contaminants (e.g., PCBs). ARAR waivers based on technical impracticability may be 
issued by EPA for a final remedial action that cannot practicably achieve ARARs. 

In addition, the alternatives are predicted to achieve the SQS immediately after the 6- 
and 11-year construction period for Alternatives 4C and 4R, respectively. However, 
given predictive uncertainties, this may not be practicably achievable. If this were the 
case, EPA and Ecology may authorize a longer cleanup time frame if they find it is not 
practicable to achieve the cleanup standards (as defined by WAC 173-340-570(4)) within 
a 10-year period (WAC 173-204-580[3][b]). 

9.7.3 Long-term Effectiveness and Permanence  

9.7.3.1 Magnitude and Type of Residual Risk 
The active remedial measures of Alternatives 4C and 4R significantly reduce surface 
sediment contaminant concentrations (Tables 9-2a, 9-2b, and 9-3) and the BCM predicts 
that further reductions will continue over time until the long-term model-predicted 
concentrations are reached (Figures 9-5a through 9-5h). After that, residual risks (cancer 
and non-cancer) from contaminated surface sediment left in place are predicted to be 
the same as described for Alternative 2R (Section 9.5.3.1). These risks are predicted to 
persist into the future, subject to incremental changes tied to source control and 
continuing natural recovery. 

Physical disturbance (e.g., earthquakes, vessel scour) could expose contaminated 
subsurface sediment left in place after active remediation is complete. Alternatives that 
remediate more area by removal through dredging or isolation through capping (with 
long-term monitoring and maintenance of the cap) have lower potential for residual 
risks from exposure of subsurface sediment by all disturbance mechanisms. Alternative 
4C leaves more contaminated subsurface sediment in place than Alternative 4R, because 
it relies less on dredging (50 acres and 93 acres for Alternatives 4C and 4R, respectively; 
Tables 9-16 and 9-17). Alternatives 4C and 4R cap 41 and 14 acres, respectively.  

The greatest exposure potential is from areas outside of the dredge and cap footprints 
where subsurface contamination is expected to remain without isolation provided by 
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the cap. Based on the approach outlined in Section 9.1.2.1, Table 9-18 semi-
quantitatively evaluates the post-construction potential to increase surface sediment 
concentrations from exposure of subsurface contamination. Specifically, information on 
core stations remaining, total PCB concentrations in core stations remaining, and areas 
remediated by technologies other than dredging within AOPCs 1 and 2 are presented 
by recovery category and depth below mudline. Recovery Category 1 areas are 
predicted to be more vulnerable to exposure of subsurface contaminated sediment than 
areas located in Recovery Categories 2 and 3. Contamination located in the 0- to 2-ft 
sediment depth interval is predicted to be more vulnerable to disturbance than deeper 
sediments. This information is summarized as follows:  

 Core Counts – 26 and 14 cores with concentrations greater than the CSL (for 
Alternatives 4C and 4R, respectively) and 26 and 23 with concentrations less 
than the CSL (for Alternatives 4C and 4R, respectively) remain outside of 
the dredge and cap footprint following active remediation. The mean total 
PCB concentrations in all sediment cores remaining after active remediation 
(i.e., in ENR, MNR, verification monitoring, and AOPC 2 areas) are 409 and 
332 µg/kg dw in the 0- to 2-ft depth interval (for Alternatives 4C and 4R, 
respectively), and 424 and 401 µg/kg dw in the 2- to 4-ft depth interval (for 
Alternatives 4C and 4R, respectively) (Table 9-18; upper panel).  

 Areas Not Dredged or Capped – The sediment surface areas that are neither 
dredged nor capped are 211 and 195 acres (for Alternatives 4C and 4R, 
respectively), of which 26 acres reside in Recovery Category 1 areas (Table 
9-18, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain outside of the dredge and cap footprints 
are illustrated in the lower panel of Table 9-18. The information is broken 
down by subsurface depth interval and recovery category.  

Assuming that the majority of disturbances to sediment are more likely to expose 
buried contamination in the upper 2 ft, an area of approximately 17 and 23 acres (for 
Alternatives 4C and 4R, respectively) at these mean PCB concentrations (409 and 
332 µg/kg dw, respectively) would need to be disturbed and remain exposed to 
produce a 25% increase in the long-term model-predicted total PCB SWAC of 40 µg/kg 
dw (see Figure 2 in Appendix M, Part 5). 

9.7.3.2 Adequacy and Reliability of Controls 
Alternative 4C dredges approximately half the area of Alternative 4R, thereby requiring 
a proportionately smaller effort in the short term to manage dredge residuals, but more 
monitoring and maintenance in the long term. The 41 and 14 acres capped in 
Alternatives 4C and 4R, respectively (including areas that are partially dredged and 
capped), will require long-term monitoring and maintenance, although the potential for 



Section 9 – Detailed Analysis of Individual Remedial Alternatives 

9-64 Final Feasibility Study  
 
 

caps requiring replacement in the future is considered to be low. The 16 acres of 
ENR/in situ under Alternative 4C and 50 acres of MNR under Alternatives 4C and 4R, 
require more intensive monitoring, and may require contingency actions (Tables 9-16 
and 9-17), because sedimentation rates and contaminant input concentrations are 
uncertain components of natural recovery. Also, mechanisms such as natural erosion, 
propeller scour, and earthquakes can more easily expose buried contaminated sediment 
in these areas. An important assumption underlying development of the remedial 
alternatives is that 15% of the total ENR/in situ and MNR areas of these alternatives 
(10 acres for Alternative 4C and 8 acres for Alternative 4R) are assumed to require some 
form of contingency action (dredging is assumed for costing purposes although other 
technologies such as capping or ENR/in situ could be used) based on findings, either 
during remedial design or as a result of long-term monitoring, indicating unacceptable 
performance. MNR is managing only 3 acres located in Recovery Category 1, where the 
potential for contingency actions is higher. Modeling results predict that in the long 
term, the effectiveness of source control for the LDW and inputs from the 
Green/Duwamish River are the primary factors governing surface sediment 
contaminant concentrations. Alternatives 4C and 4R leave contaminated subsurface 
sediment in place (see Section 9.7.3.1 and Table 9-18) that could be exposed at the 
sediment surface. Alternative 4R leaves less in place than Alternative 4C. Exposure of 
this material could be difficult to identify and manage into the future. 

Both Alternatives 4C and 4R require an Institutional Controls Plan because: 1) the PRGs 
for RAO 1 cannot be achieved, and 2) subsurface sediment COC concentrations above 
levels needed to achieve cleanup objectives remain in place (Section 9.7.3.1). The 
Institutional Controls Plan will consist of, at a minimum: 

 Seafood consumption advisories and public outreach and education 
programs. 

 Monitoring of in-water construction permit applications, waterway uses, 
and notification of waterway users. 

 Environmental covenants for areas with residual contamination above levels 
needed to achieve cleanup objectives. 

The public outreach and education components are intended to enhance the reliability 
of the seafood consumption advisories. The advisories themselves are not enforceable 
and therefore have limited reliability.  

The combination of monitoring, maintenance, and institutional controls, 5-year reviews 
as required under CERCLA, and contingency actions (if required), are intended to 
enhance remedy integrity. As a whole, these activities are intended to allow the 
remedial alternatives to be adaptively managed, as needed, based on new information. 
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9.7.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
Under Alternative 4C, 8 of the 16 acres remediated by ENR would include an in situ 
treatment technology, which reduces the toxicity and bioavailability of contaminants 
due to their reduced mobility (Table 9-16). Alternative 4R contains no provisions to treat 
contaminated sediment.  

9.7.5 Short-term Effectiveness 

9.7.5.1 Community and Worker Protection 
Appropriate planning and adherence to standard health and safety practices provide 
some protection to both workers and the community during the construction period. 
The construction period for Alternative 4R (11 years) is about twice that for Alternative 
4C (6 years). Therefore, risks to workers and the community are assumed to be 
proportionally higher for Alternative 4R. Also, fish and shellfish tissue concentrations 
are predicted to remain elevated during the additional years of construction for 
Alternative 4R and for some time thereafter, potentially resulting in increased seafood 
consumption risks. 

Local transportation impacts (traffic, noise, air pollution) from implementation of these 
alternatives are proportional to the number of truck/train miles (Alternative 4C: 
440,000/120,000 and Alternative 4R: 740,000/200,000) estimated to support material 
hauling operations (Appendix L). The particulate matter generated from all combustion 
activity (PM10) is estimated to be 22 and 35 metric tons for Alternative 4C and 
Alternative 4R, respectively (Appendix L).  

9.7.5.2 Environmental Impacts 
As discussed in Section 9.1.2.3, resuspension of contaminated sediment is a well-
documented short-term impact that occurs during environmental dredging operations 
(and also occurs to a lesser degree via natural and man-made erosion events [e.g., high-
flow scour and propeller scour]). Dredging over the 6 and 11 construction seasons 
(Alternatives 4C and 4R, respectively) was estimated to result in the export of 6 kg and 
8 kg total PCBs from the LDW (see Part 2 of Appendix M). For comparison and as 
documented in the same part of Appendix M, estimates of PCB export from other 
sources (i.e., upstream, lateral, and natural erosion in the LDW) were 22, 1, and 2 kg for 
Alternative 4C over the 6-year construction period and 41, 2, and 2 kg for Alternative 4R 
over the 11-year construction period (see Figure 4 in Appendix M, Part 2). Resuspension 
of contaminated sediments from dredging will be reduced to the extent possible 
through the use of BMPs. Also, release of contaminated sediment that settles back onto 
the dredged surface or onto areas just outside the dredge footprint (i.e., dredge 
residuals) are assumed to be managed through application of a thin layer of sand 
(9 inches, with the goal of achieving a minimum of 6 inches of coverage over the area 
dredged for Alternatives 4C and 4R, 50 and 93 acres, respectively). 
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For Alternative 4C, the benthic community within approximately 42 acres of intertidal 
and shallow subtidal habitat areas (i.e., above -10 ft MLLW) would be impacted by 
active remediation, requiring time to regain ecological functions (Table 9-16). Another 

32 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left undisturbed. The 
alternative consumes regional resources primarily in the form of quarry material (sand, 
gravel, and rock) and landfill space. An estimated 470,000 cy of imported granular 
material is used for capping, ENR, management of dredge residuals, habitat restoration, 
and backfilling of dredged areas where restoration to original grade is assumed. The 
landfill capacity consumed by this alternative is proportional to the volume of material 
removed and disposed of in the landfill (830,000 cy).  

For Alternative 4R, the benthic community within approximately 42 acres of intertidal 
and shallow subtidal habitat area (i.e., above -10 ft MLLW) within AOPC 1 would be 
impacted by active remediation, requiring time to regain ecological functions (Table 
9-17). Another 32 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left 
undisturbed. An estimated 430,000 cy of imported granular material is used for 
capping, management of dredge residuals, habitat restoration, and backfilling of 
dredged areas where restoration to their original grade is assumed. The landfill capacity 
consumed by the alternative is proportional to the volume of dredged material 
removed and disposed of in the landfill (1,400,000 cy).  

Estimates of air-borne gas emissions associated with Alternative 4C are presented in 
Appendix L. Implementation of this alternative would result in approximately 
27,000 tons of CO2 emitted to the atmosphere. These emissions are primarily the result 
of using fossil fuels for activities such as dredging and transportation. Alternative 4R 
has estimated CO2 emissions of 42,000 metric tons. As described for Alternative 2R, 
limited reductions in the carbon footprint of less than 10% are possible through the use 
of BMPs for both alternatives.  

9.7.5.3 Time to Achieve Cleanup Objectives 
The lower panels of Tables 9-16 and 9-17 summarize predicted times to achieve cleanup 
objectives for each RAO (expressed as the time to achieve the PRGs or the time to 
achieve long-term model-predicted concentrations, as described in Section 9.1.2.3). 
These tables also report the time to achieve some interim risk reduction milestones.  

For RAO 1 both alternatives are predicted to achieve the long-term model-predicted 
concentrations 21 years after the start of construction for total PCBs, and 11 years after 
the start of construction for dioxins/furans. The primary uncertainties associated with 
these predictions are described for Alternative 2R, see Sections 9.3.5 and 9.5.5.3. Tables 
9-16 and 9-17 also report the post-construction seafood consumption (RAO 1) excess 
cancer risk outcomes associated with PCBs. The excess cancer risks associated with 
PCBs for all three RME seafood consumption scenarios are predicted to be reduced to 
3 × 10-4 or less and have non-cancer hazard quotients that are predicted to be 14 or less. 
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Within 11 years (for both alternatives), the Child Tribal RME seafood consumption 
excess cancer risk associated with PCBs is predicted to decline via natural recovery to 
4 × 10-5 and the non-cancer hazard quotient is predicted to be 12 (for both alternatives).  

The time to achieve RAO 2 cleanup objectives in all exposure areas is: 3 years for 
Alternative 4C and 6 years for Alternative 4R (except for Beach 3). These times are 
consistent with the sequencing assumptions in which the footprints for Alternatives 3C 
and 3R (i.e., alternatives designed to actively remediate areas with direct contact risk) 
are remediated first. Following construction within the Alternative 3 remedial footprint 
(which is assumed to be remediated prior to the active footprint for Alternatives 4C and 
4R), total direct contact excess cancer risks (all four risk drivers combined) are reduced 
to 1 × 10-5, individual excess cancer risks from total PCBs and dioxins/furans are 
reduced to 1 × 10-6, and a non-cancer hazard quotient of less than 1 for total PCBs is 
achieved in all areas. 

The RAO 3 and RAO 4 PRGs are predicted to be achieved after construction is complete 
(6 years for Alternative 4C, and 11 years for Alternative 4R). 

As discussed previously, because predicted outcomes are based on modeling, they are 
approximations and therefore uncertain. Uncertainty bounds on time to achieve 
cleanup objectives for each RAO were not estimated. 

9.7.6 Implementability 
Alternatives 4C and 4R have construction periods of 6 and 11 years, respectively, 
actively remediate 107 acres, and are administratively implementable. Alternative 4C 
dredges approximately half the area and sediment volume of Alternative 4R, has a 
shorter construction period, and therefore is potentially subject to fewer technical or 
administrative delays. The use of ENR/in situ in Alternative 4C makes this alternative 
susceptible to contingency actions should ENR/in situ not perform adequately. The 
potential for recontamination above RALs is considered low for both alternatives.  

MNR requires significant administrative effort over the long term to oversee and 
coordinate MNR sampling, data evaluation, and coordination of contingency actions, if 
any are needed. Alternatives 4C and 4R rely on some reduction in contaminant 
concentrations through natural recovery (50 acres in AOPC 1) to achieve cleanup 
objectives for all RAOs, of which only a small portion (3 acres) is located in Recovery 
Category 1. The majority of natural recovery occurs in areas designated as Recovery 
Categories 2 and 3, which are less vulnerable to exposure of subsurface contaminated 
sediment. For this reason, the FS assumes that fewer additional actions are likely for 
these alternatives in response to monitoring data indicating inadequate performance. 

9.7.7 Cost 
Total costs for Alternatives 4C and 4R are $260 million and $360 million, respectively 
(see Appendix I for details). Total costs include estimated O&M costs of $40 million and 



Section 9 – Detailed Analysis of Individual Remedial Alternatives 

9-68 Final Feasibility Study  
 
 

$38 million, respectively, and include costs for maintenance and/or contingency actions 
in capping, ENR/in situ, and MNR areas. All costs are presented on a net present value 
basis (see Appendix I for details and cost uncertainties).  

9.7.8 State, Tribal, and Community Acceptance 
See Section 9.1.3 for a general discussion on how the state, tribes, and community are 
engaged in the RI/FS, and a summary of opinions provided by these groups on the 
Draft Final FS. Stakeholder comments and concerns will continue to be considered by 
EPA and Ecology. EPA will fully evaluate state, tribal, and community acceptance in 
the ROD following the public comment period on EPA’s Proposed Plan. 

9.8 Detailed Analysis of Alternative 5: Combined, Removal, and 
Removal with Treatment  

Scope, performance, and cost summaries for Alternatives 5C, 5R, and 5R-Treatment are 
presented in Tables 9-19 and 9-20.  

9.8.1 Overall Protection of Human Health and the Environment 
The technology application areas and dredge removal volumes presented in Tables 9-19 
and 9-20 illustrate the physical extent to which these alternatives rely on engineering 
controls and natural recovery to reduce risk. Alternative 5C emphasizes a combination 
of remedial technologies: dredging with upland disposal, capping, and ENR/in situ 
treatment, where appropriate. Alternative 5R emphasizes removal and upland disposal 
of sediment from the actively remediated areas. Alternative 5R-Treatment applies soil 
washing treatment to a portion of the dredged material. All three alternatives address 
157 acres of contaminated sediment through active remedial technologies. These 
alternatives do not employ MNR, but nevertheless rely on source control and natural 
recovery after construction to achieve long-term model-predicted concentration ranges. 
The construction periods for Alternatives 5C and 5R/5R-Treatment are estimated at 7 
and 17 years, respectively during which short-term effects to the community, workers, 
and the environment occur as described in Section 9.8.5 below. 

The stacked bar charts in Tables 9-19 and 9-20 show the relative contributions that 
construction and natural recovery make toward reducing surface sediment 
concentrations of the four human health risk drivers (i.e., total PCBs, arsenic, cPAHs, 
and dioxins/furans) from the baseline concentrations. Completion of the EAAs, 
coupled with the 157 acres of active remediation in Alternatives 5C, 5R, and 5R-
Treatment, are predicted to reduce the site-wide total PCB SWAC by approximately 
72%. Natural recovery is predicted to reduce total PCB concentrations by an additional 
16% in the long term. After completion of the EAAs, construction of the active 
components of Alternatives 5C, 5R, and 5R-Treatment, and natural recovery, the site-
wide arsenic SWAC is predicted to be reduced in the long term an estimated 42%. 
With this reduction, the predicted arsenic SWAC is approximately 2 mg/kg dw above 
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the natural background concentration of 7 mg/kg dw. The site-wide cPAH SWAC is 
predicted to be reduced 47% after completion of the EAAs and the active components 
of Alternatives 5C, 5R, and 5R-Treatment. Natural recovery is predicted to contribute 
to an additional 28% reduction of the cPAH SWAC in the long term. Completion of the 
EAAs and active remediation together are predicted to reduce the site-wide 
dioxin/furan SWAC nearly 78%. Natural recovery is predicted to yield an additional 
5% reduction in the concentrations of this risk driver over the long term. As discussed 
in Sections 9.1.2.1 and 9.3.5, the long-term model-predicted SWACs and outcomes 
based on changes in SWACs (e.g., percent reduction from baseline) are 
approximations because of uncertainties in Green/Duwamish River inputs, the 
effectiveness of source control, natural recovery beyond the construction period, and 
the potential for contaminated subsurface sediments left in place to be exposed in the 
future.  

None of these remedial alternatives can achieve the total PCB and dioxin/furan PRGs 
for the seafood consumption scenario (RAO 1). Alternatives 5C, 5R, and 5R-Treatment 
are predicted to achieve cleanup objectives for human health direct contact (RAO 2) 
with the exception of arsenic (which is set at natural background) and cPAHs at certain 
beaches, as discussed further below. Soil washing (Alternative 5R-Treatment) does not 
provide additional overall protection to human health and the environment over that 
which can be achieved by Alternative 5R. All three alternatives are predicted to achieve 
the SQS (RAO 3 PRG) before the end of construction. The PRG for protection of wildlife 
(RAO 4) is predicted to be achieved by all three alternatives. 

Long-term residual risks from contaminated surface and subsurface sediment left in 
place are predicted to be similar for these alternatives, as discussed below in Section 
9.8.3. However, Alternatives 5R and 5R-Treatment provide for more removal of 
subsurface contamination by dredging 143 acres, and will require less long-term 
management than Alternative 5C, with 57 acres of dredging. Estimated times to achieve 
cleanup objectives (i.e., the PRGs or long-term model-predicted concentrations/risks) 
and other interim risk reduction milestones are shown in the lower panels of Tables 
9-19 and 9-20 and are discussed in Section 9.8.5.3. 

Institutional controls, including seafood consumption advisories and public outreach 
and education programs, are implemented to reduce seafood consumption exposures. 
Further, LDW-wide recovery processes are monitored to assess the reduction in long-
term human health risks. Long-term monitoring, maintenance, and institutional 
controls are required for these alternatives. The level of effort associated with these 
activities is expected to be lower for Alternatives 5R and 5R-Treatment because they 
have only 14 acres of capping and no ENR/in situ treatment, as compared to a 
combined 100 acres of capping and ENR/in situ treatment combined for Alternative 5C. 
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9.8.2 Compliance with ARARs 
Alternatives 5C and 5R/5R-Treatment have many of the same ARAR compliance 
limitations as remedial alternatives evaluated previously (see Section 9.5.2). They are 
unlikely to comply with the MTCA-based ARARs that require PRGs to be set at natural 
background when RBTCs are below natural background. These include the total PCB 
and dioxin/furan PRGs for human seafood consumption and the arsenic PRG for direct 
contact. Surface water quality is expected to improve, yet may not comply with some 
water quality standard ARARs, particularly those based on human consumption of 
bioaccumulative contaminants (e.g., PCBs). ARAR waivers based on technical 
impracticability may be issued by EPA for a final remedial action that cannot 
practicably achieve ARARs.  

In addition, the alternatives are predicted to achieve the SQS before construction is 
completed, at 6 and 11 years for Alternatives 5C and 5R/5R-Treatment, respectively. 
These alternatives achieve the SQS in the same time frame as Alternative 4 because the 
larger footprint alternatives build upon the smaller ones.  

9.8.3 Long-term Effectiveness and Permanence  

9.8.3.1 Magnitude and Type of Residual Risk 
The active remedial measures of Alternatives 5C and 5R/5R-Treatment significantly 
reduce surface sediment contaminant concentrations (Tables 9-2a, 9-2b, and 9-3) and the 
BCM predicts that further reductions will continue over time until the long-term model-
predicted concentrations are reached (Figures 9-5a through 9-5h). After that, residual 
risks from surface sediment left in place are predicted to be the same as described for 
Alternative 2R (Section 9.5.3.1), and persist into the future, subject to incremental 
changes tied to source control and continuing natural recovery. 

Physical disturbance (e.g., earthquakes, vessel scour) could expose contaminated 
subsurface sediment left in place after active remediation is complete. Alternatives that 
remediate more area by removal through dredging or isolation through capping (with 
long-term monitoring and maintenance of the cap) have lower potential for residual 
risks from exposure of subsurface sediment by all mechanisms. Alternative 5C leaves 
more contaminated subsurface sediment in place than Alternative 5R/5R-Treatment, 
because it relies less on dredging (57 acres and 143 acres for Alternatives 5C and 5R and 
5R-Treatment, respectively; Tables 9-19 and 9-20). Alternatives 5C and 5R/5R-
Treatment cap 47 and 14 acres, respectively.  

The greatest exposure potential is from areas outside of the dredge and cap footprints 
where subsurface contamination is expected to remain without the isolation provided 
by the cap. Based on the approach outlined in Section 9.1.2.1, Table 9-21 semi-
quantitatively evaluates the post-construction potential to increase surface sediment 
concentrations from exposure of subsurface contamination. Specifically, information on 
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core stations remaining, total PCB concentrations in core stations remaining, and areas 
remediated by technologies other than dredging within AOPCs 1 and 2 are presented 
by recovery category and depth below mudline. Recovery Category 1 areas are 
predicted to be more vulnerable to exposure of subsurface contaminated sediment than 
areas located in Recovery Categories 2 and 3. Contamination located in the 0- to 2-ft 
sediment depths is predicted to be more vulnerable to disturbance than deeper 
sediments. This information is summarized as follows:  

 Core Counts – 22 and 5 cores with concentrations greater than the CSL (for 
Alternatives 5C and 5R/5R-Treatment, respectively) and 24 and 18 with 
concentrations less than the CSL (for Alternatives 5C and 5R/5R-Treatment, 
respectively) remain outside of the dredge and cap footprint following 
active remediation. The mean total PCB concentrations in all of the 
remaining cores are 343 and 253 µg/kg dw in the 0- to 2-ft depth interval 
(for Alternatives 5C and 5R/5R-Treatment, respectively), and 395 and 
306 µg/kg dw in the 2- to 4-ft depth interval (for Alternatives 5C and 
5R/5R-Treatment, respectively) (Table 9-21; upper panel).  

 Areas Not Dredged or Capped – The sediment surface areas that are neither 
dredged nor capped are 198 and 145 acres (for Alternatives 5C and 5R/5R-
Treatment, respectively), of which 23 acres reside in Recovery Category 1 
areas (Table 9-21, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain outside of the dredge and cap footprints 
are illustrated in the lower panel of Table 9-21. The information is broken 
down by subsurface depth interval and recovery category.  

Assuming that the majority of disturbances to sediment are more likely to expose 
buried contamination in the upper 2 ft, an area of approximately 22 and 43 acres (for 
Alternatives 5C and 5R/5R-Treatment, respectively) at these mean concentrations 
(343 and 253 µg/kg dw, respectively) would need to be disturbed and remain exposed 
to produce a 25% increase in the long-term model-predicted total PCB SWAC of 
40 µg/kg dw (see Figure 2 in Appendix M, Part 5). 

9.8.3.2 Adequacy and Reliability of Controls 
Alternative 5C dredges only about 40% of the area dredged by Alternatives 5R and 5R-
Treatment. The latter two alternatives thereby require a proportionately larger effort in 
the short term to manage dredge residuals, but less monitoring and maintenance in the 
long term. The 47 and 14 acres capped in Alternatives 5C and 5R/5R-Treatment, 
respectively (including areas that are partially dredged and capped), will require long-
term monitoring and maintenance.29 However, the potential for caps needing to be 

                                                 
29  Alternatives 5C, 5R, and 5R-Treatment do not remediate any area by MNR. 
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replaced in the future is considered to be low because of the engineering involved in 
location-specific design. The 53 acres of ENR/in situ addressed under Alternative 5C 
require more intensive monitoring, and may require contingency actions (Tables 9-19 
and 9-20). ENR/in situ is not used for any areas that are in Recovery Category 1. An 
important assumption underlying development of the remedial alternatives is that 15% 
percent (approximately 8 acres) of the total ENR/in situ area of Alternative 5C is 
assumed to require some form of contingency action (dredging is assumed for costing 
purposes although other technologies such as capping or ENR/in situ could be used) 
based on findings either during remedial design or as a result of long-term monitoring, 
indicating unacceptable performance. Modeling results predict that in the long term, the 
effectiveness of source control for the LDW and inputs from the Green/Duwamish 
River will be the primary factors governing surface sediment contaminant 
concentrations. Alternatives 5C, 5R and 5R-Treatment leave contaminated subsurface 
sediment in place (see Section 9.8.3.1 and Table 9-21) that could be exposed at the 
sediment surface. Alternative 5R leaves less in place than Alternative 5C. Exposure of 
this material could be difficult to identify and manage into the future but has a low 
potential to affect long-term SWACs. 

Alternatives 5C, 5R, and 5R-Treatment require an Institutional Controls Plan because: 
1) the PRGs for RAO 1 cannot be achieved, and 2) subsurface contaminated sediment 
above levels needed to achieve cleanup objectives remains in place (Section 9.8.3.1). The 
Institutional Controls Plan will consist of, at a minimum: 

 Seafood consumption advisories and public outreach and education 
programs. 

 Monitoring of in-water construction permit applications, waterway uses, 
and notification of waterway users (only Alternative 5C). 

 Environmental covenants for areas with residual contamination above levels 
needed to achieve cleanup objectives. 

The public outreach and education components are intended to enhance the reliability 
of the seafood consumption advisories. The advisories themselves are not enforceable 
and therefore have limited reliability.  

Monitoring of in-water construction permit applications, waterway use, and notification 
of waterway users may not be needed for Alternatives 5R and 5R-Treatment or at least 
can be assumed to be of much reduced scope because the majority of AOPC 1 is 
dredged. For the same reason, the number of environmental covenants needed for 
Alternatives 5R and 5R-Treatment is comparatively small in keeping with the small area 
(14 acres) that uses partial dredge and cap.  

The combination of monitoring, maintenance, and institutional controls, 5-year reviews 
as required under CERCLA, and contingency actions (if required), are intended to 
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enhance remedy integrity. As a whole, these activities are intended to allow the 
remedial alternatives to be adaptively managed, as needed, based on new information.  

9.8.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
Under Alternative 5C, 26.5 of the 53 acres remediated by ENR would include an in situ 
treatment technology, which reduces the toxicity and bioavailability of contaminants 
due to their reduced mobility (Table 9-19). Alternative 5R contains no provisions to treat 
contaminated sediment. 

Alternative 5R-Treatment includes soil washing as a treatment component. Half of the 
estimated 1,600,000 cy of dredged sediment is expected to have sufficiently high sand 
content to warrant soil washing; hence, 800,000 cy would be taken to a soil washing 
facility for treatment. Assuming that only the sand portion of the sediment is 
recoverable and all other sediment would need to be disposed of in a Subtitle C or D 
landfill, it is estimated that approximately 400,000 cy of sediment would be potentially 
available for beneficial reuse.30 The remaining 400,000 cy of fine-grained material would 
be disposed of in a regional landfill, along with the estimated 800,000 cy of sediment not 
suitable for treatment because it has too high a fine fractions for effective soil-washing. 
In summary, treatment by soil washing has the potential to decrease the volume of 
material requiring landfill disposal by roughly 400,000 cy if a viable reuse option can be 
identified. In addition, the treatment process generates an additional waste stream from 
process water that, while treated, releases large quantities of trace concentrations of 
dissolved contaminants back into the LDW. This treatment therefore increases the 
toxicity or mobility of contaminants. 

9.8.5 Short-term Effectiveness 

9.8.5.1 Community and Worker Protection 
Appropriate planning and adherence to standard health and safety practices provide 
some protection to both workers and the community during the construction period. 
The construction period of Alternative 5C (7 years) is less than 50% of that for 
Alternatives 5R and 5R-Treatment (17 years). Therefore, risks to workers and the 
community are assumed to be proportionally higher for Alternatives 5R/5R-Treatment. 
Also, fish and shellfish tissue concentrations are predicted to remain elevated during 
the additional years of construction for Alternatives 5R/5R-Treatment and for some 
time thereafter, potentially resulting in increased seafood consumption risks.  

Local transportation impacts (traffic, noise, air pollution) from implementation of these 
alternatives are proportional to the number of truck/train miles (Alternative 5C: 
480,000/130,000, Alternative 5R: 1,100,000/280,000, and Alternative 5R-Treatment: 

                                                 
30  As discussed in Section 9.8.5, implementability concerns may limit the ability to reuse the cleaner 

sands, which could lead to the need for disposal of the cleaner sands in a landfill. 
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800,000/210,000) estimated for support of material hauling operations (Appendix L). 
The particulate matter generated from all combustion activity (PM10) is estimated to be 
25, 50, and 44 metric tons for Alternatives 5C, 5R, and 5R-Treatment, respectively 
(Appendix L).  

9.8.5.2 Environmental Impacts 
As discussed in Section 9.1.2.3, resuspension of contaminated sediment is a well-
documented short-term impact that occurs during environmental dredging operations 
(and also occurs to a lesser degree via natural and man-made erosion events [e.g., high-
flow scour and propeller scour]). For Alternative 5C, dredging over the seven 
construction seasons was estimated to result in the export of 6 kg of PCBs from the 
LDW (see Part 2 of Appendix M). For Alternatives 5R and 5R-Treatment, dredging over 
17 construction seasons was estimated to result in the export of 10 kg of PCBs from the 
LDW. For comparison and as documented in the same part of Appendix M, estimates of 
PCB export from other sources (i.e., upstream, lateral, and natural erosion in the LDW) 
were 26, 1, and 2 kg for Alternative 5C over the 7-year construction period and 63, 3, 
and 2 kg for Alternatives 5R and 5R-Treatment over the 17-year construction period (see 
Figure 4 in Appendix M, Part 2). Resuspension of contaminated sediments from 
dredging will be reduced to the extent possible through the use of BMPs (see Section 
7.4.3). Also, release of contaminated sediment that settles back onto the dredged surface 
or onto areas just outside the dredge footprint (i.e., dredge residuals) are assumed to be 
managed through application of a thin layer of sand (9 inches, with the goal of 
achieving a minimum of 6 inches of coverage over the area dredged for Alternatives 5C 
and 5R/5R-Treatment, 57 and 143 acres, respectively).  

For Alternative 5C, the benthic community within approximately 59 acres of intertidal 
and shallow subtidal habitat areas (i.e., above -10 ft MLLW) within AOPC 1 would be 
impacted by active remediation, requiring time to regain ecological functions (Table 
9-19). Another 15 acres above -10 ft MLLW within AOPC 1 and AOPC 2 are left 
undisturbed. The alternative consumes regional resources primarily in the form of 
quarry material (sand, gravel, and rock) and landfill space. An estimated 580,000 cy of 
imported granular material is used for capping, ENR, management of dredge residuals, 
habitat restoration, and backfilling of dredged areas where restoration to their original 
grade is assumed. The landfill capacity consumed by this alternative is proportional to 
the volume of material removed and disposed of in the landfill (900,000 cy).  

For both Alternatives 5R and 5R-Treatment, the benthic community within 

approximately 59 acres of intertidal and shallow subtidal habitat areas (i.e., above -10 ft 
MLLW) within AOPC 1 would be impacted by active remediation, requiring time to 
regain ecological functions (Table 9-20). Another 15 acres above -10 ft MLLW within 
AOPC 1 and AOPC 2 are left undisturbed. An estimated 590,000 cy of imported 
granular material are used for capping and backfilling of dredged areas where return to 
their original grade is assumed. The landfill capacity consumed by the alternative is 
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proportional to the volume of dredged material removed and disposed of in the landfill 
(2,000,000 and 1,500,000 cy for Alternatives 5R and 5R-Treatment, respectively).  

Estimates of air-borne gas emissions associated with Alternative 5C are presented in 
Appendix L. Implementation of this alternative would result in approximately 30,000 
metric tons of CO2 emitted to the atmosphere. These emissions are primarily the result 
of using fossil fuels for activities such as dredging and transportation. The FS assumes 
that rail and barge transport will be used to the maximum extent possible. This is the 
most efficient way of reducing air emissions and significantly reduces the CO2 
emissions of the project as compared to long-haul trucking. Alternatives 5R and 5R-
Treatment have estimated CO2 emissions of 59,000 and 51,000 metric tons, respectively; 
emission calculation for Alternative 5R-Treatment assumes less transport to the landfill. 
Emissions from the treatment component of Alternative 5R-Treatment were not 
estimated. Therefore, differences in emissions between Alternatives 5R and 5R-
Treatment may be less than suggested by the values stated above. As described for 
Alternative 2R, limited incremental reductions in the carbon footprint are possible 
through the use of BMPs for these alternatives.  

9.8.5.3 Time to Achieve Cleanup Objectives 
The lower panels of Tables 9-19 and 9-20 summarize predicted times to achieve cleanup 
objectives for each RAO (expressed as the time to achieve PRGs or the time to achieve 
long-term model-predicted concentrations, as described in Section 9.1.2.3). These tables 
also report the time to achieve some interim risk reduction milestones.  

All risk reduction outcomes tracked for RAO 1 (Tables 9-19 and 9-20) are achieved at 
the end of construction, 7 and 17 years for Alternative 5C and Alternatives 5R and 5R-
Treatment, respectively). After construction, dioxin/furan concentrations are consistent 
with long-term model-predicted concentrations site-wide. Additional time and natural 
recovery is needed after construction for total PCB concentrations to reach long-term 
model-predicted values site-wide (i.e., 17 years after construction begins for Alternative 
5C and 22 years for Alternatives 5R and 5R-Treatment). 

The time to achieve RAO 2 cleanup objectives in all exposure areas is 3 years for 
Alternative 5C and 6 years for Alternatives 5R and 5R-Treatment (except for Beach 3). 
These times are consistent with the sequencing assumptions in which the Alternatives 
3C, 4C and 3R, 4R footprints (i.e., alternatives designed to actively remediate areas with 
direct contact risk) are remediated first. Following construction within the remedial 
footprints for Alternatives 3 and 4 (which are assumed to be remediated prior to the 
active footprint for Alternatives 5C, 5R, and 5R-Treatment), total direct contact excess 
cancer risks (all four risk drivers combined) are reduced to 1 × 10-5, individual excess 
cancer risks from total PCBs and dioxins/furans are reduced to 1 × 10-6, and a non-
cancer hazard quotient of less than 1 for total PCBs is achieved in all areas. 
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For RAO 3, the PRGs are achieved within 6 years and 11 years for Alternatives 5C and 
5R/5R-Treatment, respectively. 

The RAO 4 PRG is achieved at the end of construction for the three alternatives. The 
site-wide surface sediment SWAC is predicted to be below the PRG before the end of 
construction. However, disturbances of contaminated sediment during construction are 
predicted to elevate seafood tissue concentrations through construction. 

As discussed previously, because predicted outcomes are based on modeling, they are 
approximations and therefore uncertain (see Section 9.3.5). Uncertainty bounds on time 
to achieve cleanup objectives for each RAO were not estimated. 

9.8.6 Implementability 
Alternatives 5C and 5R have construction periods of 7 and 17 years, respectively, 
actively remediate 157 acres, and are administratively implementable. Alternative 5R-
Treatment poses challenges related to locating, permitting, and operating the soil 
washing facility. In addition, finding an acceptable beneficial re-use of the treated sand 
fraction presents administrative implementability concerns. Alternative 5C dredges less 
than 50% of the area and sediment volume of Alternatives 5R and 5R-Treatment. The 
latter two alternatives also have a longer construction period, and therefore are 
potentially subject to more technical or administrative delays. The longer construction 
periods, larger and more complex project scopes, and potential for low RALs triggering 
significant additional actions because of recontamination, are important 
implementability considerations for these alternatives. Alternative 5C utilizes ENR/in 
situ to remediate 53 acres, making it more susceptible to contingency actions should 
ENR/in situ not perform adequately.  

9.8.7 Cost 
Total costs for Alternatives 5C, 5R, and 5R-Treatment are $290 million, $470 million, and 
$510 million, respectively (see Appendix I for details). Total costs include estimated 
O&M costs of $40 million for Alternative 5C and $36 million for Alternatives 5R and 5R-
Treatment, and include costs for maintenance and/or contingency actions in capping 
and ENR areas. All costs are presented on a net present value basis (see Appendix I for 
details and cost uncertainties). 

9.8.8 State, Tribal, and Community Acceptance 
See Section 9.1.3 for a general discussion on how the state, tribes, and community are 
engaged in the RI/FS, and a summary of opinions provided by these groups on the 
Draft Final FS. Stakeholder comments and concerns will continue to be considered by 
EPA and Ecology. EPA will fully evaluate state, tribal, and community acceptance in 
the ROD following the public comment period on EPA’s Proposed Plan. 
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9.9 Detailed Analysis of Alternative 6: Combined and Removal  
Scope, performance, and cost summaries for Alternatives 6C and 6R are presented in 
Tables 9-22 and 9-23.  

9.9.1 Overall Protection of Human Health and the Environment 
The technology application areas and dredge removal volumes presented in Tables 9-22 
and 9-23 illustrate the physical extent to which these alternatives rely on engineering 
controls and natural recovery to reduce risk. Alternative 6C emphasizes a combination 
of remedial technologies—dredging with upland disposal, capping, and ENR/in situ, 
where appropriate. Alternative 6R emphasizes removal and upland disposal of 
sediment from the actively remediated areas. Both alternatives actively address 
302 acres of contaminated sediment. These alternatives do not employ MNR but do rely 
on source control to preserve risk reductions achieved by construction. Alternatives 6C 
and 6R have estimated construction periods of 16 and 42 years, respectively during 
which short-term effects to the community, workers, and the environment occur as 
described in Section 9.9.5 below.  

The stacked bar charts in Tables 9-22 and 9-23 show the relative contributions that 
construction and natural recovery make toward reducing surface sediment 
concentrations of the four human health risk drivers (i.e., total PCBs, arsenic, cPAHs, 
and dioxins/furans) from the baseline concentrations. Completion of the EAAs, 
coupled with the 302 acres of active remediation in Alternatives 6C and 6R, are 
predicted to reduce the site-wide total PCB SWAC by approximately 87%. Natural 
recovery is predicted to contribute minimally to the further reductions of total PCB 
concentrations after construction. The site-wide arsenic SWAC is predicted to be 
reduced an estimated 42% in the long term after completion of the EAAs, construction 
of the active components of Alternatives 6C and 6R, and natural recovery. With this 
reduction, the predicted arsenic SWAC is approximately 2 mg/kg dw above the natural 
background concentration of 7 mg/kg dw. The site-wide cPAH SWAC is predicted to 
be reduced an estimated 66% after completion of the EAAs and the active components 
of Alternatives 6C and 6R. Natural recovery is predicted to contribute to an additional 
10% reduction in the cPAH SWAC in the long term. The EAAs and active remediation 
together are predicted to reduce the site-wide dioxin/furan SWAC nearly 84%. As 
discussed in Sections 9.1.2.1 and 9.3.5, the long-term model-predicted SWACs and 
outcomes based on changes in SWACs (e.g., percent reduction from baseline) are 
approximations because of uncertainties in Green/Duwamish River inputs, the 
effectiveness of source control, natural recovery beyond the construction period, and 
the potential for contaminated subsurface sediments left in place to be exposed in the 
future.  

Neither Alternative 6C nor 6R can achieve the total PCB and dioxin/furan PRGs for the 
seafood consumption scenarios (RAO 1). Alternatives 6C and 6R are predicted to 
achieve cleanup objectives for human health direct contact (RAO 2) with the exception 
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of arsenic (which is set at natural background) and cPAHs at certain beaches, as 
discussed further below. Both alternatives achieve the SQS (RAO 3 PRG) well before the 
end of construction. The PRG for protection of wildlife (RAO 4) is predicted to be 
achieved by both alternatives. 

Long-term residual risks from contaminated surface and subsurface sediment left in 
place are predicted to be similar for both alternatives, as discussed below in Section 
9.9.3. However, Alternative 6R provides for more removal of subsurface contamination 
by dredging 274 acres and will require less long-term management than Alternative 6C, 
with 108 acres of dredging. Estimated times to achieve cleanup objectives (i.e., the PRGs 
associated with each RAO or long-term model-predicted concentrations/risk 
thresholds) and other interim risk reduction milestones are shown in the lower panels 
of Tables 9-22 and 9-23 and are discussed in Section 9.9.5.3 

Institutional controls, including seafood consumption advisories and public outreach 
and education programs, are implemented to reduce seafood consumption exposures. 
Further, LDW-wide recovery processes are monitored to assess the reduction in long-
term human health risks. Long-term monitoring, maintenance, and institutional 
controls are required for both alternatives. Alternative 6C has 194 acres of surface that 
are either capped or that undergo remediation by ENR/in situ where these activities 
will need to be applied. The level of effort associated with these activities is lower for 
Alternative 6R because of the low RALs, reliance on removal, and there being only 
28 acres of capped surface area to manage.  

9.9.2 Compliance with ARARs 
Alternatives 6C and 6R have many of the same ARAR compliance limitations as the 
other remedial alternatives evaluated previously (see Section 9.5.2). The alternatives are 
unlikely to comply with the MTCA-based ARARs that require PRGs to be set at natural 
background when RBTCs are below natural background. These include the total PCB 
and dioxin/furan PRGs for human seafood consumption and the arsenic PRG for direct 
contact. Surface water quality is expected to improve, yet it may not comply with some 
water quality standard ARARs, particularly those based on human consumption of 
bioaccumulative contaminants (e.g., PCBs). ARAR waivers based on technical 
impracticability may be issued by EPA for a final remedial action that cannot 
practicably achieve ARARs.  

In addition, the alternatives are predicted to achieve the SQS before construction is 
completed, 6 and 11 years for Alternatives 6C and 6R, respectively. These alternatives 
achieve the SQS in the same time frame as Alternatives 4 and 5 because the larger 
footprint alternatives build upon the smaller ones.  
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9.9.3 Long-term Effectiveness and Permanence  

9.9.3.1 Magnitude and Type of Residual Risk 
The active remedial measures of Alternatives 6C and 6R significantly reduce surface 
sediment contaminant concentrations (Tables 9-2a, 9-2b, and 9-3). Residual risks (where 
natural background cannot be achieved) from surface sediment are predicted to persist 
into the future subject to incremental changes tied to source control. Alternatives 6C 
and 6R actively remediate the same 302 acres of the site.  

Physical disturbance (e.g., earthquakes, vessel scour) could expose contaminated 
subsurface sediment left in place after active remediation. Alternatives that remediate 
more area by removal through dredging or isolation through capping (with long-term 
monitoring and maintenance of the cap) have lower potential for residual risks from 
exposure of subsurface sediment by all mechanisms. Alternative 6C leaves 
contaminated subsurface sediment in place because it relies on more than dredging to 
remediate sediments (e.g., 108 acres are dredged in Alternative 6C compared to 
274 acres for Alternative 6R; Tables 9-22 and 9-23). Capping (including partial dredge 
and cap) also has a low potential for exposing subsurface contamination because caps 
are engineered to ensure containment under the scour and seismic conditions assumed 
during design. Alternatives 6C and 6R cap 93 acres and 28 acres, respectively.  

The greatest exposure potential is from areas outside of the dredge and cap footprints 
where subsurface contamination is expected to remain without the isolation provided 
by the cap. Based on the approach outlined in Section 9.1.2.1, Table 9-24 semi-
quantitatively evaluates the post-construction potential to increase surface sediment 
concentrations from exposure of subsurface contamination. Specifically, information on 
core stations remaining, total PCB concentrations in core stations remaining, and areas 
remediated by technologies other than dredging within AOPCs 1 and 2 are presented 
by recovery category and depth below mudline. Recovery Category 1 areas are 
predicted to be more vulnerable to exposure of subsurface contaminated sediment than 
areas located in Recovery Categories 2 and 3. Contamination located in the 0- to 2-ft 
sediment depths is predicted to be more vulnerable to disturbance than deeper 
sediments. This information is summarized as follows:  

 Core Counts – 8 cores with concentrations greater than the CSL (for 
Alternative 6C; none for Alternative 6R) and 8 with concentrations greater 
than the SQS but less than the CSL (for Alternative 6C; none for Alternative 
6R) remain outside of the dredge and cap footprint following active 
remediation. The mean total PCB concentration in all of the remaining cores 
in Alternative 6C is 352 and 573 µg/kg dw in the 0- to 2-ft and in the 2- to 
4-ft depth intervals (Table 9-24; upper panel).  
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 Areas Not Dredged or Capped – The sediment surface area that are neither 
dredged nor capped is 101 acres for Alternative 6C, with no area residing in 
Recovery Category 1 (Table 9-24, center panel). 

 Total PCB Statistics – Additional descriptive statistics for total PCB 
concentrations in cores that remain outside of the dredge and cap footprints 
are illustrated in the lower panel of Table 9-24. The information is broken 
down by subsurface depth interval and recovery category.  

Assuming that the majority of disturbances to sediment are more likely to expose 
buried contamination in the upper 2 ft, an area of approximately 42 acres for 
Alternative 6C at this mean concentration (352 µg/kg dw) would need to be disturbed 
and remain exposed to produce a 25% increase in the long-term model-predicted total 
PCB SWAC of 40 µg/kg dw (see Figure 2 in Appendix M, Part 5). Alternative 6R PCB 
SWAC is the basis for obtaining the long-term model-predicted concentration without 
disturbance effects (40 µg/kg dw), so therefore, no area of disturbance was estimated. 

9.9.3.2 Adequacy and Reliability of Controls 
Alternative 6C dredges less than half the area dredged by Alternative 6R. For this 
reason, Alternative 6C requires a less effort in the short term to manage dredge 
residuals than Alternative 6R, but requires more monitoring and maintenance in the 
long term. The 93 acres capped in Alternative 6C (including areas that are partially 
dredged and capped) will require long-term monitoring and maintenance, although the 
potential for caps requiring replacement in the future is considered to be low. The 
101 acres of ENR/in situ addressed under Alternative 6C require more intensive 
monitoring, and may require contingency actions (Table 9-22). The areas managed by 
ENR/in situ are located in Recovery Categories 2 and 3; none are located in potential 
scour areas (Table 9-24). An important assumption underlying development of the 
remedial alternatives is that 15% (approximately 15 acres) of the total ENR/in situ area 
of Alternative 6C is assumed to require some form of contingency action (dredging is 
assumed for costing purposes although other technologies such as capping or ENR/in 
situ could be used) based on findings, either during remedial design or as a result of 
long-term monitoring, indicating unacceptable performance.31 Modeling results predict 
that in the long term, the effectiveness of source control for the LDW and inputs from 
the Green/Duwamish River will be the primary factors governing surface sediment 
contaminant concentrations. Alternative 6C leaves a small amount and Alternative 6R 
leaves the least amount of contaminated subsurface sediment in place (see Section 
9.9.3.1 and Table 9-24) that could be exposed at the sediment surface. Exposure of this 
material could be difficult to identify and manage into the future but has lowest 
potential to affect long-term SWAC. 

                                                 
31  Alternatives 6C and 6R do not remediate any area by MNR. 
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Alternatives 6C and 6R require an Institutional Controls Plan because the cleanup 
objectives for RAO 1 cannot be achieved. The Institutional Controls Plan will consist of, 
at a minimum: 

 Seafood consumption advisories and public outreach and education 
programs (both alternatives) 

 Monitoring of in-water construction permit applications, waterway uses, 
and notification of waterway users (only for Alternative 6C, as Alternative 
6R leaves no cores behind with subsurface contamination following 
completion of construction) 

 Environmental covenants for areas with residual contamination above levels 
needed to achieve cleanup objectives (both alternatives). 

The public outreach and education components are intended to enhance the reliability 
of the seafood consumption advisories. The advisories themselves are not enforceable 
and therefore have limited reliability.  

The combination of monitoring, maintenance, and institutional controls, 5-year reviews 
as required under CERCLA, and contingency actions (if required), are intended to 
enhance remedy integrity. As a whole, these activities are intended to allow the 
remedial alternatives to be adaptively managed, as needed, based on new information.  

9.9.4 Reductions in Toxicity, Mobility, or Volume through Treatment 
Under Alternative 6C, 50.5 of the 101 acres remediated by ENR would include an in situ 
treatment technology, which reduces the toxicity and bioavailability of contaminants 
due to their reduced mobility (Table 9-22). Alternative 6R contains no provisions to treat 
contaminated sediment. 

9.9.5 Short-term Effectiveness 

9.9.5.1 Community and Worker Protection 
Appropriate planning and adherence to standard health and safety practices provide 
some protection to both workers and the community during the construction period. 
The construction period of Alternative 6C (16 years) is less than 40% of that for 
Alternative 6R (42 years). Therefore, risks to workers and the community are assumed 
to be proportionally higher for Alternative 6R. Also, fish and shellfish tissue 
concentrations are predicted to remain elevated during the additional years of 
construction for Alternative 6R and for some time thereafter, potentially resulting in 
increased seafood consumption risks.  

Local transportation impacts (traffic, noise, air pollution) from implementation of these 
alternatives are proportional to the number of truck/train miles (Alternative 6C: 
1,100,000/280,000 and Alternative 6R: 25,000,000/670,000) estimated for support of 
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material hauling operations (Appendix L). Also, approximately 53 and 118 metric tons 
of particulate matter, as PM10, are predicted to be emitted by the two alternatives.  

9.9.5.2 Environmental Impacts 
As discussed in Section 9.1.2.3, resuspension of contaminated sediment is a well-
documented short-term impact that occurs during environmental dredging operations 
(and also occurs to a lesser degree via natural and man-made erosion events [e.g., high-
flow scour and propeller scour]). For Alternative 6C, dredging over the 16 construction 
seasons was estimated to result in the export of 9 kg of PCBs from the LDW (see Part 2 
of Appendix M). For Alternative 6R, dredging over the 42 construction seasons was 
estimated to result in the export of 18 kg of PCBs from the LDW. For comparison and as 
documented in the same part of Appendix M, estimates of PCB export from other 
sources (i.e., upstream, lateral, and natural erosion in the LDW) were 60, 3, and 2 kg for 
Alternative 6C over the 16-year construction period and 155, 8, and 3 kg for Alternative 
6R over the 42-year construction period (see Figure 4 in Appendix M, Part 2). 
Resuspension of contaminated sediments from dredging will be reduced to the extent 
possible through the use of BMPs (see Section 7.4.3). Also, release of contaminated 
sediment that settles back onto the dredged surface or onto areas just outside the 
dredge footprint (i.e., dredge residuals) are assumed to be managed through 
application of a thin layer of sand (9 inches, with the goal of achieving a minimum of 
6 inches of coverage over the area dredged for Alternatives 6C and 6R, 108 and 
274 acres, respectively).  

For Alternative 6C, the benthic community within approximately 99 acres of intertidal 
and shallow subtidal habitat areas (i.e., above -10 ft MLLW) within AOPCs 1 and 2 
would be impacted by active remediation, requiring time to regain ecological functions 
(Table 9-22). Within AOPCs 1 and 2, no areas above -10 ft MLLW are passively 
remediated. The alternative consumes regional resources primarily in the form of 
quarry material (sand, gravel, and rock) and landfill space. An estimated 1,100,000 cy of 
imported granular material are used for capping, ENR, management of dredge 
residuals, habitat restoration, and backfilling of dredged areas where restoration to their 
original grade is assumed. The landfill capacity consumed by this alternative is 
proportional to the volume of material removed and disposed of in the landfill 
(2,000,000 cy).  

For Alternative 6R, the benthic community within approximately 99 acres of intertidal 
and shallow subtidal habitat area (i.e., above -10 ft MLLW) within AOPCs 1 and 2 
would be impacted by active remediation, requiring time to regain ecological functions 
(Table 9-23). Within AOPCs 1 and 2, no areas above -10 ft MLLW are passively 
remediated. An estimated 1,200,000 cy of imported granular material are used for 
capping, management of dredge residuals, habitat restoration, and backfilling of 
dredged areas where restoration to their original grade is assumed. The landfill capacity 
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consumed by the alternative is proportional to the volume of dredged material 
removed and disposed of in the landfill (4,700,000 cy).  

Estimates of air-borne gas emissions associated with Alternative 6C are presented in 
Appendix L. Implementation of this alternative would result in approximately 
64,000 tons of CO2 emitted to the atmosphere. These emissions are primarily the result 
of using fossil fuels for activities such as dredging and transportation. Alternative 6R 
has estimated CO2 emissions of 139,000 tons. As described for Alternative 2R, only 
small reductions in the carbon footprint are possible through the use of BMPs for these 
alternatives. 

9.9.5.3 Time to Achieve Cleanup Objectives 
The lower panels of Tables 9-22 and 9-23 summarize predicted times to achieve cleanup 
objectives for each RAO (expressed as the time to achieve PRGs or the time to achieve 
long-term model-predicted concentrations, as described in Section 9.1.2.3). These tables 
also report the time to achieve some interim risk reduction milestones.  

All risk reduction outcomes for RAO 1 (Tables 9-22 and 9-23) are predicted to be 
achieved at the end of construction, 16 and 42 years for Alternatives 6C and 6R, 
respectively. After construction, total PCB and dioxin/furan concentrations are, by 
definition, consistent with long-term model-predicted concentrations site-wide. 

The time to achieve cleanup objectives for RAO 2 in all exposure areas is 3 years for 
Alternative 6C and 6 years for Alternative 6R (except for Beach 3). These times are 
consistent with the sequencing assumptions in which the footprints for Alternatives 3C, 
4C, and 5C, and Alternatives 3R, 4R, and 5R (i.e., alternatives designed to actively 
remediate areas with direct contact risk) are remediated first. Following construction 
within the remedial footprints for Alternatives 3, 4, and 5 (which are assumed to be 
remediated prior to the active footprint for Alternatives 6C and 6R), total direct contact 
excess cancer risks (all four risk drivers combined) are reduced to 1 × 10-5, individual 
excess cancer risks from total PCBs and dioxins/furans are reduced to 1 × 10-6, and a 
non-cancer hazard quotient of less than 1 for total PCBs is achieved in all areas. 

For RAO 3, the PRGs are achieved within 6 years and 11 years for Alternatives 6C and 
6R, respectively, assuming construction is sequenced to remediate the footprints of 
Alternative 3 first, Alternative 4 next, followed by Alternative 5. 

The RAO 4 PRG is achieved at the end of construction, 16 and 42 years for Alternatives 
6C and 6R, respectively. This is conservative because the site-wide surface sediment 
SWAC is predicted to be below the PRG well before the end of construction. However, 
disturbances of contaminated sediment during construction are predicted to elevate 
seafood tissue contaminant concentrations throughout construction. 
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As discussed previously, because predicted outcomes are based on modeling, they are 
approximations and therefore uncertain (see Section 9.3.5). Uncertainty bounds on time 
to achieve cleanup objectives associated for each RAO were not estimated. 

9.9.6 Implementability 
Alternatives 6C and 6R have construction periods of 16 and 42 years, respectively, 
actively remediate 302 acres, and are administratively implementable. Alternative 6C 
dredges less than half the area and sediment volume dredged by Alternative 6R. With 
its much longer construction period, Alternative 6R has a higher potential for technical 
or administrative delays. Alternative 6C utilizes ENR/in situ, making it more 
susceptible to contingency actions should ENR/in situ not perform adequately.  

The much longer construction periods, larger and more complex project scopes, and 
potential for low RALs triggering significant additional actions from recontamination, 
are important implementability considerations for these two alternatives.  

9.9.7 Cost 
Total costs for Alternatives 6C and 6R are $530 million and $810 million, respectively 
(see Appendix I for details). Total costs include estimated O&M costs of $49 million and 
$41 million, respectively, and include costs for maintenance and/or contingency actions 
in capping and ENR/in situ areas. All costs are presented on a net present value basis 
(see Appendix I for details and cost uncertainties). 

9.9.8 State, Tribal, and Community Acceptance 
See Section 9.1.3 for a general discussion on how the state, tribes, and community are 
engaged in the RI/FS, and a summary of opinions provided by these groups on the 
Draft Final FS. Stakeholder comments and concerns will continue to be considered by 
EPA and Ecology. EPA will fully evaluate state, tribal, and community acceptance in 
the ROD following the public comment period on EPA’s Proposed Plan. 

9.10 Summary of the Detailed Analysis of Remedial Alternatives 
Table 9-25 summarizes the predicted times at which the remedial alternatives achieve 
several risk reduction benchmarks. Except for Alternative 1, the remedial alternatives 
satisfy the threshold criteria of protecting human health and the environment, although 
they do not do so by reducing contaminant concentrations to protective levels for 
human seafood consumption. Therefore, seafood consumption advisories are needed to 
attain protectiveness. Alternatives 2 through 6 also comply with ARARs assuming the 
availability of waivers premised on technical impracticability where PRGs cannot be 
achieved. Alternatives 2 through 6 eventually reach the same outcomes but vary 
significantly in the time required to achieve the cleanup objectives.  

The information presented in this section serves as the basis for a comparative 
evaluation of the remedial alternatives presented in Section 10. 
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9.11 Managing COCs Other Than the Risk Drivers 
In addition to the risk drivers, additional COCs, all of which are hazardous substances 
under CERCLA and MTCA, were identified in both the human health and ecological 
risk assessments (Table 3-16) (Windward 2007a and 2007b). As summarized in Section 
3, COCs were defined as detected contaminants with hazard quotients greater than one 
(for the risk assessments) or excess cancer risk estimates greater than 1 × 10-6 (for human 
health). The risks associated with these other COCs were very small compared to the 
risks associated with the risk drivers. This section evaluates how concentrations of these 
other COCs would change following implementation of the various remedial 
alternatives and how these changes would achieve the applicable cleanup objectives for 
each of the RAOs.  

9.11.1 Human Health  
In addition to the four human health risk drivers, 3 semivolatile organic compounds 
(SVOCs), 2 metals, and 10 organochlorine pesticides were identified as COCs for human 
health seafood consumption scenarios in the RI (Windward 2010). These COCs were not 
designated as risk drivers for establishing PRGs in the FS because of their limited 
contribution to overall risk and because of uncertainties associated with the risk 
estimates for these contaminants (see Section 3). Table 9-26 summarizes the estimated 
risks associated with these COCs and the expected management of these risks through 
sediment remediation. In general, these contaminants are not expected to pose 
significant residual human health risks after remediation of LDW sediments primarily 
because: 1) detection frequencies in either sediment or tissue were low (e.g., less than 
5%); 2) baseline total risk is within the EPA target risk range and is not expected to 
increase when these individual risks are added; or 3) baseline concentrations are close 
to background.  

The three SVOC COCs not designated as human health risk drivers are bis(2-
ethylhexyl)phthalate (BEHP), pentachlorophenol, and carbazole. BEHP was rarely 
detected in tissues and generally had low concentrations when detected. This 
contaminant will be reduced in sediment largely as a result of source control and 
removal of hot spots identified for remediation by the Alternative 2 RALs. Further, 
Alternatives 2 through 6 reduce BEHP concentrations over varying time frames for 
protection of benthic invertebrates. Pentachlorophenol was rarely detected in LDW 
tissue samples. Re-analyses of tissue samples suggest that the initial detections were 
biased high and pentachlorophenol may not have actually been present. Risks from 
carbazole are within the EPA target risk range. 

The two metal COCs not designated as human health risk drivers are vanadium and 
tributyltin (TBT) (an organometal). Vanadium concentrations in LDW sediment are 
consistent with natural background and therefore sediment remediation is not likely to 
reduce concentrations in the long term. Risk estimates for TBT were driven primarily by 
concentrations in clams. Several clam sampling locations will be remediated as part of 
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completing the EAAs, which may reduce TBT concentrations in clams. Finally, TBT 
discharges to LDW sediments peaked in the 1970s and 1980s and current industrial uses 
are strictly controlled. Concentrations of this compound are expected to decline as a 
result of natural recovery processes. 

Ten organochlorine pesticides (i.e., dichlorodiphenyl-trichloroethanes [DDTs], aldrin, 
alpha-benzene hexachloride (alpha-BHC), beta-BHC, total chlordane, dieldrin, gamma-
BHC, heptachlor, heptachlor epoxide, and hexachlorobenzene) were COCs for seafood 
consumption scenarios. Most of the organochlorine pesticides had low detection 
frequencies in sediment and tissue from the LDW (Table 9-26). Also, many of the 
sample results for these compounds had high reporting limits. As discussed in the RI 
(Windward 2010), the high reporting limits are most likely attributable to analytical 
interference from PCB congeners.32 The low level of detections, while not fully 
independent of the analytical issue described above, aligns with the similarly low 
detection frequencies reported throughout the Puget Sound region. The HHRA 
(Windward 2007b) estimated the excess cancer risks for these organochlorine pesticides 
for the seafood consumption scenarios to be: 1 × 10-4 to 6 × 10-6 for the Adult Tribal 
RME, 1 × 10-6 to 8 × 10-6 for the Child Tribal RME, and 1 × 10-5 to 6 × 10-6 for the Adult 
API RME (see Table 3-4a of Section 3). Remediation of the EAAs and hot spots 
(Alternative 2) are expected to effectively manage the majority of sample locations with 
detected concentrations of total chlordane, total DDTs, TBT, beta-BHC, and dieldrin. 
Finally, as with PCBs, many of the organochlorine pesticides have been banned from 
use and therefore are expected to decline as a result of natural recovery processes. 

Toxaphene is the only other contaminant that was identified in the RI (Windward 2010) 
as a COC for direct contact. It had a detection frequency in surface sediment of 1% 
(based on the RI baseline dataset) and an estimated risk of 6 × 10-6, well within the EPA 
target risk range. Both detected results (2 total) were JN-qualified (estimated 
concentration, tentatively identified compound) because of analytical interference. 

9.11.2 Ecological Health 
In addition to the 41 SMS contaminants identified as risk drivers, nickel, total DDTs, 
and total chlordane were identified as COCs for benthic invertebrates. All of the 
detected exceedances for the first two COCs were located in EAAs, and all but three for 
total chlordane, and therefore will be managed under all alternatives (Table 9-27); 
hence, these contaminants are not considered to pose significant residual risks and were 
not identified as risk drivers. 

In addition to PCBs for river otter, several other COCs were identified in the RI for 
ecological receptors. These COCs were not designated as risk drivers for establishing 

                                                 
32  A detailed discussion of PCB interference with quantitation of organochlorine pesticides is given in 

Section B.6.1.1.3 of the HHRA (Windward 2007a) and summarized here. 
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PRGs in the FS because of uncertainties in exposure and effects data, comparisons to 
regional natural background concentrations in sediment, and the likely magnitude of 
residual risks following planned sediment remediation within EAAs in the LDW. 

Table 9-27 summarizes the estimated risks associated with these COCs and the expected 
management of these risks through sediment remediation. 

Many of the ecological COCs are metals (chromium, copper, lead, mercury, and 
vanadium) and present a risk to the spotted sandpiper only in specific sandpiper 
exposure areas. All lowest-observed-adverse-effect level (LOAEL)-based hazard 
quotients for these metals were less than 2.0, except for a LOAEL-based hazard quotient 
of 5.5 for lead in one area. The hazard quotients for several metals (copper, lead [one of 
two areas], and mercury) are expected to be reduced to less than 1.0 in these habitat 
areas as a result of completing the planned actions in the EAAs. LOAEL-based hazard 
quotients for cadmium and fish are also expected to be reduced to less than 1.0 as a 
result of planned actions in the EAAs. In the case of vanadium, existing concentrations 
are consistent with Puget Sound Ambient Monitoring Program rural Puget Sound 
background, and therefore sediment remediation is not likely to reduce vanadium 
concentrations in the long term. 
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Table 9-1 National Contingency Plan Evaluation Criteria for Detailed Analysis of LDW Remedial 
Alternatives 

Criteria FS Evaluation Factors 

T
h

re
sh

o
ld

 1. Overall Protection of Human Health and 
the Environment 

Controls used to reduce risks 

Effectiveness summary 

2. Compliance with ARARs Location, chemistry, and action 

B
al

an
ci

n
g

 

3. Long-Term Effectiveness and 
permanence 

Magnitude and type of residual risk 

Adequacy and reliability of controls 

4. Reduction in Toxicity, Mobility, or 
Volume Through Treatment (applies only 
to Alternative 5R-Treatment) 

Treatment process used 

Amount of hazardous material destroyed or treated 

Reduction in toxicity, mobility, or volume 

Treatment irreversibility 

Nature and quantity of post-treatment residuals 

5. Short-Term Effectiveness 

Community protection 

Protection of workers 

Environmental impacts 

Time to achieve cleanup objectives (PRGs, risk targets, or long-
term model predicted concentrations when PRGs cannot be 
achieved) 

6. Implementability 

Ability to construct and operate technology 

Reliability of the technology 

Ease of undertaking additional remedial actions 

Monitoring considerations 

Ability to coordinate and obtain approval from agencies 

Availability of transloading and offsite disposal services and 
capacity 

Availability of technology, equipment, and specialists 

7. Cost 

Capital 

Operations, maintenance, and monitoring 

Total net present value 

M
o

d
if

yi
n

g
 

8/9. State, Tribal, and Community 
Acceptance 

Will be evaluated in the ROD following the public comment 
period on the RI/FS 

Source: Guidance for Conducting Remedial Investigations and Feasibility Studies under CERCLA, EPA 1988 

  



  

 Table 9-2a   Effectiveness Evaluation – Predicted Post-Construction Arsenic, Total PCB, cPAH, and Dioxin/Furan Concentrations (SWACs) 
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Arsenic (mg/kg dw) (RAO 2) 

Alternative 

Active 
Area in 

FS 
Study
Area 

(acres) 

Construc­
tion 

Period 
(years) 

Netfishing Direct Contact 
Baseline = 16 

10-6 RBTC = 3.7 
PRG = Background = 7.0 

Tribal Clamming Direct Contact 
Baseline = 13 

10-6 RBTC = 1.3 
PRG = Background = 7.0 

Beach Play Direct Contact 
Baseline = 9.1 

10-6 RBTC = 2.8 
PRG = Background = 7.0 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) 
0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 16 12 11 10 10 9.7 9.7 9.5 9.5 9.5 13 11 11 11 11 11 11 10 10 10 9.1 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 3C 58 3 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 13 9.4 9.3 9.2 9.2 9.2 9.2 9.1 9.1 9.1 9.1 9.3 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 4C 107 6 16 10 9.6 9.4 9.2 9.2 9.2 9.2 9.1 9.1 13 9.5 9.3 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.1 9.4 9.3 9.3 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 5C 157 7 16 10 9.6 9.4 9.2 9.2 9.2 9.1 9.1 9.1 13 9.6 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.1 9.6 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 6C 302 16 16 10 9.5 9.2 9.1 9.1 9.1 9.1 9.1 9.1 13 9.6 9.4 9.2 9.2 9.2 9.2 9.1 9.2 9.1 9.1 9.6 9.4 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 2R 32 4 16 10 9.8 9.4 9.3 9.2 9.2 9.2 9.2 9.1 13 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.1 9.1 9.3 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 3R 58 6 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 13 9.4 9.3 9.2 9.2 9.2 9.2 9.1 9.1 9.1 9.1 9.3 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 4R 107 11 16 10 9.7 9.3 9.2 9.2 9.2 9.2 9.1 9.1 13 9.4 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.2 9.1 9.3 9.4 9.2 9.2 9.2 9.2 9.2 9.2 9.2 
Alternative 5R 157 17 16 10 9.7 9.4 9.3 9.2 9.2 9.2 9.1 9.1 13 9.4 9.4 9.4 9.3 9.2 9.2 9.2 9.2 9.2 9.1 9.3 9.4 9.4 9.3 9.2 9.2 9.2 9.2 9.2 
Alternative 6R 302 42 16 10 9.7 9.4 9.3 9.2 9.2 9.1 9.1 9.1 13 9.4 9.4 9.4 9.3 9.2 9.2 9.2 9.2 9.1 9.1 9.3 9.4 9.4 9.3 9.2 9.2 9.2 9.2 9.2 

Total PCBs (µg/kg dw) (RAOs 1, 2 and 4) 

Alternative 

Active 
Area in 

FS Study 
Area 

(acres) 

Construc­
tion 

Period 
(years) 

Site-wide 
Baseline = 346 

Netfishing Direct Contact: PRG = 10-6 RBTC = 1,300 
Seafood Consumption – Human: PRG = Background = 2 

Seafood Consumption – Ecological (otter): PRG = 128 - 159 

Tribal Clamming Direct Contact 
Baseline = 540 

10-6 RBTC = 500 
PRG = 500 

Beach Play Direct Contact 
Baseline = 286 

10-6 RBTC = 1,700 
PRG = 1,700 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) 
0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 180 103 73 56 52 49 48 45 45 43 190 95 68 55 52 50 49 47 47 46 270 110 69 51 49 47 47 45 45 42 
Alternative 3C 58 3 180 86 65 52 49 46 45 44 43 42 190 66 56 50 48 47 46 45 45 44 270 61 53 47 45 45 45 44 44 42 
Alternative 4C 107 6 180 79 61 50 47 45 45 43 43 41 190 61 53 48 46 45 45 44 44 43 270 54 49 45 44 44 45 44 44 42 
Alternative 5C 157 7 180 70 56 48 46 44 44 43 43 41 190 59 52 48 46 45 45 44 44 43 270 54 49 45 44 44 45 44 44 42 
Alternative 6C 302 16 180 70 48 39 40 40 41 41 41 40 190 59 49 41 42 42 42 42 42 41 270 54 47 43 43 43 44 44 44 42 
Alternative 2R 32 4 180 91 68 54 50 48 47 45 44 42 190 71 59 52 49 48 47 45 45 44 270 66 55 48 46 45 45 44 44 42 
Alternative 3R 58 6 180 86 65 52 49 46 45 44 43 42 190 66 56 50 48 47 46 45 45 44 270 61 53 47 45 45 45 44 44 42 
Alternative 4R 107 11 180 86 62 50 47 45 45 43 43 41 190 66 54 48 46 45 45 44 44 43 270 61 50 45 44 44 45 44 44 42 
Alternative 5R 157 17 180 86 62 50 47 45 44 43 43 41 190 66 54 49 46 45 45 44 44 43 270 61 50 47 45 44 45 44 44 42 
Alternative 6R 302 42 180 86 62 50 44 41 41 40 39 39 190 66 54 49 44 43 43 41 41 40 270 61 50 47 44 44 45 43 43 42 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-2a Effectiveness Evaluation – Predicted Post-Construction Arsenic, Total PCB, cPAH, and Dioxin/Furan Concentrations (SWACs) (continued) 
cPAHs (µg TEQ/kg dw) (RAO 2) 

Alternative  

Active 
Area in 

FS Study 
Area 

(acres) 

Construc- 
tion 

Period 
(years) 0a 5 

Netfishing Direct Contact 
Baseline = 390 

10-6 RBTC = 380 
PRG = 380 

Time from Beginning of Construction (years) 

10 15 20 25 30 35 40 45 0a 5 

Tribal Clamming Direct Contact 
Baseline = 380 

10-6 RBTC = 150  
PRG = 150 

Time from Beginning of Construction (years) 

10 15 20 25 30 35 40 45 0a 5 

Beach Play Direct Contact  
Baseline = 331 
10-6 RBTC = 90  

PRG = 90 
Time from Beginning of Construction (years) 

10 15 20 25 30 35 40 45 
Alternative 1 29 0 360 220 160 130 120 110 110 107 107 99 300 190 150 130 120 120 120 110 110 107 310 200 160 130 130 120 120 120 120 110 
Alternative 3C 58 3 360 180 140 120 109 105 106 104 104 97 300 130 120 107 106 106 106 103 105 99 310 150 130 120 120 120 120 120 120 109 
Alternative 4C 107 6 360 170 140 110 106 104 106 103 103 96 300 130 120 107 106 105 106 103 105 99 310 140 130 120 120 120 120 120 120 109 
Alternative 5C 157 7 360 160 130 110 105 103 105 103 103 96 300 130 120 107 106 105 107 104 105 99 310 140 130 120 120 120 120 120 120 109 
Alternative 6C  302 16 360 160 130 103 101 100 103 102 102 95 300 130 120 106 105 105 106 103 105 99 310 140 130 120 120 120 120 120 120 109 
Alternative 2R 32 4 360 200 150 120 110 107 108 105 105 98 300 170 140 120 110 110 110 106 107 101 310 170 150 120 120 120 120 120 120 110 
Alternative 3R 58 6 360 180 140 120 109 105 106 104 104 97 300 130 120 107 106 106 106 103 105 99 310 150 130 120 120 120 120 120 120 109 
Alternative 4R 107 11 360 180 140 110 107 104 106 103 103 96 300 130 120 106 106 105 106 103 105 99 310 150 130 120 120 120 120 120 120 109 
Alternative 5R 157 17 360 180 140 110 107 104 106 103 103 96 300 130 120 110 108 106 107 104 105 99 310 150 130 120 120 120 120 120 120 109 
Alternative 6R  302 42 360 180 140 110 107 103 105 103 102 96 300 130 120 110 107 106 106 105 106 99 310 150 130 120 120 120 120 120 120 110 

 
Dioxins/Furans (ng TEQ/kg dw) (RAOs 1 and 2) 

Site-wide 
Baseline = 26  

Tribal Clamming Direct Contact 
Baseline = 32  

Beach Play Direct Contact 
Baseline = 18 

Active 
Area in Construc- 

Netfishing Direct Contact: PRG = 10-6 RBTC = 37 
Seafood Consumption – Human: PRG = 2 

10-6 RBTC = 13 
PRG = 13 

10-6 RBTC = 28  
PRG = 28 

FS Study 
Area 

tion 
Period 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) 

Alternative  (acres) (years) 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 
Alternative 1 29 0 24 13 7.9 5.5 4.9 4.6 4.6 4.5 4.4 4.3 30 15 8.5 5.6 4.9 4.6 4.6 4.5 4.4 4.3 14 7.7 5.8 5.0 4.8 4.7 4.7 4.6 4.6 4.5 
Alternative 3C 58 3 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 30 5.4 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 14 5.0 4.8 4.6 4.6 4.6 4.6 4.6 4.6 4.5 
Alternative 4C 107 6 24 5.5 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 30 5.3 4.9 4.5 4.4 4.4 4.4 4.4 4.4 4.3 14 4.8 4.8 4.5 4.6 4.6 4.6 4.6 4.6 4.5 
Alternative 5C 157 7 24 4.9 4.7 4.4 4.4 4.4 4.4 4.4 4.4 4.3 30 4.9 4.7 4.4 4.4 4.4 4.4 4.3 4.4 4.3 14 4.7 4.7 4.5 4.5 4.5 4.6 4.6 4.6 4.5 
Alternative 6C  302 16 24 4.9 4.6 4.2 4.3 4.3 4.3 4.3 4.4 4.3 30 4.9 4.7 4.2 4.3 4.3 4.3 4.3 4.3 4.2 14 4.7 4.6 4.4 4.5 4.5 4.6 4.5 4.6 4.4 
Alternative 2R 32 4 24 6.1 5.3 4.7 4.6 4.5 4.5 4.4 4.4 4.3 30 5.7 5.2 4.7 4.5 4.5 4.4 4.4 4.4 4.3 14 5.2 5.0 4.7 4.6 4.6 4.6 4.6 4.6 4.5 
Alternative 3R 58 6 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 30 5.4 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 14 5.0 4.8 4.6 4.6 4.6 4.6 4.6 4.6 4.5 
Alternative 4R 107 11 24 5.9 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 30 5.4 4.9 4.5 4.4 4.4 4.4 4.4 4.4 4.3 14 5.0 4.7 4.6 4.6 4.6 4.6 4.6 4.6 4.5 
Alternative 5R 157 17 24 5.9 5.0 4.4 4.4 4.4 4.4 4.4 4.4 4.3 30 5.4 4.9 4.4 4.4 4.4 4.4 4.3 4.4 4.3 14 5.0 4.7 4.5 4.5 4.5 4.6 4.6 4.6 4.5 
Alternative 6R  302 42 24 5.9 5.0 4.4 4.4 4.3 4.3 4.3 4.3 4.3 30 5.4 4.9 4.4 4.4 4.3 4.3 4.3 4.3 4.2 14 5.0 4.7 4.5 4.5 4.5 4.6 4.5 4.5 4.4 

Notes: 
1.  BCM predictions use base case STM outputs revised June 2010 (Appendix C) and FS dataset.  BCM output used as approximation (estimate) of concentrations after construction. 

2.  Arsenic BCM inputs (mg/kg dw): upstream 9, lateral 13, and post-remedy bed sediment replacement value 10 (AOPC 1) and 9 (AOPC 2). 
3.  Total PCB BCM inputs (µg/kg dw): upstream 35, lateral 300, and post-remedy bed sediment replacement value 60 (AOPC 1) and 20 (AOPC 2). 
4.  cPAH BCM inputs (µg TEQ/kg dw): upstream 70, lateral 1,400, and post-remedy bed sediment replacement value 140 (AOPC 1) and 100 (AOPC 2). 
5.  Dioxin/furan BCM inputs (ng TEQ/kg dw): upstream 4, lateral 20, and post-remedy bed sediment replacement value 4. 
6.  BCM model area = 430 acres and FS study area = 441 acres. 
a.  The 5-year model-predicted intervals associated with the BCM SWAC output are indexed to the start of construction for Alternatives 2 through 6. BCM SWAC output shown for Alternative 1 after EAA construction is completed. 

AOPC = area of potential concern; BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight; EAA = early action area; FS = feasibility study; kg = kilogram; µg = microgram; mg = milligram; ng = nanogram; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; RAO = remedial 
action objective; RBTC = risk-based threshold concentration; STM = sediment transport model; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent  
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 Table 9-2b   Effectiveness Evaluation – Predicted Post-Construction Exceedances of SMS Criteria (CSL and SQS) (RAO 3) 
       

 

  
 

 

 
 

 
 

  
 

  
           

  

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

 

  
 

 

 
 
 

                            
                            
                            
                            
                            
                            
                            
                            
                            
                            

          

 

  
 

 

 
 

 
 

  
   

           
  

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

  
 

 

 
 
 

 

 

 

  
 

 

 
 
 

                            
                            
                            
                            
                            
                            
                            
                            
                            
                            

 
     
   
          

 
     

 
        

   
   
      
      
       
   

     

          
     

        

      
 

Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Remaining CSL Exceedances Station Counts; Total Baseline Station Count = 1,395 

Alternative 

Active 
Area in FS 

Study 
Area 

(acres) 

Construc­
tion 

Period 
(years) 

Time from Beginning of Construction 10 Years Following End of 
Construction 0 yr a 5 yr 10 yr 15 yr 20 yr 25 yr 30 yr 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 

Number 
of 

Stations 

% of 
Stations 
< CSL 

% of 
Area 

< CSL 
Alternative 1 29 0 63 95% 96% 34 98% 98% 24 98% 99% 11 99% >99% 8 99% >99% 10 99% >99% 13 99% >99% 24 98% 99% 
Alternative 3C 58 3 63 95% 96% 7 99% >99% 3 >99% >99% 2 >99% >99% 1 >99% >99% 1 >99% >99% 2 >99% >99% 2 >99% >99% 
Alternative 4C 107 6 63 95% 96% 6 >99% >99% 3 >99% >99% 2 >99% >99% 1 >99% >99% 1 >99% >99% 2 >99% >99% 2 >99% >99% 
Alternative 5C 157 7 63 95% 96% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 6C 302 16 63 95% 96% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 2R 32 4 63 95% 96% 13 99% 99% 10 99% >99% 6 >99% >99% 3 >99% >99% 5 >99% >99% 7 99% >99% 6 >99% >99% 
Alternative 3R 58 6 63 95% 96% 7 99% >99% 3 >99% >99% 2 >99% >99% 1 >99% >99% 1 >99% >99% 2 >99% >99% 2 >99% >99% 
Alternative 4R 107 11 63 95% 96% 7 99% >99% 3 >99% >99% 2 >99% >99% 1 >99% >99% 1 >99% >99% 2 >99% >99% 1 >99% >99% 
Alternative 5R 157 17 63 95% 96% 7 99% >99% 3 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 6R 302 42 63 95% 96% 7 99% >99% 3 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 

Remaining SQS Exceedances Station Counts; PRG = compliance with SQS; Total Baseline Station Count = 1,395 

Alternative 

Active 
Area in FS 

Study 
Area 

(acres) 

Construc­
tion 

Period 
(years) 

Time from Beginning of Construction 10 Years Following End of 
Construction 0 yr a 5 yr 10 yr 15 yr 20 yr 25 yr 30 yr 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 

Number 
of 

Stations 

% of 
Stations 
< SQS 

% of 
Area 

< SQS 
Alternative 1 29 0 224 84% 82% 106 92% 92% 67 95% 96% 46 97% 97% 34 98% 98% 29 98% 99% 34 98% 98% 67 95% 96% 
Alternative 3C 58 3 224 84% 82% 39 97% 96% 24 98% 98% 17 99% 99% 12 99% 99% 9 99% >99% 10 99% >99% 17 99% 99% 
Alternative 4C 107 6 224 84% 82% 24 98% 98% 15 99% 99% 13 99% 99% 8 99% >99% 5 >99% >99% 6 >99% >99% 13 99% 99% 
Alternative 5C 157 7 224 84% 82% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 6C 302 16 224 84% 82% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 2R 32 4 224 84% 82% 60 96% 94% 37 97% 97% 30 98% 98% 23 98% 99% 20 99% 99% 22 98% 99% 30 98% 98% 
Alternative 3R 58 6 224 84% 82% 39 97% 96% 24 98% 98% 17 99% 99% 12 99% 99% 9 99% >99% 10 99% >99% 17 99% 99% 
Alternative 4R 107 11 224 84% 82% 39 97% 96% 15 99% 99% 13 99% 99% 8 99% >99% 5 >99% >99% 6 >99% >99% 8 99% >99% 
Alternative 5R 157 17 224 84% 82% 39 97% 96% 15 99% 99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 
Alternative 6R 302 42 224 84% 82% 39 97% 96% 15 99% 99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 0 >99% >99% 

Notes: 
1. FS study area = 441 acres. BCM model area = 430 acres. = Predicted percentage of baseline stations or LDW surface area below CSL or SQS is ≥ 98% 
2. Concentration predictions use BCM input parameters for SMS contaminants are described in Section 5. 
3.	 Stations falling within the actively remediated footprint of each remedial alternative are not counted after construction is completed for that alternative. However, recontamination potential analysis shows that 23 STM grid cells (out of >700) have the potential to recontaminate above the SQS for bis 2-ethylhexyl phthalate (BEHP) 10 

years after remedy completion. These counts do not factor into the recontamination potential. 
4.	 In some locations, the BCM predicts point concentrations above the SQS, but recent chemical data and trend analysis suggest sediment concentrations are below the SQS. Therefore, the assignment of remedial technologies may not be consistent with BCM point-counts. This apparent discrepancy will be resolved during remedy 

implementation through design sampling, monitoring, and adaptive management. 
5.	 Many of the predicted SQS exceedances remaining 10 years after construction of Alternative 3 (BCM Year 15) are located on the edges of areas to be actively remediated and will likely be recharacterized during remedial design sampling. Other locations are in areas expected to recover (based on other factors used to define the 

recovery categories) and were assigned to MNR using best professional judgment. 
6. The percent of LDW area below SMS criteria is calculated by dividing the polygon-derived areas associated with predicted exceedances by the total area of the LDW (441 acres). 
7. The percent of stations below SMS criteria is calculated by dividing the predicted number of station exceedances by the number of FS baseline stations (n = 1,395 points). 
8. Station-specific TOC values were used to oc-normalize dry weight concentrations for non-polar organic compounds, with TOC values between 0.5 and 4%. For samples with a TOC outside this range, oc-normalization did not occur, and the dry weight concentration was compared to the LAET and 2LAET criteria. 
9. The convention of 98% stations or LDW surface area below the SMS criteria is used in the FS for point count and area estimation purposes only. It does not represent a standard to be applied to compliance monitoring. 
10. Estimated construction period for Alternative 6R is 42 years; results are only shown through 30 years. 
a.	 The 5-year model-predicted intervals associated with the BCM output are indexed to the start of construction for Alternatives 2 through 6. BCM output shown for Alternative 1 is after EAA construction is completed. 

BCM = bed composition model; C = combined; CSL = cleanup screening level; EAA = early action area; FS = feasibility study; LAET = lowest apparent effect threshold; LDW = Lower Duwamish Waterway; MNR = monitored natural recovery; oc = organic carbon; PRG = preliminary remediation goal; R = removal; RAO = remedial action 
objective; SMS = Sediment Management Standards; SQS = sediment quality standard; STM = sediment transport model; TOC = total organic carbon; yr = year 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-3 Effectiveness Evaluation – Predicted Post-Construction Risk Driver Concentrations (SWACs) at Individual Beaches 
Arsenic (mg/kg dw), Beach Play Direct Contact, PRG = 7, 10-6 RBTC = 2.8 

Alternative  
Alternative 1 
Alternative 3C 
Alternative 4C 
Alternative 5C 
Alternative 6C 
Alternative 2R 
Alternative 3R 
Alternative 4R 
Alternative 5R 
Alternative 6R 

Active 
Area in FS 
Study Area 

(acres) 

Construc- 
tion Period 

(years) 
29 0 
58 3 
107 6 
157 7 
302 16 
32 4 
58 6 
107 11 
157 17 
302 42 

0a 
8.9 
8.9 
8.9 
8.9 
8.9 
8.9 
8.9 
8.9 
8.9 
8.9 

5 
8.7 
8.0 
8.0 
9.0 
9.0 
8.7 
8.0 
8.0 
8.0 
8.0 

Beach 1 
Baseline = 8.9 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
8.9 9.1 9.1 9.1 9.1 9.1 
8.5 8.9 9.0 9.1 9.1 9.1 
8.5 8.9 9.0 9.1 9.1 9.1 
9.1 9.2 9.1 9.1 9.1 9.1 
9.1 9.2 9.1 9.1 9.1 9.1 
8.9 9.1 9.1 9.1 9.1 9.1 
8.5 8.9 9.0 9.1 9.1 9.1 
8.5 8.9 9.0 9.1 9.1 9.1 
8.5 9.4 9.2 9.2 9.2 9.2 
8.5 9.4 9.2 9.2 9.2 9.2 

40 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.2 
9.1 

45 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

0a 
13 
13 
13 
13 
13 
13 
13 
13 
13 
13 

5 
11 
10 
11 
11 
11 
11 
10 
10 
10 
10 

Beach 2  
Baseline = 13 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
11 9.9 9.5 9.3 9.3 9.2 
10 9.6 9.4 9.3 9.2 9.2 
10 9.8 9.4 9.3 9.2 9.2 
10 9.9 9.5 9.3 9.3 9.2 
10 9.3 9.1 9.1 9.1 9.1 
10 9.7 9.4 9.3 9.2 9.2 
10 9.6 9.4 9.3 9.2 9.2 
10 9.7 9.4 9.3 9.2 9.2 
10 10 9.6 9.4 9.3 9.2 
10 10 9.6 9.4 9.3 9.1 

40 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.2 
9.1 

45 
9.1 
9.1 
9.1 
9.1 
9.0 
9.1 
9.1 
9.1 
9.1 
9.0 

0a 
11 
11 
11 
11 
11 
11 
11 
11 
11 
11 

5 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

Beach 3  
Baseline = 11 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
9.9 9.7 9.8 9.8 9.8 9.7 
9.8 9.7 9.8 9.8 9.8 9.7 
10 9.8 9.8 9.8 9.8 9.7 
10 9.8 9.8 9.8 9.8 9.7 
10 9.8 9.8 9.8 9.8 9.7 
9.8 9.7 9.8 9.8 9.8 9.7 
9.8 9.7 9.8 9.8 9.8 9.7 
10 10 9.8 9.8 9.8 9.7 
10 10 10 9.8 9.8 9.7 
10 10 10 9.8 9.8 9.7 

40 
9.7 
9.7 
9.7 
9.7 
9.7 
9.7 
9.7 
9.7 
9.7 
9.7 

45 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 

 

Alternative  
Alternative 1 
Alternative 3C 
Alternative 4C 
Alternative 5C 
Alternative 6C 
Alternative 2R 
Alternative 3R 
Alternative 4R 
Alternative 5R 
Alternative 6R 

Active 
Area in FS 
Study Area 

(acres) 

Construc- 
tion Period 

(years) 
29 0 
58 3 
107 6 
157 7 
302 16 
32 4 
58 6 
107 11 
157 17 
302 42 

0a 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 
7.5 

5 
8.7 
9.0 
9.2 
9.4 
9.4 
9.0 
9.0 
9.0 
9.0 
9.0 

Beach 4 b 
Baseline = 7.5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
9.0 9.1 9.1 9.1 9.0 9.1 
9.1 9.1 9.1 9.1 9.1 9.1 
9.2 9.1 9.1 9.1 9.1 9.1 
9.2 9.2 9.1 9.1 9.1 9.1 
9.2 9.2 9.1 9.1 9.1 9.1 
9.1 9.1 9.1 9.1 9.0 9.1 
9.1 9.1 9.1 9.1 9.1 9.1 
9.3 9.1 9.1 9.1 9.1 9.1 
9.3 9.3 9.1 9.1 9.1 9.1 
9.3 9.3 9.1 9.1 9.1 9.1 

40 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

45 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

0a 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

5 
8.7 
8.8 
9.1 
9.2 
9.2 
8.7 
8.8 
8.8 
8.8 
8.8 

Beach 5 b 
Baseline = 9.1 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
8.7 8.7 8.7 8.7 8.7 8.7 
8.7 8.7 8.7 8.7 8.7 8.8 
8.9 8.9 8.9 8.9 8.9 8.9 
9.0 8.9 8.9 8.9 8.9 8.9 
9.0 9.0 8.9 8.9 8.9 8.9 
8.7 8.7 8.7 8.7 8.7 8.7 
8.7 8.7 8.7 8.7 8.7 8.8 
9.0 8.9 8.9 8.9 8.9 8.9 
9.0 9.0 8.9 8.9 8.9 8.9 
9.0 9.0 9.0 8.9 9.0 8.9 

40 
8.7 
8.7 
8.9 
8.9 
8.9 
8.7 
8.7 
8.9 
8.9 
8.9 

45 
8.7 
8.7 
8.9 
8.9 
8.9 
8.7 
8.7 
8.9 
8.9 
8.9 

0a 
12 
12 
12 
12 
12 
12 
12 
12 
12 
12 

5 
9.5 
10 
10 
10 
10 
9.5 
10 
10 
10 
10 

Beach 6  
Baseline = 12 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
9.1 9.1 9.1 9.1 9.1 9.0 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 
9.1 9.1 9.1 9.1 9.1 9.0 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 
9.3 9.2 9.1 9.1 9.1 9.1 

40 
9.0 
9.1 
9.1 
9.1 
9.1 
9.0 
9.1 
9.1 
9.1 
9.1 

45 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 

 

Alternative  
Alternative 1 
Alternative 3C 
Alternative 4C 
Alternative 5C 
Alternative 6C 
Alternative 2R 
Alternative 3R 
Alternative 4R 
Alternative 5R 
Alternative 6R 

Active  
Area in FS 
Study Area 

(acres) 

Construc- 
tion Period 

(years) 
29 0 
58 3 
107 6 
157 7 
302 16 
32 4 
58 6 
107 11 
157 17 
302 42 

0a 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

5 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 

Beach 7  
Baseline = 9.1 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.1 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.2 9.1 
9.1 9.1 9.1 9.1 9.1 9.1 

40 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

45 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 
9.1 

0a 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 
8.0 

5 
9.0 
9.0 
9.0 
9.1 
9.1 
9.0 
9.0 
9.0 
9.0 
9.0 

Beach 8 
Baseline = 8.0 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.0 9.0 9.0 9.0 9.0 
9.0 9.1 9.0 9.0 9.0 9.0 
9.0 9.1 9.0 9.0 9.0 9.0 

40 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 

45 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
9.0 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-3 Effectiveness Evaluation – Predicted Post-Construction Risk Driver Concentrations (SWACs) at Individual Beaches (continued) 
Total PCBs (µg/kg dw), Beach Play Direct Contact, PRG = 10-6 RBTC = 1,700) 

Beach 1  Beach 2  Beach 3Active 
Baseline = 51 Baseline = 280 Baseline = 170Area in FS Construc- 

Study Area 
 Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 
0a 0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 51 49 47 44 43 43 42 43 44 43 280 190 130 86 64 54 49 45 43 40 104 93 80 66 64 63 65 65 65 60 
Alternative 3C 58 3 51 47 46 45 43 43 43 44 44 43 280 110 86 66 53 48 45 43 41 39 104 88 77 65 63 63 65 65 65 60 
Alternative 4C 107 6 51 47 46 45 43 43 43 44 44 43 280 85 69 57 47 44 43 41 40 39 104 71 69 62 62 63 65 65 65 60 
Alternative 5C 157 7 51 55 51 48 44 43 44 44 44 43 280 82 67 56 47 44 42 41 40 39 104 71 69 63 62 63 65 65 65 60 
Alternative 6C 302 16 51 55 51 44 42 42 43 44 44 43 280 82 67 37 36 36 37 37 37 37 104 71 69 60 61 62 65 65 65 60 
Alternative 2R 32 4 51 49 47 44 43 43 42 43 44 43 280 140 104 74 57 50 47 44 42 40 104 88 77 65 63 63 65 65 65 60 
Alternative 3R 58 6 51 47 46 45 43 43 43 44 44 43 280 110 86 66 53 48 45 43 41 39 104 88 77 65 63 63 65 65 65 60 
Alternative 4R 107 11 51 47 46 45 43 43 43 44 44 43 280 110 70 56 48 44 43 41 40 39 104 88 70 62 62 63 65 65 65 60 
Alternative 5R 157 17 51 47 46 50 45 44 44 45 45 43 280 110 70 57 48 45 43 41 40 39 104 88 70 65 64 64 66 66 65 60 
Alternative 6R 302 42 51 47 46 50 45 44 44 45 42 42 280 110 70 57 48 45 43 32 34 34 104 88 70 65 64 64 66 65 63 59 

 
Beach 4 b Beach 5 b Beach 6Active 

Baseline = 1,100 Baseline = 120 Baseline = 450Area in FS Construc- 
Study Area 
 Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 

0a 0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 
Alternative 1 29 0 1,100 290 110 55 56 51 44 43 44 41 120 70 60 59 58 58 58 54 55 55 450 120 67 55 57 53 46 41 40 40 
Alternative 3C 58 3 1,100 69 51 43 44 44 40 42 43 41 120 64 58 58 57 57 57 53 54 55 450 60 43 41 39 39 39 38 38 37 
Alternative 4C 107 6 1,100 61 48 43 43 43 40 42 43 41 120 59 53 52 52 51 51 49 50 50 450 60 43 41 39 39 39 38 38 37 
Alternative 5C 157 7 1,100 59 48 43 43 43 41 42 43 41 120 59 52 52 51 51 51 48 49 49 450 60 43 41 39 39 39 38 38 37 
Alternative 6C 302 16 1,100 59 44 43 43 43 42 43 43 41 120 59 43 44 44 44 44 43 43 43 450 60 43 41 39 39 39 38 38 37 
Alternative 2R 32 4 1,100 70 51 43 44 44 39 42 43 41 120 69 60 59 58 58 58 54 55 55 450 120 67 55 57 53 46 41 40 40 
Alternative 3R 58 6 1,100 69 51 43 44 44 40 42 43 41 120 64 58 58 57 57 57 53 54 55 450 60 43 41 39 39 39 38 38 37 
Alternative 4R 107 11 1,100 69 51 43 43 43 40 42 43 41 120 64 54 52 52 51 51 49 50 50 450 60 43 41 39 39 39 38 38 37 
Alternative 5R 157 17 1,100 69 51 45 44 43 41 42 43 41 120 64 54 54 51 51 51 48 49 49 450 60 43 41 39 39 39 38 38 37 
Alternative 6R 302 42 1,100 69 51 45 44 40 41 42 43 41 120 64 54 54 43 43 44 43 43 43 450 60 43 41 39 39 39 38 38 37 

 
Beach 7  Beach 8  Active Area 

Baseline = 46 Baseline = 49in FS Study Construc- 
Area 
 Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 

0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 
Alternative 1 29 0 46 41 42 40 41 41 46 41 41 40 49 35 35 35 36 35 35 35 35 35 
Alternative 3C 58 3 46 41 42 40 41 41 46 41 41 40 49 37 35 35 35 35 35 35 35 35 
Alternative 4C 107 6 46 41 42 40 41 41 46 41 41 40 49 37 35 35 35 35 35 35 35 35 
Alternative 5C 157 7 46 41 42 40 41 41 46 41 41 40 49 39 35 35 35 35 35 35 35 35 
Alternative 6C 302 16 46 41 37 39 41 40 43 41 41 39 49 39 35 35 35 35 35 35 35 35 
Alternative 2R 32 4 46 41 42 40 41 41 46 41 41 40 49 35 35 35 36 35 35 35 35 35 
Alternative 3R 58 6 46 41 42 40 41 41 46 41 41 40 49 37 35 35 35 35 35 35 35 35 
Alternative 4R 107 11 46 41 42 40 41 41 46 41 41 40 49 37 35 35 35 35 35 35 35 35 
Alternative 5R 157 17 46 41 42 40 41 41 46 41 41 40 49 37 35 38 35 35 35 35 35 35 
Alternative 6R 302 42 46 41 42 40 37 40 43 41 41 39 49 37 35 38 35 35 35 35 35 35 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-3 Effectiveness Evaluation – Predicted Post-Construction Risk Driver Concentrations (SWACs) at Individual Beaches (continued) 
cPAHs (µg TEQ/kg dw), Beach Play Direct Contact, PRG = 10-6 RBTC = 90 

Beach 1  Beach 2  Beach 3 Active 
Baseline = 400 Baseline = 750 Baseline = 510Construc- 

Study Area 

Area in FS 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 
0a 0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 400 300 220 160 130 120 110 120 120 109 750 490 320 200 140 120 107 99 93 87 380 340 290 240 240 240 250 240 240 220 
Alternative 3C 58 3 400 110 120 110 106 108 107 110 120 108 750 130 110 102 92 89 89 87 86 84 380 320 280 240 240 240 250 240 240 220 
Alternative 4C 107 6 400 110 120 110 106 108 107 110 120 108 750 130 120 105 93 90 89 88 87 84 380 320 290 240 240 240 250 240 240 220 
Alternative 5C 157 7 400 130 130 120 108 110 110 120 120 109 750 140 120 108 94 90 90 88 87 84 380 270 260 230 230 240 250 240 240 220 
Alternative 6C 302 16 400 130 130 110 107 109 110 120 120 109 750 140 120 107 93 90 90 88 87 84 380 270 260 230 230 240 250 240 240 220 
Alternative 2R 32 4 400 300 220 160 130 120 110 120 120 109 750 260 190 140 110 100 96 92 89 85 380 320 290 240 240 240 250 240 240 220 
Alternative 3R 58 6 400 110 120 110 106 108 107 110 120 108 750 130 110 102 92 89 89 87 86 84 380 320 280 240 240 240 250 240 240 220 
Alternative 4R 107 11 400 110 120 110 106 108 107 110 120 108 750 130 120 104 94 90 90 88 87 84 380 320 290 240 240 240 250 240 240 220 
Alternative 5R 157 17 400 110 120 120 110 110 110 120 120 109 750 130 120 110 98 93 92 89 88 84 380 320 290 240 240 240 250 240 240 220 
Alternative 6R 302 42 400 110 120 120 110 110 110 120 120 109 750 130 120 110 98 93 92 95 91 88 380 320 290 240 240 240 250 240 240 220 

 
Beach 4 b Beach 5 b  Beach 6Active 

Baseline = 380 Baseline = 380 Baseline = 530Construc- 
Study Area 

Area in FS 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 
0a 0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 380 170 130 103 110 110 87 104 110 99 380 170 120 103 107 104 100 95 96 92 530 190 130 120 120 110 98 91 92 90 
Alternative 3C 58 3 380 150 120 103 108 109 91 105 110 99 380 110 105 98 99 97 98 94 96 93 530 140 96 90 87 86 87 83 84 81 
Alternative 4C 107 6 380 130 120 103 107 109 93 105 110 99 380 110 106 99 101 100 102 97 99 96 530 140 96 90 87 86 87 83 84 81 
Alternative 5C 157 7 380 140 120 104 108 109 99 107 110 99 380 120 104 100 102 101 102 98 100 97 530 140 96 90 87 86 87 83 84 81 
Alternative 6C 302 16 380 140 120 104 107 109 103 108 110 99 380 120 104 97 99 98 100 96 98 95 530 140 96 90 87 86 87 83 84 81 
Alternative 2R 32 4 380 160 130 103 109 110 89 104 110 99 380 160 120 103 104 101 100 95 96 92 530 190 130 120 120 110 98 91 92 90 
Alternative 3R 58 6 380 150 120 103 108 109 91 105 110 99 380 110 105 98 99 97 98 94 96 93 530 140 96 90 87 86 87 83 84 81 
Alternative 4R 107 11 380 150 120 102 108 109 93 105 110 99 380 110 108 99 102 100 102 97 99 96 530 140 96 90 88 86 87 83 84 81 
Alternative 5R 157 17 380 150 120 107 109 110 100 107 110 99 380 110 108 105 102 101 102 98 100 97 530 140 96 90 88 86 87 83 84 81 
Alternative 6R 302 42 380 150 120 107 109 109 103 108 110 99 380 110 108 105 103 99 100 96 98 95 530 140 96 90 88 86 87 83 84 81 

 
Beach 7  Beach 8 Active Area 

Baseline = 97 Baseline = 180in FS Study Construc- 
Area 
 Time from Beginning of Construction (years) Time from Beginning of Construction (years)tion Period 

0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 
Alternative 1 29 0 97 97 97 93 97 98 96 96 95 93 180 76 74 72 73 73 72 71 71 70 
Alternative 3C 58 3 97 97 97 93 97 98 96 96 95 93 180 81 74 72 73 73 72 71 71 70 
Alternative 4C 107 6 97 97 97 93 97 98 96 96 95 93 180 81 74 72 73 73 72 71 71 70 
Alternative 5C 157 7 97 97 97 93 97 98 96 96 95 93 180 88 74 72 73 73 72 71 71 70 
Alternative 6C 302 16 97 97 97 88 97 98 96 96 95 93 180 88 74 72 73 73 72 71 71 70 
Alternative 2R 32 4 97 97 97 93 97 98 96 96 95 93 180 76 74 72 73 73 72 71 71 70 
Alternative 3R 58 6 97 97 97 93 97 98 96 96 95 93 180 81 74 72 73 73 72 71 71 70 
Alternative 4R 107 11 97 97 97 93 97 98 96 96 95 93 180 81 74 72 73 73 72 71 71 70 
Alternative 5R 157 17 97 97 97 93 97 98 96 96 95 93 180 81 74 79 73 73 72 71 71 70 
Alternative 6R 302 42 97 97 97 93 97 98 96 96 95 93 180 81 74 79 73 73 72 71 71 70 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-3 Effectiveness Evaluation – Predicted Post-Construction Risk Driver Concentrations (SWACs) at Individual Beaches (continued) 
Dioxins/Furans (ng TEQ/kg dw), Beach Play Direct Contact, PRG = 10-6 RBTC = 28 

Beach 1  Beach 2  Beach 3 
Active Area Construc- Baseline = 5.3 Baseline = 23 Baseline = 30 

Alternative  
in FS Study 
Area (acres) 

tion Period 
(years) 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 

Alternative 1 29 <5 5.3 5.1 4.8 4.6 4.5 4.5 4.4 4.5 4.5 4.5 23 16 11 7.7 6.0 5.3 5.0 4.7 4.5 4.3 7.2 6.8 6.4 5.8 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 3C 58 3 5.3 4.6 4.6 4.5 4.4 4.5 4.4 4.5 4.5 4.5 23 7.7 6.5 5.5 4.9 4.7 4.5 4.4 4.3 4.2 7.2 5.9 6.0 5.7 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 4C 107 6 5.3 4.6 4.6 4.5 4.4 4.5 4.4 4.5 4.5 4.5 23 7.1 6.1 5.2 4.8 4.6 4.5 4.4 4.3 4.2 7.2 5.8 6.0 5.6 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 5C 157 7 5.3 4.3 4.4 4.3 4.4 4.4 4.5 4.5 4.6 4.5 23 6.1 5.5 4.9 4.6 4.5 4.4 4.3 4.3 4.2 7.2 5.6 5.8 5.6 5.7 5.8 6.0 5.9 5.9 5.6 
Alternative 6C 302 16 5.3 4.3 4.4 4.3 4.4 4.4 4.5 4.5 4.6 4.5 23 6.1 5.5 4.0 4.1 4.1 4.2 4.2 4.2 4.1 7.2 5.6 5.8 5.5 5.7 5.8 6.0 5.9 5.9 5.6 
Alternative 2R 32 4 5.3 5.1 4.8 4.6 4.5 4.5 4.4 4.5 4.5 4.5 23 8.5 7.0 5.7 5.1 4.7 4.6 4.5 4.4 4.3 7.2 6.4 6.2 5.7 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 3R 58 6 5.3 4.6 4.6 4.5 4.4 4.5 4.4 4.5 4.5 4.5 23 7.7 6.5 5.5 4.9 4.7 4.5 4.4 4.3 4.2 7.2 5.9 6.0 5.7 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 4R 107 11 5.3 4.6 4.6 4.5 4.4 4.5 4.4 4.5 4.5 4.5 23 7.7 6.1 5.2 4.8 4.6 4.5 4.4 4.3 4.2 7.2 5.9 5.9 5.6 5.8 5.8 5.9 5.9 5.9 5.6 
Alternative 5R 157 17 5.3 4.6 4.6 4.3 4.4 4.4 4.5 4.5 4.5 4.5 23 7.7 6.1 4.9 4.6 4.4 4.4 4.3 4.3 4.2 7.2 5.9 5.9 5.5 5.7 5.8 6.0 5.9 5.9 5.6 
Alternative 6R 302 42 5.3 4.6 4.6 4.3 4.4 4.4 4.5 4.5 4.5 4.4 23 7.7 6.1 4.9 4.6 4.4 4.4 4.1 4.1 4.1 7.2 5.9 5.9 5.5 5.7 5.8 6.0 5.9 5.9 5.6 

 

Beach 4 b Beach 5 b Beach 6  
Active Area Construc- Baseline = 47 Baseline = 5.8 Baseline = 8.3 

Alternative  
in FS Study 
Area (acres) 

tion Period 
(years) 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 

Alternative 1 29 0 47 14 7.2 4.9 5.0 4.8 4.4 4.5 4.5 4.4 5.8 4.2 4.0 3.8 3.8 3.8 3.8 3.9 3.9 3.8 8.3 5.4 5.1 5.1 5.1 5.1 4.6 4.4 4.5 4.5 
Alternative 3C 58 3 47 5.1 4.7 4.4 4.5 4.5 4.3 4.4 4.5 4.4 5.8 3.5 3.7 3.6 3.6 3.6 3.6 3.7 3.7 3.7 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 4C 107 6 47 4.8 4.6 4.4 4.5 4.5 4.3 4.4 4.5 4.4 5.8 3.5 3.7 3.5 3.6 3.6 3.7 3.7 3.7 3.6 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 5C 157 7 47 4.6 4.6 4.3 4.5 4.5 4.4 4.4 4.5 4.4 5.8 3.5 3.6 3.5 3.6 3.6 3.7 3.8 3.8 3.6 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 6C 302 16 47 4.6 4.4 4.3 4.4 4.5 4.4 4.5 4.5 4.4 5.8 3.5 3.8 3.7 3.8 3.8 3.9 3.9 3.9 3.8 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 2R 32 4 47 5.2 4.7 4.4 4.5 4.5 4.2 4.4 4.5 4.4 5.8 4.1 3.9 3.8 3.8 3.8 3.8 3.9 3.9 3.8 8.3 5.4 5.1 5.1 5.1 5.1 4.6 4.4 4.5 4.5 
Alternative 3R 58 6 47 5.1 4.7 4.4 4.5 4.5 4.3 4.4 4.5 4.4 5.8 3.5 3.7 3.6 3.6 3.6 3.6 3.7 3.7 3.7 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 4R 107 11 47 5.1 4.6 4.4 4.5 4.5 4.3 4.4 4.5 4.4 5.8 3.5 3.6 3.6 3.6 3.6 3.7 3.7 3.7 3.6 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 5R 157 17 47 5.1 4.6 4.3 4.5 4.5 4.4 4.4 4.5 4.4 5.8 3.5 3.6 3.5 3.6 3.6 3.7 3.8 3.8 3.6 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
Alternative 6R 302 42 47 5.1 4.6 4.3 4.5 4.4 4.4 4.4 4.5 4.4 5.8 3.5 3.6 3.5 3.8 3.8 3.9 3.9 3.9 3.8 8.3 4.0 4.1 4.1 4.1 4.1 4.2 4.1 4.2 4.1 
 

Beach 7  Beach 8  
Active Area Construc- Baseline = 4.5 Baseline = 3.8 

Alternative  
in FS Study 
Area (acres) 

tion Period 
(years) 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 0a 5 

Time from Beginning of Construction (years) 
10 15 20 25 30 35 40 45 

Alternative 1 29 0 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 3C 58 3 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 4C 107 6 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 5C 157 7 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 6C 302 16 4.5 4.2 4.3 4.1 4.3 4.3 4.4 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 2R 32 4 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 3R 58 6 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 
Alternative 4R 107 11 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0  BCM output used as approximation 
Alternative 5R 157 17 4.5 4.2 4.3 4.2 4.3 4.3 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 (estimate) of concentrations after 
Alternative 6R 302 42 4.5 4.2 4.3 4.2 4.3 4.2 4.3 4.4 4.4 4.3 3.8 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 construction. 
Notes: a. Baseline SWACs are based on the FS baseline dataset. Year 0 SWACs are based on post-remediation of EAAs for all remedial alternatives. Year 0 represents the start of construction for Alternatives 2 
1. BCM predictions use base case STM outputs revised June 2010 (Appendix C) and FS dataset. through 6. 
2. Arsenic BCM inputs (mg/kg dw): upstream 9, lateral 13, and post-remedy bed sediment replacement value 10 (AOPC 1) and 9 (AOPC 2). b. SWAC calculations for Beaches 4 and 5 included the entire areas. However, two of the highest concentrations of total PCBs (2,900,000 and 230,000 µg/kg dw) at RM 2.2 (Trotsky Inlet) were removed 
3. Total PCB BCM inputs (µg/kg dw): upstream 35, lateral 300, and post-remedy bed sediment replacement value 60 (AOPC 1) and 20 (AOPC 2). from the total PCB dataset as outliers for the purposes of IDW interpolation. These samples remain in the FS baseline dataset, but were excluded from the interpolation and any reported SWACs. The 

modified areas for Beach 4 and Beach 5 [Area 4-inlet only and -without inlet, and Area 5-north and -south] were assessed in Section 3 and Appendix B to clarify which portions of these beach play areas 4. cPAH BCM inputs (µg TEQ/kg dw): upstream 70, lateral 1,400, and post-remedy bed sediment replacement value 140 (AOPC 1) and 100 (AOPC 2). 
are causing most of the risk and therefore, facilitate remedial decision-making. Beach 4 is actively remediated by Alternative 2. 5. Dioxin/Furan BCM inputs (ng TEQ/kg dw): upstream 4, lateral 20, and post-remedy bed sediment replacement value 4 (AOPC 1). 

AOPC = area of potential concern; BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight; EAA = early action area; FS = feasibility study; IDW = inverse 6. BCM model area = 430 acres and FS study area = 441 acres.  distance weighted; kg = kilogram; µg = microgram; mg = milligram; ng = nanogram; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; RBTC = risk-based threshold concentration; 
RM = river mile; STM = sediment transport model; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent 
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-4 Sensitivity of LDW Arsenic, Total PCB, cPAH, and Dioxin/Furan SWACs to BCM Input Values 
Arsenic Site-Wide Predicted SWACs (mg/kg dw) Based on Range of BCM Parameter Value Sets; Baseline Arsenic SWAC = 16 mg/kg dw 

Active Area 
in FS Study 

Area 
Construc- 
tion Period 

Recommended (Mid, Mid, Mid) 
Time from Beginning of Construction (years) 

Sensitivity (Low, Low, Low) 
Time from Beginning of Construction (years) 

Sensitivity (High, High, High) 
Time from Beginning of Construction (years) 

Sensitivity (Mid (Bed), Mid (Up), High (Lat)) 
Time from Beginning of Construction (years) 

Alternative  (acres) (years) 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 0a 5 10 15 20 25 30 35 40 45 
Alternative 1 29 0 16 12 11 10 10 9.7 9.7 9.5 9.5 9.5 16 11 9.2 8.3 8.1 7.8 7.8 7.6 7.5 7.5 16 13 12 11 11 11 11 11 11 11 16 12 11 10 10 10 10 9.9 9.9 9.8 
Alternative 3C 58 3 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 16 9.0 8.0 7.6 7.4 7.3 7.2 7.2 7.1 7.1 16 11 11 10 10 10 10 10 10 10 16 10 9.9 9.6 9.5 9.5 9.5 9.5 9.5 9.4 
Alternative 4C 107 6 16 10 9.6 9.4 9.2 9.2 9.2 9.2 9.1 9.1 16 8.9 8.0 7.6 7.4 7.3 7.2 7.2 7.1 7.1 16 11 11 10 10 10 10 10 10 10 16 10 9.9 9.6 9.5 9.5 9.5 9.5 9.5 9.4 
Alternative 5C 157 7 16 10 9.6 9.4 9.2 9.2 9.2 9.1 9.1 9.1 16 8.9 8.0 7.6 7.4 7.3 7.2 7.2 7.1 7.1 16 11 11 11 10 10 10 10 10 10 16 10 9.8 9.6 9.5 9.5 9.5 9.5 9.5 9.4 
Alternative 6C 302 16 16 10 9.5 9.2 9.1 9.1 9.1 9.1 9.1 9.1 16 8.9 8.0 7.6 7.3 7.2 7.2 7.1 7.1 7.1 16 11 11 10 10 10 10 10 10 10 16 10 9.7 9.4 9.4 9.4 9.5 9.5 9.5 9.4 
Alternative 2R 32 4 16 10 9.8 9.4 9.3 9.2 9.2 9.2 9.2 9.1 16 9.1 8.2 7.6 7.4 7.3 7.3 7.2 7.2 7.1 16 11 11 11 10 10 10 10 10 10 16 11 10 9.7 9.6 9.5 9.6 9.5 9.5 9.4 
Alternative 3R 58 6 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 16 9.0 8.0 7.6 7.4 7.3 7.2 7.2 7.1 7.1 16 11 11 10 10 10 10 10 10 10 16 10 9.9 9.6 9.5 9.5 9.5 9.5 9.5 9.4 
Alternative 4R 107 11 16 10 9.7 9.3 9.2 9.2 9.2 9.2 9.1 9.1 16 9.0 8.1 7.6 7.4 7.3 7.2 7.2 7.1 7.1 16 11 11 10 10 10 10 10 10 10 16 10 10 9.6 9.5 9.5 9.5 9.5 9.5 9.4 
Alternative 5R 157 17 16 10 9.7 9.4 9.3 9.2 9.2 9.2 9.1 9.1 16 9.0 8.1 7.7 7.4 7.3 7.3 7.2 7.2 7.1 16 11 11 11 10 10 11 10 10 10 16 10 10 9.6 9.5 9.5 9.6 9.5 9.5 9.4 
Alternative 6R 302 42 16 10 9.7 9.4 9.3 9.2 9.2 9.1 9.1 9.1 16 9.0 8.1 7.7 7.5 7.4 7.3 7.3 7.2 7.2 16 11 11 11 10 10 10 10 10 10 16 10 10 9.6 9.5 9.5 9.5 9.5 9.4 9.4 

 

 

BCM input parameters (mg/kg dw arsenic) 
low: upstream = 7; lateral = 9; replacement value = 9 (AOPC 1), 8 (AOPC 2)  
mid: upstream = 9; lateral = 13; replacement value = 10 (AOPC 1), 9 (AOPC 2)  
high: upstream = 10; lateral = 30; replacement value = 11 (AOPC 1), 10 (AOPC 2)  

Total PCBs Site-Wide Predicted SWACs (µg/kg dw) Based on Range of BCM Parameter Value Sets; Baseline Total PCB SWAC = 346 µg/kg dw 

Active Area Construc- Recommended (Mid, Mid, Mid) Sensitivity (Low, Low, Low) Sensitivity (High, High, High) Sensitivity (Mid (Bed), Mid (Up), High (Lat)) 

Alternative  
in FS Study 
Area (acres) 

tion Period 
(years) 0a 

Time from Beginning of Construction (years) 
5 10 15 20 25 30 35 40 45 0a 

Time from Beginning of Construction (years) 
5 10 15 20 25 30 35 40 45 0a 

Time from Beginning of Construction (years) 
5 10 15 20 25 30 35 40 45 0a 

Time from Beginning of Construction (years) 
5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 180 103 73 56 52 49 48 45 45 43 180 83 46 27 22 17 16 13 12 11 180 140 120 106 104 103 104 103 103 98 180 110 86 67 64 61 63 60 60 55 
Alternative 3C 58 3 180 86 65 52 49 46 45 44 43 42 180 64 37 23 18 14 13 11 10 9.3 180 120 110 101 101 100 102 101 102 97 180 100 76 62 60 59 60 59 59 54 
Alternative 4C 107 6 180 79 61 50 47 45 45 43 43 41 180 55 32 20 16 13 12 10 10 8.9 180 110 108 99 100 100 101 101 101 97 180 92 72 60 59 58 59 58 58 54 
Alternative 5C 157 7 180 70 56 48 46 44 44 43 43 41 180 45 26 18 15 12 11 10 9.3 8.7 180 104 103 97 99 99 101 101 101 97 180 81 67 58 58 57 59 58 58 53 
Alternative 6C 302 16 180 70 48 39 40 40 41 41 41 40 180 45 22 12 10 8.9 8.9 8.2 8.1 7.6 180 104 91 83 90 94 98 99 100 96 180 81 58 47 51 52 56 56 57 52 
Alternative 2R 32 4 180 91 68 54 50 48 47 45 44 42 180 69 40 25 20 16 14 12 11 10 180 120 110 103 102 102 103 102 102 98 180 106 80 64 62 60 61 60 60 55 
Alternative 3R 58 6 180 86 65 52 49 46 45 44 43 42 180 64 37 23 18 14 13 11 10 9.3 180 120 110 101 101 100 102 101 102 97 180 100 76 62 60 59 60 59 59 54 
Alternative 4R 107 11 180 86 62 50 47 45 45 43 43 41 180 64 34 20 16 13 12 10 10 8.9 180 120 107 99 100 100 101 101 101 97 180 100 82 60 59 58 59 58 58 54 
Alternative 5R 157 17 180 86 62 50 47 45 44 43 43 41 180 64 34 19 16 13 12 10 9.4 8.7 180 120 107 97 99 99 101 101 101 97 180 100 82 69 58 57 59 58 58 53 
Alternative 6R 302 42 180 86 62 50 44 41 41 40 39 39 180 64 34 19 14 11 10 9.0 8.5 7.8 180 120 107 97 94 93 94 94 93 93 180 100 82 69 54 53 54 54 53 51 

 

 
 
 

BCM input parameters (µg/kg dw total PCBs) 
low: upstream = 5; lateral = 100; replacement value = 30 (AOPC 1), 10 (AOPC 2) 
mid: upstream = 35; lateral = 300; replacement value = 60 (AOPC 1), 20 (AOPC 2) 
high: upstream = 80; lateral = 1,000; replacement value = 90 (AOPC 1), 40 (AOPC 2)  
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Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Table 9-4 Sensitivity of LDW Arsenic, Total PCB, cPAH, and Dioxin/Furan SWACs to BCM Input Values (continued) 
cPAHs Site-Wide Predicted SWACs (µg TEQ/kg dw) Based on Range of BCM Parameter Value Sets; Baseline cPAH SWAC = 390 µg TEQ/kg dw 

Active 
Recommended (Mid, Mid, Mid) Sensitivity (Low, Low, Low) Sensitivity (High, High, High) Sensitivity (Mid (Bed), Mid (Up), High (Lat))Area in FS Construc- 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)Study Area tion Period 
0a 0a 0a 0aAlternative  (acres) (years) 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 360 220 160 130 120 110 110 107 107 99 350 190 120 85 73 66 64 59 57 54 360 360 350 330 330 330 340 340 340 320 360 250 200 160 150 150 150 150 150 130 
Alternative 3C 58 3 360 180 140 120 109 105 106 104 104 97 350 150 101 73 65 60 59 55 54 51 360 310 330 310 320 320 330 340 340 320 360 200 180 140 140 140 150 150 150 130 
Alternative 4C 107 6 360 170 140 110 106 104 106 103 103 96 350 130 90 68 62 58 57 54 54 51 360 290 320 310 320 320 330 330 340 320 360 190 170 140 140 140 150 150 150 130 
Alternative 5C 157 7 360 160 130 110 105 103 105 103 103 96 350 110 81 64 60 56 56 54 53 51 360 270 310 300 320 320 330 330 340 320 360 170 160 140 140 140 150 150 150 130 
Alternative 6C 302 16 360 160 130 103 101 100 103 102 102 95 350 110 76 55 53 52 53 52 52 50 360 270 280 270 300 310 330 330 330 320 360 170 150 130 130 140 150 140 150 130 
Alternative 2R 32 4 360 200 150 120 110 107 108 105 105 98 350 170 110 79 69 62 61 57 55 53 360 330 340 320 320 330 330 340 340 320 360 220 190 150 150 140 150 150 150 130 
Alternative 3R 58 6 360 180 140 120 109 105 106 104 104 97 350 150 101 73 65 60 59 55 54 51 360 310 330 310 320 320 330 340 340 320 360 200 180 140 140 140 150 150 150 130 
Alternative 4R 107 11 360 180 140 110 107 104 106 103 103 96 350 150 91 68 62 58 57 54 54 51 360 310 310 310 320 320 330 330 340 320 360 200 170 140 140 140 150 150 150 130 
Alternative 5R 157 17 360 180 140 110 107 104 106 103 103 96 350 150 91 66 61 57 57 54 53 51 360 310 310 290 310 320 330 330 340 320 360 200 170 140 140 140 150 150 150 130 
Alternative 6R 302 42 360 180 140 110 107 103 105 103 102 96 350 150 91 66 59 55 55 53 52 50 360 310 310 290 300 310 310 310 310 310 360 200 170 140 140 140 140 140 140 130 

 
BCM input parameters (µg TEQ/kg dw cPAHs) 
low: upstream = 40; lateral = 500; replacement value = 70 (AOPC 1), 50 (AOPC 2) 
mid: upstream = 70; lateral = 1,400; replacement value = 140 (AOPC 1), 100 (AOPC 2) 
high: upstream = 270; lateral = 3,400; replacement value = 200 (AOPC 1), 140 (AOPC 2) 

Dioxin/Furan Site-Wide Predicted SWACs (ng TEQ/kg dw) Based on Range of BCM Parameter Value Sets; Baseline Dioxin/Furan SWAC = 26 ng TEQ/kg dw 

Active Area Recommended (Mid, Mid, Mid) Sensitivity (Low, Low, Low) Sensitivity (High, High, High) Sensitivity (Mid (Bed), Mid (Up), High (Lat)) 
in FS Study Construc- Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years)Area tion Period 

0a 0a 0a 0a5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 5 10 15 20 25 30 35 40 45 Alternative  (acres) (years) 
Alternative 1 29 0 24 13 7.9 5.5 4.9 4.6 4.6 4.5 4.4 4.3 24 11 6.2 3.6 2.9 2.6 2.5 2.4 2.3 2.2 24 15 11 9.2 8.8 8.7 8.7 8.7 8.7 8.5 24 13 8.3 5.8 5.2 5.0 5.0 4.9 4.9 4.7 
Alternative 3C 58 3 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 24 4.4 3.4 2.7 2.5 2.4 2.4 2.3 2.3 2.2 24 8.4 8.6 8.4 8.4 8.5 8.6 8.6 8.6 8.5 24 6.1 5.5 4.9 4.9 4.8 4.9 4.8 4.8 4.7 
Alternative 4C 107 6 24 5.5 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 24 4.0 3.2 2.6 2.5 2.4 2.3 2.3 2.2 2.2 24 8.0 8.4 8.3 8.4 8.5 8.6 8.6 8.6 8.5 24 5.7 5.4 4.8 4.8 4.8 4.9 4.8 4.8 4.6 
Alternative 5C 157 7 24 4.9 4.7 4.4 4.4 4.4 4.4 4.4 4.4 4.3 24 3.3 2.8 2.4 2.4 2.3 2.3 2.2 2.2 2.2 24 7.3 8.1 8.1 8.3 8.4 8.5 8.6 8.6 8.5 24 5.1 5.0 4.7 4.7 4.7 4.8 4.8 4.8 4.6 
Alternative 6C  302 16 24 4.9 4.6 4.2 4.3 4.3 4.3 4.3 4.4 4.3 24 3.3 2.6 2.2 2.2 2.2 2.2 2.2 2.2 2.1 24 7.3 7.7 7.6 8.1 8.3 8.5 8.6 8.6 8.5 24 5.1 4.8 4.4 4.6 4.6 4.8 4.8 4.8 4.6 
Alternative 2R 32 4 24 6.1 5.3 4.7 4.6 4.5 4.5 4.4 4.4 4.3 24 4.8 3.6 2.8 2.6 2.5 2.4 2.3 2.3 2.2 24 8.7 8.7 8.5 8.5 8.5 8.6 8.6 8.7 8.5 24 6.4 5.7 5.0 4.9 4.9 4.9 4.9 4.9 4.7 
Alternative 3R 58 6 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 24 4.4 3.4 2.7 2.5 2.4 2.4 2.3 2.3 2.2 24 8.4 8.6 8.4 8.4 8.5 8.6 8.6 8.6 8.5 24 6.1 5.5 4.9 4.9 4.8 4.9 4.8 4.8 4.7 
Alternative 4R 107 11 24 5.9 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 24 4.4 3.2 2.6 2.5 2.4 2.3 2.3 2.2 2.2 24 8.4 8.3 8.3 8.4 8.5 8.6 8.6 8.6 8.5 24 6.1 5.3 4.9 4.8 4.8 4.9 4.8 4.8 4.6 
Alternative 5R 157 17 24 5.9 5.0 4.4 4.4 4.4 4.4 4.4 4.4 4.3 24 4.4 3.2 2.4 2.4 2.3 2.3 2.2 2.2 2.2 24 8.4 8.3 7.9 8.2 8.4 8.5 8.6 8.6 8.5 24 6.1 5.3 4.6 4.7 4.7 4.8 4.8 4.8 4.6 
Alternative 6R  302 42 24 5.9 5.0 4.4 4.4 4.3 4.3 4.3 4.3 4.3 24 4.4 3.2 2.4 2.3 2.2 2.2 2.2 2.2 2.1 24 8.4 8.3 7.9 8.1 8.2 8.3 8.3 8.3 8.3 24 6.1 5.3 4.6 4.7 4.7 4.7 4.7 4.7 4.6 

 
BCM input parameters (ng TEQ/kg dw dioxins/furans) 
low: upstream = 2; lateral = 10; replacement value = 2 (AOPC 1) 

BCM output used as approximation (estimate) of concentrations 
after construction. 

mid: upstream = 4; lateral = 20; replacement value = 4 (AOPC 1)  
high: upstream = 8; lateral = 40; replacement value = 6 (AOPC 1) 

Notes: 
1. BCM predictions use base case STM outputs revised June 2010 (Appendix C) and FS dataset. 
2. BCM model area = 430 acres and FS study area = 441 acres. 
a. The 5-year model-predicted intervals associated with the BCM SWAC output are indexed to the start of construction for Alternatives 2 through 6. BCM SWAC output shown for Alternative 1 after EAA construction is completed. 

AOPC = area of potential concern; BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight; EAA = early action area; FS = feasibility study; kg = kilogram; LDW = Lower Duwamish Waterway; µg = microgram; mg = milligram; ng = nanogram; PCB = polychlorinated biphenyl; replacement 
value = post-remedy bed sediment replacement value; STM = sediment transport model; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent  
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 Table 9-5   Site-wide Arsenic, Total PCB, cPAH, and Dioxin/Furan Predicted SWACs Compared to Alternative 6 Predicted SWAC 
  

 
     

                    
                     
                     
                     
                     
                     
                     
                     
                     
                     

 
  

 
       

                    
                     
                     
                     
                     
                     
                     
                     
                     
                     

 
  

      
 

Section 9 – Detailed Analysis of Individual Remedial Alternatives 

Total PCBs (µg/kg dw) 

Alternative 
Time from Beginning of Construction (years) Percent Reduction of Site-wide SWAC from Year 45 Alternative 6R SWACa 

0b 5 10 15 20 25 30 35 40 45 0b 5 10 15 20 25 30 35 40 45 
Alternative 3C 180 86 65 52 49 46 45 44 43 42 78% 55% 40% 25% 20% 15% 13% 11% 9% 7% 
Alternative 4C 180 79 61 50 47 45 45 43 43 41 78% 51% 36% 22% 17% 13% 13% 9% 9% 5% 
Alternative 5C 180 70 56 48 46 44 44 43 43 41 78% 44% 30% 19% 15% 11% 11% 9% 9% 5% 
Alternative 6C 180 70 48 39 40 40 41 41 41 40 78% 44% 19% 0% 3% 3% 5% 5% 5% 3% 
Alternative 2R 180 91 68 54 50 48 47 45 44 42 78% 57% 43% 28% 22% 19% 17% 13% 11% 7% 
Alternative 3R 180 86 65 52 49 46 45 44 43 42 78% 55% 40% 25% 20% 15% 13% 11% 9% 7% 
Alternative 4R 180 86 62 50 47 45 45 43 43 41 78% 55% 37% 22% 17% 13% 13% 9% 9% 5% 
Alternative 5R 180 86 62 50 47 45 44 43 43 41 78% 55% 37% 22% 17% 13% 11% 9% 9% 5% 
Alternative 6R 180 86 62 50 44 41 41 40 39 39 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 

Arsenic (mg/kg dw) 

Alternative 
Time from Beginning of Construction (years) Percent Reduction of Site-wide SWAC from Year 45 Alternative 6R SWACa 

0b 5 10 15 20 25 30 35 40 45 0b 5 10 15 20 25 30 35 40 45 
Alternative 3C 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 43% 9% 6% 3% 1% 1% 1% 0% 0% 0% 
Alternative 4C 16 10 9.6 9.4 9.2 9.2 9.2 9.2 9.1 9.1 43% 9% 5% 3% 1% 1% 1% 1% 0% 0% 
Alternative 5C 16 10 9.6 9.4 9.2 9.2 9.2 9.1 9.1 9.1 43% 9% 5% 3% 1% 1% 1% 0% 0% 0% 
Alternative 6C 16 10 9.5 9.2 9.1 9.1 9.1 9.1 9.1 9.1 43% 9% 4% 1% 0% 0% 0% 0% 0% 0% 
Alternative 2R 16 10 9.8 9.4 9.3 9.2 9.2 9.2 9.2 9.1 43% 9% 7% 3% 2% 1% 1% 1% 1% 0% 
Alternative 3R 16 10 9.7 9.4 9.2 9.2 9.2 9.1 9.1 9.1 43% 9% 6% 3% 1% 1% 1% 0% 0% 0% 
Alternative 4R 16 10 9.7 9.3 9.2 9.2 9.2 9.2 9.1 9.1 43% 9% 6% 2% 1% 1% 1% 1% 0% 0% 
Alternative 5R 16 10 9.7 9.4 9.3 9.2 9.2 9.2 9.1 9.1 43% 9% 6% 3% 2% 1% 1% 1% 0% 0% 
Alternative 6R 16 10 9.7 9.4 9.3 9.2 9.2 9.1 9.1 9.1 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 
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 Table 9-5   Site-wide Arsenic, Total PCB, cPAH, and Dioxin/Furan Predicted SWACs Compared to Alternative 6 Predicted SWAC (continued) 
  

 
       

                    
                     
                     
                     
                     
                     
                     
                     
                     
                     

 
 

 
        

                    
                     
                     
                     
                     
                     
                     
                     
                     
                     

 
 

  
  

   
 

        
   

     

              
  

        
 

      
 

Section 9 – Detailed Analysis of Individual Remedial Alternatives 

cPAHs (µg TEQ/kg dw) 

Alternative 
Time from Beginning of Construction (years) Percent Reduction of Site-wide SWAC from Year 45 Alternative 6R SWACa 

0b 5 10 15 20 25 30 35 40 45 0b 5 10 15 20 25 30 35 40 45 
Alternative 3C 360 180 140 120 109 105 106 104 104 97 73% 47% 31% 20% 12% 9% 9% 8% 8% 1% 
Alternative 4C 360 170 140 110 106 104 106 103 103 96 73% 44% 31% 13% 9% 8% 9% 7% 7% 0% 
Alternative 5C 360 160 130 110 105 103 105 103 103 96 73% 40% 26% 13% 9% 7% 9% 7% 7% 0% 
Alternative 6C 360 160 130 103 101 100 103 102 102 95 73% 40% 26% 7% 5% 4% 7% 6% 6% -1% 
Alternative 2R 360 200 150 120 110 107 108 105 105 98 73% 52% 36% 20% 13% 10% 11% 9% 9% 2% 
Alternative 3R 360 180 140 120 109 105 106 104 104 97 73% 47% 31% 20% 12% 9% 9% 8% 8% 1% 
Alternative 4R 360 180 140 110 107 104 106 103 103 96 73% 47% 31% 13% 10% 8% 9% 7% 7% 0% 
Alternative 5R 360 180 140 110 107 104 106 103 103 96 73% 47% 31% 13% 10% 8% 9% 7% 7% 0% 
Alternative 6R 360 180 140 110 107 103 105 103 102 96 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 

Dioxin/Furan (ng TEQ/kg dw) 

Alternative 
Time from Beginning of Construction (years) Percent Reduction of Site-wide SWAC from Year 45 Alternative 6R SWACa 

0b 5 10 15 20 25 30 35 40 45 0b 5 10 15 20 25 30 35 40 45 
Alternative 3C 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 82% 27% 17% 9% 4% 4% 4% 2% 2% 0% 
Alternative 4C 24 5.5 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 82% 22% 14% 7% 4% 2% 2% 2% 2% 0% 
Alternative 5C 24 4.9 4.7 4.4 4.4 4.4 4.4 4.4 4.4 4.3 82% 12% 9% 2% 2% 2% 2% 2% 2% 0% 
Alternative 6C 24 4.9 4.6 4.2 4.3 4.3 4.3 4.3 4.4 4.3 82% 12% 7% -2% 0% 0% 0% 0% 2% 0% 
Alternative 2R 24 6.1 5.3 4.7 4.6 4.5 4.5 4.4 4.4 4.3 82% 30% 19% 9% 7% 4% 4% 2% 2% 0% 
Alternative 3R 24 5.9 5.2 4.7 4.5 4.5 4.5 4.4 4.4 4.3 82% 27% 17% 9% 4% 4% 4% 2% 2% 0% 
Alternative 4R 24 5.9 5.0 4.6 4.5 4.4 4.4 4.4 4.4 4.3 82% 27% 14% 7% 4% 2% 2% 2% 2% 0% 
Alternative 5R 24 5.9 5.0 4.4 4.4 4.4 4.4 4.4 4.4 4.3 82% 27% 14% 2% 2% 2% 2% 2% 2% 0% 
Alternative 6R 24 5.9 5.0 4.4 4.4 4.3 4.3 4.3 4.3 4.3 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 

Notes: 
1. SWACs reported are base case (mid input values) BCM outputs (Table 9-2a). Percent reduction in SWAC from alternative to Year 45 Alternative 6R SWAC equal to or less than 25% 
a. Percent reduction of site-wide SWAC is calculated using Alternative 6 Removal at year 45 as follows: 

Percent reduction (Alt. X; year Y) = SWAC (Alt.X; year Y) - SWAC (Alt.6R; year 45) 
SWAC (Alt. X; year Y) 

b. The 5-year model-predicted intervals associated with the BCM SWAC output are indexed to the start of construction for Alternatives 2 through 6. 

BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight; kg = kilogram; µg = microgram; mg = milligram; n/a = not applicable; ng = nanogram; PCB = polychlorinated biphenyl; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent 
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Table 9-6 Predicted Total PCB Tissue Concentrations (mg/kg ww) 

Alternative  

Active 
Area in 

FS Study 
Area 

(acres) 

Construc- 
tion 

Period 
(years) 

Clam 
 FS Baseline = 110 

Dungeness Crab Whole-Body 
FS Baseline = 1,117 

Dungeness Crab Edible Meata 

 FS Baseline = 155 

Time from Beginning of Construction (years)b Time from Beginning of Construction (years)b Time from Beginning of Construction (years)b 

0 5 10 15 20 25 30 35 40 45 0 5 10 15 20 25 30 35 40 45 0 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0c 62 42 29 25 24 23 23 22 22 22 654 479 329 290 281 274 272 265 265 261 91 67 46 40 39 38 38 37 37 36 

Alternative 3C 58 3 62 33 27 24 23 22 22 22 22 21 654 358 311 281 274 267 265 263 261 258 91 50 43 39 38 37 37 36 36 36 

Alternative 4C 107 6 62 31 26 23 23 22 22 22 22 21 654 343 302 277 270 265 265 261 261 256 91 48 42 38 37 37 37 36 36 36 

Alternative 5C 157 7 62 28 25 23 22 22 22 22 22 21 654 322 290 272 267 263 263 261 261 256 91 45 40 38 37 36 36 36 36 36 

Alternative 6C 300 16 62 28 23 21 21 21 21 21 21 21 654 322 272 251 254 254 256 256 256 254 91 45 38 35 35 35 36 36 36 35 

Alternative 2R 32 4 62 34 28 24 23 23 23 22 22 21 654 370 318 286 277 272 270 265 263 258 91 51 44 40 38 38 37 37 36 36 

Alternative 3R 58 6 62 33 27 24 23 22 22 22 22 21 654 358 311 281 274 267 265 263 261 258 91 50 43 39 38 37 37 36 36 36 

Alternative 4R 107 11 62 33 26 23 23 22 22 22 22 21 654 358 304 277 270 265 265 261 261 256 91 50 42 38 37 37 37 36 36 36 

Alternative 5R 157 17 62 33 26 23 23 22 22 22 22 21 654 358 304 277 270 265 263 261 261 256 91 50 42 38 37 37 36 36 36 36 

Alternative 6R 300 42 62 33 26 23 22 21 21 21 21 21 654 358 304 277 263 256 256 254 251 251 91 50 42 38 36 36 36 35 35 35 

 

Alternative  

Active Area 
in FS Study 

Area 
(acres) 

Construc- 
tion 

Period 
(years) 

Perch 
 FS Baseline = 1,436 

Sole Whole-Body 
 FS Baseline = 2,282 

Sole Filleta 

 FS Baseline = 1,200 

Time from Beginning of Construction (years)b Time from Beginning of Construction (years)b Time from Beginning of Construction (years)b 

0 5 10 15 20 25 30 35 40 45 0 5 10 15 20 25 30 35 40 45 0 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0c 802 538 374 315 301 292 288 277 277 271 1245 797 557 458 434 418 412 393 393 383 655 419 293 241 228 220 217 207 207 201 

Alternative 3C 58 3 802 418 346 301 292 281 277 274 271 267 1245 631 510 434 418 399 393 387 383 377 655 332 268 228 220 210 207 204 201 198 

Alternative 4C 107 6 802 395 333 295 284 277 277 271 271 264 1245 592 488 423 405 393 393 383 383 371 655 312 256 223 213 207 207 201 201 195 

Alternative 5C 157 7 802 363 315 288 281 274 274 271 271 264 1245 539 458 412 399 387 387 383 383 371 655 284 241 217 210 204 204 201 201 195 

Alternative 6C 300 16 802 363 288 257 261 261 264 264 264 261 1245 539 412 359 365 365 371 371 371 365 655 284 217 189 192 192 195 195 195 192 

Alternative 2R 32 4 802 436 357 309 295 288 284 277 274 267 1245 662 528 447 423 412 405 393 387 377 655 348 278 235 223 217 213 207 204 198 

Alternative 3R 58 6 802 418 346 301 292 281 277 274 271 267 1245 631 510 434 418 399 393 387 383 377 655 332 268 228 220 210 207 204 201 198 

Alternative 4R 107 11 802 418 336 295 284 277 277 271 271 264 1245 631 493 423 405 393 393 383 383 371 655 332 259 223 213 207 207 201 201 195 

Alternative 5R 157 17 802 418 336 295 284 277 274 271 271 264 1245 631 493 423 405 393 387 383 383 371 655 332 259 223 213 207 204 201 201 195 

Alternative 6R 300 42 802 418 336 295 274 264 264 261 257 257 1245 631 493 423 387 371 371 365 359 359 655 332 259 223 204 195 195 192 189 189 

Notes: 

1. Tissue concentrations were estimated with the FWM (Windward 2010) using the alternative-specific total PCB SWACs in sediment and assumed surface water dissolved total PCB concentrations of 0.6 ng/L (except 0.9 ng/L at Years 0 and 5 for Alternative 1). For comparative purposes, baseline risk estimates were calcula ted 
using the FWM and total PCB SWACs using the FS baseline dataset. These differ from the HHRA baseline risk estimates, which were based on actual tissue data (RI) and UCL95.  

2. Tissue concentrations were not estimated for construction period because of uncertainties in total PCB tissue concentrations during construction. Fish/shellfish tissue concentrations are expected to remain elevated in total PCBs for up to 2 years as a result of construction impacts (e.g., sediment resuspension). 

a. The FWM estimated total PCB concentrations in whole-body organisms. In the HHRA, some of the seafood ingestion scenarios included the consumption of edible meat (crabs) or fillet (English sole). Therefore, conversion factors were developed. The conversion factors used to convert total PCB concentrations in whole-body 
organisms to lower concentrations in edible meat or fillet concentrations were 0.139 for Dungeness crabs and 0.526 for English sole. These conversion factors were based on the ratio of whole-body to edible-meat concentrations detected in individual LDW fish tissue samples and detected in composite crab edible meat and 
hepatopancreas samples collected as part of the LDW RI. 

b. The 5-year model-predicted intervals associated with the BCM SWAC output (for tissue estimation) are indexed to the start of construction for Alternatives 2 through 6. Tissue estimation for Alternative 1 uses the BCM SWAC output after EAA construction is completed. 

c. EAA construction is assumed to be complete by the time the ROD is finalized. Construction time is estimated to be less than 5 years and is complete for the start of Alternative 1. 

22 Gray indicates alternative under construction. Red font indicates tissue estimate based on the end of construction PCB SWAC. 

BCM = bed composition model; C = combined; EAA = early action area; FS = feasibility study; FWM = food web model; HHRA = human health risk assessment; kg = kilogram; L = liter; LDW = Lower Duwamish Waterway; µg = microgram; ng = nanogram; PCB = polychlorinated biphenyl; R = removal; RI = remedial investigation; 
ROD = record of decision; SWAC = spatially-weighted average concentration; UCL95 = 95 percent upper confidence limit on the mean; ww = wet weight 
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Table 9-7a Excess Cancer Risks for RME Seafood Consumption Scenarios Associated with Residual Surface Sediment Total PCB SWACs over Time  

Alternative  

Active Area 
in FS Study 
Area (acres) 

Construc- 
tion Period 

(years) 

Adult Tribal RME (Tulalip data) 
Baseline HHRA Risk = 2 x 10-3 

Child Tribal RME (Tulalip data) 
Baseline HHRA = 3 x 10-4 

Adult API RME 
Baseline HHRA Risk = 5 x 10-4 

Time from Beginning of Construction (years)a Time from Beginning of Construction (years)a Time from Beginning of Construction (years)a 

0 b 5 10 15 20 25 30 35 40 45 0 b 5 10 15 20 25 30 35 40 45 0 b 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 5 x 10-4 4 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 7 x 10-5 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 1 x 10-4 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 

Alternative 3C 58 3 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 4C 107 6 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 5C 157 7 5 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 6C 302 16 5 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 7 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 2R 32 4 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 9 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 

Alternative 3R 58 6 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 4R 107 11 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 5R 157 17 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 6 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Alternative 6R 302 42 5 x 10-4 3 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 2 x 10-4 1 x 10-4 5 x 10-5 4 x 10-5 4 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 3 x 10-5 2 x 10-4 8 x 10-5 7 x 10-5 6 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 5 x 10-5 

Notes: 

1. Excess cancer risks estimated using tissue concentrations predicted by the FWM (Windward 2010) with alternative-specific total PCB SWACs in surface sediment (Table 9-2a) and assumed surface water dissolved total PCB concentrations of 0.6 ng/L, except 0.9 ng/L for Year 0 for all alternatives and Year 5 for Alternative 1. 

2. Significant figures are displayed in accordance with the conventions established in the HHRA. 

3. Risks were not estimated for construction period because of uncertainties in total PCB tissue concentrations during construction. Fish/shellfish tissue total PCB concentrations are expected to remain elevated for up to 2 years as a result of construction impacts (e.g., sediment resuspension). 

4. Residual excess cancer risks associated with non-RME seafood consumption scenarios are provided in Appendix M. 

a. The 5-year model-predicted intervals associated with the BCM SWAC output (for risk estimation) are indexed to the start of construction for Al ternatives 2 through 6. Risk estimation for Alternative 1 uses the BCM SWAC output after EAA construction is completed. 

b. Risk estimates for time 0 (post-EAA/Alternative 1) use the BCM-predicted SWACs after constructions of the EAAs. While baseline HHRA seafood consumption risks were based on tissue data coll ected from the LDW, seafood consumption risks at time 0 (post-EAA construction) were estimated using tissue concentrations 
predicted by the FWM. 
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PCB (µg/kg dw) 60 (AOPC 1) / 20 (AOPC 2) 300 35 

 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed composition model; C = combined; dw = dry weight; EAA = early action area; FS = feasibility study; FWM = Food Web Model; HHRA = human health risk assessment; kg = kilogram; L = liter; LDW = Lower Duwamish Waterway; µg = microgram; ng = 
nanogram; PCB = polychlorinated biphenyl; R = removal; RME = reasonable maximum exposure; SWAC = spatially-weighted average concentration 
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Table 9-7b Non-Cancer Hazard Quotients for RME Seafood Consumption Scenarios Associated with Residual Sediment Total PCB SWACs for Human Health and River Otter over Time  

Alternative  

Active Area 
in FS Study 

Area 
(acres) 

Construc- 
tion Period 

(years) 

Adult Tribal RME (Tulalip data) 
Baseline HHRA HQ = 40 

Child Tribal RME (Tulalip data) 
Baseline HHRA HQ = 86 

Adult API RME 
Baseline HHRA HQ = 29  

Time from Beginning of Construction (years)a Time from Beginning of Construction (years)a Time from Beginning of Construction (years)a 

0 b 5 10 15 20 25 30 35 40 45 0 b 5 10 15 20 25 30 35 40 45 0 b 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 13 9 6 5 5 5 5 5 5 5 29 19 13 11 11 10 10 10 10 10 9 6 4 4 3 3 3 3 3 3 

Alternative 3C 58 3 13 7 6 5 5 5 5 5 5 4 29 15 12 11 10 10 10 10 10 10 9 5 4 3 3 3 3 3 3 3 

Alternative 4C 107 6 13 7 6 5 5 5 5 5 5 4 29 14 12 11 10 10 10 10 10 9 9 5 4 3 3 3 3 3 3 3 

Alternative 5C 157 7 13 6 5 5 5 5 5 5 5 4 29 13 11 10 10 10 10 10 10 9 9 4 4 3 3 3 3 3 3 3 

Alternative 6C 302 16 13 6 5 4 4 4 4 4 4 4 29 13 10 9 9 9 9 9 9 9 9 4 3 3 3 3 3 3 3 3 

Alternative 2R 32 4 13 7 6 5 5 5 5 5 5 4 29 16 13 11 11 10 10 10 10 10 9 5 4 4 3 3 3 3 3 3 

Alternative 3R 58 6 13 7 6 5 5 5 5 5 5 4 29 15 12 11 10 10 10 10 10 10 9 5 4 3 3 3 3 3 3 3 

Alternative 4R 107 11 13 7 6 5 5 5 5 5 5 4 29 15 12 11 10 10 10 10 10 9 9 5 4 3 3 3 3 3 3 3 

Alternative 5R 157 17 13 7 6 5 5 5 5 5 5 4 29 15 12 11 10 10 10 10 10 9 9 5 4 3 3 3 3 3 3 3 

Alternative 6R 302 42 13 7 6 5 5 4 4 4 4 4 29 15 12 11 10 9 9 9 9 9 9 5 4 3 3 3 3 3 3 3 

 

Alternative  

Active Area 
in FS Study 

Area 
(acres) 

Construc- 
tion Period 

(years) 

Otter LOAEL-based HQ – with Juvenile Fish 
Baseline HHRA HQ = 2.9 Otter LOAEL-based HQ – without Juvenile Fishc  

Time from Beginning of Construction (years)a Time from Beginning of Construction (years)a 

0 b 5 10 15 20 25 30 35 40 45 0 b 5 10 15 20 25 30 35 40 45 

Alternative 1 29 0 1.1 0.7 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.9 0.6 0.5 0.5 0.5 0.5 0.4 0.4 0.4 

Alternative 3C 58 3 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.6 0.5 0.5 0.4 0.4 0.4 0.4 0.4 

Alternative 4C 107 6 1.1 0.5 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.6 0.5 0.5 0.5 0.4 0.4 0.4 0.4 0.4 

Alternative 5C 157 7 1.1 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.6 0.5 0.5 0.4 0.4 0.4 0.4 0.4 0.4 

Alternative 6C 302 16 1.1 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 

Alternative 2R 32 4 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.6 0.5 0.5 0.5 0.5 0.4 0.4 0.4 

Alternative 3R 58 6 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.6 0.5 0.5 0.4 0.4 0.4 0.4 0.4 

Alternative 4R 107 11 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.5 0.5 0.5 0.4 0.4 0.4 0.4 0.4 

Alternative 5R 157 17 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.5 0.5 0.5 0.4 0.4 0.4 0.4 0.4 

Alternative 6R 302 42 1.1 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 1.3 0.7 0.5 0.5 0.4 0.4 0.4 0.4 0.4 0.4 

Notes: 

1.  Non-cancer hazard quotients were estimated using tissue concentrations predicted by the FWM (Windward 2010) with alternative-specific total PCB SWACs in surface sediment (Table 9-2a) and assumed surface water dissolved total PCBs concentrations of 0.6 ng/L, except 0.9 ng/L at Year 0 for all alternatives at Years 0 and 
5 for Alternative 1. 

2. All tabulated values are hazard quotients. 

3. Hazard quotients were not estimated for construction period because of uncertainties in total PCB tissue concentrations during construction. Fish/shellfish tissue total PCB concentrations are expected to remain elevated for up to 2 years as a result of construction impacts (e.g., sediment resuspension). 

4. Residual non-cancer hazard quotients associated with non-RME seafood consumption scenarios are provided in Appendix M. 

a. The 5-year model-predicted intervals associated with the BCM SWAC output (for risk estimation) are indexed to the start of construction for Alternatives 2 through 6. Risk estimation for Alternative 1 uses the BCM SWAC output after EAA construction is completed. 

b.  Risk estimates for time 0 (post-EAA/Alternative 1) use the BCM-predicted SWACs after constructions of the EAAs. While baseline HHRA seafood consumption risks were based on tissue data coll ected from the LDW, seafood consumption risks at time 0 (post-EAA construction) were estimated using tissue concentrations 
predicted by the FWM. 

c. Otter LOAEL-based HQ without Juvenile Fish was not estimated in the ERA (Windward 2007a). 
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Colored cells indicate residual non-cancer hazard quotient.  
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hazard quotient estimate based on the end of construction PCB 
SWAC. 

 

   

PCB (µg/kg 
dw) 

60 (AOPC 1) / 20 (AOPC 2) 300 35 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed composition model; C = combined; dw = dry weight; EAA = early action area; ERA = ecological risk assessment; FS = feasibility study; FWM = Food Web Model; HHRA = human heal th risk assessment; HQ = hazard quotient; kg = kilogram;  
L = liter; LDW = Lower Duwamish Waterway; LOAEL = lowest observed adverse effect level; ng = nanogram; µg = microgram; PCB = polychlorinated biphenyl; R = removal; RME = reasonable maximum exposure; SWAC = spatially-weighted average concentration  
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Table 9-8 Total Excess Cancer Risks for Direct Contact Based on Predicted SWACs 

Combined Alternatives 

Receptor Group 
Baseline 

Riska 

Risk for Each Alternative  

Alternative 1 Alternative 3 Combined (3 yearsb) Alternative 4 Combined (6 yearsb) 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) 

0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 

Site-wide Netfishing 3 x 10-5 6 x 10-6 4 x 10-6 4 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 

Tribal Clamming 2 x 10-4 1 x 10-5 1 x 10-5 1 x 10-5 1 x 10-5 1 x 10-5 1 x 10-5 1 x 10-5 9 x 10-6 9 x 10-6 9 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 

Beach 1 9 x 10-6 9 x 10-6 7 x 10-6 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 2 9 x 10-5 9 x 10-5 1 x 10-5 8 x 10-6 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 3 1 x 10-5 6 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 

Beach 4 6 x 10-4 6 x 10-4 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 5 3 x 10-5 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 6 1 x 10-4 1 x 10-4 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 7 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 

Beach 8 6 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

 

Receptor Group 
Baseline 

Riska 

Risk for Each Alternative 

Alternative 5 Combined (7 yearsb) Alternative 6 Combined (16 yearsb) 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) 

0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 

Site-wide Netfishing 3 x 10-5 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 

Tribal Clamming 2 x 10-4 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 

Beach 1 9 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 2 9 x 10-5 9 x 10-5 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 6 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 3 1 x 10-5 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 

Beach 4 6 x 10-4 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 5 3 x 10-5 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 6 1 x 10-4 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 7 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 

Beach 8 6 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 
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Table 9-8 Total Excess Cancer Risks for Direct Contact Based on Predicted SWACs (continued) 

Removal Alternatives 

Receptor Group 
Baseline 

Riska 

Risk for Each Alternative  

Alternative 2 Removal (4 yearsb) Alternative 3 Removal (6 yearsb) Alternative 4 Removal (11 yearsb) 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) Time from Beginning of Construction (years) 

0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 

Site-wide Netfishing 3 x 10-5 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 

Tribal Clamming 2 x 10-4 1 x 10-5 9 x 10-6 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 

Beach 1 9 x 10-6 9 x 10-6 7 x 10-6 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 2 9 x 10-5 9 x 10-5 7 x 10-6 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 3 1 x 10-5 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 

Beach 4 6 x 10-4 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 5 3 x 10-5 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 6 1 x 10-4 1 x 10-4 6 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 7 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 

Beach 8 6 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

 

Receptor Group 
Baseline 

Riska 

Risk for Each Alternative 

Alternative 5 Removal (17 yearsb) Alternative 6 Removal (42 yearsb) 

Time from Beginning of Construction (years) Time from Beginning of Construction (years) 

0c 5 10 15 20 25 30 35 40 45 0c 5 10 15 20 25 30 35 40 45 

Site-wide Netfishing 3 x 10-5 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 6 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 3 x 10-6 

Tribal Clamming 2 x 10-4 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 1 x 10-5 9 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 8 x 10-6 

Beach 1 9 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 9 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 2 9 x 10-5 9 x 10-5 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 9 x 10-5 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 

Beach 3 1 x 10-5 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 8 x 10-6 7 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 7 x 10-6 6 x 10-6 6 x 10-6 6 x 10-6 

Beach 4 6 x 10-4 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 6 x 10-4 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 

Beach 5 3 x 10-5 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 3 x 10-5 5 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 6 1 x 10-4 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 1 x 10-4 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Beach 7 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 4 x 10-6 5 x 10-6 5 x 10-6 5 x 10-6 4 x 10-6 

Beach 8 6 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 6 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 4 x 10-6 

Notes: 

1. Total excess cancer risks include only the risk drivers (total PCBs, arsenic, cPAHs, and dioxins/furans).  

2. Significant figures are displayed in accordance with the conventions established in the HHRA. 

3. The BCM input values used in the predicted future concentrations after start of construction are as follows: 

Contaminant Unit Upstream Lateral 
Post-remedy Bed Sediment 

Replacement Value 
Total PCBs µg/kg dw 35 300 60 (AOPC 1), 20 (AOPC 2) 

Arsenic mg/kg dw 9 13 10 (AOPC 1), 9 (AOPC 2) 

cPAHs µg TEQ /kg dw 70 1,400 140 (AOPC 1), 100 (AOPC 2) 

Dioxins/Furans ng TEQ /kg dw 4 20 4 

4. Baseline risks are used as the post-EAA risk at time 0 for the beaches (with the exception of beach 3).   

a. Baseline risks for the direct contact scenarios are reported in Section 3 (Table 3-6a for netfishing and tribal clamming scenarios, and Table 3-6b 
for beach play scenarios). 

b. Construction period. 

c. The 5-year model-predicted intervals associated with the BCM SWAC output (used in the risk estimation) are indexed to the start of 
construction for Alternatives 2 through 6. Risk estimation for Alternative 1 uses the BCM SWAC output after EAA construction is completed. 

AOPC = area of potential concern; BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight;  
EAA = early action area; HHRA = human health risk assessment; kg = kilogram; LDW = Lower Duwamish Waterway; µg = microgram;  
mg = milligram; ng = nanogram; PCB = polychlorinated biphenyl; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent 



Table 9-9      Remedial Alternative 1: Scope, Costs, and Risk Performance Summary 

Technology Application Summary Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan  Notes:  Early Action Areas (acres) 29   Alternative 1    Site-wide SWACs by Completion of EAAs and Natural  
Dredge n/a  Recovery 1.		 Alternati     ve 1 outcomes have high uncertainty because BCM model i  s applied to al  l   areas of  100%  29 Parti  al Dredge and Cap n/a si       te regardless of recovery category or scour potenti  al. Actively   Natural Recovery Through 

 Remediated Cap n/a 90%    45-Year Model Peri  od 2.		 Time peri  ods are referenced to a starti    ng point that assumes constructi  on of al  l   EAAs has 
Area (acres) Completi   on of EAAs  been completed.   ENR / in situ n/a 80%  3.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   

 Habitat Area n/a  70%   MNR(10) n/a a.		 Alternati  ve 1 costs ($9 milli   on) are for LDW-wide monitori   ng, agency oversi  ght, and 
Passively  No Further Acti  on MNR(20) n/a 60%  reporti     ng. The costs for EAA i  n-water constructi     on are shown for completeness. The EAA 

 Remediated  302 cleanup acti  on costs are provi  ded for informati    onal purposes, and are not included in the Verification Monitoring n/a Area (acres) 50%     cost of other alternati   ves or used in the compari  son of alternati  ves.  
 Habitat Area n/a b.		 Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment 

40%  Active/Passi  ve/Total Managed Area (acres) n/a i   mmediately after constructi       on. However, 1 to 2 years post-construction will likely be 
 required for fish/shellfish ti   ssue to recover from construction i  mpacts.  ICs, Site-wide Monitoring with NR (acres) n/a  EAAs    ENR / in situ 30%  c.		 Based on achieving a si  te-wide total    PCB SWAC withi   n 25%  (≤  49 µg/kg dw) of the 45-yr  Dredge   MNR (10)  Total Dredge Volume (cy) n/a Alternati         ve 6R total PCB SWAC of 39 µg/kg dw, and a site-wide dioxi  n/furan SWAC within 20%  Parti  al Dredge and   MNR (20) Construction Time (years) n/a        25% (≤ 5.4 ng TEQ/kg dw) of the 45-yr Alternati  ve 6R dioxi   n/furan SWAC of 4.3 ng  Cap   TEQ/kg dw. 10%   Cap  VM 

d.		     The total PCB SWAC for Beach 4 i       s below the PRG for the direct contact exposure Cost Summary ICs, Site-wide Monitoring wi  th NR 0%  scenari    o. Based on the HHRA, this beach i     s expected to have 6 x 10-6 excess cancer risk 
  Note: Numbers i     n pie chart represent acres; total area i  s  Total PCBs  Arsenic  cPAHs  Dioxins/Furans Completi   on of EAA Construction 95,000,000      for total PCBs at the end of construction (no active remediation i  n this beach in Alternative 

 331 acres, compri     sed of EAAs and AOPCs 1 and 2.   Risk Driver   1). Costs ($)a Alternative 1 9,000,000  
e.		 Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral source Total 104,000,000 (outfall  ).     Source control may be of parti  cular importance in achieving suffici  ent reducti  ons 

i  n cPAH concentrati  ons. 
Risk Performance Summary f.		 Based on achieving a si    te-wide arsenic SWAC wi       thin 25% (≤ 11.4 mg/kg dw) of the 45-yr 

Alternati      ve 6R arsenic SWAC of 9.1 mg/kg dw. 
Time to Achieve 

Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario   Individual    AOPC = area of potenti     al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed composition 
 Remedial Action Cleanup 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25    model; cPAH = carci  nogenic polycycli  c aromati          c hydrocarbon; cy = cubic yards; dw = dry
	
Objective Risk Outcome and Exposure Scenario Objectives (years)    weight; EAA = earl  y acti        on area; ENR = enhanced natural recovery; FS = feasibili   ty study;
	

 10-4 magnitude ri    sk for Adult Tri  bal, Child Tri       bal, and Adult API RMEs (only total PCBs)b   HHRA = human health ri     sk assessment; HQ = hazard quoti    ent; ICs = instituti   onal controls;
	 
 10-5  kg = kil     ogram; LDW = Lower Duwami     sh Waterway; LOAEL = lowest observed adverse effect
	magnitude ri   sk for Child Tri     bal RME (only total PCBs)b 

 RAO 1 25 l   evel; µg = mi   crogram; mg = milli        gram; MNR = monitored natural recovery; n/a = not appli  cable;
	
  Total PCBs i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-widec        ng=nanogram; NR = natural recovery; PCB = polychlorinated biphenyl    ; PRG = prelimi  nary
	

te-widec remediati     on goal; RAO = remedial action objecti    ve; RME = reasonable maxi   mum exposure;
	Dioxi  ns/Furans i  n sediment reach l  ong-term model-predicted concentrati  on ranges si
   SQS = sediment quali     ty standard; SWAC = spatially-weighted average concentrati  on;
	 

    ≤ 1 x 10-5 total direct contact ri   sk and HQ <1 in al  l  exposure areas   TEQ = toxi     c equivalent; VM = verification monitori     ng; yr = year.
	 
≤ 1 x 10-6 direct contact r d    i     sk from total PCBs in al  l  areas 

   End of EAA Construction       ≤ 1 x 10-5 and > 1 x 10-6 direct contact ri    sk from arsenic in al  l  areas 
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< 1 x 10-6 direct contact r     i   sk from dioxi  ns/furans in al  l  areas 
≤ 1 x 10-6 direct contact r   i    sk from cPAHs in al  l   areas except Beach 3 e 

f  Arsenic i   n sediment reaches l  ong-term model-predicted concentrati  on ranges in al  l  areas 
 RAO 3     Benthic Invertebrates - ≥     98% of LDW surface area < SQS 20 
 RAO 4    River Otter LOAEL-based HQ <1 b 5 

   Estimated peri  od of time to reach indicated ri  sk outcome. 
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Table 9-10 Post-Construction Sediment Conditions for Alternative 1 
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Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA Footprint for Alternative 1 
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Located within AOPC 1 and AOPC 2 Outside of EAAs 

 Total PCB Concentration 
 Core Station (µg/kg dw) 

Counts 0 to 2 ft depth 2 to 4 ft depth 
 Remedial Recovery  < CSL, 

Alternative 1 Category > CSL > SQS n Mean UCL95 n Mean UCL95 

1 25 na 78 270 470 71 375 796 
 No Further 

2 and 3 45 na 114 542 853 96 568 1095 Action 
All 70 na 192 431 637 167 486 838 

Surface Areas Outside the EAA Footprint Corresponding to Areas of Potential Concern for Alternative 1 

 40  23  Cat.1  AOPC 1    AOPC 2 

 140  99 
 Cat.2&3 

0  50  100 150   200  250  300 
 Surface Area (acres) 

 Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA Footprint  for Alternative 1 

 ~SQS ~CSL  

 Cat. 1   n =78 

  Cat. 2 & 3 
 n=114 

 Legend 

25th  50th  75th  1.5*IQR+75th   UCL95 
percentil  e percentil  e percentil  e percentil  e 

 Cat. 1  n=71 

  Cat. 2 & 3 
 n=96 

 240 0  100  200  300  400 500  600   700  800  900  1,000  1,100  1,200  1,300  1,400 1,500  

   Total PCB Concentration (µg/kg dw) 

Notes: 
     1. Recovery Category 1, 2, and 3 designati  ons were assi    gned to any area of the LDW (excl       uding EAAs), regardless of AOPC or RAL status, and based on a specifi    c recovery assessment (see Secti  on 6). Recovery  in 

 Category 1 areas  i  s presumed to be limi  ted. Recovery  i  n Category 2 areas  is  l     ess certain. Category 3 areas are predicted to recover. 
   2. Core counts may be conservati  ve because some of the materi   al at these locati   ons may have been previousl   y dredged. In such cases,  it  i  s unconfi  rmed whether all  contaminati  on was removed and,  in some instances,  

 whether dredging actuall   y occurred at these locati   ons. Therefore, all   remaining cores were included in the core counts. 
 3. Areas  i   n the center panel refl  ect designati  ons made i  n developing the remedial alternati   ves and should not be assumed to contain subsurface contami   nants at concentrati  ons represented i  n the table.   
  4. The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respectively. 
  5. Summary statisti    cs for the 0- to 2-f   t and 2- to 4-ft   i  ntervals (top table and l    ower panel) are for the verticall    y averaged total PCB concentrations  in each remaining core stati   on. Summary statisti  cs were calculated with 

   ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all   cases, with the excepti  on of the H-Statisti       c UCL, use of which was avoided (per ProUCL warning) and overri  dden by a non-parametric  
       95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the l  ower panel. 

   6. The mean and UCL95 total PCB concentrations  i  n the 0- to 4-ft  i  nterval outsi   de of AOPCs 1 and 2 (i      .e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respecti   vely (52 cores). 

Al   t. = alternati     ve; AOPC = area of potenti        al concern; Cat. = recovery category; CSL = cleanup screening l    evel; EAA = earl  y acti      on area; ft = foot; IQR =  interquartil     e range; LDW = Lower Duwamish Waterway; 
	
  µg/kg dw = mi   crogram per kil          ogram dry weight; n = number of cores; na = not avail    able; PCB = polychlorinated biphenyl    ; RAL = remedial action l    evel; SD = standard deviati      on; SMS = Sediment Management Standards; 
	

   SQS = sediment quali      ty standard; UCL95 = 95% upper confidence limi  t on the mean
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Table 9-11     Remedial Alternative 2R and 2R-CAD: Scope, Costs, and Risk Performance Summary 
 Notes: 

 

1.		  Remedial action l   evels for Alternati     ves 2R and 2R-CAD are as foll   ows: arsenic: 93 
      mg/kg dw; total PCBs: 2,200 µg/kg dw; cPAHs: 5,500 µg TEQ/kg dw, dioxi  ns/furans: 50 

Technology Application Summary    ng TEQ/kg dw, and benthic SMS (41 contami  nants): CSL 10 (achieve CSL within 10     Alternative 2 Removal Emphasis Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan years). Dredge 29    Site-wide SWACs by Active Remediation and Natural 
2.		  Predicted outcomes usi  ng the BCM incl    ude natural recovery processes during Parti  al Dredge and Cap 3  Recovery Actively 100%  constructi  on. Time peri  ods are referenced to a starti    ng point that assumes construction  29  Remediated Cap 0  of al  l  EAAs i  s completed.     Natural Recovery Through  29 Area (acres)   ENR / in situ 90%  0  3   45-Year Model Period  3.		   None of the remedial alternati       ves are predicted to achieve a non-cancer HQ below 1 for 

 122 a  three RME seafood consumption scenari  os.   Habitat Area 13  19   Natural Recovery During 80%  Construction  4.		   None of the remedial alternati    ves are expected to achieve PRGs based on natural MNR(10)b 19    background sediment: total PCBs and dioxi   ns/furans - seafood consumpti   on (RAO 1); Passively 70%  Active Remediation MNR(20)c 106 (Constructi  on Only)   arsenic - al  l   direct contact scenari    os (RAO 2). 
 Remediated 

Verification Monitoring 23 60%  5.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   Area (acres) Completion of EAAs 23 106     
a   Habitat Area 61 50%  a.  Habitat area i  s defi  ned as al  l locati  ons with mudline elevati   on above -10 ft MLLW.  

32/148/180 Acti       vely remediated habitat acres represent the sum of al  l acti  ve technologies i  n habitat Active/Passi  ve/Total Managed Area (acres)d 

40%   areas, and passi       vely remediated habitat acres represent the sum of al  l passive 
 ICs, Site-wide Monitoring with NR (acres)e 122  technologies i   n habitat areas.  
 Total Dredge Volume (cy)f 580,000 30%  b.  MNR(10) i  s the area expected to be l  ess than CSL (Alternati  ve 2) wi  thin 10 years. 

Construction Time (years) 4 c.  MNR(20) i  s the area expected to be l   ess than SQS wi  thin 20 years (appli  cable to areas 
20%  

 EAAs    ENR / in situ   below the RALs). 
d. The area remediated i   n the EAAs (29 acres) i   s not included in the acti  ve and total  Dredge   MNR (10) 10%  Cost Summary  managed areas.   

Parti  al Dredge   MNR (20)  169,000,000/  0% e. Acres  i   n AOPC 2.  Instituti   onal controls and site-wide monitoring wi   th natural recovery  Capital (Alternative 2R/2R-CAD)  and Cap 
148,000,000  Total PCBs  Arsenic cPAHs   Dioxins/Furans   would apply to an additi   onal 110 acres outsi    de of AOPCs 1 and 2.  Cap  VM 

 46,000,000/  Risk Driver  f.  The total dredge volume i  s the neat-line volume multipli   ed by a factor representing Costs ($)g  OM&M (Alternative 2R/2R-CAD) ICs, Site-wide Monitoring wi  th NR 
48,000,000 multiple infl   uences, plus additi    onal volume for technology assi  gnment and performance-

  Note: Numbers i     n pie chart represent acres; total area  220,000,000/ based conti  ngency assumpti  ons.  
 Total (Alternative 2R/2R-CAD) i   s 331 acres, compri      sed of EAAs and AOPCs 1 and 2. 

200,000,000 g.    Capital and OM&M costs are rounded to three signifi  cant fi    gures, and total costs are  
rounded to two signifi  cant fi      gures. The EAA costs and the costs of upland cleanup and 

  source control are not included i  n cost esti  mates. 
Risk Performance Summary h. Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment 

Time to Achieve i   mmediately after constructi    on. However, 1 to 2 years post-construction wil  l likel  y be 
Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario  Individual  required for fish/shellfish ti   ssue to recover from construction i  mpacts. 

 Remedial Action Cleanup i. Based on achieving a si     te-wide total PCB SWAC wi      thin 25% (≤ 49 µg/kg dw) of the  
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25  45-yr Alternati       ve 6R total PCB SWAC of 39 µg/kg dw. Objective Risk Outcome and Exposure Scenario Objectives (years) 

 10-4 j. Based on achieving a si  te-wide dioxi  n/furan SWAC wi      thin 25% (≤ 5.4 ng TEQ/kg dw) of magnitude ri    sk for Adult Tri  bal, Child Tri       bal, and Adult API RMEs (only total PCBs)h 
 the 45-yr Alternati  ve 6R dioxi    n/furan SWAC of 4.3 ng TEQ/kg dw. 

 10-5 magnitude ri   sk for Child Tri     bal RME (only total PCBs)h 
k. Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral  RAO 1 24 i  PCBs i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide source (outfall  ).     Source control may be of parti  cular importance in achieving suffici  ent 

j reducti  ons i  n cPAH concentrati  ons.  Dioxi  ns/furans i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide
l. Based on achieving a si    te-wide arsenic SWAC wi      thin 25% (≤ 11.4 mg/kg dw) of the  

≤ 1 x 10-5 total direct contact r
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    i   sk and HQ <1 in al  l  exposure areas   End of Construction  45-yr Alternati      ve 6R arsenic SWAC of 9.1 mg/kg dw. 

≤ 1 x 10-6 direct contact r         i     sk from total PCBs in al  l  areas    AOPC = area of potenti      al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed 

      ≤ 1 x 10-5 and > 1 x 10-6 direct contact ri    sk from arsenic in al  l  areas compositi    on model; CAD = contained aquati     c disposal; cPAH = carcinogenic polycyclic 
 RAO 2 19 

< 1 x 10-6 direct contact r aromati    c hydrocarbon; CSL = cleanup screening l          evel; cy = cubic yard; dw = dry weight;
	      i   sk from dioxi  ns/furans in al  l  areas 
  EAA = earl  y acti           on area; ENR = enhanced natural recovery; ft = feet; HQ = hazard quoti  ent;
	

≤ 1 x 10-6 direct contact r   i    sk from cPAHs in al  l   areas except Beach 3k 
  ICs = instituti    onal controls; kg = kil     ogram; LDW = Lower Duwami  sh Waterway;
	 

l  Arsenic i   n sediment reaches l  ong-term model-predicted concentrati  on ranges in al  l  areas    LOAEL = lowest observed adverse effect l   evel; µg = mi   crogram; mg = milli  gram;
	 
  MLLW = mean l  ower l         ow water; MNR = monitored natural recovery; ng = nanogram;
	  RAO 3     Benthic Invertebrates - ≥     98% of LDW surface area < SQS 14       NR = natural recovery; OM&M = operati  on, maintenance and monitori  ng;
	 

 RAO 4    River Otter LOAEL-based HQ <1h 4   PCB = polychlorinated biphenyl    ; PRG = prelimi  nary remediati     on goal; R = removal;
	 
  RAL = remedial action l     evel; RAO = remedial action objecti    ve; RME = reasonable maxi  mum
	

         exposure; SMS = Sediment Management Standards; SQS = sediment quali   ty standard;
	
   Estimated peri  od of time to reach indicated ri  sk outcome.
	   SWAC = spatially-weighted average concentrati    on; TEQ = toxi     c equivalent; VM = verification 

   Peri   od of up to 2 years following construction during which fish/shellfish tissue concentrati  ons remain elevated due to construction i    mpacts (e.g., sediment resuspension).
	 monitori     ng; yr = year.
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Table 9-12 Post-Construction Sediment Conditions for Alternative 2 
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Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA and Dredge Footprint for Alternative 2 
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Located within AOPC 1 and AOPC 2 Outside Dredge and Cap Footprint Cap / Partial Dredge and Cap 

 
2R
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 Total PCB Concentration Total PCB Concentration 
 Core Station (µg/kg dw)  Core Station (µg/kg dw) 

Counts 0 to 2 ft depth 2 to 4 ft depth Counts 0 to 4 ft depth 
 Remedial Recovery  < CSL,  < CSL, 

Alternative 2 Category > CSL > SQS n Mean UCL95 n Mean UCL95 > CSL > SQS n Mean 
  Removal / 1 4 19 51 192 320 46 338 1,080 
 Removal 2 and 3 33 28 98 500 823 84 511 662 0 0 0 -

w/CAD All 37 47 149 395 617 130 450 742 

Surface Areas Outside the EAA and Dredge Footprint Corresponding to Technology Assignment Groups for Alternative 2 

 Cap / Parti   al Dredge and Cap 
 1  47  Cat.1 

           ENR / in situ / MNR / VM / AOPC 2 

 2  223 
 Cat.2&3 

0  50  100  150  200  250 
 Surface Area (acres) 

 Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA, Dredge and Cap Footprint  for Alternative 2 

 ~SQS ~CSL  

 Cat. 1   n =51 

  Cat. 2 & 3  n=98 

 Legend 

25th  50th  75th  1.5*IQR+75th   UCL95 
percentil  e percentil  e percentil  e percentil  e 

 Cat. 1  n=46 

  Cat. 2 & 3 
 n=84 

 240 0  100  200  300  400 500  600   700  800  900  1,000  1,100  1,200  1,300  1,400 1,500  

   Total PCB Concentration (µg/kg dw) 

Notes: 
     1. Recovery Category 1, 2, and 3 designati  ons were assi    gned to any area of the LDW (excl       uding EAAs), regardless of AOPC or RAL status, and based on a specifi    c recovery assessment (see Secti  on 6). Recovery  in 

 Category 1 areas  i  s presumed to be limi  ted. Recovery  i  n Category 2 areas  is  l     ess certain. Category 3 areas are predicted to recover. 
   2. Core counts may be conservati  ve because some of the materi   al at these locati   ons may have been previousl   y dredged. In such cases,  it  i  s unconfi  rmed whether all  contaminati  on was removed and,  in some instances,  

 whether dredging actuall   y occurred at these locati   ons. Therefore, all   remaining cores were included in the core counts. 
 3. Areas  i   n the center panel refl  ect designati  ons made i  n developing the remedial alternati   ves and should not be assumed to contain subsurface contami   nants at concentrati  ons represented i  n the table.   

 4. Alternati    ves 2R and 2R-CAD incl     ude 29 acres of dredged areas, not shown i    n center panel. The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respectively. 

  5. Summary statisti    cs for the 0- to 2-f   t and 2- to 4-ft   i  ntervals (top table and l    ower panel) are for the verticall    y averaged total PCB concentrations  in each remaining core stati   on. Summary statisti  cs were calculated with 
   ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all   cases, with the excepti  on of the H-Statisti       c UCL, use of which was avoided (per ProUCL warning) and overri  dden by a non-parametric  

       95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the l  ower panel. 
   6. The mean PCB concentrati  on for capped and partiall  y dredged/capped areas  i  n the 0- to 4-ft  i  nterval (shown i  n top table) i  s the verti   cal average of the combinati  on of clean capping materi   al (0 to 2 ft [with an assumed 

  total PCB concentrati   on of 40 µg/kg dw]), and the nati  ve sediment (0 to 2 ft  i   n areas to be capped, and 2 to 4 ft  i  n areas to be partiall  y dredged/capped [wi   th the total PCB concentrati  on from those intervals  in the 
 subsurface FS baseli    ne dataset]). However, a sediment cap i  s designed to be 3 f  t thick. 

   7. The mean and UCL95 total PCB concentrations  i  n the 0- to 4-ft  i  nterval outsi   de of AOPCs 1 and 2 (i      .e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respecti   vely (52 cores). 

   AOPC = area of potenti     al concern; CAD = contained aquati        c disposal; Cat. = recovery category; CSL = cleanup screening l    evel; EAA = earl  y acti        on area; ENR = enhanced natural recovery; FS = feasibili  ty study; 
	
     ft = foot; IQR = interquartil     e range; LDW = Lower Duwami    sh Waterway; µg/kg dw = mi   crogram per kil              ogram dry weight; MNR = monitored natural recovery; n = number of cores; PCB = polychlorinated biphenyl; 
	
     R = removal; RAL = remedial action l    evel; SD = standard deviati          on; SMS = Sediment Management Standards; SQS = sediment quali      ty standard; UCL95 = 95% upper confidence limi     t on the mean; VM = verification monitoring
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Table 9-13  Remedial Alternative 3C: Scope, Costs, and Risk Performance Summary 

Section 9 – Detailed Analysis of Individual Remedial Alternatives

Technology Application Summary 

Actively 
Remediated 
Area (acres) 

Dredge 29 
Partial Dredge and Cap 8 
Cap 11 
ENR / in situ 5 / 5 
Habitat Areaa 28 

Passively 
Remediated 
Area (acres) 

MNR(10)b 0 
MNR(20)c 99 
Verification Monitoring 23 
Habitat Areaa 46 

Active/Passive/Total Managed Area (acres)d 58/122/180 
ICs, Site-wide Monitoring with NR (acres)e 122 
Total Dredge Volume (cy)f 490,000 
Construction Time (years) 3 

Cost Summary 

Costs ($)g 
Capital 156,000,000 
OM&M 45,000,000 
Total 200,000,000 

Alternative 3 Combined Technologies 

29 

29 

11 
10 

9923 

122		 8 

EAAs ENR / in situ 

Dredge MNR (10) 
Partial Dredge MNR (20) 
and Cap 
Cap VM 
ICs, Site-wide Monitoring with NR 

Note: Numbers in pie chart represent acres; total area 
is 331 acres, comprised of EAAs and AOPCs 1 and 2. 

Risk Performance Summary 

Remedial Action 
Objective Risk Outcome and Exposure Scenario 

Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario Time to Achieve 
Individual 
Cleanup 

Objectives (years) 
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

RAO 1 

10-4 magnitude risk for Adult Tribal, Child Tribal, and Adult API RMEs (only total PCBs)h 

18
10-5 magnitude risk for Child Tribal RME (only total PCBs)h 

PCBs in sediment reach long-term model-predicted concentration ranges site-widei 

Dioxins/furans in sediment reach long-term model-predicted concentration ranges site-widej 

RAO 2 

≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas End of Construction 

3 

≤ 1 x 10-6 direct contact risk from total PCBs in all areas 
≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas 
< 1 x 10-6 direct contact risk from dioxins/furans in all areas 
≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3k 

Arsenic in sediment reaches long-term model-predicted concentration ranges in all areas l 

RAO 3 Benthic Invertebrates - ≥ 98% of LDW surface area < SQS 8 
RAO 4 River Otter LOAEL-based HQ <1h 3 

Estimated period of time to reach indicated risk outcome.
	
Period of up to 2 years following construction during which fish/shellfish tissue concentrations remain elevated due to construction 


Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 

Site-wide SWACs by Active Remediation and Natural
 

Recovery
 
100% 

90% 

80% 

70% 

60% 

50% 

40% 

30% 

20% 

10% 

0% 
Total PCBs Arsenic cPAHs Dioxins/Furans 

Natural Recovery Through 
45-Year Model Period 

Natural Recovery During 
Construction 

Active Remediation 
(Construction Only) 

Completion of EAAs 

Risk Driver 

impacts (e.g., sediment resuspension). 
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Notes: 

1.		 Remedial action levels for Alternative 3C are as follows: arsenic: 93 (site-wide) and 28 
(intertidal) mg/kg dw; total PCBs: 1,300 µg/kg dw; cPAHs: 3,800 (site-wide) and 900 
(intertidal) µg TEQ/kg dw, dioxins/furans: 35 (site-wide) and 28 (intertidal) ng TEQ/kg 
dw, and benthic SMS (41 contaminants): CSL toxicity or chemistry. 

2.		 Predicted outcomes using the BCM include natural recovery processes during 
construction. Time periods are referenced to a starting point that assumes construction 
of all EAAs is completed.  

3.		 None of the remedial alternatives are predicted to achieve a non-cancer HQ below 1 for 
three RME seafood consumption scenarios. 

4.		 None of the remedial alternatives are expected to achieve PRGs based on natural 
background sediment: total PCBs and dioxins/furans - seafood consumption (RAO 1); 
arsenic - all direct contact scenarios (RAO 2). 

5.		 The AOPC 1 and 2 footprints are approximately 180 and 122 acres, respectively. 

a.		 Habitat area is defined as all locations with mudline elevation above -10 ft MLLW. 
Actively remediated habitat acres represent the sum of all active technologies in habitat 
areas, and passively remediated habitat acres represent the sum of all passive 
technologies in habitat areas. 

b.		 Not applicable for Alternative 3C. 
c.		 MNR(20) is the area expected to be less than the SQS within 20 years (applicable to 

areas below the RALs). 
d.		 The area remediated in the EAAs (29 acres) is not included in the active and total 

managed areas. 
e.		 Acres in AOPC 2.  Institutional controls and site-wide monitoring with natural recovery 

would apply to an additional 110 acres outside of AOPCs 1 and 2. 
f.		 The total dredge volume is the neat-line volume multiplied by a factor representing 

multiple influences, plus additional volume for technology assignment and performance-
based contingency assumptions. 

g.		 Capital and OM&M costs are rounded to three significant figures, and total costs are 
rounded to two significant figures. The EAA costs and the costs of upland cleanup and 
source control are not included in cost estimates. 

h.		 Risk outcomes correspond to calculated total PCB SWACs in surface sediment 
immediately after construction. However, 1 to 2 years post-construction will likely be 
required for fish/shellfish tissue to recover from construction impacts. 

i.		 Based on achieving a site-wide total SWAC within 25% (≤ 49 µg/kg dw) of the 45-yr 
Alternative 6R total PCB SWAC of 39 µg/kg dw. 

j.		 Based on achieving a site-wide dioxin/furan SWAC within 25% (≤ 5.4 ng TEQ/kg dw) of 
the 45-yr Alternative 6R dioxin/furan SWAC of 4.3 ng TEQ/kg dw. 

k.		 Modeling of surface sediment concentrations at Beach 3 is influenced by a lateral source 
(outfall). Source control may be of particular importance in achieving sufficient 
reductions in cPAH concentrations. 

l.		 Based on achieving a site-wide arsenic SWAC within 25% (≤ 11.4 mg/kg dw) of the 45-
yr Alternative 6R arsenic SWAC of 9.1 mg/kg dw. 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed composition 
model; C = combined; cPAH = carcinogenic polycyclic aromatic hydrocarbon; CSL = cleanup 
screening level; cy = cubic yard; dw = dry weight; EAA = early action area; ENR = enhanced 
natural recovery; ft = feet; HQ = hazard quotient; ICs = insittutional controls; kg = kilogram; 
LDW = Lower Duwamish Waterway; LOAEL = lowest observed adverse effect level; 
µg = microgram; mg = milligram; MLLW = mean lower low water; MNR = monitored natural 
recovery; ng = nanogram; NR = natural recovery; OM&M = operation, maintenance and 
monitoring; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; 
RAL = remedial action level; RAO = remedial action objective; RME = reasonable maximum 
exposure; SMS = Sediment Management Standards; SQS = sediment quality standard; 
SWAC = spatially-weighted average concentration; TEQ = toxic equivalent; VM = verification 
monitoring; yr = year. 
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Table 9-14     Remedial Alternative 3R: Scope, Costs, and Risk Performance Summary 

Technology Application Summary  Notes:  Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan     Alternative 3 Removal Emphasis    Site-wide SWACs by Active Remediation and Natural Dredge 50 1.		  Remedial action l   evels for Alternati   ve 3R are as foll   ows: arsenic: 93 (site-wi  de) and 28 (interti  dal)  Recovery Partial Dredge and Cap 8  100%      mg/kg dw; total PCBs: 1,300 µg/kg dw; cPAHs: 3,800 (site-wi  de) and 900 (interti   dal) µg TEQ/kg dw, Actively 
 29   Natural Recovery Through dioxi  ns/furans: 35 (site-wi  de) and 28 (interti     dal) ng TEQ/kg dw, and benthic SMS (41 contami  nants): Remediated  Cap 0  90%   45-Year Model Peri  od   CSL toxicity or chemi  stry. Area (acres)  ENR / in situ 0  50   Natural Recovery During 2.		  Predicted outcomes usi  ng the BCM incl    ude natural recovery processes during constructi   on. Time 

a  122  80%  Habitat Area 28 Construction  peri  ods are referenced to a starti    ng point that assumes constructi  on of al  l  EAAs i  s completed.   
MNR(10)b  70% Active Remediation 3.		   None of the remedial alternati        ves are predicted to achieve a non-cancer HQ below 1 for three RME 0 8  (Constructi  on Only) seafood consumption scenari  os.  Passively MNR(20)c 99  60% Remediated  Completi   on of EAAs 4.		   None of the remedial alternati    ves are expected to achieve PRGs based on natural background 
Verification Monitoring 23    sediment: total PCBs and dioxi   ns/furans - seafood consumpti     on (RAO 1); arsenic - al  l   direct contact Area (acres) 50% a  23   99 Habitat Area scenari    os (RAO 2). 46 

 40% 5.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   
Active/Passive/Total Managed Area (acres)d 58/122/180 

 
  ICs, Site-wide Monitoring with NR (acres)e 122  30% a.		  Habitat area i  s defi  ned as al  l locati  ons with mudline elevati   on above -10 ft MLLW.  Acti  vely 

Total Dredge Volume (cy)f 760,000      remediated habitat acres represent the sum of al  l acti  ve technologies i   n habitat areas, and passi  vely 
 20%      remediated habitat acres represent the sum of al  l passi  ve technologies i   n habitat areas.  6  EAAs    ENR / in situ Construction Time (years) b.		  Not appli  cable for Alternati  ve 3R.  10%  Dredge   MNR (10) 

c.		  MNR(20) i  s the area expected to be l   ess than the SQS wi  thin 20 years (appli   cable to areas below 
Parti  al Dredge   MNR (20) 0%  Cost Summary  the RALs). 

 and Cap  Total PCBs  Arsenic  cPAHs  Dioxins/Furans d.		 The area remediated i   n the EAAs (29 acres) i   s not included in the acti   ve and total managed areas.   Capital 224,000,000  Cap  VM  Risk Driver  e.		  Acres i   n AOPC 2.  Instituti   onal controls and site-wide monitoring wi     th natural recovery would apply to 
Costs ($)g OM&M 43,000,000 ICs, Site-wide Monitoring wi  th NR an additi   onal 110 acres outsi    de of AOPCs 1 and 2. 

  Note: Numbers i     n pie chart represent acres; total area Total 270,000,000 f.		  The total dredge volume i  s the neat-line volume multipli   ed by a factor representing multiple i   s 331 acres, compri     sed of EAAs and AOPCs 1 and 2.  infl   uences, plus additi    onal volume for technology assi  gnment and performance-based conti  ngency  
assumpti  ons.  

Risk Performance Summary g.		    Capital and OM&M costs are rounded to three signifi  cant fi    gures, and total costs are rounded to two 
Time to Achieve signifi  cant fi      gures. The EAA costs and the costs of upland cl   eanup and source control are not Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario Individual included i  n cost esti  mates. 

Remedial Action  Cleanup h.		 Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment i   mmediately after 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 
Objective Risk Outcome and Exposure Scenario Objectives (years) constructi    on. However, 1 to 2 years post-construction wil  l li  kely be required for fish/shellfish tissue to 

 10-4   recover from construction i  mpacts.          magnitude risk for Adult Tribal, Child Tribal, and Adult API RMEs (only total PCBs)h 

i.		 Based on achieving a si     te-wide total PCB SWAC wi       thin 25% (≤ 49 µg/kg dw) of the 45-yr  10-5     magnitude risk for Child Tribal RME (only total PCBs)h 
Alternati        ve 6R total PCB SWAC of 39 µg/kg dw.  RAO 1 21 i     PCBs in sediment reach long-term model-predicted concentration ranges site-wide j.		 Based on achieving a si  te-wide dioxi  n/furan SWAC wi       thin 25% (≤ 5.4 ng TEQ/kg dw) of the 45-yr 

j Alternati  ve 6R dioxi    n/furan SWAC of 4.3 ng TEQ/kg dw.     Dioxins/furans in sediment reach long-term model-predicted concentration ranges site-wide
k.		 Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral source (outfall  ).  

      ≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas    Source control may be of parti  cular importance in achieving suffici  ent reducti  ons i  n cPAH   End of Construction        ≤ 1 x 10-6 direct contact risk from total PCBs in all areas concentrati  ons.  
l.		 Based on achieving a site-wide arsenic SWAC within 25% (≤ 11.4mg/kg dw) of the 45-yr Alternative 

Pe
rc

en
t R

ed
uc

tio
n 

fro
m

 B
as

eli
ne

 S
W

AC
 

                   ≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas 
 

 
 RAO 2 6      6R arsenic SWAC of 9.1 mg/kg dw. 

         < 1 x 10-6 direct contact risk from dioxins/furans in all areas  
        ≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3k    AOPC = area of potenti      al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed compositi  on model; 

l   cPAH = carci  nogenic polycycli  c aromati    c hydrocarbon; CSL = cleanup screening l      evel; cy = cubic yard;       Arsenic in sediment reaches long-term model-predicted concentration ranges in all areas 
      dw = dry weight; EAA = earl  y acti           on area; ENR = enhanced natural recovery; ft = feet; HQ = hazard  RAO 3     Benthic Invertebrates - ≥     98% of LDW surface area < SQS 11 quoti    ent; ICs = instituti    onal controls; kg = kil     ogram; LDW = Lower Duwami    sh Waterway; LOAEL = lowest 

 RAO 4    River Otter LOAEL-based HQ <1h 6  observed adverse effect l   evel; µg = mi   crogram; mg = milli    gram; MLLW = mean l  ower l   ow water;  
            MNR = monitored natural recovery; ng = nanogram; NR = natural recovery; OM&M = operati  on, 

maintenance and monitori    ng; PCB = polychlorinated biphenyl    ; PRG = prelimi  nary remediati  on goal;  
     Estimated period of time to reach indicated risk outcome.
	      R = removal; RAL = remedial action l     evel; RAO = remedial action objecti    ve; RME = reasonable maxi  mum 

         exposure; SMS = Sediment Management Standards; SQS = sediment quali   ty standard;           Period of up to 2 years following construction during which fish/shellfish tissue concentrations remain elevated due to construction impacts (e.g., sediment resuspension).
	
  SWAC = spatially-weighted average concentrati    on; TEQ = toxi     c equivalent; VM = verification monitori  ng; 

    yr = year. 
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Table 9-15 Post-Construction Sediment Conditions for Alternative 3 
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Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA and Dredge Footprint for Alternative 3 
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Located within AOPC 1 and AOPC 2 Outside Dredge and Cap Footprint Cap / Partial Dredge and Cap 
Total PCB Concentration Total PCB Concentration 

Core Station (µg/kg dw) Core Station (µg/kg dw) 
Counts 0 to 2 ft depth 2 to 4 ft depth Counts 0 to 4 ft depth 

 Remedial Recovery < CSL,  < CSL,  
Alternative 3 Category > CSL > SQS n Mean UCL95 n Mean UCL95 > CSL > SQS n Mean 

1 4 16 47 190 327 44 347 1,121 
Combined 2 and 3 28 27 91 441 754 77 486 641 15 1 16 770

All 32 43 138 356 571 121 436 736 
1 4 16 47 190 327 44 347 1,121 

Removal 2 and 3 20 25 78 366 638 69 470 859 1 0 1 240
All 24 41 125 300 480 113 422 739 

Surface Areas Outside the EAA and Dredge Footprint Corresponding to Technology Assignment Groups for Alternative 3 

Cat.1   7  43 

 Cat.2&3  12  211 

 Cap / Parti   al Dredge and Cap 

 1  43            ENR / in situ / MNR / VM / AOPC 2  Cat.1 
 7  201 

 Cat.2&3 
0  50  100  150  200  250 

 Surface Area (acres) 

Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA, Dredge and Cap Footprint for Alternative 3 

 ~SQS ~CSL   Cat. 1   n =47 

  Cat. 2 & 3  n=91 

 Legend 

25th  50th  75th  1.5*IQR+75th   UCL95  Cat. 1  n=47 percentil  e percentil  e percentil  e percentil  e 

  Cat. 2 & 3  n=78 

 Cat. 1  n=44 

  Cat. 2 & 3 
 n=77 

 Cat. 1  n=44 

  Cat. 2 & 3  n=69 

 240 0  100  200  300  400  500  600 700  800  900  1,000  1,100   1,200 1,300  1,400  1,500  

   Total PCB Concentration (µg/kg dw) 

Notes: 
     1. Recovery Category 1, 2, and 3 designati  ons were assi    gned to any area of the LDW (excl       uding EAAs), regardless of AOPC or RAL status, and based on a specifi    c recovery assessment (see Section 6). 
	

Recovery  i  n Category 1 areas  i  s presumed to be limi  ted. Recovery  i  n Category 2 areas  is  l     ess certain. Category 3 areas are predicted to recover.
	
   2. Core counts may be conservati  ve because some of the materi   al at these locati   ons may have been previousl    y dredged. In such cases, i  t i  s unconfi  rmed whether al  l contaminati  on was removed and,  in some 


i   nstances, whether dredging actuall   y occurred at these locati   ons. Therefore, all   remaining cores were included in the core counts.
	
 3. Areas  i   n the center panel refl  ect designati  ons made i  n developing the remedial alternati   ves and should not be assumed to contain subsurface contami   nants at concentrati  ons represented in the table. 
	  
 4. Alternati    ves 3C and 3R incl  ude 29 and 50 acres, respecti     vely, of dredged areas, not shown i    n center panel. The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respectively.
	
  5. Summary statisti      cs for the 0- to 2-ft and 2- to 4-ft   i  ntervals (top table and l    ower panel) are for the verticall    y averaged total PCB concentrations  in each remaining core stati   on. Summary statisti  cs were 


calculated wi    th ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all   cases, with the excepti  on of the H-Statisti       c UCL, use of which was avoided (per ProUCL warning) and 

overri  dden by a non-parametri         c 95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the l  ower panel.
	

   6. The mean PCB concentrati  on for capped and partiall  y dredged/capped areas  i  n the 0- to 4-ft  i  nterval (shown in top table)  i  s the verti   cal average of the combinati  on of clean capping materi    al (0- to 2-ft [with an 

  assumed total PCB concentrati   on of 40 µg/kg dw]), and the nati  ve sediment (0 to 2 ft  i     n areas to be capped, and 2 to 4 ft i  n areas to be partiall  y dredged/capped [wi   th the total PCB concentrati  on from those 


intervals  i  n the subsurface FS baseli    ne dataset]). However, a sediment cap i  s desi  gned to be 3 ft thick.
	
   7. The mean and UCL95 total PCB concentrations  i  n the 0- to 4-ft  i  nterval outsi   de of AOPCs 1 and 2 (i      .e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respecti  vely (52 cores). 
	

   AOPC = area of potenti           al concern; C = combined; Cat. = recovery category; CSL = cleanup screening l    evel; EAA = earl  y acti        on area; ENR = enhanced natural recovery; FS = feasibil     ity study; ft = foot; 
	
  IQR = interquartil        e range; LDW = Lower Duwamish Waterway; µg/kg dw = mi   crogram per kil              ogram dry weight; MNR = monitored natural recovery; n = number of cores; PCB = polychlorinated biphenyl; 
	

     R = removal; RAL = remedial action l    evel; SD = standard deviati          on; SMS = Sediment Management Standards; SQS = sediment quali      ty standard; UCL95 = 95% upper confidence limi  t on the mean; 
	
  VM = verification monitoring
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Section 9 – Detailed Analysis of Individual Remedial Alternatives

Table 9-16  Remedial Alternative 4C: Scope, Costs, and Risk Performance Summary 

Notes: 

Dredge 50 
Partial Dredge and Cap 18 
Cap 23 
ENR / in situ 8 / 8 
Habitat Areaa 42 
MNR(10)b 50 
MNR(20)c 0 
Verification Monitoring 23 
Habitat Areaa 32 

Active/Passive/Total Managed Area (acres)d 107/73/180 
ICs, Site-wide Monitoring with NR (acres)e 122 

690,000 
Construction Time (years) 6 

Cost Summary 
Capital 221,000,000 
OM&M 41,000,000 
Total 260,000,000 

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

RAO 3 6 
RAO 4 6 

3 

≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3k 

Benthic Invertebrates - ≥ 98% of LDW surface area < SQS 

River Otter LOAEL-based HQ <1h 

RAO 2 

≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas 
≤ 1 x 10-6 direct contact risk from total PCBs in all areas 
≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas 
< 1 x 10-6 direct contact risk from dioxins/furans in all areas 

Arsenic in sediment reaches long-term model-predicted concentration ranges in all areas l 

Risk Performance Summary 
Time to Achieve 

Individual 
Cleanup 

Objectives (years) 

21 

Technology Application Summary 

Actively 
Remediated 
Area (acres) 

Passively 
Remediated 
Area (acres) 

Costs ($)g 

Total Dredge Volume (cy)f 

Remedial Action 
Objective Risk Outcome and Exposure Scenario 

Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario 

RAO 1 

10-4 magnitude risk for Adult Tribal, Child Tribal, and Adult API RMEs (only total PCBs)h 

10-5 magnitude risk for Child Tribal RME (only total PCBs)h 

Dioxins/furans in sediment reach long-term model-predicted concentration ranges site-widej 
PCBs in sediment reach long-term model-predicted concentration ranges site-widei 

29 

50 

18 

23 

16 
50 

23 

122 

Alternative 4 Combined Technologies 

0% 

10% 

20% 

30% 

40% 

50% 
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70% 

80% 

90% 

100% 

Total PCBs Arsenic cPAHs Dioxins/Furans 
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Risk Driver 

Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 
Site-wide SWACs by Active Remediation and Natural

Recovery 
Natural Recovery Through 
45-Year Model Period 

Natural Recovery During 
Construction 

Active Remediation 
(Construction Only) 

Completion of EAAs 

End of Construction 

Dredge 

ICs, Site-wide Monitoring with NR 

EAAs 

Cap 

Partial Dredge 
and Cap 

ENR / in situ 

MNR (10) 
MNR (20) 

VM 

Note: Numbers in pie chart represent acres; total area 
is 331 acres, comprised of EAAs and AOPCs 1 and 2. 

Estimated period of time to reach indicated risk outcome.
	
Period of up to 2 years following construction during which fish/shellfish tissue concentrations remain elevated due to construction impacts (e.g., sediment resuspension).
	

1.		 Remedial action levels for Alternative 4C are as follows: arsenic: 57 (site-wide) and 28 
(intertidal) mg/kg dw; total PCBs: 700 µg/kg dw; cPAHs: 1,000 (site-wide) and 900 
(intertidal) µg TEQ/kg dw, dioxins/furans: 25 ng TEQ/kg dw, and benthic SMS (41 
contaminants): SQS 10 (achieve SQS within 10 years). 

2.		 Predicted outcomes using the BCM include natural recovery processes during 
construction. Time periods are referenced to a starting point that assumes construction 
of all EAAs is completed.  

3.		 None of the remedial alternatives are predicted to achieve a non-cancer HQ below 1 
for three RME seafood consumption scenarios. 

4.		 None of the remedial alternatives are expected to achieve PRGs based on natural 
background sediment: total PCBs and dioxins/furans - seafood consumption (RAO 1); 
arsenic - all direct contact scenarios (RAO 2). 

5.		 The AOPC 1 and 2 footprints are approximately 180 and 122 acres, respectively. 

a.		 Habitat area is defined as all locations with mudline elevation above -10 ft MLLW. 
Actively remediated habitat acres represent the sum of all active technologies in habitat 
areas, and passively remediated habitat acres represent the sum of all passive 
technologies in habitat areas. 

b.		 MNR(10) is the area expected to be less than the SQS (Alternative 4) within 10 years. 
c.		 Not applicable for Alternative 4C. 
d.		 The area remediated in the EAAs (29 acres) is not included in the active and total 

managed areas. 
e.		 Acres in AOPC 2.  Institutional controls and site-wide monitoring with natural recovery 

would apply to an additional 110 acres outside of AOPCs 1 and 2. 
f.		 The total dredge volume is the neat-line volume multiplied by a factor representing 

multiple influences, plus additional volume for technology assignment and performance-
based contingency assumptions. 

g.		 Capital and OM&M costs are rounded to three significant figures, and total costs are 
rounded to two significant figures. The EAA costs and the costs of upland cleanup and 
source control are not included in cost estimates. 

h.		 Risk outcomes correspond to calculated total PCB SWACs in surface sediment 
immediately after construction. However, 1 to 2 years post-construction will likely be 
required for fish/shellfish tissue to recover from construction impacts. 

i.		 Based on achieving a site-wide total PCB SWAC within 25% (≤ 49 µg/kg dw) of the 
45-yr Alternative 6R total PCB SWAC of 39 µg/kg dw. 

j.		 Based on achieving a site-wide dioxin/furan SWAC within 25% (≤ 5.4 ng TEQ/kg dw) of 
the 45-yr Alternative 6R dioxin/furan SWAC of 4.3 ng TEQ/kg dw. 

k.		 Modeling of surface sediment concentrations at Beach 3 is influenced by a lateral 
source (outfall). Source control may be of particular importance in achieving sufficient 
reductions in cPAH concentrations. 

l.		 Based on achieving a site-wide arsenic SWAC within 25% (≤ 11.4 mg/kg dw) of the 
45-yr Alternative 6R arsenic SWAC of 9.1 mg/kg dw. 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed 
composition model; C = combined; cPAH = carcinogenic polycyclic aromatic hydrocarbon; 
cy = cubic yard; dw = dry weight; EAA = early action area; ENR = enhanced natural 
recovery; ft = feet; HQ = hazard quotient; ICs = institutional controls; kg = kilogram; 
LDW = Lower Duwamish Waterway; LOAEL = lowest observed adverse effect level; 
µg = microgram; mg = milligram; MLLW = mean lower low water; MNR = monitored natural 
recovery; ng = nanogram; NR = natural recovery; OM&M = operation, maintenance and 
monitoring; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; 
RAO = remedial action objective; RME = reasonable maximum exposure; SMS = Sediment 
Management Standards; SQS = sediment quality standard; SWAC = spatially-weighted 
average concentration; TEQ = toxic equivalent; VM = verification monitoring; yr = year. 
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Table 9-17     Remedial Alternative 4R: Scope, Costs, and Risk Performance Summary 

Technology Application Summary Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan  Notes:    Alternative 4 Removal Emphasis   

Dredge 93   Site-wide SWACs by Active Remediation and Natural 1.		  Remedial action l   evels for Alternati   ve 4R are as foll   ows: arsenic: 57 (site-wi  de) and 28 
Recovery  Parti  al Dredge and Cap (interti        dal) mg/kg dw; total PCBs: 700 µg/kg dw; cPAHs: 1,000 (site-wi  de) and 900 14 Actively  100% (interti   dal) µg TEQ/kg dw, dioxi     ns/furans: 25 ng TEQ/kg dw, and benthic SMS (41  29  Remediated Cap 0   Natural Recovery Through contami    nants): SQS 10 (achieve SQS wi  thin 10 years).  90%   45-Year Model Peri  od Area (acres)   ENR / in situ 0 2.		  Predicted outcomes usi  ng the BCM incl    ude natural recovery processes during 

a  122   Natural Recovery During  80%  Habitat Area constructi   on. Time peri  ods are referenced to a starti    ng point that assumes construction 42 Construction   93  of al  l  EAAs i  s completed.   MNR(10)b 50  70% Active Remediation 3.		   None of the remedial alternati       ves are predicted to achieve a non-cancer HQ below 1 for Passively (Constructi  on Only) MNR(20)c 0  three RME seafood consumption scenari  os.   Remediated  60% Completi   on of EAAs Verification Monitoring 23 4.		   None of the remedial alternati    ves are expected to achieve PRGs based on natural Area (acres) 
a  23  50%    background sediment: total PCBs and dioxi   ns/furans - seafood consumpti   on (RAO 1);  Habitat Area 32  50  14   arsenic - al  l   direct contact scenari    os (RAO 2). 

Active/Passi  ve/Total Managed Area (acres)d 107/73/180  40% 5.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   
 ICs, Site-wide Monitoring with NR (acres)e 122   30% a.		  Habitat area i  s defi  ned as al  l locati  ons with mudline elevati   on above -10 ft MLLW.   Total Dredge Volume (cy)f 1,200,000 

EAAs     ENR / in situ Acti       vely remediated habitat acres represent the sum of al  l acti  ve technologies i  n habitat  20% Construction Time (years) 11  Dredge   MNR (10)  areas, and passi       vely remediated habitat acres represent the sum of al  l passive 
 10%  technologies i   n habitat areas.  

Parti  al Dredge   MNR (20) 
b.		  MNR(10) i  s the area expected to be l   ess than the SQS (Alternati  ve 4) within  Cost Summary  and Cap 0%   10 years. Cap   VM  Total PCBs  Arsenic  cPAHs  Dioxins/Furans  Capital 324,000,000 c.		  Not appli  cable for Alternati  ve 4R. ICs, Site-wide Monitoring wi  th NR Risk Driver   

Costs ($)g OM&M 38,000,000 d.		 The area remediated i   n the EAAs (29 acres) i   s not included in the acti  ve and total   Note: Numbers i     n pie chart represent acres; total area  managed areas. Total 360,000,000 i   s 331 acres, compri     sed of EAAs and AOPCs 1 and 2. 
 e.		  Acres i   n AOPC 2.  Instituti   onal controls and site-wide monitoring wi   th natural recovery 

  would apply to an additi   onal 110 acres outsi    de of AOPCs 1 and 2. 
Risk Performance Summary f.		  The total dredge volume i  s the neat-line volume multipli   ed by a factor representing 

Time to Achieve multiple infl   uences, plus additi    onal volume for technology assi  gnment and performance-
Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario based conti  ngency assumpti  ons.   Individual 

 Remedial Action Cleanup g.		    Capital and OM&M costs are rounded to three signifi  cant fi    gures, and total costs are 
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 rounded to two signifi  cant fi      gures. The EAA costs and the costs of upland cleanup and Objective Risk Outcome and Exposure Scenario Objectives (years) 

  source control are not included i  n cost esti  mates.  10-4 magnitude ri    sk for Adult Tri  bal, Child Tri       bal, and Adult API RMEs (only total PCBs)h 
h.		 Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment 

 10-5 magnitude ri   sk for Child Tri     bal RME (only total PCBs)h i   mmediately after constructi       on. However, 1 to 2 years post-construction will likely be  RAO 1 21 i  required for fish/shellfish ti   ssue to recover from construction i  mpacts.  PCBs i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide
j i.		 Based on achieving a si     te-wide total PCB SWAC wi      thin 25% (≤ 49 µg/kg dw) of the  Dioxi  ns/furans i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide  45-yr Alternati        ve 6R total PCB SWAC of 39 µg/kg dw. 

    ≤ 1 x 10-5 total direct contact ri   sk and HQ <1 in al  l  exposure areas j.		 Based on achieving a si  te-wide dioxi  n/furan SWAC wi      thin 25% (≤ 5.4 ng TEQ/kg dw) of 
≤ 1 x 10-6 direct contact r   i     sk from total PCBs in al  l  areas   End of Construction  the 45-yr Alternati  ve 6R dioxi    n/furan SWAC of 4.3 ng TEQ/kg dw. 

k.		 Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral source       ≤ 1 x 10-5 and > 1 x 10-6 direct contact ri    sk from arsenic in al  l  areas 
 RAO 2 6 (outfall  ).     Source control may be of parti  cular importance in achieving suffici  ent 

< 1 x 10-6 direct contact r     i   sk from dioxi  ns/furans in al  l  areas reductions in cPAH concentrations. 
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≤ 1 x 10-6 direct contact r   i    sk from cPAHs in al  l   areas except Beach 3k l.		 Based on achieving a si    te-wide arsenic SWAC wi       thin 25% (≤ 11.4 mg/kg dw) of the 45-
l  yr Alternati      ve 6R arsenic SWAC of 9.1 mg/kg dw.  Arsenic i   n sediment reaches l  ong-term model-predicted concentrati  on ranges in al  l  areas 

  RAO 3     Benthic Invertebrates - ≥     98% of LDW surface area < SQS 11    AOPC = area of potenti      al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed composition 

 RAO 4    River Otter LOAEL-based HQ <1h 11    model; cPAH = carci  nogenic polycycli  c aromati          c hydrocarbon; cy = cubic yard; dw = dry
	

   weight; EAA = earl  y acti           on area; ENR = enhanced natural recovery; ft = feet; HQ = hazard 

quoti    ent; ICs = instituti    onal controls; kg = kil     ogram; LDW = Lower Duwami  sh Waterway;
	

   Estimated peri  od of time to reach indicated ri  sk outcome.
	    LOAEL = lowest observed adverse effect l   evel; µg = mi   crogram; mg = milli  gram;
	 
   Peri   od of up to 2 years following construction during which fish/shellfish tissue concentrati  ons remain elevated due to construction i    mpacts (e.g., sediment resuspension).
	   MLLW = mean l  ower l         ow water; MNR = monitored natural recovery; ng = nanogram;
	 

      NR = natural recovery; OM&M = operati  on, maintenance and monitori  ng;
	 
  PCB = polychlorinated biphenyl    ; PRG = prelimi  nary remediati     on goal; R = removal;
	 
   RAO = remedial action objecti    ve; RME = reasonable maxi      mum exposure; SMS = Sediment
	

     Management Standards; SQS = sediment quali     ty standard; SWAC = spatially-weighted 

average concentrati    on; TEQ = toxi     c equivalent; VM = verification monitori     ng; yr = year.
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Section 9 – Detailed Analysis of Individual Remedial Alternatives

Table 9-18 Post-Construction Sediment Conditions for Alternative 4 

Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA and Dredge Footprint for Alternative 4 

Remedial 
Alternative 4 

Recovery 
Category 

Located within AOPC 1 and AOPC 2 Outside Dredge and Cap Footprint Cap / Partial Dredge and Cap 

Core Station 
Counts 

Total PCB Concentration 
(µg/kg dw) Core Station 

Counts 

Total PCB Concentration 
(µg/kg dw) 

0 to 2 ft depth 2 to 4 ft depth 0 to 4 ft depth 

> CSL 
< CSL, 
> SQS n Mean UCL95 n Mean UCL95 > CSL 

< CSL, 
> SQS n Mean 

Combined 
1 0 4 19 91 169 17 136 650 

18 4 29 5822 and 3 26 22 79 485 845 70 494 668 
All 26 26 98 409 707 87 424 748 

Removal 
1 0 4 19 91 169 17 136 650 

1 0 1 2402 and 3 14 19 59 409 759 56 481 938 
All 14 23 78 332 605 73 401 762 

Surface Areas Outside the EAA and Dredge Footprint Corresponding to Technology Assignment Groups for Alternative 4 

12 

2 

27 

14 

169 

26 

185 

26 
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4R
 

Cat.2&3 

Cat.1 

4C
 

Cat.1 

Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA, Dredge and Cap Footprint for Alternative 4 

n =19 

n=79 

n=19 

n=59 

n=17 

n=70 
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25th 
percentile 

50th 
percentile 

75th 
percentile 

1.5*IQR+75th 
percentile 

240 

~SQS 

4R
 

4R
 

4C
4C

 

UCL95 

~CSL 

Notes: 
1. Recovery Category 1, 2, and 3 designations were assigned to any area of the LDW (excluding EAAs), regardless of AOPC or RAL status, and based on a specific recovery assessment (see Section 6).
	
Recovery in Category 1 areas is presumed to be limited. Recovery in Category 2 areas is less certain. Category 3 areas are predicted to recover.
	
2. Core counts may be conservative because some of the material at these locations may have been previously dredged. In such cases, it is unconfirmed whether all contamination was removed and, in some 

instances, whether dredging actually occurred at these locations. Therefore, all remaining cores were included in the core counts.
	
3. Areas in the center panel reflect designations made in developing the remedial alternatives and should not be assumed to contain subsurface contaminants at concentrations represented in the table.
	
4. Alternatives 4C and 4R include 50 and 93 acres, respectively, of dredged areas, not shown in center panel. The AOPC 1 and 2 footprints are approximately 180 and 122 acres, respectively.
	
5. Summary statistics for the 0- to 2-ft and 2- to 4-ft intervals (top table and lower panel) are for the vertically averaged total PCB concentrations in each remaining core station. Summary statistics were 

calculated with ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all cases, with the exception of the H-Statistic UCL, use of which was avoided (per ProUCL warning) and 

overridden by a non-parametric 95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the lower panel.
	
6. The mean PCB concentration for capped and partially dredged/capped areas in the 0- to 4-ft interval (shown in top table) is the vertical average of the combination of clean capping material (0 to 2 ft [with an 

assumed total PCB concentration of 40 µg/kg dw]), and the native sediment (0 to 2 ft in areas to be capped, and 2 to 4 ft in areas to be partially dredged/capped [with the total PCB concentration from those 

intervals in the subsurface FS baseline dataset]). However, a sediment cap is designed to be 3 ft thick.
	
7. The mean and UCL95 total PCB concentrations in the 0- to 4-ft interval outside of AOPCs 1 and 2 (i.e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respectively (52 cores).
	
AOPC = area of potential concern; C = combined; Cat. = recovery category; CSL = cleanup screening level; EAA = early action area; ENR = enhanced natural recovery; FS = feasibility study; ft = foot;
	
IQR = interquartile range; LDW = Lower Duwamish Waterway; µg/kg dw = microgram per kilogram dry weight; MNR = monitored natural recovery; n = number of cores; PCB = polychlorinated biphenyl;
	
R = removal; RAL = remedial action level; SD = standard deviation; SMS = Sediment Management Standards; SQS = sediment quality standard; UCL95 = 95% upper confidence limit on the mean;
	
VM = verification monitoring
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Table 9-19  Remedial Alternative 5C: Scope, Costs, and Risk Performance Summary 

Section 9 – Detailed Analysis of Individual Remedial Alternatives

Dredge 57 
Partial Dredge and Cap 23 
Cap 24 
ENR / in situ 26.5 / 26.5 
Habitat Areaa 59 
MNR(10)b 0 
MNR(20)c 0 
Verification Monitoring 23 
Habitat Areaa 15 

Active/Passive/Total Managed Area (acres)d 157/23/180 
ICs, Site-wide Monitoring with NR (acres)e 122 

750,000 
Construction Time (years) 7 

Cost Summary 
Capital 250,000,000 
OM&M 41,000,000 
Total 290,000,000 

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

RAO 3 6 
RAO 4 7 

3 

≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3k 

Benthic Invertebrates - ≥ 98% of LDW surface area < SQS 
River Otter LOAEL-based HQ <1h 

RAO 2 

≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas 
≤ 1 x 10-6 direct contact risk from total PCBs in all areas 
≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas 
< 1 x 10-6 direct contact risk from dioxins/furans in all areas 

Arsenic in sediment reaches long-term model-predicted concentration ranges in all areas l 

Risk Performance Summary 
Time to Achieve 

Individual 
Cleanup 

Objectives (years) 

17 

Technology Application Summary 

Actively 
Remediated 
Area (acres) 

Passively 
Remediated 
Area (acres) 

Costs ($)g 

Total Dredge Volume (cy)f 

Remedial Action 
Objective Risk Outcome and Exposure Scenario 

Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario 

RAO 1 

10-4 magnitude risk for Adult Tribal, Child Tribal, and Adult API RMEs (only total PCBs)h 

10-5 magnitude risk for Child Tribal RME (only total PCBs)h 

Dioxins/furans in sediment reach long-term model-predicted concentration ranges site-widej 
PCBs in sediment reach long-term model-predicted concentration ranges site-widei 

29 

57 

23 

24 

53 
23 

122 

Alternative 5 Combined Technologies 

0% 
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Risk Driver 

Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 
Site-wide SWACs by Active Remediation and Natural

Recovery 
Natural Recovery Through 
45-Year Model Period 

Natural Recovery During 
Construction 

Active Remediation 
(Construction Only) 

Completion of EAAs 

End of Construction 

Dredge 

ICs, Site-wide Monitoring with NR 

EAAs 

Cap 

Partial Dredge 
and Cap 

ENR / in situ 

MNR (10) 
MNR (20) 

VM 

Note: Numbers in pie chart represent acres; total area 
is 331 acres, comprised of EAAs and AOPCs 1 and 2. 

Estimated period of time to reach indicated risk outcome.
	
Period of up to 2 years following construction during which fish/shellfish tissue concentrations remain elevated due to construction impacts (e.g., sediment resuspension).
	

Notes: 
1.		 Remedial action levels for Alternative 5C are as follows: arsenic: 57 (site-wide) and 28 

(intertidal) mg/kg dw; total PCBs: 240 µg/kg dw; cPAHs: 1,000 (site-wide) and 900 
(intertidal) µg TEQ/kg dw, dioxins/furans: 25 ng TEQ/kg dw, and benthic SMS (41 
contaminants): SQS toxicity or chemistry. 

2.		 Predicted outcomes using the BCM include natural recovery processes during 
construction. Time periods are referenced to a starting point that assumes construction 
of all EAAs is completed.  

3.		 None of the remedial alternatives are predicted to achieve a non-cancer HQ below 1 
for three RME seafood consumption scenarios. 

4.		 None of the remedial alternatives are expected to achieve PRGs based on natural 
background sediment: total PCBs and dioxins/furans - seafood consumption (RAO 1); 
arsenic - all direct contact scenarios (RAO 2). 

5.		 The AOPC 1 and 2 footprints are approximately 180 and 122 acres, respectively. 

a.		 Habitat area is defined as all locations with mudline elevation above -10 ft MLLW. 
Actively remediated habitat acres represent the sum of all active technologies in habitat 
areas, and passively remediated habitat acres represent the sum of all passive 
technologies in habitat areas. 

b.		 Not applicable for Alternative 5C. 
c.		 Not applicable for Alternative 5C. 
d.		 The area remediated in the EAAs (29 acres) is not included in the active and total 

managed areas. 
e.		 Acres in AOPC 2.  Institutional controls and site-wide monitoring with natural recovery 

would apply to an additional 110 acres outside of AOPCs 1 and 2. 
f.		 The total dredge volume is the neat-line volume multiplied by a factor representing 

multiple influences, plus additional volume for technology assignment and performance-
based contingency assumptions. 

g.		 Capital and OM&M costs are rounded to three significant figures, and total costs are 
rounded to two significant figures. The EAA costs and the costs of upland cleanup and 
source control are not included in cost estimates. 

h.		 Risk outcomes correspond to calculated total PCB SWACs in surface sediment 
immediately after construction. However, 1 to 2 years post-construction will likely be 
required for fish/shellfish tissue to recover from construction impacts. 

i.		 Based on achieving a site-wide total PCB SWAC within 25%  (≤  49 µg/kg dw) of the 
45-yr Alternative 6R total PCB SWAC of 39 µg/kg dw. 

j.		 Based on achieving a site-wide dioxin/furan SWAC within 25% (≤ 5.4 ng TEQ/kg dw) 
of the 45-yr Alternative 6R dioxin/furan SWAC of 4.3 ng TEQ/kg dw. 

k.		 Modeling of surface sediment concentrations at Beach 3 is influenced by a lateral 
source (outfall). Source control may be of particular importance in achieving sufficient 
reductions in cPAH concentrations. 

l.		 Based on achieving a site-wide arsenic SWAC within 25% (≤ 11.4 mg/kg dw) of the 
45-yr Alternative 6R arsenic SWAC of 9.1 mg/kg dw. 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed 
composition model; C = combined; cPAH = carcinogenic polycyclic aromatic hydrocarbon; 
cy = cubic yard; dw = dry weight; EAA = early action area; ENR = enhanced natural 
recovery; ft = feet; HQ = hazard quotient; ICs = institutional controls; kg = kilogram; 
LDW = Lower Duwamish Waterway; LOAEL = lowest observed adverse effect level; 
µg = microgram; mg = milligram; MLLW = mean lower low water; MNR = monitored natural 
recovery; ng = nanogram; NR = natural recovery; OM&M = operation, maintenance and 
monitoring; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; 
RAO = remedial action objective; RME = reasonable maximum exposure; SMS = Sediment 
Management Standards; SQS = sediment quality standard; SWAC = spatially-weighted 
average concentration; TEQ = toxic equivalent; VM = verification monitoring; yr = year. 
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Table 9-20     Remedial Alternative 5R and 5R-T: Scope, Costs, and Risk Performance Summary 

 Notes: 
 

Technology Application Summary 1.		  Remedial action l   evels for Alternati   ve 5R/5R-T are as foll   ows: arsenic: 57 (site-wide)     Alternative 5 Removal Emphasis  Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 
and 28 (interti        dal) mg/kg dw; total PCBs: 240 µg/kg dw; cPAHs: 1,000 (site-wi  de) and Dredge 143   Site-wide SWACs by Active Remediation and Natural 900 (interti   dal) µg TEQ/kg dw, dioxi     ns/furans: 25 ng TEQ/kg dw, and benthic SMS (41 

Parti   al Dredge and Cap  Recovery 14 Actively contami   nants): SQS toxici   ty or chemi  stry. 100%  
 Remediated  29 Cap 0 2.		  Predicted outcomes usi  ng the BCM incl    ude natural recovery processes during   Natural Recovery Through Area (acres) 90% constructi   on. Time peri  ods are referenced to a starti    ng point that assumes construction   ENR / in situ  0   45-Year Model Peri  od 

of all EAAs is completed.  a  122      
 Habitat Area 59   Natural Recovery During 80%  3.		   None of the remedial alternati      ves are predicted to achieve a non-cancer HQ below 1 Construction  MNR(10)b 0   for three RME seafood consumption scenari  os.  

 Passively 70%  Active Remediation MNR(20)c 4.		   None of the remedial alternati    ves are expected to achieve PRGs based on natural 0  143 (Constructi  on Only)  Remediated    background sediment: total PCBs and dioxi   ns/furans - seafood consumpti   on (RAO 1); 
Verificati  on Monitoring 23 60%  Area (acres) Completi   on of EAAs   arsenic - al  l   direct contact scenari    os (RAO 2). 

a  23  Habitat Area 15 5.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   50%  
Active/Passive/Tota  l  Managed Area (acres)d 157/23/180   14 

40%  a.  Habitat area i  s defi  ned as al  l locati  ons with mudline elevati   on above -10 ft MLLW.   ICs, Site-wi  de Monitori  ng wi   th NR (acres)e 122 Acti       vely remediated habitat acres represent the sum of al  l acti  ve technologies i  n habitat 
Tota  l  Dredge Vol  ume (cy)f 1,600,000 30%   areas, and passi       vely remediated habitat acres represent the sum of al  l passive 

 technologies i   n habitat areas.  Construction Time (years) 17 
20%   EAAs    ENR / in situ b.  Not appli  cable for Alternati  ve 5R/5R-T. 

c.  Not appli  cable for Alternati  ve 5R/5R-T. Dredge    MNR (10) Cost Summary 10%  d. The area remediated i   n the EAAs (29 acres) i   s not included in the acti  ve and total 
Parti  al Dredge   MNR (20)  430,000,000/  managed areas.    Capital (Alternati  ve 5R/5R-T)  and Cap 0%  

474,000,000 e. Acres in AOPC 2.  Institutional controls and site-wide monitoring with natural recovery  Cap  VM  Total PCBs  Arsenic  cPAHs  Dioxins/Furans        
  would apply to an additi   onal 110 acres outsi    de of AOPCs 1 and 2. Costs ($)g OM&M 36,000,000  Risk Driver  ICs, Site-wide Monitoring wi  th NR f.  The total dredge volume i  s the neat-line volume multipli   ed by a factor representing 

 470,000,000/  Note: Numbers  i     n pie chart represent acres; total area Tota  l (Alternati  ve 5R/5R-T) multiple infl   uences, plus additi    onal volume for technology assi  gnment and 
510,000,000 i   s 331 acres, compri     sed of EAAs and AOPCs 1 and 2. performance-based conti  ngency assumpti  ons.   

g.    Capital and OM&M costs are rounded to three signifi  cant fi    gures, and total costs are 
rounded to two signifi  cant fi      gures. The EAA costs and the costs of upland cleanup and Risk Performance Summary 

  source control are not included i  n cost esti  mates.  Time to Achieve 
Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario h. Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment Individual i   mmediately after constructi       on. However, 1 to 2 years post-construction will likely be  Remedial Action Cleanup 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25  required for fish/shellfish ti   ssue to recover from construction i  mpacts. 

Objective Risk Outcome and Exposure Scenario Objectives (years) i. Based on achieving a si  te-wide total    PCB SWAC withi   n 25%  (≤  49 µg/kg dw) of the 
10-4  magnitude ri   sk for Adul  t Tri      bal, and Adult API RMEs (onl   y total PCBs)h  45-yr Alternati       ve 6R total PCB SWAC of 39 µg/kg dw. 
10-5 PCBs)h  magnitude ri   sk for Chil  d Tri   bal RME (onl  y tota  l j. Based on achieving a si  te-wide dioxi  n/furan SWAC wi      thin 25% (≤ 5.4 ng TEQ/kg dw) 

 RAO 1 22 i   of the 45-yr Alternati  ve 6R dioxi    n/furan SWAC of 4.3 ng TEQ/kg dw.  PCBs i  n sedi  ment reach l  ong-term model  -predicted concentrati   on ranges site-wide k. Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral j Dioxi  ns/furans in sedi  ment reach l  ong-term model-predi  cted concentrati   on ranges site-wide source (outfall  ).     Source control may be of parti  cular importance in achieving suffici  ent 
 ≤ 1 x 10-5 tota  l di   rect contact ri     sk and HQ <1 i  n al  l   exposure areas reducti  ons i  n cPAH concentrati  ons. 

l. Based on achieving a si    te-wide arsenic SWAC wi      thin 25% (≤ 11.4 mg/kg dw) of the  ≤ 1 x 10-6 di   rect contact ri     sk from total PCBs i  n al  l  areas End of Construction 
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 45-yr Alternati      ve 6R arsenic SWAC of 9.4 mg/kg dw.  
 ≤ 1 x 10-5      and > 1 x 10-6 di   rect contact ri   sk from arseni  c i  n al  l  areas      RAO 2 6 

    < 1 x 10-6 di   rect contact ri   sk from dioxi  ns/furans in al  l  areas    AOPC = area of potenti      al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed 

compositi    on model; cPAH = carci  nogenic polycycli  c aromati       c hydrocarbon; cy = cubic yard;
	 ≤ 1 x 10-6 di   rect contact ri    sk from cPAHs i  n al  l    areas except Beach 3k 

      dw = dry weight; EAA = earl  y acti         on area; ENR = enhanced natural recovery; ft = feet;
	 l  Arsenic i  n sedi   ment reaches l  ong-term model-predi  cted concentrati   on ranges i  n all   areas   HQ = hazard quoti    ent; ICs = instituti    onal controls; kg = kil     ogram; LDW = Lower Duwamish 

 RAO 3 Benthi     c Invertebrates - ≥       98% of LDW surface area < SQS 11     Waterway; LOAEL = lowest observed adverse effect l   evel; µg = mi   crogram; mg = milli  gram;
	

  MLLW = mean lower  l         ow water; MNR = monitored natural recovery; ng = nanogram;
	  RAO 4 Ri     ver Otter LOAEL-based HQ <1h 17       NR = natural recovery; OM&M = operati  on, maintenance and monitori     ng; R = removal;
	 
  PCB = polychlorinated biphenyl    ; PRG = prelimi  nary remediati     on goal; RAO = remedial
	

action objecti    ve; RME = reasonable maxi       mum exposure; SMS = Sediment Management
	   Esti  mated peri   od of ti   me to reach indicated ri  sk outcome.
	     Standards; SQS = sediment quali     ty standard; SWAC = spatially-weighted average 

   Peri    od of up to 2 years followi  ng construction duri  ng which fish/shellfish tissue concentrati  ons remai    n elevated due to construction  i   mpacts (e.g., sedi  ment resuspension).
	 concentrati       on; T = treatment; TEQ = toxi     c equivalent; VM = verification monitori     ng; yr = year.
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Table 9-21 Post-Construction Sediment Conditions for Alternative 5 
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Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA and Dredge Footprint for Alternative 5 

 
5R

/5R
-T

 
5R

/5R
-T

 
 

5C
 

 
5C

 
5R

/5R
-T

 
5C

 
Located within AOPC 1 and AOPC 2 Outside Dredge and Cap Footprint Cap / Partial Dredge and Cap 

Total PCB Concentration Total PCB Concentration 
Core Station (µg/kg dw) Core Station (µg/kg dw) 

Counts 0 to 2 ft depth 2 to 4 ft depth Counts 0 to 4 ft depth 
Remedial  Recovery  < CSL,  < CSL, 

Alternative 5 Category > CSL > SQS n Mean UCL95 n Mean UCL95 > CSL > SQS n Mean 
1 0 2 16 80 166 14 133 750 

Combined 2 and 3 22 22 75 399 677 66 451 847 20 4 31 610
All 22 24 91 343 579 80 395 730 
1 0 2 16 80 166 14 133 750 

Removal 2 and 3 5 16 47 313 636 43 363 908 1 0 1 240
All 5 18 63 253 501 57 306 606 

Surface Areas Outside the EAA and Dredge Footprint Corresponding to Technology Assignment Groups for Alternative 5 

 Cat.1  14  23 

 Cat.2&3  33  175 

 Cap / Parti   al Dredge and Cap 

 Cat.1  2  23            ENR / in situ / MNR / VM / AOPC 2 

 12  122  Cat.2&3 

0  50  100  150  200  250 
 Surface Area (acres) 

Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA, Dredge and Cap Footprint for Alternative 5  

 ~SQS  ~CSL  Cat. 1   n =16 

  Cat. 2 & 3  n=75 

 Cat. 1  n=16 

  Cat. 2 & 3  n=47 

 Legend 

25th  50th  75th  1.5*IQR+75th   UCL95 

 Cat. 1 percentil  e percentil  e percentil  e percentil  e  n=14 

  Cat. 2 & 3  n=66 

 Cat. 1  n=14 

  Cat. 2 & 3  n=43 

 240 0  100  200  300  400  500 600   700  800  900  1,000 1,100  1,200   1,300 1,400  1,500  

   Total PCB Concentration (µg/kg dw) 

Notes: 
     1. Recovery Category 1, 2, and 3 designati  ons were assi    gned to any area of the LDW (excl       uding EAAs), regardless of AOPC or RAL status, and based on a specifi    c recovery assessment (see Section 6). 
	

Recovery  i  n Category 1 areas  i  s presumed to be limi  ted. Recovery  i  n Category 2 areas  is  l     ess certain. Category 3 areas are predicted to recover.
	
   2. Core counts may be conservati  ve because some of the materi   al at these locati   ons may have been previousl   y dredged. In such cases,  it  i  s unconfi  rmed whether all  contaminati  on was removed and,  in some 


i   nstances, whether dredging actuall   y occurred at these locati   ons. Therefore, all   remaining cores were included in the core counts.
	
 3. Areas  i   n the center panel refl  ect designati  ons made i  n developing the remedial alternati   ves and should not be assumed to contain subsurface contami   nants at concentrati  ons represented i  n the table.
	  
 4. Alternati   ves 5C and 5R/5R-T  incl  ude 57 and 143 acres, respecti     vely, of dredged areas, not shown i    n center panel. The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respectively.
	
  5. Summary statisti    cs for the 0- to 2-f   t and 2- to 4-ft   i  ntervals (top table and l    ower panel) are for the verticall    y averaged total PCB concentrations  in each remaining core stati   on. Summary statisti  cs were 


calculated wi    th ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all   cases, with the excepti  on of the H-Statisti       c UCL, use of which was avoided (per ProUCL warning) and 

overri  dden by a non-parametri         c 95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the l  ower panel.
	

   6. The mean PCB concentrati  on for capped and partiall  y dredged/capped areas  i  n the 0- to 4-ft  i  nterval (shown i  n top table) i  s the verti   cal average of the combinati  on of clean capping materi   al (0 to 2 ft [with an 

  assumed total PCB concentrati   on of 40 µg/kg dw]), and the nati  ve sediment (0 to 2 ft  i    n areas to be capped, and 2 to 4 ft  i  n areas to be partiall  y dredged/capped [wi   th the total PCB concentrati  on from those 


intervals  i  n the subsurface FS baseli    ne dataset]). However, a sediment cap i  s desi  gned to be 3 ft thick.
	
   7. The mean and UCL95 total PCB concentrations  i  n the 0- to 4-ft  i  nterval outsi   de of AOPCs 1 and 2 (i      .e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respecti   vely (52 cores).
	

   AOPC = area of potenti           al concern; C = combined; Cat. = recovery category; CSL = cleanup screening l    evel; EAA = earl  y acti        on area; ENR = enhanced natural recovery; FS = feasibili     ty study; ft = foot; 
	
  IQR = interquartil     e range; LDW = Lower Duwami    sh Waterway; µg/kg dw = mi   crogram per kil              ogram dry weight; MNR = monitored natural recovery; n = number of cores; PCB = polychlorinated biphenyl; 
	

      R = removal; R-T = removal wi    th treatment; RAL = remedial action l    evel; SD = standard deviati          on; SMS = Sediment Management Standards; SQS = sediment quali      ty standard; UCL95 = 95% upper confidence 

limi     t on the mean; VM = verification monitoring
	

Section 9 – Detailed Analysis of Individual Remedial Alternatives9-117

9-117

Section 9 - Detailed Analysis of Individual Remedial Alternatives



   

  
 

 

  

 
 

     
         

        

        
   

 

      
       
          

         

      

 

 

 

 

        
     

    
    

 
 

         
      

        

     
     

     
        

   
     

       
        

       
 
 

        
         

        
    

   
    

     
 

         
       

  
    

      
   

       
      

    
    

        
    

          
       

       
     

       
       
   

        
      

   
            
              

                
            

         
            

          
          

          
         
           

 

 

 
 

 

  

 

 

 

 

 

 

 

 

 

 

 

    

 
 

  

   
 

  
   

  
 

 

  

  

 

 

 

 

 
 

   
  
  

 

      
      

 

Table 9-22  Remedial Alternative 6C: Scope, Costs, and Risk Performance Summary 

Section 9 – Detailed Analysis of Individual Remedial Alternatives

Technology Application Summary 

Actively 
Remediated 
Area (acres) 

Dredge 108 
Partial Dredge and Cap 42 
Cap 51 
ENR / in situ 50.5 / 50.5 
Habitat Areaa 99 

Passively 
Remediated 
Area (acres) 

MNR(10)b 0 
MNR(20)c 0 
Verification Monitoring 0 
Habitat Areaa 0 

Active/Passive/Total Managed Area (acres)d 302/0/302 
ICs, Site-wide Monitoring with NR (acres)e 0 
Total Dredge Volume (cy)f 1,600,000 
Construction Time (years) 16 

29 

108 

42 
51 

101 

100% 

90% 

80% 

70% 

60% 

50% 

40% 

30% 

EAAs ENR / in situ 20% 
Dredge MNR (10) 
Partial Dredge MNR (20) 10% 

and Cap 
0%Cap VM 

ICs, Site-wide Monitoring with NR 
Note: Numbers in pie chart represent acres; total area 
is 331 acres, comprised of EAAs and AOPCs 1 and 2. 

Risk Performance Summary 

Remedial Action 
Objective Risk Outcome and Exposure Scenario 

Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario 
Time to Achieve 

Individual 
Cleanup 

Objectives (years) 
0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

RAO 1 

10-4 magnitude risk for Adult Tribal and Adult API RMEs (only total PCBs)h 

16
10-5 magnitude risk for Child Tribal RME (only total PCBs)h 

PCBs in sediment reach long-term model-predicted concentration ranges site-widei 

Dioxins/furans in sediment reach long-term model-predicted concentration ranges site-widej 

RAO 2 

≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas 

3 

≤ 1 x 10-6 direct contact risk from total PCBs in all areas End of Construction 
≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas 
< 1 x 10-6 direct contact risk from dioxins/furans in all areas 
≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3k 

Arsenic in sediment reaches long-term model-predicted concentration ranges in all areas l 

RAO 3 Benthic Invertebrates - ≥ 98% of LDW surface area < SQS 6 
RAO 4 River Otter LOAEL-based HQ <1h 16 

Estimated period of time to reach indicated risk outcome.
	
Period of up to 2 years following construction during which fish/shellfish tissue concentrations remain elevated due to construction impacts (e.g., sediment resuspension).
	

Alternative 6 Combined Technologies Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 
Site-wide SWACs by Active Remediation and Natural

Recovery 

Risk Driver 

Notes: 
1.		 Remedial action levels for Alternative 6C are as follows: arsenic: 15 mg/kg dw; total 

PCBs: 100 µg/kg dw; cPAHs: 1,000 (site-wide) and 900 (intertidal) µg TEQ/kg dw, 
dioxins/furans: 15 ng TEQ/kg dw, and benthic SMS (41 contaminants): SQS toxicity or 
chemistry. 

2.		 Predicted outcomes using the BCM include natural recovery processes during 
construction. Time periods are referenced to a starting point that assumes construction 
of all EAAs is completed.  

3.		 None of the remedial alternatives are predicted to achieve a non-cancer HQ below 1 for 
three RME seafood consumption scenarios. 

4.		 None of the remedial alternatives are expected to achieve PRGs based on natural 
background sediment: total PCBs and dioxins/furans - seafood consumption (RAO 1); 
arsenic - all direct contact scenarios (RAO 2). 

5.		 The AOPC 1 and 2 footprints are approximately 180 and 122 acres, respectively. 

a.		 Habitat area is defined as all locations with mudline elevation above -10 ft MLLW. 
Actively remediated habitat acres represent the sum of all active technologies in habitat 
areas, and passively remediated habitat acres represent the sum of all passive 
technologies in habitat areas. 

b.		 Not applicable for Alternative 6C. 
c.		 Not applicable for Alternative 6C. 
d.		 The area remediated in the EAAs (29 acres) is not included in the active and total 

managed areas. 
e.		 Alternative 6C is comprised of AOPCs 1 and 2. Institutional controls and site-wide 

monitoring with natural recovery would apply to an additional 110 acres outside of 
AOPCs 1 and 2. 

f.		 The total dredge volume is the neat-line volume multiplied by a factor representing 
multiple influences, plus additional volume for technology assignment and performance-
based contingency assumptions. 

g.		 Capital and OM&M costs are rounded to three significant figures, and total costs are 
rounded to two significant figures. The EAA costs and the costs of upland cleanup and 
source control are not included in cost estimates. 

h.		 Risk outcomes correspond to calculated total PCB SWACs in surface sediment 
immediately after construction. However, 1 to 2 years post-construction will likely be 
required for fish/shellfish tissue to recover from construction impacts. 

i.		 Based on achieving a site-wide total PCB SWAC within 25% (≤ 49 µg/kg dw) of the 
45-yr Alternative 6R total PCB SWAC of 39 µg/kg dw. 

j.		 Based on achieving a site-wide dioxin/furan SWAC within 25% (≤ 5.4 ng TEQ/kg dw) of 
the 45-yr Alternative 6R dioxin/furan SWAC of 4.3 ng TEQ/kg dw. 

k.		 Modeling of surface sediment concentrations at Beach 3 is influenced by a lateral source 
(outfall). Source control may be of particular importance in achieving sufficient reductions 
in cPAH concentrations. 

l.		 Based on achieving a site-wide arsenic SWAC within 25% (≤ 11.4 mg/kg dw) of the 45-
yr Alternative 6R arsenic SWAC of 9.1 mg/kg dw. 

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed composition 

model; C = combined; cPAH = carcinogenic polycyclic aromatic hydrocarbon; cy = cubic yard;
	
dw = dry weight; EAA = early action area; ENR = enhanced natural recovery; ft = feet;
	
HQ = hazard quotient; ICs = institutional controls; kg = kilogram; LDW = Lower Duwamish 

Waterway; LOAEL = lowest observed adverse effect level; µg = microgram; mg = milligram;
	
MLLW = mean lower low water; MNR = monitored natural recovery; ng = nanogram;
	
NR = natural recovery; OM&M = operation, maintenance and monitoring;
	
PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; RAO = remedial action 

objective; RME = reasonable maximum exposure; SMS = Sediment Management Standards;
	
SQS = sediment quality standard; SWAC = spatially-weighted average concentration;
	
TEQ = toxic equivalent; VM = verification monitoring; yr = year.
	

Total PCBs Arsenic cPAHs Dioxins/Furans 

Natural Recovery Through 
45-Year Model Period 

Natural Recovery During 
Construction 

Active Remediation 
(Construction Only) 

Completion of EAAs 
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Cost Summary 

Costs ($)g 
Capital 476,000,000 
OM&M 51,000,000 
Total 530,000,000 
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Table 9-23     Remedial Alternative 6R: Scope, Costs, and Risk Performance Summary 

 Notes: 
 Technology Application Summary    Alternative 6 Removal Emphasis  1.		  Remedial action l   evels for Alternati   ve 6R are as foll     ows: arsenic: 15 mg/kg dw; total Reduction of Total PCB, Arsenic, cPAH, and Dioxin/Furan 

Dredge 274    PCBs: 100 µg/kg dw; cPAHs: 1,000 (site-wi  de) and 900 (interti   dal) µg TEQ/kg dw,   Site-wide SWACs by Active Remediation and Natural 
Parti  al Dredge and Cap dioxi     ns/furans: 15 ng TEQ/kg dw, and benthic SMS (41 contami   nants): SQS toxici   ty or 28 Actively Recovery   100% chemistry. 

28 29 Remediated Cap 0      Natural Recovery Through 2.		  Predicted outcomes usi  ng the BCM incl    ude natural recovery processes during Area (acres)  90%   ENR / in situ   45-Year Model Peri  od 0 constructi  on. Time peri  ods are referenced to a starti    ng point that assumes construction 
a   Natural Recovery During  Habitat Area  of al  l  EAAs i  s completed.   99  80% Construction  3.		   None of the remedial alternati       ves are predicted to achieve a non-cancer HQ below 1 for MNR(10)b 0  70% Active Remediation  three RME seafood consumption scenari  os.  Passively MNR(20)c 0 (Constructi  on Only) 4.		   None of the remedial alternati    ves are expected to achieve PRGs based on natural  Remediated  60% Completi   on of EAAs Verification Monitoring 0    background sediment: total PCBs and dioxi   ns/furans - seafood consumpti   on (RAO 1); Area (acres) 
a   arsenic - al  l   direct contact scenari    os (RAO 2).  Habitat Area 0  274  50% 

5.		  The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respecti  vely.   
Active/Passi  ve/Total Managed Area (acres)d 302/0/302  40%  

 ICs, Site-wide Monitoring with NR (acres)e 0 a.  Habitat area i  s defi  ned as al  l locati  ons with mudline elevati   on above -10 ft MLLW.  
 30% Acti       vely remediated habitat acres represent the sum of al  l acti  ve technologies i  n habitat  Total Dredge Volume (cy)f 3,900,000 

 areas, and passi       vely remediated habitat acres represent the sum of al  l passive 
42  EAAs    ENR / in situ  20% Construction Time (years)  technologies i   n habitat areas.  

 Dredge   MNR (10) 
 10% b.  Not appli  cable for Alternati  ve 6R. 

Parti  al Dredge   MNR (20) c.  Not appli  cable for Alternati  ve 6R.  Cost Summary  and Cap 0%  d. The area remediated i   n the EAAs (29 acres) i   s not included in the acti  ve and total  Capital 771,000,000  Cap  VM  Total PCBs  Arsenic  cPAHs  Dioxins/Furans  managed areas. 
 Risk Driver  Costs ($)g OM&M 42,000,000 ICs, Site-wide Monitoring wi  th NR e. Alternati  ve 6R i  s compri    sed of AOPCs 1 and 2. Instituti   onal controls and site-wide  

 Note: Numbers  i     n pie chart represent acres; total area Total 810,000,000 monitoring wi     th natural recovery would apply to an additi   onal 110 acres outsi  de of 
i   s 331 acres, compri    sed of EAAs and AOPCs 1 and 2.    AOPCs 1 and 2. 
 f.  The total dredge volume i  s the neat-line volume multipli   ed by a factor representing 

Risk Performance Summary multiple infl   uences, plus additi    onal volume for technology assi  gnment and performance-
based conti  ngency assumpti  ons.  Time to Achieve Time (years) to Reach Model-predicted Risk Outcome or Exposure Scenario g.    Capital and OM&M costs are rounded to three signifi  cant fi    gures, and total costs are  Individual rounded to two signifi  cant fi      gures. The EAA costs and the costs of upland cleanup and  Remedial Action Cleanup 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 40 41 42 43 44 45   source control are not included i  n cost esti  mates. 

Objective Risk Outcome and Exposure Scenario Objectives (years) h. Ri    sk outcomes correspond to calculated total PCB SWACs i  n surface sediment 
 10-4 magnitude ri    sk for Adult Tri       bal and Adult API RMEs (only total PCBs)h i   mmediately after constructi      on. However, 1 to 2 years post-construction will likely be  
 10-5  required for fish/shellfish ti   ssue to recover from construction i  mpacts. magnitude ri   sk for Child Tri     bal RME (only total PCBs)h 

 RAO 1 42 i i. Alternati  ve 6R i  s desi   gned to achieve the total PCB l  ong-term model-predicted  PCBs i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide concentrati   on at the end of constructi  on.  
j Dioxi  ns/furans i  n sediment reach l  ong-term model-predicted concentrati  on ranges site-wide j. Alternati  ve 6R i  s designed to achieve the dioxin/furan l  ong-term model-predicted 

    ≤ 1 x 10-5 total direct contact ri   sk and HQ <1 in al  l  exposure areas concentrati   on at the end of constructi  on.  
≤ 1 x 10-6 direct contact r k. Modeli   ng of surface sediment concentrati   ons at Beach 3 i  s infl  uenced by a l  ateral    i     sk from total PCBs in al  l  areas 

source (outfall  ).     Source control may be of parti  cular importance in achieving suffici  ent 
      ≤ 1 x 10-5 and > 1 x 10-6 direct contact ri    sk from arsenic in al  l  areas reductions in cPAH concentrations. 
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 RAO 2 6 

< 1 x 10-6 direct contact r     i   sk from dioxi  ns/furans in al  l  areas l. Alternati  ve 6R i  s desi  gned to achieve the arsenic l  ong-term model-predicted 
≤ 1 x 10-6 direct contact r concentrati   on at the end of constructi  on.      i    sk from cPAHs in al  l   areas except Beach 3k   End of Construction 

l     Arsenic i   n sediment reaches l  ong-term model-predicted concentrati  on ranges in al  l  areas    AOPC = area of potenti      al concern; API = Asian and Pacifi  c Isl    ander; BCM = bed 

 RAO 3     Benthic Invertebrates - ≥     98% of LDW surface area < SQS 11 compositi    on model; cPAH = carci  nogenic polycycli  c aromati       c hydrocarbon; cy = cubic yard;
	

      dw = dry weight; EAA = earl  y acti         on area; ENR = enhanced natural recovery; ft = feet;
	  RAO 4    River Otter LOAEL-based HQ <1h 42 
  HQ = hazard quoti    ent; ICs = instituti    onal controls; kg = kil     ogram; LDW = Lower Duwamish 


    Waterway; LOAEL = lowest observed adverse effect l   evel; µg = mi   crogram; mg = milli  gram;
	   Results between 17 and 40 years are the same for 
   Estimated peri  od of time to reach indicated ri  sk outcome.
	   MLLW = mean l  ower l         ow water; MNR = monitored natural recovery; ng = nanogram;
	 al  l  the RAOs. 

      NR = natural recovery; OM&M = operati  on, maintenance and monitori  ng;
	    Peri   od of up to 2 years following construction during which fish/shellfish tissue concentrati  ons remain elevated due to construction i    mpacts (e.g., sediment resuspension).
	   PCB = polychlorinated biphenyl    ; PRG = prelimi  nary remediati     on goal; R = removal;
	 
   RAO = remedial action objecti    ve; RME = reasonable maxi      mum exposure; SMS = Sediment
	

     Management Standards; SQS = sediment quali     ty standard; SWAC = spatially-weighted 

average concentrati    on; TEQ = toxi     c equivalent; VM = verification monitori     ng; yr = year.
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Table 9-24 Post-Construction Sediment Conditions for Alternative 6 
 

 
2-

4 f
t B

elo
w 

Mu
dl

in
e 

 
 

0-
2 f

t B
elo

w 
Mu

dl
in

e 
  

Re
m

ed
ial

 A
lte

rn
at

ive
 6

Number of Core Stations with SMS Exceedances and Total PCB Concentration in Areas Outside the EAA and Dredge Footprint for Alternative 6 
 

 
 

6R
 

 
6R

 
 

6C
 

 
6C

 
6R

 
 

6C
 

Located within AOPC 1 and AOPC 2 Outside Dredge and Cap Footprint Cap / Partial Dredge and Cap 
Total PCB Concentration Total PCB Concentration 

Core Station (µg/kg dw) Core Station (µg/kg dw) 
Counts 0 to 2 ft depth 2 to 4 ft depth Counts 0 to 4 ft depth 

Remedial  Recovery  < CSL,  < CSL, 
Alternative 6 Category > CSL > SQS n Mean UCL95 n Mean UCL95 > CSL > SQS n Mean 

1 0 0 0 — — 0 — — 
Combined 2 and 3 8 8 20 352 558 15 573 1,904 27 8 56 426

All 8 8 20 352 558 15 573 1,904 
1 0 0 0 — — 0 — — 

Removal 2 and 3 0 0 0 — — 0 — — 1 1 4 109
All 0 0 0 — — 0 — — 

Surface Areas Outside the EAA and Dredge Footprint Corresponding to Technology Assignment Groups for Alternative 6 

 Cat.1  26 

Cat.2&3  67  101 

 Cap / Parti   al Dredge and Cap 
 Cat.1  3            ENR / in situ / MNR / VM / AOPC 2 

 Cat.2&3  25 

0  20  40  60  80  100 120  140   160  180 
 Surface Area (acres) 

Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 and Outside the EAA, Dredge and Cap Footprint for Alternative 6  

 ~SQS  ~CSL  Cat. 1   No PCB cores remaining 

  Cat. 2 & 3  n=20 

 Cat. 1 
  No PCB cores remaining 

  Cat. 2 & 3 

 Legend 

25th  50th  75th  1.5*IQR+75th   UCL95 

 Cat. 1 percentile   No PCB cores remaining percentil  e percentil  e percentil  e  

  Cat. 2 & 3 
 n=15  UCL95=1904 

 Cat. 1 
  No PCB cores remaining 

  Cat. 2 & 3 

 240 0  100  200  300  400  500  600 700   800  900  1,000  1,100 1,200  1,300  1,400  1,500  

   Total PCB Concentration (µg/kg dw) 

Notes: 
     1. Recovery Category 1, 2, and 3 designati  ons were assi    gned to any area of the LDW (excl       uding EAAs), regardless of AOPC or RAL status, and based on a specifi    c recovery assessment (see Section 6). 
	

Recovery  i  n Category 1 areas  i  s presumed to be limi  ted. Recovery  i  n Category 2 areas  is  l     ess certain. Category 3 areas are predicted to recover.
	
   2. Core counts may be conservati  ve because some of the materi   al at these locati   ons may have been previousl   y dredged. In such cases,  it  i  s unconfi  rmed whether all  contaminati  on was removed and,  in some 


i   nstances, whether dredging actuall   y occurred at these locati   ons. Therefore, all   remaining cores were included in the core counts.
	
 3. Areas  i   n the center panel refl  ect designati  ons made i  n developing the remedial alternati   ves and should not be assumed to contain subsurface contami   nants at concentrati  ons represented i  n the table.
	  
 4. Alternati    ves 6C and 6R incl  ude 108 and 274 acres, respecti     vely, of dredged areas, not shown i    n center panel. The AOPC 1 and 2 footpri  nts are approxi   mately 180 and 122 acres, respectively.
	
  5. Summary statisti    cs for the 0- to 2-f   t and 2- to 4-ft   i  ntervals (top table and l    ower panel) are for the verticall    y averaged total PCB concentrations  in each remaining core stati   on. Summary statisti  cs were 


calculated wi    th ProUCL 4.1 software; the ProUCL-recommended UCL was used as the UCL95 in all   cases, with the excepti  on of the H-Statisti       c UCL, use of which was avoided (per ProUCL warning) and 

overri  dden by a non-parametri         c 95% Chebyshev (Mean, SD) UCL. No data greater than the 1.5*IQR+75th percentile are shown in the l  ower panel.
	

   6. The mean PCB concentrati  on for capped and partiall  y dredged/capped areas  i  n the 0- to 4 -ft  i  nterval (shown i  n top table) i  s the verti   cal average of the combinati  on of clean capping materi   al (0 to 2 ft [with an 

  assumed total PCB concentrati   on of 40 µg/kg dw]), and the nati  ve sediment (0 to 2 ft  i    n areas to be capped, and 2 to 4 ft  i  n areas to be partiall  y dredged/capped [wi   th the total PCB concentrati  on from those 


intervals  i  n the subsurface FS baseli    ne dataset]). However, a sediment cap i  s desi  gned to be 3 ft thick.
	
   7. The mean and UCL95 total PCB concentrations  i  n the 0- to 4-ft  i  nterval outsi   de of AOPCs 1 and 2 (i      .e., rest of the waterway–110 acres) are 68 and 120 µg/kg dw, respecti   vely (52 cores).
	

   AOPC = area of potenti           al concern; C = combined; Cat. = recovery category; CSL = cleanup screening l    evel; EAA = earl  y acti        on area; ENR = enhanced natural recovery; FS = feasibili     ty study; ft = foot; 
	
  IQR = interquartil     e range; LDW = Lower Duwami    sh Waterway; µg/kg dw = mi   crogram per kil              ogram dry weight; MNR = monitored natural recovery; n = number of cores; PCB = polychlorinated biphenyl; 
	

     R = removal; RAL = remedial action l    evel; SD = standard deviati          on; SMS = Sediment Management Standards; SQS = sediment quali      ty standard; UCL95 = 95% upper confidence limi  t on the mean; 
	
  VM = verification monitoring
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Table 9-25 Remedial Alternatives, Remedial Action Levels, and Model-Predicted Long-term Outcomes 

Remedial Alternative b  
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Remedial Action Levels 

Evaluation Criteria and Estimated Times to Reach Model-Predicted Outcomes for Each RAO (yearsa) 

RAO 1: Human Health – Seafood Consumptionc, d, e 

(see Tables 9-5 and 9-7a) 
RAO 2: Human Health – Direct Contactf 

(see Tables 9-3, 9-8, and M-5 series) 
RAO 3:  

Ecological Health: 
Benthic; study 

area estimated to 
be <SQS  

(see Table 9-2b)k 

RAO 4:  
Ecological Health: 

Seafood Consumption; 
HQ<1 – River Otter  
(see Table 9-7b)d 

10-4 total PCB risk 
for Adult Tribal, 
Child Tribal and 

Adult API 

10-5 total 
PCB risk 
for Child 
Tribalg 

Total PCBs and dioxins/furans 
reach LTMPC ranges site-wide 10-6 risk and non- 

cancer risk (HI <1) 
or natural 

background PRG  

Multiple risk 
reduction 

outcomesh 

< 1 x 10-6 direct 
contact risk from 
dioxins/furans in 

all areas 

≤1 x 10-6 direct 
contact risk from 

cPAHs in all areas 
except Beach 3 i 

Arsenic reaches 
LTMPC range 

site-widej Total PCBs Dioxins/Furans 

Alternative 1: No Further Action after removal or 
capping of EAAs  0 n/a 

0 (child tribal & 
adult API);  

5 (adult tribal) 
15 25 20 

Unlikely to be 
achieved by any  
of the remedial 

alternatives 

5 5 25 10 20 < 5 

Alternative 2R: dredge w/ upland disposal/MNR  

Alternative 2R-CAD: dredge emphasis with contained 
aquatic disposal/MNR  4 

Total PCBs: 1,300 to 2,200 µg/kg dw  

Arsenic: 93 mg/kg dw 

cPAHs: 5,500 µg TEQ/kg dw 

Dioxins/Furans: 50 ng TEQ/kg dw 

SMS contaminants: CSL w/i 10 years 

4 9 24 9 4 4 19 4 14 4 

Alternative 3C: ENR/in situ/cap/MNR where 
appropriate, otherwise dredge with upland disposal 

3 
Total PCBs: 1,300 µg/kg dwl 

Arsenic: 93 mg/kg dw (site-wide); 28 mg/kg dw (intertidal) 

cPAHs: 3,800 µg TEQ/kg dw (site-wide); 900 µg TEQ/kg dw (intertidal) 

Dioxins/Furans: 35 ng TEQ/kg dw (site-wide); 28 ng TEQ/kg dw (intertidal) 

SMS contaminants: CSL toxicity or chemistry 

3 8 18 8 3 3 3 3 8 3 

Alternative 3R: dredge with upland disposal/MNR  
6 6 11 21 11 4 4 6 4 11 6 

Alternative 4C: ENR/in situ/cap/MNR where 
appropriate, otherwise dredge w/ upland disposal 

6 
Total PCBs: 240 to 700 µg/kg dw  

Arsenic: 57 mg/kg dw (site-wide); 28 mg/kg dw (intertidal) 

cPAHs: 1,000 µg TEQ/kg dw (site-wide); 900 µg TEQ/kg dw (intertidal) 

Dioxins/Furans: 25 ng TEQ/kg dw  

SMS contaminants: SQS w/i 10 years 

6 11 21 11 3 3 3 3 6 6 

Alternative 4R: dredge with upland disposal/MNR  
11 11 11 21 11 4 4 6 4 11 11 

Alternative 5C: ENR/in situ/cap where appropriate, 
otherwise dredge w/ upland disposal 

7 
Total PCBs: 240 µg/kg dwl 

Arsenic: 57 mg/kg dw (site-wide); 28 mg/kg dw (intertidal) 

cPAHs: 1,000 µg TEQ/kg dw (site-wide); 900 µg TEQ/kg dw (intertidal) 

Dioxins/Furans: 25 ng TEQ/kg dw  

SMS contaminants: SQS toxicity or chemistry 

7 7 17 7 3 3 3 3 6 7 

Alternative 5R: dredge w/ upland disposal & 
Alternative 5R-T: dredge with soil washing treatment 
and disposal/re-use  

17 17 17 22 17 4 4 6 4 11 17 

Alternative 6C: ENR/in situ/cap where appropriate, 
otherwise dredge w/ upland disposal 

16 
Total PCBs: 100 µg/kg dw 

Arsenic: 15 mg/kg dw  

cPAHs: 1,000 µg TEQ/kg dw (site-wide); 900 µg TEQ/kg dw (intertidal) 

Dioxins/furans:15 ng TEQ/kg dw  

SMS contaminants: SQS toxicity or chemistry 

16 16 16 16 3 3 3 3 6 16 

Alternative 6R: dredge w/ upland disposal 
42 42 42 42 42 4 4 6 4 11 42 

Notes: 
a. If an evaluation criterion is reached prior to construction, the time to reach the evaluation criterion is based on the construction period of the smallest alternative that achieves that criterion (e.g., because Alternative 2R achieves “multiple risk outcomes” for RAO 2 in 4 years, it is assumed that Alternatives 3R, 4R, 5R, and 6R also achieve 

that criterion in 4 years). If an evaluation criterion is reached immediately after construction, the time to reach the evaluation criterion is the end of the construction period. If an evaluation criterion is not reached until sometime after construction, then the time to reach the evaluation criterion is at a 5-year increment after construction (i.e., 
the time to reach a criterion could be the construction time +5 years, construction time +10 years, etc.), because the bed composition model provides output every 5 years.  

b. All alternatives include seafood consumption advisories; Alternatives 2 through 6 include additional institutional controls. Predicted outcomes using the BCM include natural recovery processes during construction. All time periods are referenced to the start of construction, except for Alternative 1, which is keyed to the completion of the 
EAAs. Alternative 1 outcomes have high uncertainty because the BCM is applied to all the site regardless of recovery category or scour potential. 

c. Only risks from total PCBs are discussed for human health seafood consumption because sediment to tissue relationships could not be developed for arsenic, cPAHs, and dioxins/furans. No alternative is expected to achieve the PRGs based on natural background, but they all are predicted to achieve the LTMPC (42 years). These 
concentrations, site-wide, are approximately: 49 µg/kg dw (total PCBs) and 5.4 ng TEQ/kg dw (dioxins/furans) (based on achieving a site-wide SWAC within 25% of the 45-yr Alternative 6R SWAC: 39 µg/kg dw for total PCBs and 4.3 ng TEQ/kg dw for dioxins/furans).  

d. Risks from total PCBs are elevated above food web model-predicted values during construction and up to 1 to 2 years following construction due to releases during dredging that enter the food chain. Thus, the end of construction is the soonest that the 10-4 risk magnitude (human health) and HQ<1 (ecological) outcomes can be 
achieved.  

e. See Tables 9-7a and 9-7b for specific predicted times to achieve seafood consumption excess cancer risk of 2 × 10-4 and non-cancer hazard quotients of 4 to 5. 
f. Alternatives 3 through 6 have the same indicated times for direct contact risk reduction because of the remedial action sequencing assumptions. Alternative 3 is designed to accomplish direct contact risk reduction and the FS assumes that Alternatives 4 through 6 build upon Alternative 3. 
g. The 10-5 risk magnitude for Adult Tribal is not predicted to be achieved by any of the alternatives. 
h. ≤1  10-5 total excess cancer risk and HQ <1 for netfishing (site-wide), clamming, and beach play areas (each beach). ≤1 × 10-5 and >1 × 10-6 arsenic in all areas. ≤1  10-6 risk total PCBs in all areas (except Beach 4; Beach 4 is actively remediated by Alternative 2R). 
i. The BCM model output for Beach 3 is influenced by a lateral source (outfall). All hot spots in beaches are actively remediated to achieve RAO 2 at the end of construction. Some beaches are shown to have excess cancer risks that slightly exceed the 1 × 10-6 threshold at the end of construction. This is an artifact of using a post-remedy 

bed sediment replacement value of 140 μg TEQ/kg dw. Given the uncertainty in this value and the fact that the beaches are actively remediated, the FS assumes that direct contact risks from cPAHs at these beaches will be ≤1 × 10-6 following construction.  
j. No alternative is expected to achieve the arsenic PRG based on natural background, but they all are predicted to achieve the LTMPC site-wide arsenic concentration of approximately 11.4 mg/kg dw, based on achieving a site-wide arsenic SWAC within 25% (≤11.4 mg/kg dw) of the 45-yr Alternative 6R arsenic SWAC of 9.1 mg/kg dw. 
k. For FS purposes, compliance with the SMS is assumed when ≥98% of the study area is below the SQS; it does not represent a standard to be applied to compliance monitoring. Reducing SQS exceedances sufficient to achieve RAO 3 cleanup objectives depends on adequate source control and natural recovery during construction. 

Achievement may take a little longer if these two factors are not considered. Localized recontamination is expected (see Appendix J) but is not accounted for in this table’s results. The SMS expects compliance with standards within 10 years after construction. Alternatives 1 and 2 may not achieve the SQS 10 years after construction.  
l. Dry weight equivalents of the SQS and the CSL SMS criteria of 12 and 65 mg/kg oc, assuming 2% TOC (average site-wide TOC value). If selected, actual implementation of this RAL would be based on organic carbon-normalized criteria defined by the SMS. 

API = Asian and Pacific Islander; BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbons; C = combined-technology alternative emphasis; CAD = contained aquatic disposal; CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act; CSL = cleanup screening level; dw = dry 
weight; ENR = enhanced natural recovery; FS = feasibility study; HI = hazard index; HQ = hazard quotient; kg = kilograms; LTMPC = long-term model-predicted concentration; µg = micrograms; mg = milligrams; MNR = monitored natural recovery; n/a = not applicable; ng = nanograms; oc = organic carbon; PCB = polychlorinated biphenyl; 
PRG = preliminary remediation goal; R = removal-emphasis alternative; RAL = remedial action level; RAO = remedial action objective; R-T = removal-emphasis alternative with treatment technology; SMS = Sediment Management Standards; SQS = sediment quality standard; SWAC = spatially-weighted average concentration; TEQ = toxic 
equivalent; TOC = total organic carbon; w/ = with; w/i = within; yr = year  
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Table 9-26 Remaining Human Health Contaminants of Concern for Consideration in FS and Expected Risk Outcomes  

Human Health 
Contaminant of 

Concern 

Risk 

Estimatea Additional Considerationsb Expected Outcome 

S
em
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o
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 O
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an
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s 

bis(2-
ethylhexyl) 
phthalate 
(BEHP) 

6 × 10-6 

Infrequently detected (15%) in LDW tissue samples. RLs were elevated in the initial analysis because of 
sample dilution requirements. A subset of samples was reanalyzed, and lower RLs were achieved, suggesting 
that initial analysis results were biased high. Approximately 80% of the surface sediment locations with BEHP 
concentrations above the SQS also had PCB concentrations above the SQS. Thus, remediation of PCBs in 
areas with these SQS exceedances will reduce BEHP concentrations in surface sediment.  

Baseline risk is within EPA 
target risk range. 

Pentachloro- 
phenol 

9 × 10-5 

Rarely detected (6%) in LDW tissue samples. A subset of samples was reanalyzed, and much lower RLs were 
achieved. Also, the only two original detected results that were reanalyzed were not confirmed, suggesting 
that the results of the initial analysis were biased high and pentachlorophenol may not have been present. 
Also rarely detected (2%) in sediment samples. 

Baseline risk is within EPA 
target risk range. 

Carbazole 5 × 10-5 
Not detected in sediment. Tissue sample results were JN qualified because of analytical interference, but only 
1% of the samples had detectable concentrations.  

Baseline risk is within EPA 
target risk range. 

M
et

al
s 

Tributyltin 
(TBT) 3 (HQ)c Risk estimate is driven primarily by concentrations in clams. Several clam sampling locations will be 

remediated as part of early actions, which may reduce TBT concentrations in clams.  

Legacy compound expected 
to be managed by natural 
recovery. 

Vanadium 2 (HQ)c Exposure concentration in LDW surface sediment (average of 58 mg/kg dw) was less than PSAMP rural Puget 
Sound concentration (64 mg/kg dw [90th percentile]). 

Baseline concentrations are 
below background. 

O
rg

an
o

ch
lo
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n

e 
P
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d

es
 

Aldrin 5 × 10-5 
Rarely detected (2%) at very low concentrations (2 µg/kg or less) that were likely biased high because of 
interference from PCBs.  

Baseline risk is within EPA 
target risk range. 

alpha-BHC 2 × 10-5 
Rarely detected (2%) at very low concentrations (2 µg/kg or less) that were likely biased high because of 
interference from PCBs.  

Baseline risk is within EPA 
target risk range. 

beta- BHC 6 × 10-6 
Rarely detected (2%) at concentrations that were likely biased high because of interference from PCBs. The 
highest concentration in surface sediment was detected at the head of Slip 4, which is an EAA.  

Baseline risk is within EPA 
target risk range.  

Total 
chlordane 

6 × 10-6 
Detected concentrations in surface sediment were likely biased high because of interference from PCBs. The 
two highest concentrations in surface sediment were at the head of Slip 4, which is an EAA.  

Baseline risk is within EPA 
target risk range. 
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Table 9-26 Remaining Human Health Contaminants of Concern for Consideration in FS and Expected Risk Outcomes (continued) 

Human Health 
Contaminant of 

Concern 
Risk 

Estimatea Additional Considerationsb Expected Outcome 

O
rg

an
o

ch
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ri
n

e 
P

es
ti

ci
d

es
 

Total DDTs 2 × 10-5 
Although DDT and its isomers were frequently detected in surface sediment and tissue samples, DDT 
concentrations may have been biased high because of PCB interference. Tissue data were JN-qualified. 

Baseline risk is within EPA 
Target Risk Range.  

Dieldrin 1 × 10-4 
Rarely detected (4%) at concentrations that were likely biased high because of interference from PCBs. The 
highest concentration in surface sediment was detected at the head of Slip 4, which is an EAA.  

Managed by Alternatives 1 
and 2. 

gamma 
through BHC 

6 × 10-6 
Rarely detected (6%) at low concentrations (7 µg/kg or less) that were likely biased high because of 
interference from PCBs.  

Baseline risk is within EPA 
target risk range. 

Heptachlor 1 × 10-5 
Rarely detected (3%) at very low concentrations (5 µg/kg or less) that were likely biased high because of 
interference from PCBs.  

Baseline risk is within EPA 
target risk range. 

Heptachlor-
epoxide 

3 × 10-5 
Rarely detected (3%) at very low concentrations (5 µg/kg or less) that were likely biased high because of 
interference from PCBs.  

Baseline risk is within EPA 
target risk range. 

Hexachloro-
benzene 

1 × 10-5 Rarely detected (6%) at concentrations that were likely biased high because of interference from PCBs.  
Baseline risk is within EPA 
target risk range. 

Toxaphene 6 × 10-6 Rarely detected (1%) in sediment. 
Baseline risk is within EPA 
target risk range. 

Notes: 

a. Risk estimates are from the HHRA (Windward 2007b) and are for seafood consumption with one exception, toxaphene, which is for direct contact (tribal netfishing). The seafood consumption 
excess cancer risk estimates are for the Adult Tribal RME seafood consumption scenario (using Tulalip data). Adult Tribal RME had the highest cancer risk estimates among the RME seafood 
consumption scenarios. The direct contact risk estimate presented for toxaphene is the highest risk estimate for any direct contact scenario for toxaphene reported in the RI (Windward 2010). 

b. Detection frequency and concentrations in tissue are based on data in the RI baseline dataset.  

c. HQs were below 1 for the Adult Tribal RME scenario based on Tulalip data. HQs listed in table are for the Child Tribal RME seafood consumption scenario based on Tulalip data.  

BEHP = bis(2-ethylhexyl) phthalate; BHC = benzene hexachloride; DDT = dichlorodiphenyltrichloroethane; EAA = early action areas; EPA = U.S. Environmental Protection Agency; FS = feasibility 
study; HHRA = human health risk assessment; HQ = hazard quotient; JN = tentatively identified compound present; kg = kilogram; LDW = Lower Duwamish Waterway; µg = microgram;  
mg = milligram; PCB = polychlorinated biphenyl; PSAMP = Puget Sound Ambient Monitoring Program; RI = remedial investigation; RL = reporting limit; RME = reasonable maximum exposure;  
SQS = sediment quality standard 
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Table 9-27 Remaining Ecological Contaminants of Concern for Consideration in FS and Expected Outcomes 

Ecological 
Contaminant of 

Concern 
Receptor of 

Concern 

Maximum 
NOAEL-Based 

Hazard Quotienta 

Maximum 
LOAEL-Based 

Hazard Quotienta Additional Considerationsb Expected Outcome 

M
et

al
s 

Cadmium 

juvenile chinook 
salmon, English 

sole, Pacific 
staghorn sculpin 

6.1 1.2 
The site-wide average concentration of cadmium will likely be reduced 
through remediation of EAAs to concentrations corresponding to a LOAEL-
based HQ of less than 1.0. 

Managed by 
Alternative 1 

Chromium 
spotted sandpiper;  

Area 2c 
8.8 1.8 

The LOAEL-based HQ was greater than 1.0 in only one area (Area 2 of 
sandpiper habitat). The HQ would have been less than 1.0 if the single 
anomalously high benthic invertebrate tissue sample from RM 3.0 West 
was excluded. This sample was collected from the beach just south of Slip 
4 on the western shoreline. Chromium concentrations in surface sediment 
were low in this area. This area is a candidate for verification monitoring 
during remedial design. 

May require 
verification 
monitoring 

Copper 
spotted sandpiper;  

Area 3c 
1.5 1.1 

The LOAEL-based HQ was greater than 1.0 in only one area (Area 3 of 
sandpiper habitat). The HQ will likely be reduced to less than 1.0 following 
remediation of EAAs (Alternative 1). Also, the average concentration in 
surface sediment (57 mg/kg dw)b from Area 3 was similar to PSAMP rural 
Puget Sound concentrations (50 mg/kg dw [90th percentile]). Thus, 
Alternative 1 is considered sufficient for addressing protection of spotted 
sandpiper for exposure to copper. 

Managed by 
Alternative 1 

Lead 

spotted sandpiper;  
Area 2c 

19 5.5 

The LOAEL-based HQ was greater than 1.0 in only one area (Area 2 of 
sandpiper habitat). The HQ would have been less than 1.0 if the single 
anomalously high benthic invertebrate tissue sample from RM 3.0 West 
was excluded. This sample was collected from the beach just south of Slip 
4 on the western shoreline. Lead concentrations in surface sediment were 
low in this area. This area is a candidate for verification monitoring during 
remedial design. 

May require 
verification 
monitoring 

spotted sandpiper; 
Area 3c 

5.0 1.5 
The LOAEL-based HQ was greater than 1.0 in only one area (Area 3 of 
sandpiper habitat). The HQ will likely be reduced to less than 1.0 following 
remediation of EAAs (Alternative 1).  

Managed by 
Alternative 1 
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Table 9-27 Remaining Ecological Contaminants of Concern for Consideration in FS and Expected Outcomes (continued) 

Ecological 
Contaminant of 

Concern 
Receptor of 

Concern 

Maximum 
NOAEL-Based 

Hazard Quotienta 

Maximum 
LOAEL-Based 

Hazard Quotienta Additional Considerationsb Expected Outcome 

M
et

al
s 

(c
o

n
ti

n
u

ed
) 

Mercury 
spotted sandpiper; 

Area 3d 
5.3 1.0 

The LOAEL-based HQ was greater than 1.0 in only one area (Area 3 of 
sandpiper habitat). The HQ will likely be reduced to less than 1.0 following 
remediation of EAAs (Alternative 1).  

Managed by 
Alternative 1 

Vanadium 

English sole, 
Pacific staghorn 

sculpin 
5.9 1.2 

Average concentrations in LDW surface sediment (58 mg/kg dw)b were 
less than the PSAMP rural Puget Sound concentration (64 mg/kg dw [90th 
percentile]).  

Levels were within 
PSAMP background 
range 

spotted sandpiper – 
all exposure areas 

2.0 – 2.7 1.0 – 1.4 
Mean surface sediment concentrations in sandpiper exposure areas 
ranged from 49 to 57 mg/kg dwb and were lower than the PSAMP rural 
Puget Sound background concentration of 64 mg/kg dw (90th percentile).  

Levels were within 
PSAMP background 
range 

Nickel 
benthic 

invertebrates 
6.6 2.5 

The LOAEL-based HQ was exceeded at four locations in the LDW;b all 
were located within EAAs.  

Managed by 
Alternative 1 

P
es

ti
ci

d
es

 

Total DDTs 
benthic 

invertebrates 
5.1 2.7 

The LOAEL-based HQ was exceeded at one location,b which was located 
within an EAA. 

Managed by 
Alternative 1 

Total 
chlordane 

benthic 
invertebrates 

82 48 
The LOAEL-based HQ was exceeded at 12 locations in LDW;b all but three 
of these locations were within EAAs.  

Managed by 
Alternative 1 

Notes:  

1. PCBs were designated as a risk driver for river otter. LOAEL-based HQs were also greater than or equal to 1.0 for crabs (1.0), English sole (0.98 – 5.0), Pacific staghorn sculpin (0.3 – 3.8), and 
spotted sandpiper (0.18 – 1.5, on a TEQ basis).  

2.  HQs for fish are the highest HQs in cases where more than one approach was used. 

a. HQs were calculated in the ERA using the baseline surface sediment dataset available at that time. The RI baseline surface sediment dataset included additional samples collected in 2006 
during Round 3 of the RI sediment sampling. 

b. Concentrations in surface sediment are based on the RI baseline dataset. Comments regarding the HQs are based on the ERA baseline dataset; these comments would not change if the RI 
baseline dataset had been used. 

c. Both high and poor quality foraging habitat. 

d. Only high quality foraging habitat. 

DDT = dichlorodiphenyltrichloroethane; dw = dry weight; EAA = early action area; ERA = Ecological Risk Assessment; FS = feasibility study; HQ = hazard quotient; kg = kilogram; LDW = Lower 
Duwamish Waterway; LOAEL = lowest-observed-adverse-effect level; µg = microgram; mg = milligram; NOAEL = no observed adverse effect level; PSAMP = Puget Sound Ambient Monitoring 
Program; RI = remedial investigation; RM = river mile; TEQ = toxic equivalent. 
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Figure 9-1 Conceptual Relationships among Time Periods Used in the Evaluation of the Remedial Alternatives

 

Monitored Natural Recovery Period

Time to Achieve Cleanup Objectives 

(CERCLA), Restoration Time Frame 
(MTCA)

Period of Natural Recovery Processes 

(modeled)

Construction Time

45 Years
Beginning of 

Construction

Cleanup Objectives 

Achieved

Issuance 

of ROD

Notes: 
(A): Period between issuance of ROD and the beginning of construction: EAAs are managed (Alt. 1), initial design period for other remedy components, priority source control, baseline monitoring, 
and verification monitoring.
(B): The BCM is used during this period to model future conditions before, during, and after construction for each of the remedial alternatives.
Alt. = alternative; BCM = bed composition model; CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act; EAA = early action area; MTCA = Model Toxics Control A ct;
ROD = Record of Decision.
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Figure 9-2 Time Frame and Base-Case BCM Modeling Framework for the Remedial Alternatives 

Remedial 

Alternative Construction Period 

Remedial Alternative Construction Footprint 

Assumptions for BCM Calculations Construction and BCM Intervals 

3C 3 
Outside active footprint 

Active footprint 

50 100 150 200 250 300 50 100 150 

105 155 205 255 305 50 100 150 

2R and 2R-CAD 4 
Outside active footprint 

Active footprint 

50 100 150 200 250 300 50 100 150 

105 155 205 255 305 50 100 150 

3R and 4C 6 
Outside active footprint 

Active footprint 

50 100 150 200 250 300 50 100 150 

105 155 205 255 305 50 100 150 

5C 7 
Outside active footprint 

Active footprint 

50 100 150 200 250 300 50 100 150 

105 155 2010 2510 3010 55 105 155 

4R 11 

Outside active footprint 

Alternative 3R 

Remaining active footprint 

50 100 150 200 250 300 50 100 150 

105 155 205 255 305 50 105 155 

50 1510 2010 2510 3010 50 100 1510 

6C 16 

Outside active footprint 

Alternative 5C 

Upstream 1/2 of Alternative 6C 

Remaining active footprint 

50 100 150 200 250 300 50 100 150 

105 155 205 255 305 55 105 155 

50 1510 2010 2510 3010 510 1010 1510 

50 100 2015 2515 3015 50 100 150 

5R and 5R-T 17 

Outside active footprint 

Alternative 3R 

Alternative 4R 

Remaining active footprint 

50 100 150 200 250 300 50 100 150 

105 155 255205 305 50 105 155 

50 1510 2010 2510 3010 50 100 1510 

50 100 2015 2515 3015 50 100 150 

6R 42 

Outside active footprint 

Alternative 3R 

Alternative 4R 

Alternative 5R 

1st upstream 1/5 of Alternative 6R 

2nd upstream 1/5 of Alternative 6R 

3rd upstream 1/5 of Alternative 6R 

4th upstream 1/5 of Alternative 6R 

Remaining active footprint 

50 100 150 200 250 300 50 100 150 

105 155 255205 305 50 105 155 

50 1510 2010 2510 3010 50 100 1510 

50 100 2015 2515 3015 50 100 150 

50 100 150 2520 3020 50 100 150 

50 100 150 200 3025 50 100 150 

50 100 150 200 250 50 100 150 

50 100 150 200 250 300 105 155 

50 100 150 200 250 300 50 1510 

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 

= construction Construction Time (Years)

                     (Dashed vertical lines indicate BCM output by year produced for SWAC calculations) 

Notes: 

1. Estimated construction times listed for the alternatives (first column) are represented on the chart as horizontal black bars. 

2. Estimated construction times are based on the time required for open water dredging (see dredge production rate assumptions; Appendix I). 

3. Construction times are not multiples of 5. Reconciliation of construction periods and the 5-year model intervals is accomplished by applying the nearest 5-year BCM output to the end of construction for each 

alternative. This is symbolized with a . For example, output from model-year 5 is used at the end of construction for Alternatives 2, 3C, and 4C, which have construction times of 4, 3, and 6 years, respectively. 

4. The alternatives progressively build or integrate their respective footprints in 5-year intervals (i.e., 3R to 6R in succession) lending spatial consistency to the BCM calculations. 

5. BCM calculations for fractional "remaining active footprints" assume construction begins at the head of the waterway (Reach 3) and works toward the mouth of the waterway (Reach 1). 

6. BCM calculations use STM base case run with distributed lateral loads. 

7. Example table notation: 155 means BCM output for Year 15 excluding Years 0 to 5 of the hydrograph. 

8. The temporal bias refers to the difference between the end of the estimated construction time and when the post-remedy bed sediment replacement value is assigned to coincide with a 5-year model interval. 

Construction and restoration time frames adjust for this bias. 

BCM = bed composition model; C = combined-technology alternative; CAD = contained aquatic disposal; R = removal-emphasis alternative; STM = sediment transport model; SWAC = spatially-weighted average concentration; T = treatment 
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Figure 9-5a Site-wide Total PCB SWAC Versus Time – Removal Alternatives 
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Figure 9-5a Site-wide Total PCB SWAC Versus Time - Removal Alternatives

Alternative 1

Alternative 2R

Alternative 3R

Alternative 4R

Alternative 5R

Alternative 6R 

Alternative 6R (High, High, High)

Alternative 6R (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of the
lines represent the indicated construction period and the 
dashed portions of the lines represent the post-construction 

period. 
2. SWACs calculated with mid (post-remedy bed sediment 
replacement value), mid (lateral), and mid (upstream) BCM 

input parameters.
3. SWAC values for Alternatives 1-EAAs, 2R/2R-CAD, 3R, 
4R, 5R/5R-T, and 6R partly overlap (see Table 9-2a for 
data for these alternatives).

a. The 5-year model-predicted intervals associated with the 
BCM SWAC output are indexed to the start of construction 
for Alternatives 2 through 6.  

Site-wide PRG for RAO 1

is 2 µg/kg dw

Low Upstream BCM input 
parameter is 5 µg/kg dw

High Upstream BCM input 
parameter is 80 µg/kg dw

Mid Upstream BCM input 
parameter is 35 µg/kg dw

Baseline 346 µg/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5b Site-wide Total PCB SWAC Versus Time – Combined Alternatives 
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Figure 9-5b Site-wide Total PCB SWAC Versus Time - Combined  Alternatives

Alternative 1

Alternative 3C

Alternative 4C

Alternative 5C

Alternative 6C 

Alternative 6C (High, High, High)

Alternative 6C (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of the
lines represent the indicated construction period and the 
dashed portions of the lines represent the post-

construction period. 
2. SWACs calculated with mid (post-remedy bed sediment 
replacement value), mid (lateral), and mid (upstream) 

BCM input parameters.
3. SWAC values for Alternatives 3C, 4C, 5C, and 6C 
partly overlap (see Table 9-2a for data for these 
alternatives).

a. The 5-year model-predicted intervals associated with 
the BCM SWAC output are indexed to the start of 
construction for Alternatives 2 through 6.  

Low Upstream BCM input 
parameter is 5 µg/kg dw

Site-wide PRG for RAO 1

is 2 µg/kg dw

High Upstream BCM input 
parameter is 80 µg/kg dw

Mid Upstream BCM input 
parameter is 35 µg/kg dw

Baseline 346 µg/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5c Site-wide Arsenic SWAC Versus Time – Removal Alternatives 
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Figure 9-5c Site-wide Arsenic SWAC Versus Time - Removal Alternatives

Alternative 1

Alternative 2R

Alternative 3R

Alternative 4R

Alternative 5R

Alternative 6R 

Alternative 6R (High, High, High)

Alternative 6R (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of 
the lines represent the indicated construction period 
and the dashed portions of the lines represent the 

post-construction period. 
2. SWACs calculated with mid (post-remedy bed 
sediment replacement value), mid (lateral), and mid 

(upstream) BCM input parameters.
3. SWAC values for Alternatives 2R/2R-CAD, 3R, 4R, 
and 5R/5R-T, and 6R partly overlap (see Table 9-2a 
for data for these alternatives).

a. The 5-year model-predicted intervals associated 
with the BCM SWAC output are indexed to the start of 
construction for Alternatives 2 through 6.  

Low Upstream BCM input
parameter is 7 mg/kg dw

High Upstream BCM input 
parameter is 10 mg/kg dw

Mid Upstream BCM input 
parameter is 9 mg/kg dw

Baseline 16 mg/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5d Site-wide Arsenic SWAC Versus Time – Combined Alternatives  
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Alternative 1

Alternative 3C

Alternative 4C

Alternative 5C

Alternative 6C 

Alternative 6C (High, High, High)

Alternative 6C (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of the
lines represent the indicated construction period and the 
dashed portions of the lines represent the post-

construction period. 
2. SWACs calculated with mid (post-remedy bed 
sediment replacement value), mid (lateral), and mid 

(upstream) BCM input parameters.
3. SWAC values for Alternatives 3C, 4C, 5C, and 6C 
partly overlap (see Table 9-2a for data for these 
alternatives).

a. The 5-year model-predicted intervals associated with 
the BCM SWAC output are indexed to the start of 
construction for Alternatives 2 through 6.  

Low Upstream BCM input 
parameter is 7 mg/kg dw

High Upstream BCM input 
parameter is 10 mg/kg dw

Mid Upstream BCM input 
parameter is 9 mg/kg dw

Baseline 16 mg/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5e Site-wide cPAH SWAC Versus Time – Removal Alternatives 
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Figure 9-5e Site-wide cPAH SWAC Versus Time - Removal Alternatives

Alternative 1

Alternative 2R

Alternative 3R

Alternative 4R

Alternative 5R

Alternative 6R 

Alternative 6R (High, High, High)

Alternative 6R (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of the lines 
represent the indicated construction period and the dashed portions 
of the lines represent the post-construction period. 

2. SWACs calculated with mid (post-remedy bed sediment 
replacement value), mid (lateral), and mid (upstream) BCM input 
parameters.

3. SWAC values for Alternatives 1-EAAs, 2R/2R-CAD, 3R, 4R, 
5R/5R-T, and 6R partly overlap (see Table 9-2a for data for these 
alternatives).
a. The 5-year model-predicted intervals associated with the BCM 

SWAC output are indexed to the start of construction for Alternatives 
2 through 6.  

Low Upstream BCM input 
parameter is 40 µg TEQ/kg dw

High Upstream BCM input 
parameter is 270 µg TEQ/kg dw

Mid Upstream BCM input 
parameter is 70 µg TEQ/kg dw

Baseline 390 µg TEQ/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5f Site-wide cPAH SWAC Versus Time – Combined Alternatives 
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Figure 9-5f Site-wide cPAH SWAC Versus Time - Combined  Alternatives

Alternative 1

Alternative 3C

Alternative 4C

Alternative 5C

Alternative 6C 

Alternative 6C (High, High, High)

Alternative 6C (Low, Low, Low)

Low Upstream BCM input 
parameter is 40 µg TEQ/kg dw

High Upstream BCM input 
parameter is 270 µg TEQ/kg dw

Mid Upstream BCM input 
parameter is 70 µg TEQ/kg dw

Notes:

1. For the individual alternatives, the solid portions of the lines 
represent the indicated construction period and the dashed 
portions of the lines represent the post-construction period. 

2. SWACs calculated with mid (post-remedy bed sediment 
replacement value), mid (lateral), and mid (upstream) BCM 
input parameters.

3. SWAC values for Alternatives 1-EAAs, 3C, 4C, 5C, and 6C
partly overlap (see Table 9-2a for data for these alternatives).
a. The 5-year model-predicted intervals associated with the 
BCM SWAC output are indexed to the start of construction for 

Alternatives 2 through 6.  

Baseline 390 µg TEQ/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5g Site-wide Dioxin/Furan SWAC Versus Time – Removal Alternatives 
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Figure 9-5g Site-wide Dioxin/Furan SWAC Versus Time - Removal Alternatives

Alternative 1

Alternative 2R

Alternative 3R

Alternative 4R

Alternative 5R

Alternative 6R 

Alternative 6R (High, High, High)

Alternative 6R (Low, Low, Low)

Note:

1. For the individual alternatives, the solid portions of the
lines represent the indicated construction period and the 
dashed portions of the lines represent the post-

construction period. 
2. SWACs calculated with mid (post-remedy bed 
sediment replacement value), mid (lateral), and mid 

(upstream) BCM input parameters.
3. SWAC values for Alternatives 1-EAAs, 2R/2R-CAD, 
3R, 4R,  5R/5R-T,  and 6R partly overlap (see Table 9-2a 
for data for these alternatives).

a. The 5-year model-predicted intervals associated with 
the BCM SWAC output are indexed to the start of 
construction for Alternatives 2 through 6.  

Low Upstream BCM input 
parameter is 2 ng TEQ/kg dw

High Upstream BCM input 
parameter is 8 ng TEQ/kg dw

Mid Upstream BCM input 
parameter is 4 ng TEQ/kg dw

Site-wide PRG for RAO 1

is 2 ng TEQ/kg dw

Baseline 26 ng TEQ/kg dw

(Mid, Mid, Mid)

a
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Figure 9-5h Site-wide Dioxin/Furan SWAC Versus Time – Combined Alternatives 
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Figure 9-5h Site-wide Dioxin/Furan SWAC Versus Time - Combined Alternatives

Alternative 1

Alternative 3C

Alternative 4C

Alternative 5C

Alternative 6C 

Alternative 6C (High, High, High)

Alternative 6C (Low, Low, Low)

Notes:

1. For the individual alternatives, the solid portions of the
lines represent the indicated construction period and the 
dashed portions of the lines represent the post-

construction period. 
2. SWACs calculated with mid (post-remedy bed 
sediment replacement value), mid (lateral), and mid 

(upstream) BCM input parameters.
3. SWAC values for Alternatives 1-EAAs, 3C, 4C, 5C,
and 6C partly overlap (see Table 9-2a for data for these 
alternatives).

a. The 5-year model-predicted intervals associated with 
the BCM SWAC output are indexed to the start of 
construction for Alternatives 2 through 6.  

Low Upstream BCM input 
parameter is 2 ng TEQ/kg dw

High Upstream BCM input 
parameter is 8 ng TEQ/kg dw

Mid Upstream BCM input 
parameter is 4 ng TEQ/kg dw

Site-wide PRG for RAO 1

is 2 ng TEQ/kg dw

Baseline 26 ng TEQ/kg dw

(Mid, Mid, Mid)

a
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Figure 9-6a Comparative Evaluation of Residual Benthic Risk (RAO 3) for Remedial Alternatives – Predicted Percentage of Baseline 
Stations in Compliance with CSL Concentrations after Remediation 
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Figures 9-6a Comparative Evaluation of Residual Benthic Risk (RAO 3) for Remedial Alternatives -
Predicted Percentage of LDW Area in Compliance with CSL Criteria

Alt. 1

Alt. 2R,2R-CAD

Alt. 3C,3R,4R,5R,5R-T,6R

Alt. 4C

Alt. 5C,6C

Notes:

1. The percentage of LDW area shown for CSL exceedances is calculated 
by dividing the acreages associated with CSL exceedances by the total 
area of the LDW (441 acres).

2. Shaded area indicates threshold of compliance for CSL criteria  (≥ 98%).
3. Construction periods: Alt.1: 0 yrs; Alt.2R/2R-CAD: 4 yrs; Alt.3C: 3 yrs; 
Alt.3R: 6 yrs; Alt.4C: 6 yrs; Alt.4R: 11 yrs; Alt.5C: 7 yrs; Alt.5R/5R-T: 17 yrs; 

Alt.6C: 16 yrs, and  Alt.6R: 42 yrs. 

Alt. = alternative; C = combined; CAD = contained aquatic disposal; 
CSL = cleanup screening level; LDW = Lower Duwamish Waterway;  

R = removal; RAO = remedial action objective; T = treatment
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Figure 9-6b Comparative Evaluation of Residual Benthic Risk (RAO 3) for Remedial Alternatives – Predicted Percentage of LDW Area in 
Compliance with SQS after Remediation 
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Alt. 1

Alt. 2R,2R-CAD

Alt. 3C,3R,4R,5R,5R-T,6R

Alt. 4C

Alt. 5C,6C

Notes:

1. The percentage of LDW area shown for SQS exceedances is calculated 
by dividing the acreages associated with SQS exceedances by the total 
area of the LDW (441 acres).

2. Shaded area indicates threshold of compliance for SQS criteria (≥ 98%).
3. Construction periods: Alt.1: 0 yrs; Alt.2R/2R-CAD: 4 yrs; Alt.3C: 3 yrs; 
Alt.3R: 6 yrs; Alt.4C: 6 yrs; Alt.4R: 11 yrs; Alt.5C: 7 yrs; Alt.5R/5R-T: 17 yrs; 

Alt.6C: 16 yrs, and  Alt.6R: 42 yrs. 

Alt. = alternative; C = combined; CAD = contained aquatic disposal; 
LDW = Lower Duwamish Waterway;  R = removal; RAO = remedial action 

objective; SQS = sediment quality standard; T = treatment
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Figure 9-7a Residual Adult Tribal Reasonable Maximum Exposure Seafood Consumption Risk (RAO 1) for Total PCBs after Remediation 
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Figure 9-7a Residual Adult Tribal Reasonable Maximum Exposure Seafood Consumption Excess Cancer Risk
(RAO 1) for Total PCBs After Remediation

End of Construction

10 Years Following Construction

Mean Risk = 7 x 10-6

(based on the non-urban Puget Sound tissue dataset)

1x10-3

2x10-3

Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7a.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean risk estimate for the Adult Tribal RME seafood consumption scenario using the non-urban Puget Sound tissue dataset  (see 
Appendix B for details).
C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlor inated biphenyl; R = removal; RAO = 
remedial action objective; RME = reasonable maximum exposure; T =  treatment

5x10-4

1x10-6
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Figure 9-7b Residual Child Tribal Reasonable Maximum Exposure Seafood Consumption Risk (RAO 1) for Total PCBs after Remediation 
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End of Construction

10 Years Following Construction

2x10-4
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Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7a.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean risk estimate for the Child Tribal RME seafood consumption scenario using the non-urban Puget Sound tissue dataset  (see 
Appendix B for details).
C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlor inated biphenyl; R = removal; RAO = 
remedial action objective; RME = reasonable maximum exposure; T =  treatment

Mean Risk = 1 x 10-6

(based on the non-urban Puget Sound tissue dataset)

1x10-6
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Figure 9-7c Residual Adult Asian Pacific Islander Reasonable Maximum Exposure Seafood Consumption Risk (RAO 1) for Total PCBs 
after Remediation 
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End of Construction

10 Years Following Construction
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Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7a.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean risk estimate for the Adult API RME seafood consumption scenario using the non-urban Puget Sound tissue dataset (see 
Appendix B for details).
API = asian pacific islander; C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlorinated biphenyl; 
R = removal; RAO = remedial action objective; RME = reasonable maximum exposure; T =  treatment

Mean Risk = 2 x 10-6

(based on the non-urban Puget Sound tissue dataset)

1x10-6
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Figure 9-8a Residual Adult Tribal Reasonable Maximum Exposure Seafood Consumption Non-cancer Hazard Quotient (RAO 1) for Total 
PCBs after Remediation 
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Remedial Alternative

End of Construction

10 Years Following Construction

Hazard Quotient = 0.2
(based on the non-urban Puget Sound tissue dataset)

Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7b.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean hazard quotient estimate for the Adult Tribal RME seafood consumption scenario u sing the non-urban Puget Sound tissue dataset (see 
Appendix B for details).
C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlor inated biphenyl; R = removal; RAO = remedial action 
objective; RME = reasonable maximum exposure; T =  treatment
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Figure 9-8b Residual Child Tribal Reasonable Maximum Exposure Seafood Consumption Non-cancer Hazard Quotient (RAO 1) for Total 
PCBs after Remediation 
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End of Construction
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Hazard Quotient = 0.4
(based on the non-urban Puget Sound tissue dataset)

Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7b.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean hazard quotient estimate for the Child Tribal RME seafood consumption scenario u sing the non-urban Puget Sound tissue dataset (see 
Appendix B for details).
C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlor inated biphenyl; R = removal; RAO = remedial action 
objective; RME = reasonable maximum exposure; T =  treatment
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Figure 9-8c Residual Adult Asian and Pacific Islander Reasonable Maximum Exposure Seafood Consumption Non-cancer Hazard 
Quotient (RAO 1) for Total PCBs after Remediation 
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(based on the non-urban Puget Sound tissue dataset)

Notes:
1. Risk values shown for the alternatives are also presented in Table 9 -7b.
2. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
3. Shaded area in orange represents the mean hazard quotient estimate for the Adult Tribal RME seafood consumption scenario u sing the non-urban Puget Sound tissue dataset (see 
Appendix B for details).
API = Asian Pacific Islander; C = combined; CAD = contained aquatic disposal; EAA = early action area; HHRA = human health risk assessment; PCB = polychlorinated biphenyl; 
R = removal; RAO = remedial action objective; RME = reasonable maximum exposure; T =  treatment
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Figure 9-9a Site-wide (Netfishing) Total Direct Contact Risk (RAO 2) after Remediation 
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Risk = 2 x 10-6

(based on the upstream input concentrations of the four risk drivers) 

2x10-5

1x10-5

3x10-5

Notes:
1. Total risks include only the risk drivers (total PCBs, arsenic, cPAHs, and dioxins/furans).
2. Risk values shown for the alternatives are also presented in Table 9-8.
3. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post-EAA conditions.
4. Shaded area in orange represents the upstream risk estimate for the netfishing total direct contact scenario based on the mid BCM upstream input parameters.
BCM = bed composition model; C = combined; CAD = contained aquatic disposal; cPAH = carcinogenic polycyclic aromatic hydrocarbon; EAA = early action area; 
HHRA = human health risk assessment; PCB = polychlorinated biphenyl; R = removal; RAO = remedial action objective; T =  treatment

1x10-7
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Figure 9-9b Clamming Total Direct Contact Risk (RAO 2) after Remediation 
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Risk = 8 x 10-6 

(based on the upstream input concentrations of the four risk drivers) 

8x10-5
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Notes:
1. Total risks include only the risk drivers (total PCBs, arsenic, cPAHs, and dioxins/furans).
2. Risk values shown for the alternatives are also presented in Table 9 -8.
3. Baseline risk (based on the HHRA) represents conditions before completion of EAAs. Blue bar for Alternative 1 represents the post -EAA conditions.
4. Shaded area in orange represents the upstream risk estimate for the tribal clamming total direct contact scenario based on the mid BCM upstream input parameters.
BCM = bed composition model; C = combined; CAD = contained aquatic disposal; cPAH = carcinogenic polycyclic aromatic hydrocarbon; EAA = early action area; HHRA = human 
health risk assessment; PCB = polychlorinated biphenyl; R = removal; RAO = remedial action objective; T =  treatment

1x10-6
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10 CERCLA Comparative Analysis  

This section compares the Lower Duwamish Waterway (LDW) remedial alternatives 
that were developed in Section 8 and evaluated individually in Section 9. This 
comparative analysis of alternatives uses the same set of nine Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) criteria that were 
used to evaluate each alternative in Section 9. Table 10-1 summarizes the information 
discussed herein. The alternatives are first evaluated to assess whether they achieve or 
do not achieve the two threshold criteria. Then all remaining alternatives undergo 
detailed comparison using the five balancing criteria. The two modifying criteria will be 
evaluated later by the U.S. Environmental Protection Agency (EPA) following public 
comment on its Proposed Plan. For the CERCLA balancing criteria, the table ranks the 
alternatives using a 5-star relative ranking scale: one star () is the lowest relative rank 
and five stars () is the highest relative rank. Because the remedial 
investigation/feasibility study (RI/FS) was performed under an Administrative Order 
on Consent issued by EPA and the Washington State Department of Ecology (Ecology) 
under both federal and state law, a comparative evaluation of alternatives under the 
Washington State Model Toxics Control Act (MTCA) is provided in Section 11. EPA will 
use the CERCLA nine-criteria analysis when selecting a remedy for the LDW. 

10.1 Threshold Criteria  
The two threshold criteria are:  

1) Overall protection of human health and the environment, and  

2) Compliance with applicable or relevant and appropriate requirements 

(ARARs). 

10.1.1 Overall Protection of Human Health and Environment 
Dredging, landfill disposal, capping, enhanced natural recovery and in situ treatment 
(ENR/in situ), and monitored natural recovery (MNR1) form the primary suite of 
remedial technologies around which Alternatives 2 through 6 are developed. 
Alternative 1 involves no active remediation (it assumes cleanup of the early action 
areas [EAAs] is complete). It does include LDW-wide long-term monitoring. 
Alternative 2R-contained aquatic disposal (2R-CAD) substitutes on-site CAD for upland 
landfill disposal. Alternative 5R-Treatment uses soil washing to treat a portion of the 
dredged material.  

                                                 
1  Although it is anticipated that some natural recovery will occur with all alternatives in this FS, the 

term “MNR” is used only when the alternative includes monitoring to track changes in contaminant 
concentrations over time and provides for contingency actions if monitoring data indicates inadequate 
performance. 
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Differences in overall protectiveness among Alternatives 1 through 6 are discussed 
below in the context of long-term effectiveness and permanence (magnitude and type of 
residual risk and adequacy and reliability of controls) and short-term effectiveness 
(predicted time to achieve risk reduction, time to complete the remedy, and risks during 
construction). 

10.1.1.1 Overall Protection – Long-term Effectiveness and Permanence 

Magnitude and Type of Residual Risks  

Residual risks to humans, wildlife, and the benthic community were estimated from 
surface sediment concentrations remaining within the LDW after achieving cleanup 
objectives, as described in Section 9 and summarized in the first several rows of Table 
10-1. Cleanup objective in this FS is used to mean the preliminary remediation goal 
(PRG) or as close as practicable to the PRG where the PRG is not predicted to be 
achievable. This FS uses long-term model-predicted concentrations as estimates of “as 
close as practicable” to the natural background based PRGs.2 

All alternatives are predicted to achieve an excess cancer risk for total polychlorinated 
biphenyls (PCBs)3 of 2 × 10-4 and 3 × 10-5 for the Adult Tribal and Child Tribal seafood 
consumption reasonable maximum exposure (RME) scenarios, respectively. Non-cancer 
hazard quotients of 4 to 5 for the Adult Tribal seafood consumption RME and 9 to 10 for 
the Child Tribal seafood consumption RME are also predicted to be achieved for all 
alternatives. For the Asian and Pacific Islander seafood consumption RME scenario, 
total PCB excess cancer risks are predicted to be 5 × 10-5 and the non-cancer hazard 
quotient is predicted to be 3.  

Alternatives 2 through 6 are predicted to achieve the following for direct contact RME 
scenarios (netfishing, clamming, and beach play): 1) a total excess cancer risk of less 
than 1 ×10-5; 2) excess cancer risks for total PCBs, carcinogenic polycyclic aromatic 
hydrocarbons (cPAHs),4 and dioxins/furans, considered individually, of less than or 

                                                 
2  A metric based on an excess cancer risk of 1 × 10-6 is used, instead of the long-term model-predicted 

concentration, to estimate the time to achieve the direct contact cleanup objective for carcinogenic 
polycyclic aromatic hydrocarbons (cPAHs) in the beach play scenario. As a result of rounding, 
predicted cPAH concentrations of up to 134 µg TEQ/kg result in an excess cancer risk estimate of 
1 × 10-6. 

3  Of the four risk drivers for the seafood consumption pathway (PCBs, arsenic, cPAHs, and 
dioxins/furans), only PCBs were modeled using a food web bioaccumulation model. Most of the risk 
from arsenic and cPAHs was related to consumption of clams. However, RI data showed little 
correlation between arsenic and cPAH concentrations in clams and sediment, leaving no basis on 
which to derive predictive regression models. Dioxins and furans were not modeled because tissue 
data were not collected; risks from dioxins/furans associated with seafood consumption were 
assumed to be unacceptable and thus remedial efforts for dioxins/furans will be based on background 
and other feasibility considerations. Additional efforts will be undertaken to examine the relationships 
between concentrations of arsenic and cPAHs in clam tissue and sediment. 

4  One beach play area is not predicted to achieve 1 × 10-6 excess cancer risk for cPAHs. 
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equal to 1 × 10-6, and excess cancer risks between 1 × 10-5 and 1 × 10-6 for arsenic, and 
3) non-cancer hazard quotients of less than or equal to 1.0. However, Alternative 2 does 
not actively remediate all areas of concern for clamming and beach play scenarios. 
Alternative 1 is no remedial action following cleanup of the five EAAs. In both cases, 
Alternatives 1 and 2 require more natural recovery to achieve remedial action objective 
(RAO) 2 cleanup objectives than Alternatives 3 through 6, and therefore have greater 
uncertainty.  

All alternatives are predicted to achieve the sediment quality standards (SQS) of the 
Washington Sediment Management Standards (SMS). Alternatives 1 through 4 rely on 
natural recovery to varying degrees and thus have greater uncertainty than Alternatives 
5 and 6. All alternatives are predicted to achieve a hazard quotient of less than 1.0 for 
wildlife (based on river otters), with Alternatives 1 through 3 requiring some natural 
recovery and thus having somewhat higher uncertainty.  

The alternatives vary in the technologies used to reduce risk, the rate at which 
contaminant concentrations are reduced, and the uncertainty associated with model 
predictions. Section 10.2.1 provides a detailed discussion of long-term residual risk 
predictions. Model uncertainties related to these predictions are discussed in Sections 
9.1.2.1 and 9.3.5, and below in Sections 10.2.1.2 and 10.2.1.3. 

Adequacy and Reliability of Controls 

Alternatives 2 through 6 differ in the degree to which they rely on engineering controls 
(i.e., active remediation) and natural recovery to reduce surface sediment 
concentrations and associated risks. Alternative 1 does not provide engineering controls 
and therefore relies on natural recovery alone to achieve reductions after completion of 
the EAAs. As the remedial action levels (RALs) decrease from Alternative 2 through 
Alternative 6, the alternatives rely more on engineering controls, and less on natural 
recovery to reduce risks. Table 10-2, Figures 10-1a through 10-1d, and Figure 10-2 
illustrate the relative contributions from active remediation and natural recovery in 
reducing the LDW-wide spatially-weighted average concentrations (SWACs) for the 
four human health risk drivers in surface sediments. Incremental contributions to 
SWAC reduction are shown for cleanup of the EAAs, active remediation alone, natural 
recovery during the construction period, and lastly, natural recovery from the end of 
construction through the end of the model period (45 years). The SWAC estimates for 
construction only (i.e., ignoring any contribution from natural recovery) were calculated 
by assigning post-remedy bed sediment replacement values to the active construction 
footprint and preserving the original FS dataset interpolated concentrations outside of 
the active footprint.5 The information provided in Table 10-2 and the trends illustrated 

                                                 
5  The construction-only results are influenced by the post-remedy bed sediment replacement values 

(especially as the active footprint increases) that were developed in Section 5. The post-remedy bed-
sediment replacement values are independent of natural recovery and represent an assumed amount 
of recontamination following active cleanup. 
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in Figures 10-1a through 10-1d and Figure 10-2 suggest that active remediation alone 
provides significant risk reductions for Alternatives 2 through 6, even for the 
alternatives with relatively high RALs. The key outcomes reflected in this analysis are 
as follows and are organized by RAO: 

 RAO 1: None of the alternatives are predicted to achieve the RAO 1 PRGs 
for total PCBs and dioxins/furans. Alternative 1 relies on natural recovery 
to reach long-term model-predicted surface sediment concentration ranges 
for total PCBs and dioxins/furans. Alternatives 2 through 5 require varying 
degrees of natural recovery both during and after construction to reach 
long-term model-predicted surface sediment concentration ranges for total 
PCBs and dioxins/furans (Figures 10-1a through 10-1d). Alternative 6 is 
predicted to achieve these ranges by active remediation alone.  

 RAO 2: None of the alternatives are predicted to reduce arsenic 
concentrations to the PRG for all three direct contact exposure scenarios 
(Table 10-2 and Table 9-2a). Active remediation alone is predicted to be 
sufficient for all alternatives to achieve the total PCB, cPAH, and 
dioxin/furan PRGs for netfishing (Table 10-2), and the total PCB and 
dioxin/furan PRGs for tribal clamming and beach play. With the exception 
of Alternatives 1 and 2, the alternatives depend little on natural recovery to 
reduce cPAHs below or close to the PRG for exposure scenarios. This is 
because all of the remaining alternatives actively remediate these areas 
using the same cPAH RAL. The post-construction concentration estimates 
are strongly influenced by the post-remedy bed sediment replacement value 
for cPAHs. These differences are discussed in more detail in Section 10.2.1.1. 

 RAO 3: All alternatives are predicted to achieve the RAO 3 PRGs (i.e., the 
SQS) over varying time periods, and with varying degrees of uncertainty, 
because they rely on natural recovery to varying degrees. Alternatives 5C, 
5R, 5R-Treatment, 6C, and 6R are predicted to achieve the SQS by active 
remediation alone (Figure 10-2). Alternatives 1, 2R, 2R-CAD, 3C, 3R, 4C, and 
4R, in sequence, are predicted to need progressively less natural recovery to 
achieve the SQS following active remediation. 

 RAO 4: All alternatives are predicted to achieve the RAO 4 PRG for total 
PCBs (Figure 10-1a). Active remediation alone is predicted to be sufficient 
for Alternatives 4 through 6. Alternatives 1, 2, and 3 require a small amount 
of natural recovery either during or following construction.  

Alternatives that apply engineering controls such as dredging and capping to larger 
areas reduce the potential of exposure associated with contaminated subsurface 
sediment left in place after active remediation is complete (Figure 10-3). Exposure of 
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contaminated subsurface sediment by various disturbance mechanisms6 has the 
potential to increase surface sediment contaminant concentrations, if not detected and 
adaptively managed as part of ongoing monitoring and maintenance programs. This is 
not accounted for in the bed composition model (BCM) used to predict future 
contaminant concentrations in surface sediment and the associated risks. Estimating 
increases in surface sediment contaminant concentrations from these disturbance 
mechanisms is a difficult undertaking because the magnitude and frequency of future 
disturbances are uncertain. The ability to detect these changes in the future in order to 
accomplish adaptive management is also uncertain. Therefore, alternatives that remove 
more subsurface contamination have more certainty in terms of long-term controls and 
their ability to address future contamination through adaptive management. Table 10-1 
summarizes the degree to which the different engineering controls are applied by the 
remedial alternatives.  

Alternative 1 leaves the most contaminated sediment in place, because it does not 
extend engineering controls beyond the EAAs. Alternatives 2 through 6 leave 
progressively less contaminated sediment in place as larger areas are dredged or 
capped within areas of potential concern (AOPCs) 1 and 2 (Figure 10-3). Also, the 
removal-emphasis alternatives remediate more area by dredging, leave less 
contaminated sediment in place, and therefore have lower risk of disturbances exposing 
subsurface contamination than their combined-technology counterparts.  

Institutional controls, monitoring, and maintenance are additional controls employed 
by the alternatives to varying degrees, as shown in Table 10-1. All of the remedial 
alternatives are predicted to leave sediment in the LDW with concentrations above the 
natural background-based PRGs for resident seafood consumption for total PCBs and 
dioxins/furans. As a result, Alternatives 2 through 6 include institutional controls in the 
form of seafood consumption advisories and public education and outreach programs 
to reduce human exposure to these contaminants in resident LDW seafood. Alternative 
1 has no institutional controls for managing residual risks outside of the EAAs beyond 
the existing Washington State Department of Health (WDOH) seafood consumption 
advisory. All alternatives include additional site-wide monitoring. The amount of 
additional monitoring specific to MNR areas varies by alternative. Alternatives 2R, 3C, 
and 3R employ MNR over the largest areas to achieve the SQS (RAO 3) while 
Alternative 4 employs MNR over a smaller area. Alternatives 5 and 6 do not employ 
MNR. However, Alternatives 1 through 5 rely on natural recovery processes to achieve 
the long-term model-predicted concentrations for total PCBs, dioxins/furans, and 
arsenic. Alternatives that remediate sediments by ENR/in situ (i.e., Alternatives 3 
through 6C) and those that utilize MNR (i.e., Alternatives 2 through 4C) to reduce 
contaminant concentrations also include an adaptive management assumption that 

                                                 
6  Mechanisms for deep disturbance of subsurface sediment include vessels maneuvering under 

emergency and high-power operations, ship groundings, earthquakes, or operations such as dock 
construction/maintenance and vessel maintenance activities. 
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portions of the LDW designated for these technologies may require additional active 
remediation (dredging or capping) based on data collected during remedial design or as 
a result of future monitoring. Contingency actions could extend the overall period of 
construction, and potentially prolong the time to reach cleanup objectives.  

10.1.1.2 Overall Protection – Short-term Effectiveness  
Differences in overall protectiveness of the alternatives can also be discerned in the 
context of short-term effectiveness, which includes impacts during the construction 
phase, the time required to implement the remedy, and the time to achieve cleanup 
objectives. Alternatives with shorter construction periods translate into lower impacts 
to workers, the community, and the environment during implementation. Predicted 
impacts from construction include traffic, noise, emissions, resource depletion, physical 
disruption of aquatic habitat, and elevated fish and shellfish tissue contaminant 
concentrations (see Section 10.2.3).  

Alternative 1 has no active remediation (it assumes that EAA cleanup is complete) and 
therefore has no short-term impacts from construction activities. Alternatives 2, 3, 4C, 
and 5C have construction periods ranging from 3 to 7 years and generally have lower 
short-term impacts. Alternatives 4R, 5R, 5R-Treatment, and 6C have construction 
periods ranging from 11 to 17 years, and thus, have greater short-term impacts. 
Alternative 6R is anticipated to require 42 years to construct, and thus, has the greatest 
short-term impacts. 

Figure 10-4 illustrates the predicted periods required to achieve cleanup objectives. This 
information was presented previously in Table 9-25. In summary, Alternatives 1, 2, and 
6R take the longest time to achieve cleanup objectives, because of the time required for 
natural recovery (Alternatives 1 and 2R/2R-CAD) and construction (Alternative 6R). 
Alternatives 4C and 5C, with construction periods of 6 to 7 years, are predicted to reach 
all of the cleanup objectives the fastest. 

10.1.1.3 Overall Protection Summary 
Alternative 1 provides the least protection of human health and the environment. While 
it is predicted to achieve PRGs or risk goals for RAOs 2 (except arsenic), 3, and 4 with 
natural recovery (PRGs for RAOs 2 and 3 require a lengthy period of time), it does not 
provide for institutional controls, other than the existing WDOH seafood consumption 
advisory. Further, Alternative 1 does not apply contingency actions if PRGs for RAOs 2, 
3, and 4 are not achieved as predicted by the BCM. Because all of the remaining 
alternatives (2 through 6) do not achieve the very low PRGs for RAO 1, they require 
institutional controls to manage residual seafood consumption risks to satisfy the 
threshold criterion for overall protection. However, the extent to which human 
exposure to contaminants in resident fish and shellfish can be reduced through seafood 
consumption advisories is unknown. Eventually, residual risks from exposure to 
surface sediments are predicted to approach similar values for these alternatives (Table 
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10-1) because of the large influence that Green/Duwamish River upstream inputs to the 
LDW have on long-term BCM predictions.  

As discussed previously, the predicted time to reach cleanup objectives differs among 
the alternatives. The predicted time to reach long-term model-predicted concentrations 
and the concentrations ultimately achieved are more uncertain for alternatives that rely 
more on natural recovery. This is because of model prediction uncertainties and the risk 
of exposure from remaining subsurface contamination, as discussed in Sections 10.2.1.1 
and 10.2.1.2.  

In summary, Alternatives 2 through 6 are each predicted to achieve the threshold 
criterion of Overall Protection of Human Health and the Environment through varying 
combinations of engineering controls, natural recovery, and institutional controls. 
Alternatives 2 through 6 require institutional controls to provide additional 
protectiveness for people who consume resident seafood, although the effectiveness of 
these controls is unknown. Alternative 1 does not satisfy this threshold criterion 
because it does not include institutional controls that are necessary for managing 
residual risks, beyond those required under enforcement agreements governing the 
EAA work and the existing WDOH seafood consumption advisory. 

10.1.2  Compliance with ARARs 
The two most important ARARs in terms of evaluating the remedial alternatives are: 
MTCA (statute and regulations) and federal and state surface water quality standards.7 
Under CERCLA, state legal requirements must be met whenever they are more 
stringent than federal requirements. Thus, MTCA is an ARAR whenever it would 
require a more stringent outcome than CERCLA requires, and applicable state surface 
water quality standards must be met whenever they are more stringent than relevant 
and appropriate federal water quality criteria. This FS was performed under a joint 
CERCLA-MTCA Order; however, EPA and Ecology have determined that the LDW 
cleanup decision will be a CERCLA Record of Decision (ROD). MTCA would therefore 
be an ARAR. Other ARARs listed in Table 4-1 (Section 4) were not discussed as 
explicitly as part of the detailed evaluation of remedial alternatives in Section 9. As 
described below, it is unlikely that any of the remedial alternatives would fully comply 
with all MTCA requirements or with surface water quality requirements for some 
contaminants that are based on human consumption of seafood. 

                                                 
7  The Washington SMS (WAC 173-204) are used to establish cleanup levels for sediment under MTCA. 

The SMS are ARARs under CERCLA and include promulgated numerical standards under MTCA for 
the protection of benthic invertebrates (RAO 3 in this FS). The SMS have a narrative standard 
requiring the protection of human health (RAOs 1 and 2 in this FS), which is essentially the same as 
CERCLA and MTCA’s first threshold requirement that remedies protect human health along with the 
environment. The SMS are also promulgated state water quality standards, but will be discussed in 
the sections that address MTCA criteria. 
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MTCA Cleanup Levels 

Because risk-based threshold concentrations (RBTCs) for some contaminants of concern 
(COCs) and pathways are below natural background, MTCA requires that final cleanup 
actions achieve natural background concentrations for those COCs. The promulgated 
MTCA natural background requirement for final cleanup actions where RBTCs are 
below background is an ARAR. This applies to PRGs for PCBs and dioxins/furans (for 
RAO 1) and for arsenic (for RAO 2). For this FS, EPA and Ecology established natural 
background concentrations for these risk drivers based on the 95% upper confidence 
limit on the mean (UCL95) using the 2008 EPA Ocean Survey Vessel (OSV) Bold survey 
dataset from Puget Sound (EPA 2008b). However, based on current information about 
sediment inputs to the LDW, and regardless of the effectiveness of source control, 
achieving these PRGs is considered unlikely. Although Alternatives 2 through 6 are not 
predicted to achieve MTCA-based PRGs, they all reduce risks through a combination of: 
1) reduction of contaminant concentrations through active and passive remediation, 
2) monitoring and potential contingency actions, and 3) application of institutional 
controls designed to reduce exposure, especially from consumption of resident LDW 
seafood. 

For direct contact scenarios (RAO 2), Alternatives 2 through 6 are predicted to achieve 
MTCA’s more stringent total excess cancer risk requirements (at or below 1 × 10-5), a 
non-cancer hazard index of 1, and excess cancer risk requirements for individual 
carcinogens (at or below 1 × 10-6) for the protection of human health in the following 
cases: 

 Total PCBs and dioxins/furans under all direct contact exposure scenarios.  

 cPAHs under the netfishing and tribal clamming direct contact exposure 
scenarios. 

None of the alternatives are predicted to reduce arsenic concentrations to the PRG 
(based on natural background) for the three direct contact exposure scenarios. In the 
case of cPAHs, the long-term model-predicted concentrations at some beaches may 
slightly exceed the PRG regardless of the alternative (although the risk threshold of 
1 × 10-6 is predicted to be achieved at all but one beach play area8). ARAR waivers could 
be issued by EPA in the future for those COCs and exposure scenarios that do not meet 
natural background PRGs or MTCA risk thresholds. 

Alternative 1 may not comply with the MTCA direct contact risk requirements even 
though model predictions of surface sediment concentrations suggest that it may. This 
is because no active remediation takes place (outside of EAAs), model predictions are 

                                                 
8  As a result of rounding, predicted cPAH concentrations of up to 134 µg TEQ/kg result in an excess 

cancer risk estimate of 1 × 10-6. 
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highly uncertain, and unremediated subsurface sediment contamination could cause 
exceedances of these risk thresholds, as discussed above. 

The SMS (WAC 173-204) are rules promulgated under MTCA for establishing sediment 
cleanup standards. The SMS provide numerical criteria for the protection of marine 
benthic invertebrates (RAO 3 in this FS) and a narrative standard for the protection of 
human health and other biological resources. The SMS numerical sediment criteria do 
not address the effects of bioaccumulative contaminants on higher trophic level 
organisms, including humans. The SMS allow sediment cleanup standards to be set on 
a site-specific basis within an allowable range of concentrations. The upper end is the 
minimum cleanup level (MCUL), also called the cleanup screening level (CSL), not to be 
exceeded 10 years after completion of the active cleanup actions. The lower end is 
defined by the SMS as the cleanup objective, also called the SQS. Site-specific cleanup 
standards are to be as close as practicable to the cleanup objective or SQS. Factors 
considered for the site-specific sediment cleanup standards include environmental 
effects, technical feasibility, and cost. Longer time frames for achieving RAO 3 may be 
authorized when cleanup standards cannot be practicably achieved within 10 years 
after construction of the remedial alternative (WAC 173-204-580(3)(b). 

Over time, all of the alternatives are predicted to comply with the SMS, but Alternative 
1 and possibly Alternative 2 are not predicted to do so within 10 years following active 
remediation. Section 4 of this FS identifies the SQS as the PRG for sediments only for 
RAO 3. Cleanup standards will be established in the ROD consistent with the SMS. 

Water Quality Standards Compliance  

All of the remedial alternatives must comply substantively with relevant and 
appropriate federal surface water quality criteria and any more stringent state water 
quality standards upon completion of remedial action, except to the extent that they 
may be formally waived by EPA. Dredging and capping projects previously 
implemented in the LDW have complied with project-specific water-quality 
certification requirements. Compliance with these or similar certification requirements 
can be expected regardless of the remedial alternative selected, provided that dredging 
methods include best management practices (BMPs) to ensure that dissolved and/or 
suspended releases (e.g., of total suspended solids [TSS] and COCs) do not result in 
exceedances of water quality standards (EPA 2005b, NRC 2007, USACE 2008a). 
Implementing multiple remedial actions simultaneously and in relative proximity to 
one another could increase the risk of violating short-term water quality requirements, a 
consideration that should be factored into project sequencing and production rate 
decisions. Careful planning, production rate controls, and the use of BMPs are 
warranted in all cases to reduce short-term water quality impacts. 

Cleanup of sediments, along with source control actions, are expected to reduce 
concentrations of COCs in the water column following cleanup actions, an important 
consideration toward achieving RAO 1 cleanup objectives to the maximum practicable 
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extent. Other factors not related to releases from the site (e.g., inflow of river water from 
upstream of the LDW, aerial deposition of COCs from distant sources) also contribute 
to COC concentrations in water. For FS purposes, none of the alternatives are 
anticipated to comply with all federal or state ambient water quality criteria or 
standards, particularly those based on human consumption of seafood containing 
bioaccumulative contaminants (e.g., PCBs) that magnify through the food chain. 
Monitoring will assess the extent to which water quality ARARs can be attained in the 
long term and should inform EPA decision-making with respect to issuance of any 
future ARAR waivers. To the extent that surface water quality criteria are not met, 
further action may be required under CERCLA, MTCA, the Clean Water Act (CWA), 
the Clean Air Act (CAA), and potentially other authorities. 

Compliance with Other ARARs  

The construction elements for the remedial alternatives are similar in nature and scope 
to sediment remediation projects previously implemented in the Puget Sound region. It 
is therefore anticipated that all of the remedial alternatives can be designed and 
implemented to comply with ARARs pertaining to: 

 Management and disposal of generated materials (e.g., contaminated 
sediment, wastewater, and solid waste). These ARARs primarily concern 
the handling and disposal of materials. They may complicate 
implementation and add costs but should not influence whether a remedial 
alternative is fundamentally viable.  

 Resource protection requirements (e.g., habitat preservation, mitigation). 
These do not pose a fundamental obstacle to the design and implementation 
of the remedial alternatives. In the short term, the benthic community 
within the intertidal and shallow subtidal habitat areas above -10 feet (ft) 
mean lower low water (MLLW) would be impacted during dredging and 
capping activities. However, each alternative can be designed to result in no 
net loss of aquatic habitat area over time.  

CWA 404 dredge and fill requirements can be met for all remedial alternatives. As with 
previous regional CERCLA sediment remediation projects, EPA would evaluate the 
selected alternative for substantive compliance with CWA 404(b)(1) and Rivers and 
Harbors Act Section 10 requirements. Specific design elements would ensure these 
requirements are satisfied.  

Alternative 5R-Treatment may include construction and operation of a treatment 
facility located outside of the LDW Superfund Site, in which case, all permits related to 
the facility would need to be obtained. This is, however, unlikely given the CERCLA 
“on-site” definition in Section 300.5 of the National Contingency Plan (NCP), embracing 
“the areal extent of contamination” as well as “suitable areas in very close proximity” 
for such a facility. Off-site placement of any treated sand under Alternative 5R-
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Treatment, if determined to be legally and commercially viable, would also need to 
obtain regulatory approvals. 

Alternative 2R-CAD includes off-site open water disposal of clean sediments excavated 
from CAD pits. This disposal would be subject to full administrative compliance 
(including permitting) under the Dredged Material Management Program (DMMP) 
process. Such compliance may be feasible. If dredged materials do not meet DMMP 
requirements for open water disposal, they will likely be disposed of at a commercial 
landfill. 

Summary of Compliance with ARARs 

Natural background PRGs for PCBs and dioxins/furans (for RAO 1) in sediment are 
minimum cleanup levels under MTCA for protection of human health via the seafood 
consumption pathway. None of the alternatives are predicted to achieve concentrations 
at or below these PRGs. Therefore, an institutional controls program designed to reduce 
exposures from LDW resident seafood consumption would be required for each 
alternative during and after remedy implementation. An institutional controls program 
is included in Alternatives 2 through 6. Alternative 1 includes only the existing WDOH 
seafood consumption advisory as an LDW-wide institutional control. 

As described above, it is unlikely that any of the remedial alternatives would fully 
comply with MTCA and water quality ARARs. CERCLA requires that all ARARs be 
met or waived on any one or more of six bases upon completion of remedial actions. By 
far, the most common waiver has historically been for technical impracticability. The 
goal in all instances where predictions are that ARARs may not be achieved is to get as 
close as technically practicable to the ARAR, and apply a waiver only to the extent 
necessary. Because future conditions are difficult to predict, actual data available upon 
completion of the remedial action will underlie the basis for any such waivers, which 
are formally documented and issued by EPA. For this reason, more definitive 
statements on whether, and perhaps more significantly to what extent, ARARs (such as 
those used to set sediment PRGs for PCBs, dioxins/furans, and arsenic, or certain water 
quality criteria based on bioaccumulation of contaminants through the food chain) will 
be achieved or potentially waived cannot be made at this time, but must be made at the 
completion of cleanup and source control work at the site. 

10.2 Balancing Criteria 
The alternatives were compared using the five balancing criteria designated by 
CERCLA. The subsections below present the comparison.  

10.2.1 Long-term Effectiveness and Permanence 
This balancing criterion compares the relative magnitude and type of residual risk that 
would remain in the LDW after implementation of each alternative (i.e., active 
remediation plus a period of natural recovery if needed to achieve cleanup objectives). 
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It also assesses the extent and effectiveness of the controls that may be required to 
manage the risks posed by residual contamination.  

10.2.1.1 Magnitude of and Type of Residual Risks  
The remedial alternatives were evaluated for two types of residual risks. One type is the 
risk predicted to remain on-site from exposure to surface sediment containing residual 
concentrations of risk drivers. The other form of residual risk is from sediments 
remaining in the subsurface that contain COCs above levels needed to achieve the 
cleanup objectives and that may be disturbed and thereby exposed in the future. 

Residual risks to humans, wildlife, and the benthic community from surface sediment 
concentrations after remediation were estimated as described in Section 9 and are 
summarized in Section 10.1.1.1 and in the first four rows of Table 10-1. All of the 
alternatives are predicted to achieve similar residual surface sediment COC 
concentrations and risk levels in the long term, with varying degrees of uncertainty, as 
described in Sections 10.2.1.2 and 10.2.1.3. 

Evaluation of residual risks also considered the potential for exposure of subsurface 
contamination left in place following remediation. The LDW is a working industrial 
waterway in which scour from vessel operations is one mechanism that can expose 
subsurface sediment on a recurring basis. Earthquakes have the potential to cause 
instability and movement of sediment that episodically could expose contaminated 
subsurface sediment. In general, remedial alternatives that emphasize removal and 
upland disposal of contaminated sediments outside of the LDW have a lower potential 
for subsurface sediment to be exposed than alternatives emphasizing capping, ENR/in 
situ, and MNR. Table 10-1 contains the following metrics, developed and presented in 
Section 9, that were used to compare the magnitude of subsurface contamination 
remaining in place and the potential for it to be exposed for each alternative: 

 Total area dredged: Areas dredged range from a low of 29 acres 
(Alternative 2R) to a high of 274 acres (Alternative 6R). Removal-emphasis 
alternatives dredge more contaminated sediment than the combined-
technology alternatives with the same active footprint or RALs, and higher 
numbered removal or combined alternatives dredge more contaminated 
sediment than lower numbered removal or combined alternatives, 
respectively. 

 Total area capped, including partial dredge and cap: The risk of exposing 
contaminated subsurface sediment is relatively low in capped areas because 
the caps are engineered to remain structurally stable under location-specific 
conditions. Areas capped range from a low of 3 acres (Alternative 2R) to a 
high of 143 acres (Alternative 6C). Combined-technology alternatives cap 
more sediments than the removal-emphasis alternatives with the same 
active footprint or RALs, and higher numbered combined alternatives cap 
more sediment than lower numbered combined alternatives. 
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 ENR/in situ area grouped by recovery categories:9 Areas remediated by 
ENR/in situ have a higher potential for exposure of contaminated 
subsurface sediment than capped areas because, unlike caps, these 
technologies are not engineered to completely isolate subsurface 
contaminated sediments. However, specification and use of aggregate mixes 
can reduce impacts from the types of scour associated with routine and 
emergency vessel operations. Also, limiting ENR/in situ to areas in 
Recovery Categories 2 and 3, which have a higher potential for recovery, 
should reduce the occurrence of subsurface contaminated sediment 
exposure.  

 Remaining area (in acres) not actively remediated: AOPCs 1 and 2 define 
areas of the LDW where the majority of sediment contamination resides and 
thus where exposure of subsurface sediment has the potential to increase 
SWACs. In sequence, the alternatives have progressively smaller areas that 
are not actively remediated in this portion of the LDW.  

 Number of core stations outside of the dredge prism and cap footprint: 
The combined-technology alternatives have progressively more core 
locations with contaminant concentrations exceeding the CSL that are 
contained under caps and progressively fewer core locations with such 
exceedances remaining in the subsurface outside of the dredge and cap 
areas. The removal-emphasis alternatives leave fewer cores with subsurface 
contamination in place that are above the CSL outside of the dredge prism 
and cap footprint.  

 Total PCB concentrations remaining in the subsurface: As described in 
Section 9.1.2.1 and Appendix M, Part 1 (Tables M-9a and M-9b), the means 
of the vertically averaged total PCB concentrations in the core stations 
remaining in the subsurface outside of the dredge prism and cap footprint 
(Alternatives 2 through 6C) range from approximately 250 to 
400 micrograms per kilogram dry weight (µg/kg dw) and the UCL95 values 
range from approximately 500 to 600 µg/kg dw (see Figure 10-5). The range 
of total PCB concentrations is small, with the exception of a few cores (i.e., 
those above the 75th percentile; Figure 10-5). However, the PCB 
concentrations in the subsurface should be considered in relation to the 
amount of surface area where subsurface contamination remains outside of 
dredged and capped areas (see Figure 10-5).  

                                                 
9  As defined in Section 6, Recovery Category 1 has a high potential for scour, and, consequently, 

exposure; therefore, recovery is presumed to be limited. Recovery Categories 2 and 3 are either stable 
or expected to recover over time and thus have a lower exposure potential than Recovery Category 1 
areas. 



Section 10 – CERCLA Comparative Analysis 

10-14 Final Feasibility Study  

  

Alternatives 4C, 4R, 5C, and 6C do not use ENR/in situ or MNR to remediate any 
Recovery Category 1 areas with surface sediment COC concentrations above the RALs. 
Therefore, these alternatives have a lower potential for exposure of subsurface 
contaminated sediment than Alternatives 1, 2, and 3. The remaining FS dataset cores 
with sediment concentrations above the CSL are either capped or are located in the less 
energetic or more depositional areas found in Recovery Categories 2 or 3. Alternatives 
5R and 6R have the lowest potential for exposure because they rely exclusively on 
dredging and capping technologies.  

Alternatives 1 and 2R have the highest likelihood of increases in surface sediment 
SWACs over long-term model-predicted values from disturbances of contaminated 
subsurface sediments (see Appendix M Part 5, Figure 2). Alternatives 3R, 3C, and 4C 
have a lesser (or moderate) likelihood of increased surface sediment SWACs, and 
surface sediment SWACs for Alternatives 4R, 5C, 5R, 6C, and 6R are least likely to be 
affected by exposure of subsurface contamination. 

The CAD component of Alternative 2R-CAD has a higher exposure potential for LDW 
receptors because contaminated sediments would remain in the LDW rather than being 
disposed of in an upland landfill. However, the risk of exposure of contaminated 
sediments placed in the CAD is relatively low because the CAD cell and engineered 
sediment cap would be designed, monitored, and maintained for long-term stability. 
The CAD is similar to other caps with respect to exposure potential.  

In the long term, exposure of subsurface contamination by mechanical disturbances 
(e.g., propeller scour) is likely to occur as a series of localized events. Localized risks to 
benthic organisms could occur in these instances both from the physical disturbance 
and the exposed subsurface contamination. The overall impact of multiple events on 
residual risks that are based on SWACs (i.e., direct contact and seafood consumption 
risks) is difficult to predict but could result in differences among the alternatives that 
are not made evident by the BCM, which predicts similar long-term outcomes for all 
alternatives (see additional discussion in Section 9.1.2.1).  

The possibility exists that a major earthquake in the Puget Sound region could occur, 
and that contaminant concentrations in LDW surface sediments could increase as a 
result. Subsurface contamination could be exposed by a variety of earthquake induced 
ground disturbances (e.g., slope failure, liquefaction). Other factors such as damage in 
the uplands could produce lateral, upstream, and even downstream (e.g., from a 
tsunami) inputs of contaminants not originating in the LDW. It is difficult to accurately 
predict how such factors could affect post-earthquake conditions in the LDW, if not 
detected and addressed as part of the long-term monitoring program. The potential for 
earthquakes to disturb subsurface contaminated sediments is a factor in the evaluation 
of residual risks, as discussed in Section 10.2.1.3.  
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10.2.1.2 Adequacy and Reliability of Controls 
This factor assesses the adequacy and reliability of controls used to manage residual 
risks from contaminated sediment that remains on site following remediation. Residual 
risks for each alternative were discussed above in Section 10.2.1.1. The alternatives 
include varying amounts of monitoring, maintenance, and institutional controls to 
manage residual risks and the potential for recontamination. 

The relative magnitude and importance of the post-remediation control components for 
the alternatives differ, primarily in relation to the potential for exposure of subsurface 
contaminated sediment under caps and in areas managed for natural recovery (MNR 
and ENR/in situ) and the size of the disturbance event. Information gathered during 
routine monitoring or in response to a large-scale disturbance (e.g., an earthquake) will 
be used to assess the need to replace technical components of the alternative (e.g., a cap) 
should the remedial action need replacement or repair. Section 10.1.1.1 discusses 
differences among the alternatives with respect to the potential for disturbances to 
increase surface sediment contaminant concentrations. 

Control of Dredge Residuals  

All dredging projects leave behind some level of residual contamination immediately 
after completion of in-water work (USACE 2008a). Dredge residuals are produced by 
the resettling of sediments suspended during dredging, subsequent disturbance and 
transport of the material as fluidized mud layers along the bottom, or material left 
behind (not removed from) in the dredge prism (USACE 2008a). Surface sediments in 
the LDW will be affected to some degree by dredge residuals following remediation. 
The inevitability of dredge residuals was acknowledged in the development of remedial 
alternatives (Section 8) with a specific assumption that dredging is followed by a thin-
layer application of sand as an engineering control for dredge residuals.10 Placement of 
contaminated dredged materials into an underwater CAD (Alternative 2R-CAD) would 
release contaminants into the water column and generate settled residuals outside of 
the engineered cap footprint. Residuals outside of the CAD footprint could be managed 
by applying a thin layer of sand.  

Source Control  

For FS purposes, upland source control sufficient to minimize recontamination from 
ongoing upland sources is assumed to occur in advance of remedy implementation. 
Uncontrolled sources contribute to and influence post-remediation surface sediment 
contaminant concentrations. In general, areas near stormwater and combined sewer 
overflow (CSO) outfalls have a higher potential for being recontaminated than areas 
that are distant from such outfalls.11 The same can be said of areas adjacent to 

                                                 
10  Also, the post-remedy bed sediment replacement values assigned to remediated surfaces following 

construction were developed, in part, to account for the effects of dredge residuals. 

11 Monitoring at the Duwamish/Diagonal EAA and the Norfolk area show decreasing overall trends, 
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contaminated and erodible bank soils and areas near the discharge zones of 
contaminated groundwater. Control of upland sources of contamination to the LDW is 
therefore an important factor for limiting sediment recontamination. A more intractable 
problem to quantify and control is the immediate urban, broader regional, and even 
global contaminant sources and transport mechanisms (e.g., for PCBs, dioxins/furans).  

Legacy compounds such as PCBs can be expected to diminish over time as a result of 
source control and because these contaminants are no longer being manufactured and 
used within the United States, although their persistence since they were banned in 
1979, particularly in urban waterways, suggests that this will be a long-term process. 
Global use and transport of PCBs through atmospheric deposition is likely to continue 
to influence long-term concentrations (see Appendix J). In addition, PCBs are likely to 
continue to enter runoff from pre-ban construction materials like paints and caulks that 
remain where they were applied prior to the ban and continue to be released as they 
age. Other contaminants (e.g., cPAHs and phthalates) continue to be generated and 
released into the environment. Empirical data trends for PCBs and other contaminants 
in Puget Sound (Appendix J) show that recontamination is expected in urban 
environments. Zero discharge of any of these contaminants is neither a practicable nor 
achievable goal.  

Technological advances or societal changes (e.g., energy use, transportation, 
infrastructure investment [particularly in source control], waste generation, handling 
and recycling) and many other possible factors will affect ongoing inputs to the LDW. 
Collectively, the pace and efficacy of these factors make predictions for the LDW 
uncertain. Monitoring programs would be used to evaluate the impact empirically. This 
FS anticipates that each remedial design effort will specifically address the adequacy of 
completed source control activities or the need for additional control of near-field 
sources that could impact the cleanup.  

Monitoring 

Long-term monitoring of sediment, fish and shellfish tissue, and surface water quality 
will be required regardless of the remedial alternative selected for cleanup of the LDW. 
Monitoring methods are considered reliable for tracking remedy performance, 
achievement, and maintenance of cleanup objectives. Monitoring data will also be used 
to assess whether and to what extent sediment recontamination is occurring, as well as 
where it might be coming from. In the short term, monitoring data would be used to 
identify the need for managing dredge residuals. Depending on the risks posed by the 
residuals, accumulations of residual contaminated material could trigger a need for 
additional actions if COC concentrations exceed RALs, as described in Section 8.2.5. 
This latter point is discussed further as part of the implementability criterion 
(Section 10.2.4). 

                                                                                                                                                             
but continue to produce occasional exceedances of the SQS for a few contaminants. 
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Differences in the adequacy and reliability of long-term post-cleanup monitoring are 
minor among the alternatives. However, the scope and duration of monitoring differ 
among the alternatives. For example, the MNR and ENR/in situ components of the 
combined-technology alternatives require the collection of more project-specific 
operation and maintenance (O&M) monitoring data than do the removal-emphasis 
alternatives to achieve equivalent data quality objectives.  

The entire LDW will require monitoring under all remedial alternatives. The major 
difference among the alternatives is whether they have large, moderate, or small surface 
areas that require technology-specific monitoring (i.e., cap, ENR/in situ, and MNR) 
during the O&M period (Table 10-1). For Alternative 1, technology-specific monitoring 
is confined to the EAAs. Alternatives 2R, 3C, 3R, 4C, 5C, and 6C have comparatively 
large areas to monitor, with Alternatives 2R, 3C, and 3R having the largest areas to 
monitor. Alternative 2R-CAD has the additional requirement to monitor the CAD 
within the LDW. The monitoring requirement for Alternative 4R is moderate. 
Alternatives 5R and 6R have lower monitoring requirements because they have the least 
area remediated by capping, and neither ENR/in situ nor MNR is used for these two 
alternatives. 

Maintenance 

After construction, the primary form of maintenance, when needed, consists of placing 
additional granular material (of varying types and quantities) to repair caps and ENR 
areas. Localized removal and disposal may also be necessary in some cases. Long-term 
monitoring, repair, and adaptive management responses (including contingency actions 
where appropriate, such as spot removals) would decrease the residual risk of post-
remediation exposure to subsurface contaminated sediment.  

Maintenance technologies are drawn from the same set of technologies used to develop 
the remedial alternatives. The primary maintenance technologies are dredging or 
application of granular material (e.g., to repair a cap or ENR area).12 These activities are 
performed using the same marine construction technologies employed during remedy 
construction. These technologies are as reliable for maintenance as they are for 
constructing the alternatives themselves, assuming that the engineering, planning, and 
execution of the repairs are done with a similar level of proficiency. A review of 
maintenance records for completed capping projects that have been in place for more 
than 15 years (e.g., a number of estuarine caps constructed throughout the Puget Sound 
region) shows that the caps have largely been successful in containing the contaminated 
sediments and are performing as designed (see Sections 7.1.3.4 and 7.1.4).  

                                                 
12  In developing the remedial alternatives, a specific assumption was made that 15% of designated 

ENR/in situ, MNR, and verification monitoring areas of any given remedial alternative will require 
dredging as a contingency action based on remedial design sampling or subsequent monitoring data. 
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Alternatives emphasizing removal have a reduced level of effort for maintenance 
compared to alternatives emphasizing containment and natural recovery. ENR/in situ 
and MNR areas are assumed to have a higher maintenance requirement (i.e., per unit 
area) compared to capping. The maintenance evaluation factor is qualitatively assessed 
in terms of whether the remedial alternatives have large, moderate, or small surface 
areas to maintain (Table 10-1). Therefore, the comparison of alternatives with regard to 
maintenance requirements is the same as previously discussed for monitoring. 

Institutional Controls  

None of the alternatives are predicted to achieve natural background-based PRGs for 
total PCBs or dioxins/furans. Thus, remaining risks to the community from consuming 
resident fish and shellfish must be managed by institutional controls designed to reduce 
such consumption. These institutional controls are primarily seafood consumption 
advisories and public education and outreach programs. Alternatives 2 through 6 
would require similar advisories and programs. Alternative 1 assumes continuation of 
the existing WDOH seafood consumption advisory but no public education and 
outreach programs. Dependence on these programs to reduce exposures may be more 
critical in the short term for alternatives with longer construction periods, because 
tissue concentrations and risks are expected to be elevated during construction.  

The WDOH issues seafood consumption advisories, although they are not necessarily 
the exclusive issuing authority. EPA or Ecology may select, design, and require 
implementation of seafood consumption advisories like any other institutional control 
to help reduce exposures to hazardous substances. Advisories, in any case, are 
informational devices, are not enforceable against potential consumers of LDW fish and 
shellfish, and are generally understood to have poor compliance. Thus, enhanced public 
education and outreach efforts are crucial to reduce exposures through changes in 
behavior (e.g., encouraging consumption of migratory fish, such as salmon, which are 
less contaminated than resident seafood in the LDW). Part of this effort could involve 
conducting periodic seafood consumption surveys to identify, by population group, 
which seafood species are consumed and in what quantities. This information would be 
used to update an Institutional Controls Implementation Plan and to improve seafood 
consumption advisories and the associated public outreach and education programs. 
These education programs could be developed and administered by responsible parties 
with EPA or Ecology oversight and participation from local governments, Tribes, and 
other community stakeholders. Alternatives 2 through 6 assume the same type of 
advisories and programs in the long term.13 

                                                 
13  During construction, resident seafood tissue concentrations are expected to remain elevated. Thus, 

alternatives that have longer construction periods will depend to a greater degree on advisories to 
reduce exposures during construction than following construction when tissue concentrations and 
risks should be reduced. 



Section 10 – CERCLA Comparative Analysis 

 Final Feasibility Study  
10-19 

 

Another important informational device is monitoring and notification of waterway 
users. All alternatives that leave subsurface contamination in place (particularly lower 
numbered and combined alternatives) require waterway users’ notifications and 
institutional controls. The essential components of these, as developed in Section 7.2, 
could include: 

 Reviewing U.S. Army Corps of Engineers (USACE) dredging plans and 
other Joint Aquatic Resource Permit Application construction permitting 
activities to identify any projects with the potential to compromise 
containment remedies (cap or CAD). EPA and Ecology would be notified 
during the permitting phase of any project that could affect containment 
remedies.14  

 Using signs and other forms of public notice to notify waterway users of use 
restrictions in areas where contamination remains above levels needed to 
achieve cleanup objectives.  

 Establishing an LDW cleanup hotline for private citizens to call or e-mail 
information on potential violations. EPA and Ecology would be notified of 
any issues, as appropriate. The agencies have the authority to require 
performing parties and/or violating parties to assess or correct any damage 
to the remedy based on this information.  

 Conducting periodic vessel-based surveys, in which the vessel operator 
would educate potential violators about the LDW use or activity restrictions. 
Potential violations of use restrictions would be reported to appropriate law 
enforcement authorities, as well as to Ecology and EPA, if such acts are or 
may be criminal. Responsible parties with rights to enforce use restrictions 
should be obligated to enforce them, as set forth in the legal instrument that 
created them (e.g., Uniform Environmental Covenant Act [UECA] 
restrictions). 

Environmental covenants would be applied to properties within the LDW by their 
owners where needed. Alternative 1 does not include any such covenants outside the 
EAAs. Alternatives that leave more contaminated sediment in place will rely more on 
covenants to protect against exposing subsurface contaminants (i.e., to address larger 
areas). Owners of LDW properties that have contamination remaining above levels 
needed to achieve cleanup objectives following remediation (e.g., in the subsurface) 
would create an environmental (generally UECA) covenant for their property. This FS 
assumes that a standardized UECA covenant could be developed and used for this 
purpose. Portions of the LDW owned by public entities, such as the Port of Seattle and 

                                                 
14  This function is currently in place in the form of a Standard Operating Procedure agreed upon 

between EPA and USACE, and the existing mechanism could either be funded or assumed by the 
responsible parties. 
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State of Washington, may present more complex enforcement issues for environmental 
covenants. In any case, alternatives with smaller active footprints and those that rely 
less on removal would leave more subsurface contamination and would have more area 
affected by covenants. Therefore, the magnitude and duration of this institutional 
control, and its overall importance to managing residual risk, would be greater for 
alternatives that emphasize capping, ENR/in situ, and MNR, because subsurface 
contamination that exceeds levels needed to achieve cleanup objectives could be 
exposed by mechanical disturbances caused primarily by human activity. 

10.2.1.3 Uncertainty Related to Long-term Effectiveness and Permanence 
There are several sources of uncertainty in the estimation of future surface sediment 
concentrations and risks, the most important of which were discussed in Sections 9.1.2.1 
and 9.3.5. These can be grouped into those associated with predictions of surface 
sediment concentrations using the sediment transport model (STM) in combination 
with the BCM, the potential for exposure of contaminated subsurface sediment and its 
influence on surface sediment conditions, and estimation of risk from exposure to 
surface sediment concentrations (if undetected during monitoring). 

Figure 10-6 summarizes results of several parameter sensitivity evaluations that were 
discussed earlier in the FS. The figure illustrates the potential contributions of each to 
the long-term model-predicted concentrations of total PCBs as compared to the base 
case (i.e., using mid-BCM input values). The most pronounced change from the base 
case result of approximately 40 µg/kg results from assuming all low or all high values 
for the BCM contaminant input parameters. Long-term surface sediment SWACs 
predicted by the BCM for all alternatives trend toward the same values, which will be 
influenced mostly by incoming solids from the Green/ Duwamish River. Source control 
is clearly an important factor in reducing long-term contaminant concentrations to the 
maximum extent practicable. 

The BCM does not consider disturbance of subsurface contamination, however. 
Uncertainty is also associated with mechanisms that can disturb sediment, such as 
vessel scour under high power operations (see Section 10.2.1.1 and Appendix C, Part 5) 
and earthquakes. These processes have the potential to expose contaminated subsurface 
sediment that remains following remedial action.  

As discussed in Section 9.3.5, predictions of future tissue contaminant concentrations 
and associated human health risks calculated from the SWAC estimates also have 
uncertainties associated with both the food web model predictions and those inherent 
to the human health risk estimates. For the most part, these uncertainties are consistent 
across alternatives. Exposure of subsurface sediment could increase contaminant 
concentrations in the water column and surface sediments. The degree to which such 
increases could increase fish and shellfish tissue PCB concentrations is difficult to 
predict. This uncertainty diminishes with alternatives that progressively remove or cap 
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more sediment. While the absolute risk outcome is uncertain, the risk predictions are 
sufficient for comparing alternatives. 

10.2.1.4 Summary of Long-term Effectiveness and Permanence 
Post-remediation residual risks from surface sediment are predicted to be similar 
among the alternatives based on long-term model-predicted outcomes (Table 10-1), 
although the alternatives are predicted to take differing time periods to reach this 
outcome and have differing degrees of uncertainty. Active remediation alone (i.e., 
ignoring any contribution from natural recovery) is responsible for the majority of 
progress toward achieving the residual risk levels for Alternatives 2 through 6, 
although in different degrees. Alternatives 1, 2, 3, and 4 rely more on natural recovery 
(both monitored and not monitored) and thus have more uncertainty associated with: 
1) the rate and effectiveness of natural recovery and 2) the potential for exposure of 
subsurface contamination. The uncertainty progressively diminishes in importance 
from lower to higher number alternatives and for those that rely more on removal than 
ENR/in situ and MNR. Alternative 5 does not rely on MNR, although it is anticipated 
that surface sediment contaminant concentrations will continue to decline after active 
remediation through natural recovery processes. Alternative 6 relies solely on active 
remedial technologies rather than natural recovery to further reduce surface sediment 
contaminant concentrations and achieve cleanup objectives. 

Ultimately, with the caveats noted above, surface sediment contaminant concentrations 
are predicted to converge to levels similar to the quality of incoming sediment from the 
Green/Duwamish River, resulting in similar levels of risk over time for all remedial 
alternatives. In the long term, the effectiveness of source control for the LDW, inputs 
from the Green/Duwamish River, and residual contamination remaining in the LDW 
after cleanup are likely to be the primary factors governing surface sediment 
concentrations. Alternatives 2 through 6 require monitoring, maintenance, and 
institutional controls, with contingency actions as necessary and periodic reviews (e.g., 
every 5 years) to ensure achievement of cleanup objectives. Among these alternatives, 
post-remediation differences in the level of effort and reliability of these control 
mechanisms (i.e., ability to identify and respond to events that cause recontamination) 
are related primarily to the magnitude of subsurface contamination remaining. 

Higher numbered alternatives and removal-emphasis alternatives, in particular, remove 
more subsurface contaminated sediments from the LDW and thus have a lower 
exposure potential than alternatives emphasizing capping, ENR/in situ, and MNR. The 
risk of exposure is minimized in capped areas because caps are engineered to remain 
structurally stable under location-specific conditions, although it is unlikely that caps 
can be engineered to preclude the possibility of disruption or displacement in a major 
earthquake. In comparison to capped areas, residual subsurface contamination in 
ENR/in situ and MNR areas has greater potential for exposure because these 
technologies are not engineered to completely isolate subsurface contaminated 
sediments. Also, alternatives that rely on MNR to passively remediate larger areas (e.g., 
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Alternatives 1 and 2) are the most dependent on model-predicted outcomes and 
generally take a longer time to reduce risks. They also would potentially require more 
maintenance or contingency actions.  

As shown in Table 10-1, Alternatives 1 and 2R-CAD have the lowest relative rank () 
for long-term effectiveness and permanence. Alternative 1 does not provide reliable 
controls and leaves the largest amount of subsurface contamination in place. 
Alternative 2R-CAD requires long-term maintenance of a CAD located within the LDW 
and leaves the next largest amount of subsurface contamination in place. The removal-
emphasis alternatives, 2R through 6R, have progressively increasing relative ranks 
( to ) because they progressively leave less subsurface contamination in 
place that could be exposed by vessel scour or earthquakes, have fewer restrictive 
controls, and require less maintenance. Alternatives 5R/5R-Treatment and 6R rank the 
highest () because they leave the least amount of subsurface contamination in 
the LDW that could be exposed and they also require the least amount of monitoring 
and maintenance. Alternatives 4R, 4C, 5C, and 6C () rank below Alternatives 5R 
and 6R, because they leave an incrementally larger area managed by ENR/in situ and 
MNR (and thus more subsurface contamination), and have greater monitoring and 
maintenance requirements. Alternatives 2R (), 3C, and 3R () rank low to 
moderate because they have even larger areas managed by ENR/in situ and MNR. 
Monitoring and maintenance requirements are greater in general for the combined-
technology alternatives than for the corresponding removal-emphasis alternatives 
throughout the construction and post-construction phases.  

10.2.2 Reduction in Toxicity, Mobility, or Volume through Treatment 
This criterion assesses the degree to which site media are treated to reduce permanently 
and significantly the toxicity, mobility, or volume of site contaminants. The NCP 
specifically applies this criterion to cleanups involving principal threat wastes. Most of 
the contaminated sediments within the LDW are likely low-level threat wastes (Section 
9.1.2.2).  

Alternative 5R-Treatment is the only alternative that includes an ex situ treatment 
technology (soil washing) that can be employed in the uplands to treat dredged 
sediment. Soil washing decreases the volume of dredged sediment containing 
contaminants, but does not decrease the actual mass of contaminants. The residuals 
from soil washing are distributed into the separated fine-grained material containing 
the majority of the contaminants; the treated sand fraction contains low residual 
contaminant concentrations; and a large amount of wastewater contains low particulate 
and dissolved contaminant concentrations. The treated sand fraction would require 
testing to quantify residual contaminant concentrations and to assess its suitability for 
potential beneficial reuse. The process wastewater would require treatment to reduce 
residual contaminant concentrations prior to discharge back into the LDW. Depending 
on how these materials are handled, residual contaminants may pose a different 
exposure potential to human health and the environment.  
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For FS purposes, 50% of the total ENR area for the combined-technology alternatives is 
assumed to undergo some form of in situ treatment. In situ treatment, using activated 
carbon or other sequestering agents, lowers contaminant mobility and hence 
contaminant toxicity and availability to biological receptors (i.e., bioavailability). The 
alternatives with the greatest ENR area that could include in situ treatment are 
Alternatives 5C and 6C. Similar agents could also be incorporated into caps to reduce 
contaminant bioavailability. For comparison, the reduction of mobility achieved by 
in situ treatment is assumed to be proportional to the area that undergoes treatment. 

Based on these considerations, the removal-emphasis alternatives, except for 
Alternative 5R-Treatment, have low ranks () because they don’t treat contaminated 
sediment. Alternative 5R-Treatment ranks highest () because it is the only 
alternative that removes and treats sediment (via soil washing). However, while 
potentially reducing the volume of sediment that must otherwise be disposed of in a 
landfill, the treatment does not reduce either the contaminant mass or toxicity. The 
combined alternatives receive intermediate ranks (either  or ) due to the relative 
contribution (area) of in situ treatment. 

10.2.3 Short-term Effectiveness 
This evaluation criterion addresses the effects of the alternatives during construction 
and any additional period of natural recovery until cleanup objectives are achieved. 
Under this criterion, alternatives are evaluated with respect to their effects on human 
health and the environment during construction of the remedial action, including 
impacts on the community, workers, and the environment. This criterion also considers 
the time predicted for each alternative to meet these objectives.  

10.2.3.1 Protection of Workers and Community during Construction  
This aspect of short-term effectiveness addresses risks from construction of the 
alternatives. Short-term impacts to both workers and the community are largely 
proportional to the length of the construction period (Table 10-1); thus, longer 
construction periods are associated with greater relative impacts.  

For workers, activities on the construction job site (from operation of heavy equipment) 
pose the greatest risk of physical injury. Risk to workers from exposure to site-related 
contaminants is generally low and is managed through established health and safety 
requirements for hazardous materials site work. Nevertheless, in both cases, the 
potential for exposure and injury increases in proportion to the duration of 
construction. Diver-operated dredging, which may be used to address under-pier areas 
for the removal-emphasis alternatives, poses unique hazards to workers. 

Similarly, impacts to the community increase with the amount and duration of 
construction. The potential for physical injury is primarily a function of accidents 
associated with transport of contaminated sediment and clean import material to and 
from the site. This potential is related to the anticipated amount of truck and train 
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traffic. Table 10-3 summarizes estimates of truck and train miles under each alternative. 
Truck miles are estimated according to the amount of dredged material generated, 
recognizing that the configuration and location of potential transloading facilities will 
affect the truck miles. Train miles are estimated based on an assumed round trip of 
568 miles to the landfill. Transportation-related impacts would be managed in part with 
traffic control plans developed during remedial design. 

Other community impacts from transportation and heavy equipment operations are air 
emissions (e.g., PM10, a respiratory irritant), noise, and nighttime illumination of 
operations. Also, consumption of resident seafood that occurs during construction, 
despite the current WDOH advisory against consuming any such seafood, presents 
short-term risks to the community because concentrations of COCs in resident seafood 
are likely to be higher during construction as a result of contaminated sediment 
resuspension and biological uptake.  

Alternatives 2R, 2R-CAD, 3C, 3R, 4C, and 5C have relatively short construction periods 
(3 to 7 years) and therefore lower short-term risks to workers and the community. 
Alternative 4R has a significantly longer construction period (11 years) and therefore 
moderate impacts for this factor. Alternatives 5R/5R-Treatment, 6C, and 6R have the 
longest construction periods (17, 16, and 42 years respectively), the most dredging, and 
thus, particularly Alternative 6R, the highest short-term impacts to the community and 
workers. 

10.2.3.2 Protection of the Environment during Construction 
Cleaning up the LDW will have environmental impacts that can be grouped into the 
categories of atmospheric emissions, ecological impacts, and resource consumption. In 
general, longer duration alternatives and those that emphasize removal have greater 
short-term impacts in all of these categories than similarly scaled alternatives that 
emphasize containment (see Table 10-3).  

Larger actively remediated footprints increase the areal extent of short-term 
disturbances to the existing benthic community and other resident aquatic life. During 
the construction phase of removal-emphasis alternatives, concentrations of 
bioaccumulative contaminants (e.g., total PCBs) are likely to increase in the tissues of 
aquatic organisms, as well as in the organisms that feed on them such as river otters. 
Finally, damage or destruction of the benthic community would reduce food sources for 
other organisms until the aquatic habitat areas are restored and their ecological 
functions reestablished. 

Although BMPs (e.g., controls on dredge operations) will be used to minimize 
resuspension of contaminated sediment during dredging, some releases are an 
inevitable short-term impact. Resuspended material would resettle primarily on the 
dredged surface and in areas just outside of the dredge footprint (near-field). Fine-
grained material that is slow to resettle could be transported well beyond the dredge 
operating area (far-field). Dredging also releases contaminants into the water column. 
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All of these impacts from resuspension increase relative to the amount of material 
dredged in each alternative. Adequate controls to manage dredge residuals that are 
deposited in the near-field (i.e., thin-layer sand placement) can be included in 
engineering design requirements and are an assumed element of the remedial 
alternatives developed in this FS. Removal-emphasis alternatives require more dredge 
residuals management actions than the combined technology alternatives. The 
estimated PCB exports from the LDW associated with dredging range from 
approximately 5 kg for Alternative 3C up to 17.5 kg for Alternative 6R (Appendix M, 
Part 2). These exports are up to several-fold greater than the PCB exports from the LDW 
associated with natural resuspension/erosion of bed-source sediments over the same 
period (approximately 3 kg or less). In contrast, the predicted PCB export from the 
LDW associated with solids incoming from the Green/Duwamish River that pass 
through the LDW without depositing over the course of the construction period exceeds 
the exports associated with dredging. For Alternative 3C, predicted PCB export from 
the Green/Duwamish River is 11 kg over a 6-year construction period, and for 
Alternative 6R, it is 155 kg over a 42-year construction period. 

Longer construction time frames increase air emissions and noise. Air emissions include 
components with local environmental impacts (e.g., sulfur oxides, nitrogen oxides); 
those that can cause respiratory problems (PM10); and those with global impacts (carbon 
dioxide and other greenhouse gases). The primary source of air emissions is fuel 
consumption during construction activities. Transportation accounts for the largest 
portion of the emissions. The FS assumes that rail and barge transport will be used to 
the maximum extent possible. This is the most efficient way to reduce air emissions and 
will significantly reduce project air emissions as compared to long-haul trucking. 
Additional incremental reductions in air emissions may be possible by using BMPs 
during construction. Examples of BMPs that can be used to reduce emissions (e.g., use 
of biodiesel or low-sulfur fuels, use of rail versus truck transport) are discussed in 
Appendix L. 

The remedial alternatives consume quarry materials (sand, gravel) to satisfy the varying 
requirements for capping, backfilling (for habitat restoration), ENR/in situ, and 
management of dredge residuals (Table 10-3). Removal-emphasis alternatives consume 
similar amounts of material as their combined technology counterparts, because the 
backfill requirements following dredging (i.e., to restore the pre-existing grade in 
shallow subtidal and intertidal areas) are considerable. Alternative 2R-CAD has a 
relatively high material demand for construction of the CAD cap. Alternative 6R has by 
far the greatest material demand, primarily because the remediation footprint is 
expanded into AOPC 2.  

All of the alternatives dredge some volume of material and therefore consume landfill 
space (Table 10-3). Alternatives 2R-CAD and 5R-Treatment reduce utilization of landfill 
capacity to the extent that:  
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 The CAD capacity reduces the volume of dredged material requiring 
landfill disposal. 

 A beneficial use can be identified for the treated coarse-grained material 
resulting from the soil washing component of Alternative 5R-Treatment. 

The removal-emphasis alternatives consume more landfill space than their combined 
technology counterparts and alternatives with larger active footprints place a higher 
demand on landfill space.  

Alternatives 5R, 6C, and 6R take the longest to construct, consume the greatest amount 
of natural resources, generate the most transportation-related impacts, produce the 
most emissions, create the longest periods of elevated bioaccumulation and exposure in 
resident species, disturb the largest surface area of benthic community, and destroy 
areas of higher value habitat (i.e., shallower than -10 ft MLLW) that require restoration 
and time to regain ecological functions. These alternatives rank relatively low because 
the short-term community and environmental impacts last for a longer time period 
compared to the other alternatives. At the other end of the spectrum, Alternatives 1, 2R, 
2R-CAD, and 3C rank relatively high because the community and environmental 
impacts last for a much shorter time. Between these are Alternatives 3R, 4R, 4C, and 5C, 
all of which have a moderate ranking for short-term community and environmental 
impacts.  

10.2.3.3 Time to Achieve Cleanup Objectives  
Table 10-1 and Figure 10-4 present the predicted times at which the alternatives achieve 
cleanup objectives based on the metrics defined previously (see Section 9.1.2.3).  

Some comparative observations from Figure 10-4 are as follows: 

 RAO 1: Because no alternative achieves the RAO 1 PRGs for total PCBs and 
dioxins/furans, Figure 10-4 charts instead the time to achieve two human 
health risk thresholds and the long-term model-predicted total PCB and 
dioxin/furan concentrations in surface sediments LDW-wide. These seafood 
consumption risk estimates do not reflect any of the incremental benefits of 
using in situ treatment to reduce contaminant bioavailability. Remedial 
construction for any cleanup in the LDW is expected to cause elevated 
contaminant concentrations in resident fish and shellfish tissue until after 
active remediation is complete. Estimated excess cancer risks associated 
with total PCBs in resident seafood were calculated only after construction 
is completed. Alternatives 1 through 5 require a period of natural recovery 
to reach the long-term model-predicted SWAC for total PCBs (about 40 to 
50 µg/kg dw). (Note: A site-wide institutional controls program is included 
in Alternatives 2 through 6, but not in Alternative 1, to manage residual 
seafood consumption risks).  
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 RAO 2: Alternatives 3 through 6 achieve acceptable direct contact risks 
through engineering controls within 3 to 6 years. Alternatives 1 and 2 rely to 
varying degrees on natural recovery and are predicted to require 25 and 
19 years, respectively, to reduce direct contact risks to acceptable levels (see 
Section 10.1.1.1 for discussion of which PRGs are achieved).  

 RAO 3: Alternatives 2R/2R-CAD, 3C, and 3R are predicted to achieve the 
SQS in 14, 8, and 11 years respectively, and all within 10 years after 
construction through MNR. Alternatives 4 through 6 achieve the SQS 
during or at the end of construction (6 or 11 years after construction begins 
for the combined-technology and removal-emphasis alternatives). 
Alternative 1 is predicted to achieve the SQS through natural recovery 
processes about 20 years after construction of the EAAs. Alternatives 4C, 5C, 
and 6C are predicted to achieve the SQS in the shortest time. 

 RAO 4: The RAO 4 PRG is predicted to be achieved by Alternatives 2 
through 6 at the end of construction. Although surface sediment SWACs are 
predicted to be reduced below the PRG before the end of construction, 
resident fish and shellfish tissue contaminant concentrations are likely to 
remain elevated during construction. Therefore, alternatives with shorter 
construction periods are predicted to achieve RAO 4 faster. Alternative 1 is 
predicted to require another 5 years following completion of the EAAs to 
achieve cleanup objectives for RAO 4 through natural recovery. 

The combined-technology alternatives have the shortest construction periods and 
achieve cleanup objectives for all RAOs in the shortest time frames (16 to 21 years). 
Alternatives 2R, 3R, 4R, and 5R take moderately longer to achieve cleanup objectives 
(21 to 24 years). Alternative 6R takes the longest time, 42 years, to achieve cleanup 
objectives for all RAOs. 

10.2.3.4 Uncertainty Related to Short-term Effectiveness 
Natural recovery predictions are a source of uncertainty influencing predictions of the 
time to achieve cleanup objectives (see Section 9.3.5). Therefore, uncertainty in the time 
to achieve cleanup objectives is higher for alternatives that rely more on natural 
recovery (including MNR), especially in Recovery Category 1 areas where scour is 
predicted (Alternatives 1 and 2). The actual contaminant concentrations in surface 
sediment that will be achieved and the time it will take to reach them are difficult to 
predict with a high degree of certainty. 

The rates of construction and sequencing of remedial actions are other uncertainty 
factors that influence the time to achieve cleanup objectives, as discussed below. The 
basis for estimating the years of construction for each alternative was described in 
Section 8 and Appendix I. If the construction rate could be increased appreciably from 
that assumed for this FS, the effect on time to achieve all cleanup objectives would be 
most pronounced for alternatives that are designed to rely predominantly on active 
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remediation alone (e.g., Alternatives 5R and 6R). Faster construction would have a 
negligible effect on the time to achieve all cleanup objectives for alternatives that 
require additional time beyond construction to reach long-term risk-driver 
concentrations via natural recovery (e.g., Alternatives 2, 3, and 4).  

Another source of uncertainty stems from how the overall cleanup project is sequenced. 
Sequencing assumptions made for the BCM framework used in the FS may not be 
realized in practice given the numerous factors that will affect individual project time 
lines. To explore the effect of alternative sequencing on future contaminant 
concentrations and risk reduction, a simple upstream to downstream remediation 
sequence, which eliminates the hot-spot prioritization aspect inherent to the BCM 
framework, was evaluated using Alternative 6R. This evaluation extended the time to 
reach the long-term model-predicted range of surface sediment concentrations by 
approximately 5 years (see Table 10-4 and Figure 10-6) and produced a slightly higher 
site-wide total PCB SWAC at the end of construction. This suggests that the net effect 
would be slightly higher SWACs and a longer time to achieve cleanup objectives, if the 
sequencing of remedial actions is not optimized from highest to lowest concentrations. 
Also, if the worst areas are not prioritized first, then some recontamination associated 
with construction can be expected in areas that have already been remediated. 

10.2.3.5 Summary of Short-term Effectiveness 
Alternatives with longer construction times present proportionately larger risks to 
workers, the community, and the environment. Longer construction periods increase 
equipment and vehicle emissions, noise, and other resource use. Larger actively 
remediated footprints increase the short-term disturbance of the existing benthic 
community and other resident aquatic life and generate more releases of bioavailable 
contaminants over a longer period of time. However, risks associated with construction 
must be balanced against the time to achieve cleanup objectives for this criterion. 

As shown in Tables 10-1 and 10-3, Alternative 1 has a low rank () because, although it 
has no impacts associated with construction, it has the longest predicted time frame 
(other than Alternative 6R) to reach cleanup objectives. Alternatives 2R and 2R-CAD 
rank low () for short-term effectiveness, primarily because of their long times to 
achieve cleanup objectives attributable to their primary reliance on natural recovery. 
Alternatives 5R, 5R-Treatment, 6C, and 6R also rank low ( or ) because of their high 
short-term impacts and relatively long times to achieve cleanup objectives that stem 
from the long construction periods and the persistence of elevated fish and shellfish 
tissue contaminant concentrations during construction. Alternatives 3C, 4C, and 5C are 
ranked relatively high (), because of their shorter construction periods, 
comparatively lower construction-related environmental impacts, and shorter times to 
achieve cleanup objectives. Alternatives 3R and 4R have a moderate ranking () that 
results from moderate construction periods and moderate short-term impacts from 
dredging.  
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10.2.4 Implementability 
Technical feasibility, administrative feasibility, and availability of services and materials 
are factors considered under this criterion. This implementability evaluation focuses 
primarily on the first two factors because, with the exception of Alternative 
5R-Treatment, the alternatives use the same types of technologies or the same types of 
equipment and methods, all of which are available and for which expertise exists in the 
Puget Sound region. 

10.2.4.1 Technical and Administrative Implementability during Construction 
In general, the potential for technical problems and schedule delays increases in direct 
proportion to the duration, complexity, and amount of active remediation. Alternatives 
with more stringent (i.e., lower) RALs require more active remediation and are 
therefore more complex, have longer construction periods, and require more 
administrative coordination than do alternatives that have less stringent or higher 
RALs, less active remediation, and shorter construction periods. Alternatives with 
shorter and less complex construction are easier to implement, both technically and 
administratively (e.g., coordination with agencies), and have less potential for technical 
problems leading to schedule delays. For this reason, alternatives with shorter 
construction periods are rated higher for implementability in Table 10-1. Similarly, the 
amount of dredge residuals increases as RALs decrease. This would require additional 
dredging passes or would expand the geographic extent of residuals management. In 
addition, alternatives with the lowest RALs (Alternatives 5C/5R and 6C/6R) have a 
greater potential for triggering additional actions if source control is inadequate and 
portions of the LDW are recontaminated to levels that exceed RALs.  

The CAD component of Alternative 2R-CAD would be administratively challenging 
from the standpoint of locating, using, and maintaining one or more CAD facilities. 
Implementing CAD will involve obtaining permission from the landowner; sequencing 
remedial projects for effective CAD use; potential disruption of navigation and tribal 
fisheries throughout construction, filling, and closure; obtaining agreements among 
multiple parties for CAD use; costs; maintenance; and liability.  

The soil washing component of Alternative 5R-Treatment also has technical and 
administrative challenges associated with locating and perhaps permitting an upland 
soil washing facility. Treatability studies would be required to verify the suitability of 
soil washing as a viable treatment technology. Further, the ability to reuse the treated 
cleaner sand fraction of the sediment is not assured. 

10.2.4.2 Technical and Administrative Implementability after Construction 
The technology reliability and relative ease of undertaking additional remedial actions 
after construction of the remedial alternatives are also important to consider in the 
comparative evaluation of alternatives. Alternatives that rely less on dredging and 
capping (i.e., more on ENR/in situ and MNR) to achieve cleanup objectives have a 
higher potential for requiring contingency actions in the future. This can result in an 



Section 10 – CERCLA Comparative Analysis 

10-30 Final Feasibility Study  

  

increased technical and administrative burden associated with: 1) evaluating 
monitoring data over time; 2) considering the need for contingency actions if cleanup 
levels are not achieved in the predicted time frame; and 3) implementing contingency 
actions. In this context, alternatives that rely to a greater extent on active construction to 
achieve cleanup objectives are more favorable. 

The need for additional actions after construction could result from monitoring data 
that show inadequate cleanup performance, particularly in areas undergoing natural 
recovery, or as a result of contaminated subsurface sediment being exposed. Thus, 
alternatives with higher RALs and larger areas that undergo remediation by 
ENR/in situ or MNR have a higher potential for requiring additional actions. The 
degree to which the remedial alternatives rely on natural recovery can provide insight 
on the potential magnitude and difficulty associated with additional actions.15 As 
discussed earlier for Adequacy and Reliability of Controls (Section 10.2.1.2), Table 10-2 
and Figures 10-1a through 10-1d show predicted site-wide SWACs for the four human 
health risk drivers at the end of construction for Alternatives 2 through 6 and for the 
three risk exposure areas (site-wide [netfishing], clamming, and beach play areas), 
ignoring any contribution from natural recovery. Incremental contributions to SWAC 
reduction are shown for cleanup of the EAAs, active remediation alone, modeled 
natural recovery during the construction period, and lastly, recovery from the end of 
construction through the end of the model period (45 years). The trends illustrated in 
Figures 10-1a through 10-1d and 10-2 suggest that the potential for future remedial 
actions and associated difficulties of undertaking such actions may be relatively low 
and diminish progressively from the smaller active remedial footprints to the larger 
active remedial footprints.  

10.2.4.3 Summary of Implementability 
Alternatives 5R-Treatment and 6R receive the lowest rank () for implementability 
relative to the other alternatives. Alternative 5R-Treatment is ranked low relative to the 
other alternatives because of the administrative and technical difficulties associated with 
the soil washing technology as well as the long construction time and complex scope. 
Alternative 6R also is ranked low because it has the longest construction period and 
largest construction scope. The administrative issues of implementing a CAD are 
responsible for the low ranking of Alternative 2R-CAD (). Alternatives 5R and 6C 
also rank low () because of longer construction periods, larger and more complex 
project scopes, and potential for low RALs triggering significant additional actions 
because of recontamination. Alternatives 2R, 3C, and 3R receive a moderate ranking 
() because they are technically reliable and administratively feasible; however, the 
relatively large MNR and ENR/in situ areas may require additional remedial actions 
based on performance results. Alternatives 4C, 4R, and 5C are highly implementable 

                                                 
15  A specific assumption was made in the development of remedial alternatives that 15% of designated 

ENR/in situ, MNR, and verification monitoring areas of any given remedial alternative will require 
dredging as a contingency action based on remedial design sampling or subsequent monitoring data. 
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() because they are technically reliable and administratively feasible, and their 
large actively remediated surface areas equate to a low potential for triggering 
additional actions. Alternative 1 is given the highest implementability rank () 
because it has no construction elements and no provisions to trigger contingency actions. 

10.2.5 Costs 
This assessment evaluates the capital and operation, maintenance, and monitoring costs 
of each alternative. Detailed cost estimates for each remedial alternative are presented 
in Appendix I, and summarized in Figure 10-7. These estimated costs include 
assumptions for long-term monitoring, institutional controls, and contingency actions. 
Contingency action costs and the separate 35% contingency factor applied to capital 
costs (see Appendix I) are assumed to cover a range of assessment and repair work that 
might be needed; however, the amount of repair needed following a major disruptive 
event such as an earthquake is unknown. The estimates do not include anticipated costs 
for upland remediation or source control efforts, nor do they include the estimated 
$95 million for in-water design and construction for the EAAs. The estimated cost for 
Alternative 1 is approximately $9 million for site-wide monitoring, agency oversight, 
and reporting. The EAA cleanup costs are not included in the estimated costs for 
Alternatives 2 through 6 because the EAA actions are not part of the alternatives being 
evaluated in this FS. Total project costs for the remedial alternatives are reported as net 
present values and are assumed to be accurate within the range of -30%/+50%. 

As discussed in Appendix I, the costs are very sensitive to the estimated dredge 
removal volume. Modest changes in dredge design factors (e.g., dredge footprint, depth 
of contamination, depth required for navigation clearance, side-slope designs) can 
result in significant changes to dredge volumes, which would significantly impact costs. 
Other factors, such as fuel and labor, can also significantly impact costs. The FS cost 
estimates are best estimates expressed on a net present value basis that are based on 
present day costs projected into the future; however, future economic conditions are 
difficult to predict.  

Another consideration is the degree to which natural recovery of sediments may occur 
prior to implementing the selected remedy. This may reduce the size of the remediation 
footprints and therefore costs relative to the acre and volume estimates presented in this 
FS. A cost sensitivity analysis (low and high estimates around the best estimate 
presented in the FS) is included in Appendix I and includes many of the uncertainty 
factors listed above. 

Alternative 6R has the highest base case cost ($810 million) and therefore ranks lowest 
for this criterion (). Alternatives 4R, 5R, 5R-Treatment, and 6C are assigned the next 
lowest rank ().16 Base case costs for these alternatives range from approximately 

                                                 
16  Alternative 5R-Treatment has the additional cost uncertainty associated with whether a beneficial use 

can be identified for the treated material. 
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$360 to $530 million. Alternatives 3R, 4C, and 5C receive a three-star ranking with costs 
from approximately $260 to $290 million. Alternatives 2R, 2R-CAD, and 3C are next, 
with costs of approximately $200 million to $220 million (). Alternative 1 at 
$9 million () has the highest ranking for cost. 

10.3 Modifying Criteria – State/Tribal and Community Acceptance  
Ecology co-issued the RI/FS Order and has overseen its implementation with EPA. The 
FS anticipates that Ecology will work with EPA to select the preferred remedy in the 
Proposed Plan and will similarly work with EPA on the ROD. The community 
acceptance criterion refers to acceptance of EPA’s preferred alternative in the Proposed 
Plan, rather than the FS. However, EPA and Ecology have engaged with the tribes and 
community to review and comment on the RI/FS documents. The framework for tribal 
and community involvement is described in a community involvement plan for the 
LDW.17 A summary of the tribal and community involvement in the FS process and 
major comments received on the draft FS is provided in Section 9.1.3.  

EPA will evaluate state, tribal, and community acceptance of the cleanup remedy in the 
ROD following the public comment period on EPA’s Proposed Plan. In the interim, 
community and stakeholder groups will continue to be engaged by EPA and Ecology 
during quarterly stakeholder meetings and other forums. Therefore, Table 10-1 does not 
include relative alternative ranks for the State/Tribal and Community Acceptance 
criteria.  

                                                 
17  EPA and Ecology developed and published a community involvement plan in October 2002 for the 

Lower Duwamish Waterway Site.  
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Table 10-1 Comparative Evaluation and Relative Ranking of Remedial Alternativesa 

Evaluation Criteria 

 Remedial Alternative 
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RAO 1: Residual seafood 
consumption risk from total PCBs – 
Adult and Child Tribal RMEb,c 

All alternatives are predicted to achieve excess cancer risks of 2 × 10-4 and 3 × 10-5 for the Adult Tribal and Child Tribal RMEs, respectively. They are also predicted to achieve non-cancer risk of HQ = 4 to 5 and HQ = 9 to 10 for the Adult Tribal and Child Tribal RMEs, respectively. 
For the API RME scenario, total PCB risks are predicted to be 5 × 10-5 excess cancer risk and HQ = 3 for non-cancer risk. Times required to reach lowest predicted surface sediment concentrations vary, as does the degree of uncertainty inherent in these model predictions.  

Model uncertainty decreases as alternatives rely less on natural recovery. No alternative is predicted to achieve 1 × 10-5 total excess cancer risk, 1 × 10-6 individual carcinogen risk, or HI of 1 as required by MTCA. 

RAO 2: Residual direct contact 
excess cancer riskd 

May not achieve RAO 2 
cleanup objectives 
because no active 

remediation in 
clamming and beach 

play areas 

 Following construction, Alternatives 2 through 6 are predicted to achieve: 1) a total excess cancer risk of < 1 × 10-5; 2) excess cancer risks for total PCBs, cPAHs, and dioxins/furans considered individually less than or equal to 1 × 10-6,  
3) arsenic reaches the long-term model-predicted concentration range (associated with an excess cancer risk range between 1 × 10-5 and 1 × 10-6), and  

4) non-cancer hazard quotients for each risk-driver are less than or equal to 1.0 in netfishing, clamming, and beach play areas.  

RAO 3: Benthic invertebrate toxicity All alternatives are predicted to achieve the SQS in varying time frames with varying degrees of certainty. Alternative 1 may require more than 10 years of natural recovery to achieve the SQS.  

RAO 4: Risk from consumption of 
seafood by the river otter  

Alternatives 2 through 6 are predicted to achieve HQ<1 following construction. Alternative 1 requires a period of natural recovery to achieve HQ<1. 
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Achievement of cleanup objectives 
for all RAOs 

May not achieve all 
cleanup objectives. 

Alternatives 2 through 5 rely on varying combinations of natural recovery, engineering and institutional controls to achieve protectiveness. Alternative 6 relies on engineering and institutional controls only. 

Types of engineering controls used 
to achieve cleanup objectives 
(numeric values are in units of 
acres) 

Uses no engineering 
controls outside of 

EAAs. 

Least use of 
dredging (29) and 
capping (3) and 
most MNR. No 

ENR/in situ. 

Same as Alt 2R, but 
adds long-term 

management of in-
waterway CAD. 

Same use of 
dredging (29) and 
more capping (19) 

than Alt 2. Less 
MNR. 10 acres 

ENR/in situ. 

More dredging (50) 
and less capping (8) 
than Alt 3C. Same 

MNR as Alt 3C.  
No ENR/in situ. 

More dredging (50) 
and capping (41) 
than Alt 3C. Less 
MNR. 16 acres 

ENR/in situ. 

More dredging (93) 
and less capping 
(14) than Alt 4C. 
Same MNR as 

Alt 4C.  
No ENR/in situ. 

More dredging (57) 
and capping (47) 
than Alt 4C. No 
MNR. 53 acres 

ENR/in situ.  

More dredging 
(143) and less 

capping (14) than 
Alt 5C. No ENR/in 

situ or MNR.  

Same as Alt 5R. 
Adds ex situ 
treatment. 

More dredging 
(108) and capping 
(93) than Alt 5C. 

No MNR.101 acres 
ENR/in situ.  

Most dredging (274). 28 acres of 
capping. No ENR/in situ or MNR.  

Institutional Controls 

No proprietary controls, 
education, outreach or 

waterway user 
notification programs 

Seafood consumption advisories are required to manage residual seafood consumption risks. Proprietary controls (e.g., environmental covenants) are also needed to manage residual contamination left in place.  
The number and importance of these proprietary controls progressively diminishes as the amount of dredging increases because the amount of contamination left in place is correspondingly diminished. 

Monitoring and maintenance  
(area in acres remediated by 
(capping) / (ENR/in situ)  Only EAAs monitored 

and maintained. 

3/0 3/0 19/10 8/0 41/16 14/0 47/53 14/0 14/0 93/101 28/0 

Monitoring (area in acres 
remediated by MNR ) 

19 (MNR10) 
106 (MNR20) 

19 (MNR10) 
106 (MNR20) 

99 (MNR20) 99 (MNR20) 50 (MNR10)  50 (MNR10) 0 0 0 0 0 

Short-term Effectiveness  

No short-term  
impacts because no 

construction. Longest 
time to achieve cleanup 

objectives. Highest 
natural recovery 

prediction uncertainty. 

Low short-term impacts during 
construction. Long time to achieve  
cleanup objectives. High natural  
recovery prediction uncertainty. 

Low short-term impacts during  
construction and moderate time to  

achieve cleanup objectives. Moderate 
natural recovery prediction uncertainty. 

Moderate short-term 
impacts during 

construction and 
moderate time to 
achieve cleanup 
objectives. Low 
natural recovery 

prediction 
uncertainty. 

High short-term 
impacts during 

construction and 
moderate time to 
achieve cleanup 
objectives. Low 
natural recovery 

prediction 
uncertainty. 

Moderate short-term 
impacts during 

construction and 
moderate time to 
achieve cleanup 
objectives. Very  

low natural  
recovery prediction 

uncertainty. 

High short-term impacts during 
construction and long time to  
achieve cleanup objectives.  
Very low natural recovery  

prediction uncertainty. 

High short-term impacts during construction and  
long time to achieve cleanup objectives.  

Very low natural recovery prediction uncertainty. 

Summary of Overall Protection of  
Human Health and the Environment 

Does not provide 
adequate overall 

protection to human 
health and the 
environment. 

All alternatives achieve overall protection of human health and the environment in varying time frames and degrees of certainty based on varying reliance on natural recovery. All require institutional controls to varying degrees to fully achieve 
protectiveness. Longer construction periods result in proportionately greater short-term impacts. Dredging or capping a larger surface area has a lower potential for subsurface contamination to be exposed by natural or mechanical disturbances  

(e.g., erosion, vessel scour, earthquakes). The potential for subsurface contaminated sediment to be exposed diminishes as more contaminated sediment is dredged. Exposure of subsurface contaminated sediment is less of a concern for maintaining 
PRGs based on SWACs than for maintaining PRGs that are based on point concentrations (e.g., the SMS COCs for RAO 3). 
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Compliance 
with ARARs 

MTCA 

Human Health 
Seafood 
Consumption 

Not expected  
to comply. 

EPA may choose to issue an ARAR waiver should the Agency determine that the final remedy does not meet the MTCA requirement to achieve natural background where RBTCs are more stringent than background. 

Human Health Direct 
Contact 

May not comply. 
Alternatives 2 through 6 are predicted to achieve the total direct contact standard of 1 × 10-5 excess cancer risk and non-cancer HI of 1. They are predicted to achieve individual hazardous substance excess cancer risk thresholds of 1 × 10-6 for total PCBs 
and dioxins/furans. All exposure areas are predicted to be between 1 × 10-5 and 1 × 10-6 excess cancer risk for arsenic, and above the natural background-based PRG for arsenic. All exposure areas are predicted to be at or below the cPAH excess cancer 

risk of 1 × 10-6 except for Beach 3 where predictions are influenced by a lateral source. 
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Compliance 
with ARARs 

Sediment Management Standards 
(for RAO 3) 

Alternative 1 is 
predicted to achieve the 

SQS 20 years after 
completion of EAAs. 

Alternatives 2R and 2R-CAD are 
predicted (high model uncertainty) to 

achieve the SQS approximately 10 years 
after construction. 

Alternatives 3C and 3R are predicted to 
achieve the SQS approximately 5 years 

after construction. 
Alternatives 4 through 6 are predicted to achieve the SQS immediately following construction. 

Water Quality Standards 
No active remedial measures are feasible or anticipated expressly for the water column, although significant water quality improvements are anticipated from sediment remediation and source control. It is not anticipated that any alternative can comply with all federal or state 

ambient water quality criteria or standards, particularly those based on human consumption of bioaccumulative contaminants that magnify through the food chain. ARAR waivers for some criteria and standards will be needed for a final remedy. 

Summary of ARARs Not expected to comply. 
No alternatives are expected to comply with all surface water quality standards, or with all natural background sediment standards required under MTCA (for risk-based RBTCs below background).  

Surface water quality and MTCA ARAR waivers, the need for which varies among alternatives, will be required at or before completion of the remedial action. 

Achieve Threshold Requirements No Alternatives likely require one or more ARAR waivers to meet threshold criteria. 
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Total dredge area outside of EAAs 
(acres) 

n/a 29 29 29 50  50  93 57 143 143 108  274 

Total cap, partial dredge/cap n/a 3 3 (+ 23 acres of CAD) 19 8 41 14 47 14 14 93 28 

Total ENR/in situ area (in Category 1/ 
Categories 2 & 3 combined; acres) e, f 

n/a 0/0 0/0 0/10 0/0 0/16 0/0 0/53 0/0 0/0 0/101 0/0 

Total MNR, VM, and AOPC 2 area (in 
Category 1/Categories 2 & 3 combined; 
acres) e, f 

n/a 47/223  47/223  43/201  43/201  26/169  26/169  23/122  23/122  23/122  0/0 0/0 

Post-construction number of core 
stations remaining >CSL in the FS 
dataset (under caps / all other locations)g  

70 outside of EAAs  
(25 in Category 1) 

0/37 0/37 15/32 1/24 18/26 1/14 20/22 1/5 1/5 27/8 1/0 

Potential for Exposing Remaining 
Subsurface Contamination  

Largest amount of 
subsurface 

contamination and 
greatest potential for 

increases in long-term 
SWACs.  

Moderate potential 
for exposure and 
high potential for 
increases in long-

term SWACs. 

Same as for Alt 2R 
plus: majority of 
contaminated 

sediment remains on 
site in CAD.  

Moderate potential 
for exposure and 

moderate potential 
to affect long-term 

SWACs. 

Same as for Alt 3C 
but lower amount of 
residual subsurface 
contamination than 

Alt 3C. 

Lower potential for 
exposure than 

Alt 3C and 3R and 
moderate potential 
to affect long-term 

SWACs 

Lower amount of 
residual subsurface 
contamination than 

Alt 4C and low 
potential to affect 

long-term SWACs. 

Lower potential for 
exposure than 

Alt 4C or 4R, and 
low potential to 
affect long-term 

SWACs.  

Lower amount of 
residual subsurface 
contamination than 

Alt 5C and low 
potential to affect 

long-term SWACs. 

Same as  
for Alt 5R. 

Low potential for 
exposure and low 
potential to affect 

long-term SWACs. 

Least amount of residual subsurface 
contamination. Very low potential for 
exposure and very low potential to 

affect long-term SWACs. 
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Relative amount of monitoring and 
maintenance required (based on total 
cap, ENR/in situ and MNR area). 

Low – only EAAs 
monitored 

Large area  
(128 acres)  

Large area (128 + 23 
acres of CAD) 

Large area  
(128 acres) 

Large area  
(107 acres) 

Large area  
(107 acres) 

Moderate area  
(64 acres) 

Large area  
(100 acres) 

Small area (14 acres) 
Large area  
(194 acres)i 

Small area (28 acres) 
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Monitoring and 
notification of waterway 
users (based on total cap, 
ENR, and MNR area; 
acres) 

No institutional  
controls 

Same relative rankings as for monitoring and maintenance (see above). 

Seafood consumption 
advisories, public 
outreach, and education  

No outreach or 
education 

Similar seafood consumption advisories, public outreach, and education are required for all alternatives. 

Summary 
No institutional  

controls 
The need for monitoring and maintenance is higher for combined alternatives and less for removal alternatives with the same RALs, and is greater for alternatives that rely more on natural recovery.  

Similar seafood consumption advisories and public outreach and education programs are required for all alternatives. 

Summary 

Low – only EAAs 
remediated. Not 

expected to achieve 
all RAOs. 

Combined-technology alternatives as compared with removal-emphasis alternatives, and lower numbered alternatives leave a greater amount of contaminated subsurface sediment in place. They also have greater monitoring and 
maintenance requirements. Monitoring, maintenance, and ICs in varying degrees and/or durations are considered adequate and reliable for all alternatives. 

Relative ranking  

(= Lowest for long-term effectiveness and 

permanence) 

            

 

  

Table 10-1 Comparative Evaluation and Relative Ranking of Remedial Alternatives (continued)  

Evaluation Criteria 

 Remedial Alternative 

1 2R 2R-CAD 3C 3R 4C 4R 5C 5R 5R-T 6C 6R 
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Ex situ treatment of dredged material None None None  None None None None None None 

Treatment by 
soil washing to 

potentially 
reduce volume 

of waste 
requiring landfill 

disposal 

None None 

In situ treatment (area in acres potentially 
treated in situ is assumed to be 50% of total 
ENR and in situ treatment area) 

0 0 0 5 0 8 0 26.5 0 0 50.5 0 

Relative ranking based on amount of material 

managedi (= Lowest for Reduction of 

Toxicity, Mobility or Volume) 

            
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Period of community exposure 
(including noise), worker exposure, 
ecological disturbance and 
resuspension of contaminated 
material from dredging  
(years of construction)j 

0 4 4 3 6 6 11 7 17 17 16 42 

Dredge-cut prism volume/ 
Performance contingency (cy) 

Not estimated 
370,000/ 
580,000 

370,000/ 
580,000 

300,000/ 
490,000 

590,000/ 
760,000 

560,000/ 
690,000 

1,000,000/ 
1,200,000 

640,000/ 
750,000 

1,600,000/ 
1,600,000 

1,600,000/ 
1,600,000 

1,500,000/ 
1,600,000 

3,900,000/ 
3,900,000 

Air quality impacts  
(CO2/PM10; metric tons) 

Not estimated – Lowest 
impact 

20,000/ 
17 

17,000/ 
18 

19,000/ 
15 

27,000/ 
23 

27,000/ 
22 

42,000/ 
35 

30,000/ 
25 

59,000/ 
50 

51,000/ 
44 

64,000/ 
53 

139,000/ 
118 

Ecological – Habitat area shallower 
than -10 ft MLLW disturbed  
(dredging and capping) 

Not estimated – Lowest 
impact 

13 13 23 28 33 42 37 59 59 67 99 
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RAO 1: 10-4 magnitude PCB risk 
(Adult Tribal RME)l  

5 4 4 3 6 6 11 7 17 17 16 42 

RAO 1: Predicted time for total 
PCBs and dioxins/furans to reach 
long-term model-predicted 
concentration range in surface 
sedimentl 

25 24 24 18 21 21 21 17 22 22 16 42 

RAO 2: Total risk ≤1 × 10-5  
(All exposure scenarios)m 5 4 4 3 4 3 4 3 4 4 3 4 

RAO 2: Individual risk from  
cPAHs ≤1 × 10-6 in all areas except 
Beach 3 

25 19 19 3 6 3 6 3 6 6 3 6 

RAO 3: Benthic invertebrates 
(SQS)n 

20 14 14 8 11 6 11 6 11 11 6 11 

RAO 4: Ecological – river otters 
(HQ<1)o < 5 4 4 3 6 6 11 7 17 17 16 42 

Summary of short-term effectiveness 

No short-term impacts 
because no 

construction. Longest 
time to achieve cleanup 

objectives. Highest 
natural recovery 

prediction uncertainty. 

Low impacts from 
construction. 

Moderate time to 
reduce 

contaminant 
concentrations. 
High uncertainty 

(125 acres MNR). 

Slightly more impacts 
from construction than 

Alt 2R due to CAD. 
Similar time to reduce 

contaminant 
concentrations. High 

uncertainty  
(125 acres of MNR). 

Similar impacts from 
construction, shorter 

time to reduce 
contaminant 

concentrations, and 
less uncertainty than 

Alt 2  
(99 acres MNR). 

Higher impacts from 
construction, longer 

time to reduce 
contaminant 

concentrations, and 
less uncertainty than 

Alt 3C  
(99 acres MNR). 

Similar impacts from 
construction, similar 

time to reduce 
contaminant 

concentrations, and 
less uncertainty than 

Alt 3R  
(50 acres MNR). 

Higher impacts from 
construction, similar 

time to reduce 
contaminant 

concentrations, and 
similar uncertainty to 

Alt 4C  
(50 acres MNR). 

Impacts from 
construction similar 
to Alt 3R, and higher 
than Alt 4C. Shorter 

time to reduce 
contaminant 

concentrations. Very 
low uncertainty  

(no MNR). 

More impacts from construction than 
Alt 4R and 5C. Longer time to reduce 

contaminant concentrations.  
Very low uncertainty (no MNR). 

More impacts from 
construction, 
similar time to 

reduce 
contaminant 

concentrations, 
and lower 

uncertainty than 
Alt 5R (no MNR). 

Highest impacts from construction and 
longest time to reduce contaminant 

concentrations with lowest uncertainty 
(no MNR). 

Relative Ranking (= Lowest for short-term 

effectiveness) 
             

Table 10-1 Comparative Evaluation and Relative Ranking of Remedial Alternatives (continued)  

Evaluation Criteria 

 Remedial Alternative 

1 2R 2R-CAD 3C 3R 4C 4R 5C 5R 5R-T 6C 6R 
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Technical and administrative implementability 
during construction 

No construction  
(other than EAAs)  

Short construction 
period. Lowest 

potential for 
difficulties and 

delays. 

Same as Alt 2R plus 
significant 

administrative  
issues with siting, 
maintenance, and 

liability of CAD. 

Same construction 
period as Alt 2. 

Low potential for 
difficulties and 

delays. 

Longer construction 
period than  
Alts 2 or 3C.  

Low potential for 
difficulties and delays. 

Similar construction 
period to Alt 3R.  
Low potential for 
difficulties and 

delays. 

Longer construction 
period than Alt 4C. 
Higher potential for 

difficulties and 
delays. 

Construction period 
slightly longer than 
Alt 4C, and shorter 

than Alt 4R. 
Potential for 

difficulties and 
delays similar  

to Alt 4C. 

Longer construction 
period than Alt 4R. 
Higher potential for 

difficulties and 
delays. 

Same as Alt 5R 
plus significant 

issues with 
permitting facility 

and reusing 
treated material. 

Construction 
period similar to 
Alt 5R. Similar 
potential for 

difficulties and 
delays. 

Longest construction period.  
Highest potential for difficulties  

and delays. 

Technical and administrative implementability 
after construction 

No contingency 
 actions contemplated.  

High potential for 
additional actions 
in MNR and ENR 

areas. 

Same as Alt 2R. 

Lower potential for 
additional actions in 

MNR and ENR 
areas than Alt 2. 

Same as Alt 3C. 

Lower potential for 
additional actions in 

MNR and ENR 
areas than Alt 3R. 

Lower potential for 
additional actions in 

MNR areas than 
Alt 4C. 

Additional actions 
may be needed after 
dredging to meet low 
RALs. Potential for 
additional actions in 
ENR areas similar to 

Alt 4R. 

Same as Alt 5C. Same as Alt 5R. 

Additional actions 
likely needed after 
dredging to meet 
lower RALs. No 
MNR or ENR. 

Same as Alt 6C. 

Summary of implementability High Moderate Low Moderate Moderate High High High Low Very Low Low Very Low 

Relative ranking (= Lowest for 

implementability) 
            

Costs 
Total (MM$)  9 p 220 200 200 270 260 360 290 470 510 530 810 

Relative ranking (= highest for cost)             

Notes: 

a.  Relative ranking compares alternatives to one another using a one star (= low ranking) to five star (= high ranking) system. See specific criteria for guide to interpreting star rankings. 

b. Risk estimate is based on use of the total PCB SWAC (using base case [mid input values] BCM output) in the food web model. Total excess cancer risks (all carcinogens combined) are predicted to be similar to total PCB risks for the consumption of resident fish and crab. Risks due to clam consumption are largely due to arsenic and 
cPAHs in clam tissue, and were not calculated due to the poor relationship between sediment and tissue values in the RI dataset). 

c. See Table 9-7a for other RME risk scenarios.  

d.  Base case (mid-range input values) BCM output used for estimation of direct contact risks.  

e.  The proportion of ENR or in situ treatment is assumed to be 50%/50% for the FS alternatives.  

f. Recovery categories: Category 1 – presumed to be limited; Category 2 – less certain; Category 3 – predicted to recover. Best professional judgment was used during technology assignment work to consolidate small areas extending across two recovery categories into one category.  

g. Remaining cores grouped by those located under caps and those located anywhere else within the LDW after construction. 

h. This analysis evaluates the reliability of controls after cleanup objectives are achieved. The construction periods differ (see Short-term Effectiveness) and various controls will also be required during construction.  

i. Alternative 6C extends project-specific O&M and monitoring into AOPC 2 (i.e., for capping and ENR/in situ) and is the only alternative to do so.  

j. Construction period rounded to nearest year. Additional time beyond construction required for ecologically sensitive areas to recover. Also, fish and shellfish tissue contaminant concentrations may require additional time after construction to recover.  

k. The predicted time to achieve cleanup objectives is keyed to the start of construction, except for Alternative 1 which is keyed to the completion of the EAAs. 

l. No remedial alternative achieves RAO 1 PRGs. Alternatives 2 through 6 achieve protectiveness with some combination of active and passive remediation and ICs. Two time frames are provided for purposes of comparing the alternatives: 1) the point at which the alternatives reduce the Adult Tribal RME seafood consumption risk to 10-4, 
and 2) the predicted time for risk-driver concentrations to achieve long-term model-predicted concentration ranges. The latter are based on achieving a site-wide total PCB SWAC within 25% (≤ 49 µg/kg dw) of the 45-yr Alternative 6R total PCB SWAC of 39 µg/kg dw, and a site-wide dioxin/furan SWAC within 25% (≤ 5.4 ng TEQ/kg dw) 
of the 45-yr Alternative 6R dioxin/furan SWAC of 4.3 ng TEQ/kg dw. Fish and shellfish tissue concentrations are expected to remain elevated during construction as a result of resuspension and release of total PCBs into the water column.  

m. Alternatives 3C and 3R specifically address direct contact risks and achieve the total and individual direct contact risk metrics defined in Section 9.1.2.3 at the end of construction for all exposure scenarios. The FS assumes that the Alternative 3 actions occur at the beginning of Alternatives 4, 5, and 6; these alternatives are assumed to 
have the same times to achieve the other RAO 2 metrics as described for Alternatives 3C and 3R. Alternative 2 does not actively remediate for all direct contact risks. However, surface sediments in clamming and beach play areas are ≤ 1 × 10-5 following construction of EAAs and are expected to continue recovering naturally over time. 
See Figure 10-4 for times for individual risk drivers to achieve cancer risk thresholds. 

n. The FS assumes the time to achieve cleanup objectives for RAO 3 to be when at least 98% of FS surface sediment dataset stations are predicted to comply with the SMS and more than 98% of the LDW surface area is predicted to comply with the SMS. This is not intended as a compliance metric. EPA and Ecology will determine the 
appropriate metric for SMS compliance.  

o. The time to achieve cleanup objectives for RAO 4 is when wildlife seafood consumption HQ <1 is achieved based on the site-wide total PCB SWAC at the end of construction. 

p. Alternative 1 costs ($9 million) are for LDW-wide monitoring, agency oversight, and reporting. The cost for completing the cleanup actions in the EAAs is estimated at approximately $95 million. The EAA cleanup action costs are provided only for informational purposes, and are not included in the cost of the other alternatives or used in 
the comparison of alternatives.  

AOPC = area of potential concern; API = Asian and Pacific Islander; BCM = bed composition model; C = combined alternative; CAD = contained aquatic disposal; CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act; cPAH = carcinogenic polycyclic aromatic hydrocarbons; CSL = cleanup screening level; 
cy = cubic yards; dw = dry weight; EAA = early action area; ENR = enhanced natural recovery; FS = feasibility study; HI = hazard index; HQ = hazard quotient; IC = institutional control; kg = kilograms; µg = micrograms; mg = milligrams; MLLW = mean lower low water; MM = million; n/a = not applicable; MNR = monitored natural recovery; 
ng = nanograms; O&M = operation and monitoring; PCB = polychlorinated biphenyls; R = removal alternative; RAL = remedial action level; RAO = remedial action objective; RME = reasonable maximum exposure; R-T = removal alternative with treatment; SMS = Sediment Management Standards; SQS = sediment quality standard; 
SWAC = spatially-weighted average concentration; TEQ = toxic equivalent; UCL95 = 95 percent upper confidence limit on the mean; VM = verification monitoring  

Table 10-1 Comparative Evaluation and Relative Ranking of Remedial Alternatives (continued)  

Evaluation Criteria 

 Remedial Alternative 

1 2R 2R-CAD 3C 3R 4C 4R 5C 5R 5R-T 6C 6R 
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Table 10-2 Predicted SWACs and SMS Exceedance Outcomes for Alternatives 2 through 6 by Only Active Remediation and Comparison to PRGs 

Alternative 

Construction 
Time 

(years) 

Site-wide SWAC Clamming Area SWAC Beach Play Area SWAC SMS 

Arsenic 
(mg/kg 

dw) 

Total 
PCBs 
(µg/kg 

dw) 

cPAHs  
(µg TEQ/ 
kg dw) 

Dioxins/ 
Furans  

(ng TEQ/ 
kg dw) 

Arsenic 
(mg/kg 

dw) 

Total 
PCBs 
(µg/kg 

dw) 

cPAHs  
(µg TEQ/ 
kg dw) 

Dioxins/ 
Furans 

(ng TEQ/ 
kg dw) 

Arsenic 
(mg/kg 

dw) 

Total 
PCBs 
(µg/kg 

dw) 

cPAHs  
(µg TEQ/ 
kg dw) 

Dioxins/ 
Furans 

(ng TEQ/ 
kg dw) 

% of 
Stations 

<CSL 

% of 
LDW 
Area 
<CSL 

% of 
Stations 

<SQS 

% of 
LDW 
Area 
<SQS 

Predicted Outcomes without Natural Recovery 
    

    
    

1 n/a 16 180 360 24 13 190 300 30 9.1 270 310 14 95 96 84 82 

2R/2R-CAD 4 12 142 307 7.9 9.4 104 244 6.8 8.9 100 248 5.6 98 98 89 86 

3R/3C 6 / 3 11 132 269 7.4 9.3 88 162 6.1 8.8 79 186 5.0 99 99 92 89 

4R/4C 11 / 6 11 113 233 6.7 9.4 74 158 5.8 8.9 61 172 4.7 99 99 96 94 

5R/5R-T/5C 17/ 17 / 7 11 95 207 5.6 9.4 69 153 5.2 9.1 58 157 4.5 100 100 100 99 

6R/6C 42 / 16 9 45 135 4.3 9.1 48 137 4.3 8.9 43 148 4.0 100 100 100 99 

Preliminary Remediation Goals for each Remedial Action Objective (shown for reference)     
    

RAO 1 PRGs n/a 2 n/a 2 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 

RAO 2 PRGs  7 1,300 380 37 7 500 150 13 7 1,700 90 28 n/a n/a n/a n/a 

RAO 3 PRGs n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a ≤ 98% of LDW area SQS 

RAO 4 PRG n/a 128-159 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a 

Notes: 

1. Results shown are predicted conditions immediately at the end of alternative construction using post-remedy bed sediment replacement values within the actively remediated footprint and the FS baseline 
dataset for all areas outside of the actively remediated footprint. This analysis assumes no natural recovery during construction.  

2. Refer to Table 9-2a footnotes for additional information on post-remedy bed sediment replacement values and calculation methodologies. 

C = combined technologies alternative; CAD = contained aquatic disposal; cPAH = carcinogenic polyaromatic hydrocarbons; CSL = cleanup screening level; dw = dry weight; FS = feasibility study; kg = kilograms; 
µg = micrograms; mg = milligrams; n/a = not applicable; PCB = polychlorinated biphenyl; PRG = preliminary remediation goal; R = removal-emphasis alternative; RAO = remedial action objective; R-T = removal-
emphasis with treatment; SMS = Sediment Management Standards; SQS = sediment quality standard; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent 
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Table 10-3 Summary of Appendix L and Other Short-term Effectiveness Metrics for the Remedial Alternatives  

Metric 

Remedial Alternative 

1 2R 2R-CAD 3C 3R 4C 4R 5C 5R 5R-T 6C 6R 

Period of community exposure, worker exposure and 
ecological disturbance (years of construction)a 

<5 4 4 3 6 6 11 7 17 17 16 42 

Total PCB mass exported from site as a result of 
natural erosion; 45-yr model period (kg) 

3.1 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 2.8 2.9 

Total PCB mass exported from site as a result of 
dredging (kg) 

3.9 5.5 5.5b 5.1 6.1 6.0 7.6 6.3 10.0 10.0 9.0 17.5 

Transportation (miles)c 
Truck  n/c 380,000 180,000 320,000 490,000 440,000 740,000 480,000 1,100,000 800,000 1,100,000 2,500,000 

Train n/c 100,000 47,000 84,000 130,000 120,000 200,000 130,000 280,000 210,000 280,000 670,000 

Ecological – Habitat area above -10 ft MLLW disturbed 
(dredging/partial dredge and cap/capping) 

n/c 13 13 23 28 33 42 37 59 59 67 99 

Gas / Particulate 
Emissions 

Greenhouse gas emissions  
(CO2; metric tons) 

n/c 20,000 17,000 19,000 27,000 27,000 42,000 30,000 59,000 51,000 64,000 139,000 

Other air pollutants (NOx/SOx; 
metric tons) 

n/c 410 / 10 284 / 13  364 / 9 547 / 13 522 / 13  830 / 20 578 / 14  1,185 / 28 973 / 26 1,246 / 30 2,806 / 66 

Particulate matter emissions  
(PM10; metric tons)  

n/c 17 18 15 23 22 35 25 50 44 53 118 

Energy Consumption (MJ) n/c 2.8E+08 2.3E+08 2.6E+08 3.8E+08 3.79E+08 5.8E+08 4.2E+08 8.3E+08 7.1E+08 8.9E+08 1.9E+09 

Landfill Capacity Consumed (1.2 × Dredge Volume)  n/c 700,000 330,000 590,000 920,000 830,000 1,400,000 900,000 2,000,000 1,500,000 2,000,000 4,700,000 

Carbon Footprint (acre-years)d n/c 4,775 4,029 4,384 6,468 6,358 9,831 7,094 14,015 12,128 15,190 33,008 

Depleted natural resources  
(sand/gravel for in-water placement; cy) 

n/c 120,000 200,000 270,000 260,000 470,000 430,000 580,000 590,000 590,000 1,100,000 1,200,000 

Notes: 
1. See Appendices L and M for details on basis and assumptions for short-term metric values. 

a. Construction period rounded to nearest year. Additional time beyond construction required for ecologically sensitive areas to recover. Also, fish and shellfish tissue contaminant concentrations may require 
additional time (1 to 2 years) after construction to recover. 

b. Additional mass of total PCBs will be exported from the site as a result of releases to the water column associated with depositing contaminated sediment into the CAD. This additional mass was not 
estimated. 

c. Sediment is assumed to be disposed of by trucking from a transloading area to an intermodal station, where it is loaded onto train cars for transport to a landfill in Eastern Washington or Eastern Oregon. 
Trucking miles are estimated using an average 28 tons/truck and 12 miles to the intermodal station. Train miles are estimated assuming 568 miles (round trip) to the landfill and assuming that each train can 
carry 5,000 tons of dredged material. 

d. One acre-year represents the amount of CO2 sequestered by one acre of Douglas fir forest for one year. Carbon footprint in units of acre-years is an appropriate way to account for the differences in 
construction periods among the alternatives.  

C = combined; CAD = contained aquatic disposal; CO2 = carbon dioxide; cy = cubic yards; kg = kilograms; MJ = megajoule; MLLW = mean low lower water; n/c = not calculated; NOx = nitrogen oxides; 
PM = particulate matter; R = removal; R-T = removal with treatment; SOx = sulfur oxides   
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Table 10-4 Uncertainty in Site-wide SWACs and Time Frames Associated with Non-optimized Sequencing of Remedial Actions 

Site-wide Total PCB SWAC (µg/kg dw) 

Sequencing 
Assumption Alternative 

Time From Start of Construction (years) Model Year When Total PCB SWAC is 
between 40 and 50 µg/kg dw 

Difference in Years (between 
sequencing assumptions) 0 5 10 15 20 25 30 35 40 

Upstream to 
Downstream 

Alternative 6 Removal 180 101 70 54 50 48 47 46 45 25 5 

Alternative 6 Combined 180 91 64 47 44 43 43 42 42 15 5 

Optimized as Worst 
First 

Alternative 6 Removal 180 86 62 50 44 41 41 40 39 20 
 

Alternative 6 Combined 180 70 48 39 40 40 41 41 41 10 
 

Site-wide Arsenic SWAC (mg/kg dw) 

Sequencing 
Assumption Alternative 

Time From Start of Construction (years) Model Year When Arsenic SWAC is 
between 9 and 11 mg/kg dw 

Difference in Years (between 
sequencing assumptions) 0 5 10 15 20 25 30 35 40 

Upstream to 
Downstream 

Alternative 6 Removal 16.0 11.5 10.4 9.7 9.5 9.4 9.4 9.3 9.3 10 5 

Alternative 6 Combined 16.0 11.6 9.9 9.4 9.3 9.2 9.2 9.2 9.1 10 5 

Optimized as Worst 
First 

Alternative 6 Removal 16.0 10.0 9.7 9.4 9.3 9.2 9.2 9.1 9.1 5 
 

Alternative 6 Combined 16.0 10.0 9.5 9.2 9.1 9.1 9.1 9.1 9.1 5 
 

Site-wide CPAH SWAC (µg TEQ/kg dw) 

Sequencing 
Assumption Alternative 

Time From Start of Construction (years) Model Year When cPAH SWAC is 
between 100 and 125 µg TEQ/kg dw 

Difference in Years (between 
sequencing assumptions) 0 5 10 15 20 25 30 35 40 

Upstream to 
Downstream 

Alternative 6 Removal 360 219 162 125 115 111 113 110 108 20 5 

Alternative 6 Combined 360 216 153 110 106 103 106 103 103 15 0 

Optimized as Worst 
First 

Alternative 6 Removal 360 180 140 110 110 106 107 104 103 15 
 

Alternative 6 Combined 360 160 130 103 101 100 103 102 102 15 
 

Site-wide Dioxin/Furan SWAC (ng TEQ/kg dw) 

Sequencing 
Assumption Alternative 

Time From Start of Construction(years) Model Year When Dioxin/Furan SWAC is 
between 4.3 and 5.4 ng TEQ/kg dw 

Difference in Years (between 
sequencing assumptions) 0 5 10 15 20 25 30 35 40 

Upstream to 
Downstream 

Alternative 6 Removal 24 12.7 7.8 5.3 4.6 4.4 4.4 4.3 4.3 15 5 

Alternative 6 Combined 24 12.4 5.0 4.2 4.3 4.3 4.3 4.3 4.3 10 5 

Optimized as Worst 
First 

Alternative 6 Removal 24 5.9 5.0 4.4 4.4 4.3 4.3 4.3 4.3 10 
 

Alternative 6 Combined 24 4.9 4.6 4.2 4.3 4.3 4.3 4.3 4.4 5 
 

Notes:     
1. The 5-year model-predicted intervals associated with the BCM SWAC output are indexed to the start of construction for all the alternatives.  
2. Construction is assumed to begin at the upstream end of the BCM domain (RM 4.75) and sequentially work downstream toward the mouth (RM 0).  
3.  Construction is equally divided over 20 or 40 years for the combined and removal alternatives, respectively. The construction sequencing of “optimized as worst first” is used in the FS.  
4.  Model runs assume natural recovery during construction; larger differences are likely if no recovery is assumed during construction. 
5.  Remedial actions include dredging, capping, and ENR/in situ (the latter only for Alternative 6 Combined). 

BCM = bed composition model; cPAH = carcinogenic polycyclic aromatic hydrocarbon; dw = dry weight; ENR/in situ = enhanced natural recover/in situ treatment; FS = feasibility study; kg = kilograms; µg = micrograms; mg = milligrams; 

ng = nanograms; PCBs = polychlorinated biphenyls; RM = river mile; SWAC = spatially-weighted average concentration; TEQ = toxic equivalent 

   = Construction Time Frame 
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Figure 10-1a Reduction of Total PCB SWAC by Active Remediation and Natural Recovery 
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Remedial Alternative

Natural Recovery Through 45-Year Model Period

Natural Recovery During Construction 

Active Remediation (Construction Only)

Completion of EAAs (29 acres)

Notes:
1. Percent reductions are referenced to baseline PCB SWAC of 346 µg/kg dw.
2. Active remediation includes dredge, partial dredge and cap, cap, and ENR / in 
situ. Passive remediation includes natural recovery that occurs in both MNR and 
verification monitoring areas.
3. Seafood consumption excess cancer risk estimates for total PCBs are based on 
tissue PCB concentrations predicted by the food web model (FWM).
4. See Table 9-4 for low and high ends of long-term model-predicted total PCB 
sensitivity ranges.
C = combined technologies; CAD = contained aquatic disposal; dw = dry weight; 
EAA = early action area; ENR = enhanced natural recovery; MNR = monitored 
natural recovery; PCB = polychlorinated biphenyl; R = removal emphasis;  
R-T = removal with treatment; SWAC = spatially-weighted average concentration

High end of long-term model-predicted sensitivity range 

Best estimate of long-term model-predicted range

Low end of long-term model-predicted sensitivity range 

346

Total PCB Risk

4 x 10-4

3 x 10-4

2 x 10-4

1 x 10-4

32 58 107 157 302

32 actively remediated acres
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Figure 10-1b Reduction of Arsenic SWAC by Active Remediation and Natural Recovery  
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Remedial Alternative

Natural Recovery Through 45-Year Model Period

Natural Recovery During Construction 

Active Remediation (Construction Only)

Completion of EAAs (29 acres)

Notes:
1. Percent reductions are referenced to baseline arsenic SWAC of 16 mg/kg dw.
2. Active remediation includes dredge, partial dredge and cap, cap, and ENR / in 
situ. Passive remediation includes natural recovery that occurs in both MNR and 
verification monitoring areas.
3. See Table 9-4 for low and high ends of long-term model-predicted arsenic 
sensitivity ranges.
C = combined; CAD = contained aquatic disposal; dw = dry weight; EAA = early 
action area; ENR = enhanced natural recovery; MNR = monitored natural recovery;   
R  = removal; SWAC =spatially-weighted average concentration; T = treatment

High end of long-term model-predicted sensitivity range 

Low end of long-term model-predicted sensitivity range

Best estimate of long-term model-predicted range
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Figure 10-1c Reduction of cPAHs SWAC by Active Remediation and Natural Recovery 
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Remedial Alternative

Natural Recovery Through 45-Year Model Period Natural Recovery During Construction 

Active Remediation (Construction Only) Completion of EAAs (29 acres)

Notes:
1. Percent reductions are referenced to baseline cPAH SWAC of 394 µg TEQ/kg dw.
2. Active remediation includes dredge, partial dredge and cap, cap, and ENR / in situ. 
Passive remediation includes natural recovery that occurs in both MNR and verification 
monitoring areas.
3. See Table 9-4 for low and high ends of long-term model-predicted cPAH sensitivity 
ranges.
C = combined; CAD = contained aquatic disposal; cPAHs = carcinogenic polycyclic 
aromatic hydrocarbons; dw = dry weight; EAA = early action area; ENR = enhanced 
natural recovery ; MNR = monitored natural recovery; R = removal; SWAC =spatially-
weighted average concentration; T = Treatment;  TEQ = toxic equivalent

High end of long-term model-predicted sensitivity range 

Low end of long-term model-predicted sensitivity range Best estimate of long-term model-predicted range 

394
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Figure 10-1d Reduction of Dioxin/Furan SWAC by Active Remediation and Natural Recovery 
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Natural Recovery Through 45-Year Model Period

Natural Recovery During Construction 

Active Remediation (Construction Only)

Completion of EAAs (29 acres)

Notes:
1. Percent reductions are referenced to baseline dioxin/furan SWAC of 
26 ng TEQ/kg dw. 
2. Active remediation includes dredge, partial dredge and cap, cap, and ENR / in 
situ. Passive remediation includes natural recovery that occurs in both MNR and 
verification monitoring areas.
3. See Table 9-4 for low and high ends of long-term model-predicted dioxin/furan 
sensitivity ranges.
C = combined; CAD = contained aquatic disposal; dw = dry weight; EAA = early 
action area; ENR = enhanced natural recovery; MNR = monitored natural 
recovery; R = removal: SWAC =spatially-weighted average concentration; 
T = treatment; TEQ = toxic equivalent

High end of long-term model-predicted sensitivity range 

Low end of long-term model-predicted sensitivity range Best estimate of long-term model-predicted dioxin/furan range
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Figure 10-2 Contributions to Achievement of RAO 3 Cleanup Objective by Active Remediation and Natural Recovery  
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≥ 98% of LDW surface area below SQS for all SMS contaminants 
(assumed necessary to achieve RAO 3 cleanup objectives) 

Note: 
Active remediation includes dredge, partial dredge and cap, cap, and ENR / 
in situ treatment. Passive remediation includes natural recovery that occurs 
in both MNR and verification monitoring areas. 

C = combined; CAD = contained aquatic disposal; EAA = early action area; 
ENR = enhanced natural recovery; LDW = Lower Duwamish Waterway; 
MNR = monitored natural recovery; R = removal; RAO = remedial action 
objective; SMS = Sediment Management Standards; SQS = sediment 

Natural Recovery Through 45-Year Model Period 

Natural Recovery During Construction 

quality standard; R = removal; R-T = removal with treatment 

Active Remediation (Construction Only) 
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Figure 10-3 Areas that are not Dredged Corresponding to Technology Assignments for Each Recovery Category 
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Notes:
1. Recovery categories 1, 2, and 3 are based on the predicted ability to recover naturally (Recovery in Category 1 areas  
is presumed to be limited, Recovery in Category 2 areas is less certain, and Category 3 areas are predicted to recover).
2. Areas for Alternatives 2 through 6 correspond to AOPC1 (180 acres) and AOPC 2 (122 acres), for a total of 302 
acres.
3. For Alternative 1, 63 acres of Category 1, 43 acres of Category 2, and 196 acres of Category 3 are monitored 
(i.e., receive no form of active remediation).
4. Areas that are dredged can also leave behind subsurface contamination due to stability limits or residuals from 
releases or unaccounted inventory.
AOPC = area of potential concern; C = combined; CAD = contained aquatic disposal; ENR = enhanced natural recovery;  
MNR = monitored natural recovery; R = removal; R-T = removal with treatment; VM= verification monitoring
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Figure 10-4  Time to Achieve Cleanup Objectives for RAOs for All Alternatives
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10-4 magnitude risk for Adult Tribal, Child Tribal, and Adult API RME seafood consumption scenarios (only total PCBs) ≤ 1 x 10-5 total direct contact risk and HQ <1 in all exposure areas
10-5 magnitude risk for Child Tribal RME seafood consumption scenario (only total PCBs) ≤ 1 x 10-6 direct contact risk from total PCBs in all areas
Total PCBs and dioxin/furans reach long-term model-predicted ranges of site-wide SWACs ≤ 1 x 10-5 and > 1 x 10-6 direct contact risk from arsenic in all areas
SQS  (≥ 98% of LDW area below SQS) < 1 x 10-6 direct contact risk from dioxins/furans in all areas
HQ <1 (River Otter) ≤ 1 x 10-6 direct contact risk from cPAHs in all areas except Beach 3

Arsenic reaches long-term model-predicted range of site-wide SWACs
Notes:

1.  None of the alternatives are predicted to achieve a non-cancer HQ  below 1 for three RME seafood consumption scenarios (see Table 9-7b of Final FS for details).  

2.  None of the alternatives are predicted to achieve sediment PRGs that are based on natural background: total PCBs and dioxins/furans - seafood consumption (RAO 1); arsenic - direct contact all scenarios (RAO 2).

3.  Fish/shellfish tissue total PCB concentrations are expected to remain elevated for up to 2 years after construction completion as a result of construction impacts (e.g., sediment resuspension).  This applies to cleanup objectives for RAOs 1 and 4.
4. The direct contact risk from total PCBs is ≤ 1 x 10-6 risk in all areas following completion of EAAs except at Beach 4.  Beach 4 is actively remediated by Alternative 2R.

R = removal; R-T = removal with treatment; RAO = remedial action objective; RME = reasonable maximum exposure; SQS = sediment quality standard; SWAC = spatially-weighted average concentration
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Figure 10-5 Summary Statistics of Subsurface Total PCB Concentrations Remaining in AOPC 1 and AOPC 2 (Outside of the EAAs, Dredge and 
Cap Footprint) for All Categories in the 0- to 2-ft Depth Interval 
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each remaining core station. Summary statistics were calculated with 
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UCL95 in all cases, with the exception of the H-Statistic UCL, use of 
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parametric 95% Chebyshev (Mean, SD) UCL.  No data greater than 
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3. The data distribution for Alternative 6C is highly influenced by the small 
core dataset (n=20) and two high PCB concentrations  of 1,365 and 
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Figure 10-6 Estimates of Sensitivity of Model-Predicted SWAC to Various Factors 
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Definitions:            
A  Do not sequence remedial actions by alternative; instead remediate Alternative 6 footprint from upstream to downstream (Section 10.2.3.4).       
B  Do not account for natural recovery predicted by the BCM; estimate SWACs for Alternative 3 after construction using the post-remedy bed sediment replacement value (Section 10.2.4).    
C  Hold cells constant (no natural recovery) in Recovery Category 1 scour and berthing areas: Compare against 10-year base case results for Alternative 3 (Section 5.5.9).     
D Subsurface exposure scenario: Compare PCB SWAC results assuming 25 acres of persistent disturbance for Alternative 3. Alternatives 1 through 5 ranged from 15 to 55% SWAC difference from base case SWAC 

(40 µg/kg dw) at 25 acres of persistent disturbance (Appendix M, Part 5).         
E  BCM sensitivity for all alternatives, 30-year results (range from all low input parameters to all high input parameters; Table 9-4).        
F  STM reasonable bounding runs; +/- net sedimentation rate of 1 cm/year from STM 10-year base case results. (Appendix C and Section 5).       
G  BCM sensitivity for lateral values (mid input values for upstream and post-remedy bed sediment replacement value, high input value for lateral). Compare 30-year output for all alternatives (Table 9-4 with natural 

recovery, and Appendix J without natural recovery during construction).  
H  Resuspension and redeposition of total PCBs during active dredging (literature-based estimate).           
I   Spatial interpolation method uncertainty (Appendices A and H).  

BCM = bed composition model; LDW = Lower Duwamish Waterway; PCB = polychlorinated biphenyl; STM = sediment transport model; SWAC = spatially-weighted average concentration  

Base Case 
(Best Estimate) 
Model Prediction 
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Figure 10-7 Estimated Total Costs of the Remedial Alternatives 
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Remedial Alternatives

Notes:

1. Basis and assumptions for calculation of best estimate costs are presented in Appendix I . All costs are 
expressed on a net present value basis. 
2. Alternative 1 costs approximately $9 million for LDW-wide monitoring, agency oversight, and reporting. The cost 

for completing the cleanup actions in the EAAs is estimated at approximately $95 million. Substantial additional 
costs are expected for upland cleanup and source control associated with the EAAs. The EAA cleanup costs are 
provided only for informational purposes, and are not included in the cost of the other alternatives or used in the 

comparison of Alternatives 2 through 6. 

C = combined-technology alternative; CAD = contained aquatic disposal; EAA = early action area; LDW = Lower 
Duwamish Waterway; MM = million; R = removal-emphasis alternative; R-T = removal with treatment
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