
 
 

 

 

October 21, 2014 

 

Mr. Kevin Turner 

USEPA Region 5 

8588 Route 148 

Marion, IL 62959 

 

Ms. Michelle Kaysen 

USEPA Region 5, Mail Code LU-9J 

77 West Jackson Boulevard 

Chicago, IL 60604 

 

RE:  Third Quarter 2014 Progress Report, Hartford Petroleum Release Site 

 

Dear Ms. Kaysen and Mr. Turner, 

 

Trihydro Corporation (Trihydro) is submitting this quarterly report summarizing the progress and status 

of activities performed at the Hartford Petroleum Release Site (Hartford Site) on behalf of Apex Oil 

Company, Inc. (Apex) for the time period from July 1 to September 30, 2014.  

 

1. Apex submitted the following deliverables during the Third Quarter 2014: 

 The Second Quarter 2014 Progress Report was submitted to the United States Environmental 

Protection Agency (USEPA) and the Illinois Environmental Protection Agency (Illinois EPA) on 

July 23, 2014 via email. 

 The Draft Additional Light Non-Aqueous Phase Liquid Recovery Partial Pilot Test Summary 

Report was submitted to the USEPA and Illinois EPA on July 3, 2014 via standard mail. 

 The Draft Zone 1 Soil Vapor Extraction System Optimization Work Plan was submitted to the 

USEPA and Illinois EPA on July 25, 2014 via standard mail. 

 Posters summarizing the partial focused pumping pilot test and soil vapor extraction system were 

submitted to the USEPA and Illinois EPA for review on August 7, 2014 via email. These posters 

were prepared for the USEPA-led open house-style public meeting that took place on August 12, 

2014. 

 A response to the USEPA and Illinois EPA comments regarding the Draft Additional Light Non-

Aqueous Phase Liquid Recovery Partial Pilot Test Summary Report with revised replacement 

pages was submitted to the USEPA and Illinois EPA on August 28, 2014 via email and standard 

mail. 
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2. Apex submitted the following requests and notifications pertaining to activities at the Hartford Site: 

 The USEPA, Illinois EPA, and Hartford Working Group (HWG) were provided notification of 

initiation of a river stage triggered monitoring event (EBMP-21) and implementation of interim 

in-home event based monitoring activities on September 13, 2014. 

 The USEPA, Illinois EPA, and HWG were provided daily notifications regarding field activities 

and monitoring results between September 16 and September 23, 2014 during the river stage 

triggered monitoring event (EBMP-21). Notifications to USEPA, Illinois EPA, and HWG were 

conducted in accordance with the Final Interim In-Home Effectiveness Monitoring Plan, as well 

as the email dated February 7, 2014 outlining additional notification protocols during in-home 

monitoring. 

 The USEPA was provided an estimate of the gallons of light non-aqueous phase liquids (LNAPL) 

recovered via skimming and a summary of structures where mitigation measures was performed 

since October 1, 2013 via an email dated September 18, 2014.  This information was provided 

following a request from the USEPA on September 16, 2014. 

 

3. Apex participated in the following meetings and teleconferences during the Third Quarter 2014: 

 Teleconference with the USEPA and Illinois EPA to discuss the content of the posters and 

handouts to be presented at the open house-style public meeting. 

 An open house-style pubic meeting led by the USEPA at the Village of Hartford Community 

Center on August 12, 2014. 

 Meeting with USEPA on August 13, 2014 to discuss the Zone 1 Soil Vapor Extraction 

Optimization Work Plan. 

 Monthly teleconference with the HWG conducted on September 16, 2014. 

 

4.  Summary of In-Home Effectiveness Monitoring Activities: 

 Weekly in-home effectiveness monitoring was performed within twelve structures at the Hartford 

Site during the Third Quarter 2014.   

 Quarterly in-home effectiveness monitoring was performed within 31 structures at the Hartford 

Site from July 21 to August 4, 2014. 

 In-home screening was conducted within 26 structures at the Hartford Site in response to the river 

stage triggered monitoring event (EBMP-21) from September 13 to September 22, 2014.   

 

5. Summary of West Birch Street Investigation Activities: 

 Monthly screening within select monitoring points and nested soil vapor monitoring wells 

installed on West Birch and West Arbor Streets was conducted on July 31 and August 29, 2014.  
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6. Summary of Additional LNAPL Recovery Pilot Test Implementation Activities: 

 Preparation of the Supplemental Application for Permit for Construction /Operation Approval 

(WPC-PS-1) to include modifications detailed in the Additional Light Non-Aqueous Phase Liquid 

Recovery Partial Pilot Test Summary Report. 

 Preparation of the Registration of Small Source Application to include modifications detailed in 

the Additional Light Non-Aqueous Phase Liquid Recovery Partial Pilot Test Summary Report. 

 Preparation of an amended agreement with the Village of Hartford to discharge treated water to 

the Village of Hartford combined sewer system in accordance with modifications detailed in the 

Additional Light Non-Aqueous Phase Liquid Recovery Partial Pilot Test Summary Report. 

 Preparation of an amended agreement with the City of Wood River to discharge treated water to 

the Wood River Wastewater Treatment Plant in accordance with modifications detailed in the 

Additional Light Non-Aqueous Phase Liquid Recovery Partial Pilot Test Summary Report. 

 

7. Summary of Dissolved Phase Investigation Implementation Activities: 

 Quarterly manual gauging of fluid levels within 378 groundwater monitoring wells and 

monitoring points was completed between August 4 and August 8, 2014. 

 Monthly manual gauging of fluid levels in select groundwater monitoring wells and monitoring 

points was performed on July 24 and September 8, 2014.  

 Groundwater samples were collected and analyzed from eleven monitoring wells between July 1-

3, 2014, July 7-8, 2014, and September 11-12, 2014.   

 

8. Activities Planned During the Fourth Quarter 2014 at the Hartford Site: 

 Continue weekly in-home effectiveness monitoring within twelve structures in accordance with 

the Final Interim In-Home Effectiveness Monitoring Plan. 

 Conduct river stage triggered monitoring in accordance with the triggers established within the 

Final Interim In-Home Effectiveness Monitoring Plan. 

 Conduct quarterly in-home effectiveness monitoring in October 2014 in accordance with the 

Final In-Home Interim Effectiveness Monitoring Plan. 

 Continue implementation of the dissolved phase investigation activities in accordance with the 

Final Dissolved Phase Investigation Work Plan including: (1) monthly and quarterly fluid level 

gauging, and (2) groundwater sampling. 

 Implementation of the continued additional LNAPL recovery pilot test including:  (1) submittal 

of the Supplemental Application for Permit for Construction /Operation Approval (WPC-PS-1) to 

the Illinois EPA, (2) submittal of the Registration of Small Source Application to the Illinois 

EPA, (3) completion of the amended agreements with the Village of Hartford and the City of 

Wood River, (4) site preparation activities including installation of security cameras, construction 
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of stands for outdoor air monitoring, installation of fluid level and telemetry equipment in the 

Village combined sewer system, etc. (4) installation of three groundwater piezometers in Area A, 

Mobilization of the temporary groundwater treatment system, as well as initiation of the baseline 

monitoring (including fluid level gauging, SVE screening, LNAPL baildown testing, and 

groundwater sampling) will be conducted in accordance with groundwater elevation triggers.  

 Coordination and installation of three additional SVE well nests along West Birch and West 

Arbor Streets as detailed in the Zone 1 Soil Vapor Extraction System Optimization Work Plan. 

 Participate in a meeting with the USEPA and Illinois EPA on October 9, 2014 to discuss the 

multiphase remedy framework process.  

 Participate in routine teleconferences and meetings with the USEPA, Illinois EPA, and HWG. 

 

We appreciate your continued engagement with this project.  If you have any questions or require any 

additional information, please contact me at (513) 429-7452. 

 

Sincerely, 

 

 

 

Paul Michalski, P.G. 

Team Leader 

Trihydro Corporation 


