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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

     FORMER PROCESSING AREA SURFACE COVER 
        *  CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE FOR F.P.A.S.C.
        *  CONTINUING TO PLACE NON-WOVEN FABRIC ON F.P.A.S.C.      
        *  CONTINUING INSTALLING COVER TYPE II BY PLACING BORROW PIT SOIL
            OVER THE NON-WOVEN FABRIC ON F.P.A.S.C. 
     SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK 
             SEDIMENTS TO THE CAMU 
         *  CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING,     
             FABRIC LINING AND STONE AS NEEDED
         *  EVACUATED STORMWATER FROM THE EXCAVATION FOR TREATMENT IN THE 
             ONSITE WASTEWATER TREATMENT SYSTEM
      MISCELLANEOUS
         *  CONTINUED TO DO PERIMETER SITE AIR MONITORING TO INSURE NO ACTION
             LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL        

GRADING THE CAMU STABILIZING CREEK SEDIMENTS 
WITH KILN DUST

STARTING TO PLACE BORROW PIT 
SOIL ON THE NON-WOVEN FABRIC 
FOR THE TYPE II COVER

RIPRAP PLACED IN DUMP AREA OF 
GLADE CREEK

LAYING FABRIC IN FORMER 
PROCESS AREA SURFACE COVER

PLACING FABRIC ON BANKS OF 
GLADE CREEK PRIOR TO RIPRAP


