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OU1: Allied Landfill

• Feasibility Study (FS)• Feasibility Study (FS)
– Previewed Remedies January 2011

EPA Completing FS Early 2013– EPA Completing FS Early 2013

• Proposed Plan Spring 2013
– Public Hearing: Formal Comments
– Record of Decision: Fall 2013
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OU2: Willow Boulevard/A-Site Landfill

• Georgia Pacific – Responsible PartyGeorgia Pacific Responsible Party

• Remedial Design Completed March 2011g p
– Sheetpile at A-Site

• Remedial Action 2011-2013
– Consolidation
– Capping
– Groundwater Monitoring



OU2: Willow Boulevard/A-Site Landfill

• 20112011
– Consolidation and Capping of Willow
– Excavation of Area East of Davis Creek

• 2012 
– Consolidation and Capping of A-Sitepp g
– Excavation of Area East of Davis Creek
– Cutting of Sheet-pile Wall at A-Site

• 2013
– Installation of Groundwater Monitoring System





Cross-Section of River Bank Restoration
at Willow Boulevard Landfillat Willow Boulevard Landfill

(not to scale)



Cross-Section of Final Cap System
( t t l )(not to scale)



Willow Boulevard/A-Site 2009 



Construction at Willow - 2011



A Sit B f C t ti St tA-Site Before Construction Start



A-Site Sheet Pile

•Pull Back of Material

•Sheeting Cut Below 
Ground Surface



Cutting of A-Site Sheet PileCutting of A Site Sheet Pile 



A-Site Liner and Soil Cover Installation



Soil Cover Installation at A-SiteSoil Cover Installation at A Site 
October 2012



Willow Boulevard/A-Site October 2012





OU4: 12th Street LandfillOU4: 12th Street Landfill



OU4: 12th Street Landfill

• Remedial Action Complete - October 2012• Remedial Action Complete - October 2012
– Consolidation of Contaminated Materials

Protective Cap– Protective Cap
– Gas Venting System

G d t M it i S t– Groundwater Monitoring System
• 2013 and Beyond

– Groundwater Monitoring
– Fencing
– 2017 5 YR




