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Tonight’s TopicsTonight’s Topics

EPA Cleanup PlanEPA Cleanup Plan

Cleanup Schedule  Cleanup Schedule  

Ecological Risk Assessment UpdateEcological Risk Assessment Update



EPA Cleanup PlanEPA Cleanup Plan

Eliminate PCB sources Eliminate PCB sources 
•• paper wastes on river bankspaper wastes on river banks

Address inAddress in--stream sedimentsstream sediments

Begin upstream and work downstream Begin upstream and work downstream 

Phase I first then Phase IIPhase I first then Phase II



Allied Paper/Portage Creek/Kalamazoo River
Superfund Site

Michigan



Cleanup ScheduleCleanup Schedule

Plainwell/Otsego City Impoundments Plainwell/Otsego City Impoundments 
(OU5)(OU5)

Downstream Impoundments (OU5)Downstream Impoundments (OU5)

Landfill Operable Units (OU1Landfill Operable Units (OU1--OU4)OU4)



Remedial 
Investigation/Feasibility Study  

Work Plan

Proposed Plan and 
Public Comment Period

Record of 
Decision

Plainwell/Otsego City Impoundments Plainwell/Otsego City Impoundments 
Timeline for Proposed PlanTimeline for Proposed Plan

Winter 2002

EPA Lead
Summer 2002

Spring/Summer 2003

Summer/Fall 2003

Spring 2003

Remedial 
Investigation 

Report 

Feasibility 
Study Report 



Downstream Impoundments Downstream Impoundments 
and Lake Alleganand Lake Allegan

Negotiate with paper companies for…Negotiate with paper companies for…
•• Additional sAdditional sampling at Otsego, Trowbridge, ampling at Otsego, Trowbridge, 

Allegan City Impoundments & Lake AlleganAllegan City Impoundments & Lake Allegan
•• Conduct RI/FSConduct RI/FS

EPA will provide cleanup schedule after EPA will provide cleanup schedule after 
negotiations are completednegotiations are completed



Cleanup Schedule for Cleanup Schedule for 
Landfill Landfill 

Operable Units Operable Units 



Remedial 
Investigation

Feasibility 
Study

Proposed 
Plan

Record of 
Decision

Remedial 
Design

Remedial 
Action

Public 
Comment

Operable Unit 1Operable Unit 1
Allied LandfillAllied Landfill

Fall 2004

US EPA/ PRP 
Neg. CD

Summer 
2004

Summer 2006

Public 
Participation

MDEQ Lead 
Spring 2003

EPA Lead



Feasibility 
Study

Record of 
Decision

Remedial 
Design

Remedial 
Action

Public 
Comment

Operable Unit 2Operable Unit 2 Willow/AWillow/A--Site Site 
LandfillLandfill

MDEQ Lead 
Summer/Fall 2002

Winter 
2002/2003

EPA Lead 
Fall/Winter 

2002

US EPA/ PRP 
Neg. CD

Summer 2004 Public 
Participation

Proposed 
Plan



Record of 
Decision

Remedial Design

Remedial 
Action

Public 
Participation

Operable Unit 4, 12Operable Unit 4, 12thth Street LandfillStreet Landfill

Sept 2001

Winter 2003

EPA Lead 
Summer/
Fall 2002

Negotiate Consent 
Decree



Remedial                   
Investigation/ Feasibility Study 

(Plainwell/Otsego City 
Impoundments)

Remedial 
Design

Remedial 
Action

Public 
Comment

Operable Unit 5Operable Unit 5 Kalamazoo RiverKalamazoo River

Summer/
Fall  2003

Spring/
Summer 2003

US EPA/ PRP 
Negotiate 

Consent Decree

Fall 2005
Public 

Participation

Cleanup Schedule 
will be provided 

Record of 
Decision

Remedial 
Investigation/Feasibility Study 

for Otsego, Trowbridge, 
Allegan City Impoundments & 

Lake Allegan

Proposed Plan

EPA       
Lead



What’s Next?What’s Next?



Next 6 Months (OU1, OU2 & OU4)Next 6 Months (OU1, OU2 & OU4)

Now through Now through 
Fall 2002Fall 2002

Negotiate Negotiate 
CleanupCleanup

44
(12(12thth Street Street 

Landfill)Landfill)

Fall/Winter Fall/Winter 
2002/20032002/2003

Issue       Issue       
Proposed PlanProposed Plan

22
(Willow/A(Willow/A--

Site Landfill)Site Landfill)

Now through Now through 
Spring 2003Spring 2003

MDEQ Continue MDEQ Continue 
Remedial Remedial 

InvestigationInvestigation

11
(Allied (Allied 

Landfill)Landfill)

DateDateActivity                   Activity                   Operable Operable 
Unit Unit 



Next 6 Months (OU5)Next 6 Months (OU5)

Start Fall Start Fall 
20022002

Negotiate Negotiate 
Additional Additional 

Sampling and Sampling and 
RI/FSRI/FS

Otsego, Otsego, 
Trowbridge, Trowbridge, 
Allegan City Allegan City 

Impoundments Impoundments 
and Lake Allegan and Lake Allegan 

Now through Now through 
Winter 2002Winter 2002

Complete Complete 
Remedial Remedial 

InvestigationInvestigation

Plainwell/Otsego Plainwell/Otsego 
City City 

ImpoundmentsImpoundments

DateDateActivityActivity



Remedial Action Schedule Remedial Action Schedule 
(OU1, OU2 & OU4)(OU1, OU2 & OU4)

Winter 2003Winter 2003
44

(12(12thth Street Landfill)Street Landfill)

Summer 2004Summer 2004
22

(Willow/A(Willow/A--Site Landfill)Site Landfill)

Summer 2006Summer 2006
1 1 

(Allied Landfill) (Allied Landfill) 

Remedial ActionRemedial ActionOperable Unit Operable Unit 



Remedial Action Schedule (OU5)Remedial Action Schedule (OU5)

Schedule Schedule 
Will Be ProvidedWill Be Provided

Otsego, Trowbridge, Otsego, Trowbridge, 
Allegan City Allegan City 

Impoundments & Lake Impoundments & Lake 
Allegan Allegan 

Fall 2005Fall 2005
Plainwell/ Otsego City Plainwell/ Otsego City 

ImpoundmentsImpoundments

Remedial ActionRemedial Action



QUESTIONS?QUESTIONS?

Shari Kolak, US EPA Project Manager
312-886-6151

(800) 621-8431 Ext. 66151
kolak.shari@epa.gov

Cheryl Allen, Lead Community Involvement 
Coordinator
312-353-6196

(800) 621-8431 Ext. 36196
allen.cheryl@epa.gov

Shari Kolak, US EPA Project ManagerShari Kolak, US EPA Project Manager
312312--886886--61516151

(800) 621(800) 621--8431 Ext. 661518431 Ext. 66151
kolak.shari@epa.govkolak.shari@epa.gov

Cheryl Allen, Lead Community Involvement Cheryl Allen, Lead Community Involvement 
CoordinatorCoordinator
312312--353353--61966196

(800) 621(800) 621--8431 Ext. 361968431 Ext. 36196
allen.cheryl@epa.govallen.cheryl@epa.gov



Ecological Risk Ecological Risk 
Assessment Update Assessment Update 



Dr. James Chapman, EcologistDr. James Chapman, Ecologist

Ecological Risk Assessor, Superfund Ecological Risk Assessor, Superfund 
DivisionDivision
Wrote ecological risk assessments for:Wrote ecological risk assessments for:
–– Velsicol, Pine River, St. Louis, MI (DDT)Velsicol, Pine River, St. Louis, MI (DDT)
–– Sheboygan River floodplain, WI (PCB)Sheboygan River floodplain, WI (PCB)
–– Neal’s Landfill, Bloomington, IN (PCB)Neal’s Landfill, Bloomington, IN (PCB)



Kalamazoo ERA ReviewKalamazoo ERA Review

Baseline ERA finalized in June 1999Baseline ERA finalized in June 1999
Asked to review ERA in 2000 by new Asked to review ERA in 2000 by new 
USEPA project managerUSEPA project manager
Recommended changes related toRecommended changes related to
–– Consistency with risk assessment approach Consistency with risk assessment approach 

at other Region 5 sediment sitesat other Region 5 sediment sites
–– ErrorsErrors



Kalamazoo ERA RevisionsKalamazoo ERA Revisions

Revised in Oct 2001Revised in Oct 2001
–– Additional comments by USEPAAdditional comments by USEPA

Revised in Jan 2002Revised in Jan 2002
–– Comments from paper companiesComments from paper companies
–– Wet weight, dry weight errorsWet weight, dry weight errors
–– Toxicity reference valuesToxicity reference values

Currently working on final revisionCurrently working on final revision


