
 

 

Transmitted via Electronic Mail 

 

Mr. Chris Black 

U.S. Environmental Protection Agency – Region 5 

Land and Chemicals Division  

77 W. Jackson Blvd. DE-97 

Chicago, IL 60604-3590 

 

Subject:   

Fourth Quarter 2012 Progress Report (No. 6) 

Revitalizing Auto Communities Environmental Response (RACER) Trust  

Buick City Site, Flint, Michigan 

 

Dear Mr. Black: 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) 

Trust, ARCADIS is submitting this Fourth Quarter 2012 Progress Report (No. 6) in 

accordance with Section VI (18b) of the RACER Trust’s Administrative Order on 

Consent (Consent Order), Docket Number RCRA-05-2011-0024 for the Buick City 

Site located in Flint, Michigan (the Site), which was effective on September 29, 2011. 

Please note that in accordance with General Motors Corporation’s Administrative 

Order on Consent Number R8H-5-00-02 for the North American Operations [NAO] 

Flint Operations Site (also known as Buick City) Quarterly Progress Reports No.1 

through 46 were submitted to the United States Environmental Protection Agency 

(EPA) documenting Site activities from January 1, 2000 through June 30, 2011. 

This Fourth Quarter 2012 Progress Report (No. 6) covers the period of October 1, 

2012 through December 31, 2012. 

The following briefly summarizes the work performed and data collected, problems 

encountered, project schedule, and estimated percent complete for a list of activities. 
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1. Data Collected This Quarter 

The samples collected as part of Site investigation or monitoring activities during this 

quarter are discussed below. This data will be presented to the EPA in the 2012 

Annual CMI Report, except as noted below.  

1.1 Storm Sewer Water Samples 

In October, November, and December ARCADIS conducted the “NPDES Plus” 

Monitoring Program (NPMP) as described in the 2011 Annual Corrective Measures 

Implementation (CMI) Report. The NPMP consists of collecting monthly samples 

from the 11 Site storm sewers to monitor groundwater infiltrating into the Site storm 

sewers. The following 11 monitoring points were sampled as access allowed: 

MP001, MP002, MP003, MP004, MP005, MP006, MP007, MP009, MP010, MP011, 

and MP013.  

From October to December 2012, as required per Part 1, Section A 2 in the current 

National Pollution Discharge Elimination System (NPDES) Permit No. MI0001597, 

weekly composite samples were collected from Monitoring Point 003A. The samples 

were submitted to the laboratory for analysis of total PCBs. This data will be included 

in the 2012 Yearly Pollutant Minimization Plan (PMP) for PCBs report, which will 

submitted to the MDEQ as required in the NPDES permit.  

1.2 Soil Samples 

In October ARCADIS collected soil samples as part of the Northern Parcel 

Investigation. Soil samples were collected from eight boring locations and submitted 

for laboratory analysis of volatile organic compounds (VOCs), semi-volatiles organic 

compounds (SVOCs), Metals, and PCBs. This data will be submitted in a brief memo 

report. 

In December ARCADIS collected soil samples as part of the AOI 29 surface cover 

Investigation. Soil samples were collected from four boring locations and submitted 

for laboratory analysis of lead. This data will be submitted in a brief memo report. 

1.3 Groundwater Samples 

In October ARCADIS collected groundwater samples as part of the Northern Parcel 

Investigation. Groundwater samples were collected from five wells and submitted for 
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laboratory analysis of VOCs, SVOCs, Metals, and PCBs. This data will be submitted 

in a brief memo report. 

In November ARCADIS conducted the Annual Groundwater Monitoring Event as 

described in the 2011 Annual Corrective Measures Implementation (CMI) Report.  

Groundwater samples were collected from 50 monitoring wells and submitted for 

laboratory analysis of laboratory analysis of VOCs, select Metals, and/or PCBs.  

2. Work Performed This Quarter 

Attachments 1, 2, and 3 present the monthly Site progress reports for October, 

November, and December which document the work performed this quarter. 

3. Problems Encountered 

While coordinating the installation of the AOI 09-B MPE treatment system there have 

been significant delays while securing natural gas service.  The system has been 

installed; however, it cannot be operated until the gas service has been connected 

and temperatures return above freezing.  

4. Project Schedule – Near-Term Milestone Activities Anticipated During 

the Next Quarter  

4.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

 Continue OMM inspections of system.  

Task 6  Maintain Booms on Outfalls 

 Continue to perform inspections and maintenance (as necessary) of 

Outfalls 002, 003, 004, and 005.  Dispose of waste as necessary. 

 Continue to performed inspections of Oil Interceptor #2. 

Task 8 NPDES PLUS Monitoring 

 Perform NPMP monitoring in January, February, and March. 

Task 10  Maintain Select Surface Covers 

 Perform quarterly inspection of surface cover.  
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Task 12  Agency Coordination/Negotiation, Reporting, Project Management 

 Continue to participate in regulatory agency calls. 

 Prepare Quarterly Report for submittal to EPA. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Continue inspections of booms placed in Outfall 002 and 005 manholes. 

 Continue quarterly P-trap inspections. 

Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 Begin OM&M phase of AOI 09-B LNAPL remediation system. 

4.2 Non-Routine Work 

Task 2  LNAPL Investigation 

 Collection of samples to provide additional LNAPL characterization 

information. 

 Finalize memos summarizing the results of Transmissivity Study, former 

Factory 31 Basement Investigation, and AOI 83/84-3 Lead Soil 

Investigation. 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 Complete evaluation of Site data to aid in selecting methods and 

locations for additional LNAPL pilot testing.  

 Develop a matrix of remedial alternatives and costs for LNAPL areas 

and meet with EPA to review. 

Task 8 NPDES PLUS Monitoring 

 Perform upgradient and downgradient sampling in association of the 

February NPMP monitoring event. 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  

  Resolve UST Issues 

 Prepare memo summarizing the results of the WMU #3 Investigation. 

 Coordinate with the EPA and MDEQ to transfer open LUST issues to 

RCRA Corrective Action. 
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Task 10  Maintain Select Surface Covers 

 Sample and characterize the AOI 09-B soil pile. 

 Install additional cover as required.  

Task 11 Lead Soil Removal 

 Coordinate lead soil removal activities. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Complete bulkhead activities along the Outfall 002, 003, 005 and 007 

storm sewers. 

 Complete evaluation of possible re-routing options for Outfall 004 storm 

sewer. 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Conduct startup and shakedown of AOI-9B LNAPL remediation system. 

5. Estimated Percent Complete 

Task 1  Outfall 003/004 Oil Removal Systems 

 Outfall 003/004 Oil removal System OM&M - Ongoing 

Task 2  LNAPL Investigation 

 LNAPL LIF Investigations – 100% 

 Outfall 003 boom study – 85% 

 Southend Natural Source Zone Depletion Study – 75% 

 Southend Transmissivity Testing – 100% 

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 LNAPL Bench Scale Testing – 100%  

 LNAPL Pilot Scale Testing – 33% 

Task 7 Enhanced Groundwater Monitoring 
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 Groundwater Monitoring – Ongoing 

Task 8 NPDES PLUS Monitoring 

 NPDES PLUS Monitoring – Ongoing 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  

  Resolve UST Issues 

 Northend RCRA WMU Closures – 90% 

 Southend RCRA WMU Closures – 90% 

 Northend Restrictive Covenant – 0% 

 Southend Restrictive Covenant – 90% 

 Monitoring Well Abandonments – 5% 

 UST Issue Resolution – 10% 

Task 10  Maintain Select Surface Covers 

 Maintain Select Surface Covers – Ongoing  

 Installation of Additional Surface Cover – Southend – 15% 

Task 11 Lead Soil Removal 

 Lead Soil Removal – 15% 

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 RFI Phase I Report - 100% 

 RFI Phase II Report - 100% 

 Human Health Exposure Control EI Report - 100% 

 CA 750 Report - 100% 

 Revised Corrective Measures Proposal (CMP), May 1, 2008 – 100% 

 Revised CMP Addendum No. 1 – 100% 

 Southend Corrective Measures Implementation (CMI) Work Plan – 100% 
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 Revised CMP Addendum No. 2 – Northend and Sitewide Groundwater -

 100% 

 Revised CMP Addendum No. 2-1 – Response to EPA Comments - 100%  

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Outfall 002 Evaluation - 100% 

 Outfall 005 Evaluation – 100% 

 Outfall 002 Final Measure Implementation– 10% 

 Outfall 003 Final measure Implementation – 5% 

 Outfall 005 Final Measure Implementation – 10% 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Address 15 Areas of LNAPL – 7% 

 AOI 09-B System Design – 100% 

 AOI 09-B Permitting – 100% 

 AOI 09-B System Construction – 95% 

Task 15  LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 LNAPL Recovery OM&M – 5% 

 Secondary LNAPL Remediation – 0% 

6. Budget Status 

 2013 Budget – The 2013 Budget Request has been approved by the EPA. 
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If you have any questions, please call me. 

Sincerely, 

ARCADIS 

 

 

Micki Maki, P.E. 

Project Manager 

 

Copies: 

Peter Quackenbush, Michigan Department of Environmental Quality, (via email) 

William Yocum, Michigan Department of Environmental Quality (via email) 

Flint Public Library 

Grant Trigger, RACER Trust (via email) 

Dave Favero, RACER Trust (via email) 

 

Attachments:  

Attachment 1 – October 2012 Project Update - RACER Buick City Site 

Attachment 2 – November 2012 Project Update - RACER Buick City Site  

Attachment 3 – December 2012 Project Update - RACER Buick City Site  

 



Attachment 1 

 

October 2012 Project Update  

RACER Buick City Site 

 Flint, Michigan 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Micki Maki, ARCADIS 

From:  

Chris Peters 
 

 

Date: ARCADIS Project No.: 

November 14, 2012 B0064410.2012 

Subject:  

October 2012 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 

submitting this October 2012 Project Update to provide a brief summary of work performed at the Buick 

City Site (the Site) from October 1, 2012 through October 31, 2012.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 

Inspections are being performed once per week to ensure that the system is running properly 

and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 Plan and schedule system annual maintenance and cleanout. 

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 
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Non - Routine Work 

 Coordinated final LIF investigation of step out locations to be completed November 1 - 2, 

2012. 

 Maintained absorbent booms at several onsite manholes along the Outfall 003 storm sewer 

system.  

 Began preparing a draft memo summarizing the results of the Transmissivity Study data. 

 Completed third quarter of the Natural Source Zone Depletion (NSZD) Study. 

 Completed the soil borings for the former Factory 31 basement investigation and began 

evaluation of analytical data. 

 Completed the AOI 83/84-3 Lead Soil Investigation and began evaluation of analytical data. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 No work performed. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  

Dispose of waste as necessary. 

 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 

 



 

 
Page: 

3/5 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 Continued coordinating with adjacent property owners for access to complete the annual 

groundwater sampling event.  RACER is currently working with DuPont to obtain access. 

 Completed monitoring well repairs, installation, and development in preparation of the annual 

groundwater sampling event. 

 Submitted a memo to the EPA documenting the modifications to the annual groundwater 

monitoring event based on the monitoring wells that were lost as a result of demolition 

activities. 

 Continued planning for the 2012 annual groundwater monitoring event.  This event is 

scheduled to be completed in November. 

Non - Routine Work 

 No work performed. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for October.  

Non - Routine Work 

 Began evaluation of GSI criteria and potential sampling reduction. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

 Discussed status of the Northend and Southend WMU Closure reports with MDEQ.  The 

MDEQ indicated that the reports were still under review. 

 Began reviewing the WMU #3 analytical data. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 Performed quarterly select surface cover inspections. 
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Non - Routine Work 

 Finalized Select Surface Cover Work Plan and responded to EPA comments on the Work 

Plan. 

 Developed options for 2012/2013 implementation of the select surface cover plan. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work 

 AOI 09-A Soil Removal Work Plan was submitted to CSX and EPA for review. 

 Completed Northern Parcel sampling event and began review of analytical data. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared Monthly EPA update memo. 

Non - Routine Work 

 Continued development of 2013 budget and scopes of work. 

 Completed quarterly invoice certification. 

 Met with MDEQ personnel onsite for NPDES/Stormwater inspection. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued inspections of absorbent booms in onsite manholes of the Outfall 002 storm sewer 

system. 

 Drafted Addendum #1 to the Outfall 002/005 Bulkheading Work Plan. 

 Met with the City of Flint to address water lines and storm sewers issues onsite. 
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Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Completed construction of the AOI 09-B MPE treatment system. 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued to address gas line installation issues with Consumers Energy. 

 Coordinated start-up of the treatment system. Due to issues with natural gas connection, only 

a ‘soft’ startup of the system has been completed. During the start-up the system and all of 

the connections were inspected. The technician for the thermal oxidizer identified that 

Consumers Energy had installed the wrong reducer for the natural gas line and that there 

was not sufficient gas to start-up the system.  The system will not be able to be started until 

the Consumers Energy installs the proper reducer for the natural gas line. 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Micki Maki, ARCADIS 

From:  

Chris Peters 
 

 

Date: ARCADIS Project No.: 

December 14, 2012 B0064410.2012 

Subject:  

November 2012 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 

submitting this November 2012 Project Update to provide a brief summary of work performed at the Buick 

City Site (the Site) from November 1, 2012 through November 30, 2012.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 

Inspections are being performed once per week to ensure that the system is running properly 

and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 Perform maintenance event on the BaySeparator system. 

 Began performing maintenance of the Outfall 003/004 oil/water separator. Upon entering the 

oil/water separator a large quantity of solids were encountered. Maintenance was halted, 

while characterization, profiling, and disposal of this additional waste stream could be 

completed. 
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Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

Non - Routine Work 

 Completed final LIF investigation of step out locations. 

 Maintained absorbent booms at several onsite manholes along the Outfall 003 storm sewer 

system.  

 Began preparing a draft memo summarizing the results of the Transmissivity Study data. 

 Completed evaluation of the Factory 31 basement investigation analytical data and began 

drafting a memo outlining the results. 

 Completed evaluation of the AOI 83/84-3 Lead Soil Investigation analytical data and began 

drafting a memo outlining the results. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 Reviewed data and developed options for pilot testing/ remediation solutions for AOI’s.  

Identify additional data needs. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  

Dispose of waste as necessary. 

 Performed inspections of Oil Interceptor #2. 
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Non - Routine Work 

 No work performed. 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 Completed the 2012 Annual Groundwater Monitoring event. 

 Installed tamper resistant bolts at wells included in the annual sampling program, where 

possible.  

 Evaluated repairs to surface completions at wells in the annual sampling program which 

could not be secured using tamper resistant bolts. 

Non - Routine Work 

 No work performed. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for November.  

Non - Routine Work 

 Continued evaluation of GSI criteria and potential sampling reduction. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

 Discussed status of the Northend and Southend WMU Closure reports with MDEQ.  The 

MDEQ indicated that the reports were still under review. 

 Continued drafting summary memo of 12 historic Leaking Underground Storage Tank (LUST) 

releases to facilitate transfer to RCRA Corrective Action. 

 Completed reviewing the WMU #3 analytical data and began drafting a memo outlining the 

results. 

 Coordinated abandonment of 10 wells on CSX property. 
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Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 Submitted options for 2012/2013 implementation of the select surface cover plan to the EPA. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work 

 Received the EPA’s approval of the AOI 09-A Soil Removal Work Plan.  Corresponded with 

CSX regarding the work plan. 

 Reviewed Northern Parcel analytical data and prepared draft results memo. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Completed development of the 2013 budget and scopes of work. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued inspections of absorbent booms in onsite manholes of the Outfall 002 storm sewer 

system. 

 Drafted Addendum #1 to the Outfall 002/005 Bulkheading Work Plan. 

 Met with the City of Flint to address potential Outfall 004 sewer re-route options. 

 Developed options for re-routing the Outfall 004 sewer upgradient of the site.  Discuss the 

viability of the options with the City of Flint.   

 Planned initial field investigation to determine the viability of re-routing outfall 004 sewer. 



 

 
Page: 

5/5 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Not Applicable. 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued to address gas line installation issues with Consumers Energy.  The system will 

not be able to be started until the Consumers Energy installs the proper reducer for the 

natural gas line. 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Chris Peters, ARCADIS 

From:  

Micki M. Maki 
 

 

Date: ARCADIS Project No.: 

January 11, 2013 B0064410.2012 

Subject:  

December 2012 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 

submitting this December 2012 Project Update to provide a brief summary of work performed at the Buick 

City Site (the Site) from December 1, 2012 through December 31, 2012.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 

Inspections are being performed once per week to ensure that the system is running properly 

and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

 Completed performing the Outfall 003/004 oil/water separator annual maintenance event.  

Activities including removing and disposing of collected materials; and pressure washing and 

inspecting the oil/water separator and coalescer plates prior to placing the system back 

online.  
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Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

Non - Routine Work 

 Maintained absorbent booms at several onsite manholes along the Outfall 003 storm sewer 

system.  

 Drafted memo summarizing the results of the Transmissivity Study data. 

 Reviewed data and prepared a draft memo summarizing the status of the AOI 83/84-3 

investigation. 

 Reviewed data from the NSZD results.  Due to issues at the laboratory, the third quarter 

results were delayed. The fourth quarter sampling event has been postponed until the data 

from the third quarter event is received and reviewed. 

 Drafted figure showing all of the LIF boring locations. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 No work performed. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  

Dispose of waste as necessary. The inspection frequency was increased during the time that 

the Outfall 003/004 BaySeparator system was offline for maintenance. 
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 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 Installed tamper resistant bolts at wells included in the annual sampling program, where 

possible.  

 Began review of compiling field data from annual groundwater monitoring event.   

 Submitted notifications to offsite property owners as required by the access agreements. 

Non - Routine Work 

 No work performed. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for December.  

Non - Routine Work 

 No work performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

 Discussed status of the Northend and Southend WMU Closure reports with MDEQ.  The 

MDEQ indicated that the reports were still under review. 

 Continued drafting summary memo of 12 historic Leaking Underground Storage Tank (LUST) 

releases to facilitate transfer to RCRA Corrective Action. 

 Completed reviewing the WMU #3 analytical data and began drafting a memo outlining the 

results. 

 Completed the abandonment of seven monitoring wells on CSX property. 
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Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 Performed quarterly surface cover inspections. 

 Completed AOI 29-A soil boring investigation. 

 Began drafting select surface cover request for proposal (RFP). 

 Addressed the EPA’s comments for the 2012/2013 implementation of the select surface 

cover plan. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work 

 Began development of the AOI 09-A soil removal RFP and air monitoring plan. 

 Completed Draft Northern Parcel memo and submitted to RACER for review. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Performed a health and safety audit of the site and the ongoing activities. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued inspections of absorbent booms in onsite manholes of the Outfall 002 storm sewer 

system. 
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 Began investigating options for re-routing the Outfall 004 storm sewer near the upgradient 

Site property boundary.  Activities included conducting surveying and videoing of portions of 

storm sewer 004, 005, and 013 alignments.   

 Completed bid solicitation and subcontractor selection for the 002/005 bulkheading request 

for proposal. 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Not Applicable. 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued to address gas line installation issues with Consumers Energy.  The system will 

not be able to be started until the Consumers Energy installs the proper reducer for the 

natural gas line. 


