
 

 

Transmitted via Electronic Mail 

 
Mr. Chris Black 

U.S. Environmental Protection Agency – Region 5 
Land and Chemicals Division  
77 W. Jackson Blvd. DE-97 

Chicago, IL 60604-3590 
 

Subject:   

Fourth Quarter 2013 Progress Report (No. 10) 
Revitalizing Auto Communities Environmental Response (RACER) Trust  
Buick City Site, Flint, Michigan 

 

Dear Mr. Black: 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) 
Trust, ARCADIS is submitting this Fourth Quarter 2013 Progress Report (No. 10) in 

accordance with Section VI (18b) of the RACER Trust’s Administrative Order on 
Consent (Consent Order), Docket Number RCRA-05-2011-0024 for the Buick City 
Site located in Flint, Michigan (the Site), which was effective on September 29, 2011. 

Please note that in accordance with General Motors Corporation’s Administrative 
Order on Consent Number R8H-5-00-02 for the North American Operations [NAO] 
Flint Operations Site (also known as Buick City) Quarterly Progress Reports No.1 

through 46 were submitted to the United States Environmental Protection Agency 
(EPA) documenting Site activities from January 1, 2000 through June 30, 2011. 

This Fourth Quarter 2013 Progress Report (No. 10) covers the period of October 1, 

2013 through December 31, 2013. 

The following briefly summarizes the work performed and data collected, problems 
encountered, project schedule, and estimated percent complete for a list of activities. 
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1. Data Collected This Quarter 

The samples collected as part of Site investigation or monitoring activities during this 
quarter are discussed below. This data will be presented to the EPA in the 2013 
Annual CMI Report, except as noted below.  

1.1 Storm Sewer Water Samples 

In October and November, ARCADIS conducted the “NPDES Plus” Monitoring 

Program (NPMP) sampling program.  The December sampling event was unable to 
be completed due to weather.  The NPMP consists of collecting monthly samples 
from the following Site storm sewers as access allows MP001, MP003, MP006, 

MP009, MP010, MP011, and MP013. This data will be included in the annual CMI 
Report. 

As required per Part 1, Section A 2 in the current National Pollution Discharge 
Elimination System (NPDES) Permit No. MI0001597, weekly composite samples 
were collected from Monitoring Point 003A. In December only one weekly sample 

was able to be collected due to weather conditions. This data will be included in the 
2013 Yearly Pollutant Minimization Plan (PMP) for PCBs report, which will submitted 
to the MDEQ as required in the NPDES permit.  

1.2 Soil Samples 

In October, November, and December, ARCADIS collected soil samples as part of 

the LNAPL area investigations to delineate and characterize the impacts in soil. A 
total of 168 soil samples were collected from soil boring locations and submitted for 
laboratory analysis of volatile organic compounds (VOCs), semi volatile organic 

compounds (SVOCs), metals, and/or PCBs.  This data will be included in the LNAPL 
remedy selection memos. 

In October and December, ARCADIS collected soil samples as part of the Northern 
Parcel Investigation to delineate Manganese exceedances. Soil samples were 
collected from twenty soil boring locations and submitted for laboratory analysis of 

manganese. This data will be submitted in a brief memo report. 

In November, ARCADIS also collected two samples of calcified materials located in 

the Outfall 003 storm sewer as part of the sewer infiltration investigation activities.  
The samples were collected and submitted to Merit Laboratories in East Lansing, 
Michigan for analysis of metals, oil and grease, and PCBs.  This data will be included 

in the LNAPL remedy selection memos. 
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1.3 LNAPL Samples 

In the fourth quarter, ARCADIS collected a total of one LNAPL sample as part of the 
LNAPL Investigation plan. The LNAPL sample was submitted for laboratory analysis 
of PCBs. This data will be included in the LNAPL remedy selection memos. 

1.4  Groundwater Samples 

In November 2013, groundwater samples from two monitoring wells were collected 

and analyzed at select monitoring wells to confirm results of the June 2013 sampling 
event.  The groundwater samples were submitted for laboratory analysis of VOCs, 
cyanide and select metals.  This data will be included in the annual CMI Report. 

1.5 AOI 09-B System Samples 

In October and November, ARCADIS collected samples from the AOI 09-B 

Multiphase Extraction (MPE) system as required by the City of Flint Sanitary Use 
Permit #2-02-RBC001.  The system was shut down November 30, 2013 for 
winterization.  In accordance with the permit four grab samples and one composite 

sample are collected from the system effluent line on a monthly basis. The composite 
sample is submitted for laboratory analysis of ammonia-nitrogen, BOD, total 
phosphorous, total suspended solids, metals, SVOCs, and PCBs and the grab 

samples were submitted for laboratory analysis of hexane extractable material 
(HEM), amenable cyanide, and VOCs plus xylenes.  This data is submitted to the 
City of Flint on a monthly basis in the AOI 09-B Monthly Discharge Report. 

In October and November, additional system samples were collected to monitor 
system performance.  Grab samples were collected from the carbon influent, carbon 

midfluent, and system influent sample ports.  Samples from these three locations are 
submitted on a monthly basis for laboratory analysis of BTEX, VOCs, xylenes, and/or 
gasoline range organics. 

In October and November, monthly air samples were collected from the AOI 09-B 
Multiphase Extraction (MPE) system as required by the Michigan Department of 

Environmental Quality (MDEQ) Permit # 165-11.  Samples were collected from the 
Thermal Oxidizer influent piping.  This data is submitted to the MDEQ on a monthly 
basis in the AOI 09-B Monthly Air Report. 

2. Work Performed This Quarter 

Attachments 1, 2, and 3 present the monthly Site progress reports for October, 

November, and December which document the work performed this quarter. 
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3. Problems Encountered 

No problems encountered. 

4. Project Schedule – Near-Term Milestone Activities Anticipated During 

the Next Quarter  

A projected field work schedule for the first and second quarter of 2014 is included in 
Attachment 4. 

4.1 Routine Work 

Task 1  Outfall 003/004 Oil Removal Systems 

 Continue OMM inspections of system.  

Task 6  Maintain Booms on Outfalls 

 Continue to perform inspections and maintenance (as necessary) of 

Outfalls 002, 003, 004, and 005.  Dispose of waste as necessary. 

 Continue to performed inspections of Oil Interceptor #2. 

Task 8 NPDES PLUS Monitoring 

 Perform NPMP monitoring in January, February, and March. 

Task 10  Maintain Select Surface Covers 

 Perform quarterly/semi-annual inspection of surface cover.  

Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 Continue to participate in regulatory agency calls. 

 Prepare Quarterly Report for submittal to EPA. 

 Prepare Annual CMI report. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Continue quarterly P-trap inspections. 

Task 15 LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 Restart OM&M phase of AOI 09-B LNAPL remediation system. 

 Continue OM&M phase of Outfall 002 passive recovery trench. 
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4.2 Non-Routine Work 

Task 2  LNAPL Investigation 

 Complete additional investigation of LNAPL plumes and impacts. 

 Complete evaluation of Site data to aid in selecting methods and 

locations for additional LNAPL pilot testing.  

Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 Propose pilot testing activities to EPA for approval. 

 Complete respirometry testing on samples collected from AOI 02-B. 

Task 6  Maintain Booms on Outfalls 

 Perform maintenance event of Oil Interceptor #2.  Dispose of waste as 

necessary. 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  
  Resolve UST Issues 

 Complete remedy recommendations for waste management units 
(WMU) #3, #7, and #10. 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Complete additional bulkhead activities at select locations. 

 Complete review of re-routing options for Outfall 004 and 013 storm 
sewer with the City of Flint. 

5. Estimated Percent Complete 

Task 1  Outfall 003/004 Oil Removal Systems 

 Outfall 003/004 Oil removal System OM&M – Ongoing 

Task 2  LNAPL Investigation 

 LNAPL LIF Investigations – 100% 

 Southend Natural Source Zone Depletion Study – 100% 

 Southend Transmissivity Testing – 100% 

 Northend Natural Source Zone Depletion Study – 90% 

 Northend Transmissivity Testing – 75% 

 Additional LNAPL Investigation – 75% 
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Task 3  LNAPL Recovery Bench and Field-Scale Testing 

 LNAPL Bench Scale Testing – 25%  

 LNAPL Pilot Scale Testing – 33% 

Task 7 Enhanced Groundwater Monitoring 

 Groundwater Monitoring – Ongoing 

Task 8 NPDES PLUS Monitoring 

 NPDES PLUS Monitoring – Ongoing 

Task 9 RCRA Closures, Well Abandonment, Restrictive Covenants,  

  Resolve UST Issues 

 Northend RCRA WMU Closures – 90% 

 Southend RCRA WMU Closures – 90% 

 Northend Restrictive Covenant – 0% 

 Southend Restrictive Covenant – 90% 

 Monitoring Well Abandonments – 5% 

 UST Issue Resolution – 100% 

Task 10  Maintain Select Surface Covers 

 Maintain Select Surface Covers – Ongoing  

 Installation of Additional Surface Cover – Southend – 100% 

Task 11 Lead Soil Removal 

 Lead Soil Removal – 95% 

 Northern Parcel Investigation – 90% 

 Northern Parcel Soil Removal – 15% 
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Task 12 Agency Coordination/Negotiation, Reporting, Project Management 

 RFI Phase I Report - 100% 

 RFI Phase II Report - 100% 

 Human Health Exposure Control EI Report - 100% 

 CA 750 Report - 100% 

 Revised Corrective Measures Proposal (CMP), May 1, 2008 – 100% 

 Revised CMP Addendum No. 1 – 100% 

 Southend Corrective Measures Implementation (CMI) Work Plan – 100% 

 Revised CMP Addendum No. 2 – Northend and Site-wide Groundwater -
 100% 

 Revised CMP Addendum No. 2-1 – Response to EPA Comments - 100%  

 2012 CMI Annual Report – 100% 

Task 13 Outfall 002/005 Oil Minimization & Investigation 

 Outfall 002 Storm Sewer Evaluation - 100% 

 Outfall 003 Storm Sewer Evaluation – 50% 

 Outfall 004 Re-route into Outfall 013 Evaluation - 80% 

 Outfall 005 Storm Sewer Evaluation – 100% 

 Outfall 002 Final Measure Implementation– 90% 

 Outfall 003 Final Measure Implementation – 25% 

 Outfall 005 Final Measure Implementation – 90% 

 Outfall 007 Final Measure Implementation – 100% 

Task 14 Address 15 Areas of Subsurface LNAPL 

 Address 15 Areas of LNAPL – 7% 

- AOI 09-B System Design, Permitting, and Construction – 100% 

Task 15  LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

 LNAPL Recovery OM&M – 25% 

 Secondary LNAPL Remediation – 0% 
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6. Budget Status 

 2013 Budget – The 2013 Budget Request was been approved by the EPA on 
December 26, 2012. 

 2013 Budget Amendments No.1, 2, and 3 - Budget Amendments No. 1 
(05/16/13), 2 (09/03/13) and 3 (12/16/13) have been approved by the EPA. 

 2014 Budget – The 2014 Budget Request was been approved by the EPA 

ON December 16, 2013. 

 2014 Budget Amendment No. 1 – Budget Amendment No. 1 is currently 
being drafted for submittal to the EPA. 

If you have any questions, please call me. 

Sincerely,  

ARCADIS 

 

 

Micki Maki, P.E. 

Project Manager 

Copies: 

Peter Quackenbush, Michigan Department of Environmental Quality, (via email) 

William Yocum, Michigan Department of Environmental Quality (via email) 

Flint Public Library 

Grant Trigger, RACER Trust (via email) 

Dave Favero, RACER Trust (via email) 

 

Attachments:  

Attachment 1 – October 2013 Project Update - RACER Buick City Site 

Attachment 2 – November 2013 Project Update - RACER Buick City Site  

Attachment 3 – December 2013 Project Update - RACER Buick City Site 

Attachment 4 – RACER Buick City Field Schedule – 1st Quarter 2014 and 2nd 
Quarter 2014 



Attachment 1 

 

October 2013 Project Update  
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 
 

 

Date: ARCADIS Project No.: 

November15, 2013 B0064410.2013 

Subject:  

October 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this October 2013 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from October 1, 2013 through October 31, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 
Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

  Completed a line jetting event to eliminate blockages in the HDPE piping. 

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 
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Non - Routine Work 

 Coordinated and conducted LNAPL investigation activities for work plan #3. 

 Coordinated and conducted LNAPL investigation activities for work plan #4. 

 Continued development of Evaluation and Remedy Recommendation memos. 

 Completed transmissivity data analysis and review. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 Investigated potential pilot test technologies. 

 Develop procedures for respirometry testing. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance of Outfalls 002, 003, 004, and 005 and disposed of 
waste, as necessary. 

o As a result of the bulkheading work previously performed at the site, observations of 
sheen and product at Outfall 002 have dramatically decreased.  Recent observations 
have noted that oxidized oil is very minimal and the amount of emulsified oil has 

steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 
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Non - Routine Work 

 No work performed. 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 No work performed. 

Non - Routine Work 

 Reviewed analytical data and prepared Notice of Migration documents. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for October.  

Non - Routine Work 

 No work Performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

 Finalized the WMU #3 memo. 

 Drafted WMU #7 and #10 memos. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 No work performed. 
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Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work  

 Completed the AOI 09-A soil excavation construction event. 

 Prepared the Northern Parcel Sampling Results Memo. 

 Coordinated and conducted additional delineation of manganese exceedances at the 

Northern Parcel. 

Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Prepared for and attended a meeting with the EPA in Chicago. 

  Completed the 2014 Draft Budget and Schedule and reviewed with RACER and USEPA. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Began developing strategy for Outfall 002. 

 Concluded the flow monitoring study field portion for Outfall 004 rerouting design. 
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Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued evaluating possible remedy selections. 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed operations, maintenance, and monitoring (OMM) activities on the AOI-09B 
system. Free product and groundwater removal is summarized below.  

o Removal as follows: 

Substance October Removal Total Removal 

Free Product (Measured) ~1 gallons ~132 gallons 

Vapor Phase Mass 

(Estimated) 
227 pounds 1878 pounds 

Groundwater Discharge 

(Measured) 
67,284 gallons 630,161.2 gallons 

 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

Non - Routine Work 

 Not Applicable.  



Attachment 2 

 

November 2013 Project Update 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 
 

 

Date: ARCADIS Project No.: 

 December 21, 2013 B0064410.2013 

Subject:  

 November 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this November 2013 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from   November 1, 2013 through November 30, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 

Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

  No work performed.  

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 
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Non - Routine Work 

 Coordinated and conducted PCB delineation investigation activities at Building 83/84. 

 Continued development of Evaluation and Remedy Recommendation memos. 

 Start development and drafting of Conceptual Site Model cross sections. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 Investigated potential pilot test technologies. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance of Outfalls 002, 003, 004, and 005 and disposed of 

waste, as necessary. 

o As a result of the bulkheading work previously performed at the site, observations of 
sheen and product at Outfall 002 have dramatically decreased.  Recent observations 

have noted that oxidized oil is very minimal and the amount of emulsified oil has 
steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 
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Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 No work performed. 

Non - Routine Work 

 Notice of Migration documents were finalized and submitted to applicable parties. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Completed the monthly NPDES Plus Monitoring event for November.  

Non - Routine Work 

 No work Performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 

Routine Work 

 No work performed. 

Non - Routine Work 

 Prepared draft WMU #7 and #10 memos. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 No work performed. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work  

 Prepared and finalize the Northern Parcel Sampling Results Memo. 

 Prepared Figures for the Northern Parcel Sampling Memos 
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Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Drafted 2013 Buick City EPA Fact Sheet. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Began developing a strategy for Outfall 005. 

 Analyze data from Outfall 004 flow monitoring study and begin drafting memo. 

 Conduct CCTV sewer camera work at Outfalls 002, 003, and 013. 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued evaluative possible remedy selections. 
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Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed operations, maintenance, and monitoring (OMM) activities on the AOI-09B 
system. Free product and groundwater removal is summarized below.  

o Removal as follows: 

Substance November Removal Total Removal 

Free Product (Measured) ~2 gallons ~133 gallons 

Vapor Phase Mass 
(Estimated) 

36 pounds 1914 pounds 

Groundwater Discharge 
(Measured) 

86,755.1 gallons 721.552.3 gallons 

 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

Non - Routine Work 

 Not Applicable.  



Attachment 3 

 

December 2013 Project Update 
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MEMO 

To: 

Chris Black, USEPA 

Copies: 

Grant Trigger, RACER 
Dave Favero, RACER 
Christi Kiker, ARCADIS 

From:  

Micki Maki 
 

 

Date: ARCADIS Project No.: 

 January 15, 2013 B0064410.2014 

Subject:  

December 2013 Project Update - RACER Buick City Site, Flint, Michigan 
 

On behalf of Revitalizing Auto Communities Environmental Response (RACER) Trust, ARCADIS is 
submitting this December 2013 Project Update to provide a brief summary of work performed at the Buick 
City Site (the Site) from   December 1, 2013 through December 31, 2013.  

Task 1 - Outfall 003/004 Oil Removal Systems 

Routine Work 

 Continued operations, maintenance, and monitoring (OMM) activities on the 003/004 system. 
Inspections are being performed once per week to ensure that the system is running properly 
and to determine if any system modifications are warranted to optimize system performance. 

Non - Routine Work 

  No work performed.  

Task 2 - LNAPL Investigation 

Routine Work 

 No work performed. 

ARCADIS G&M of Michigan, LLC 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 
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Non - Routine Work 

 Coordinated and conducted PCB delineation investigation activities.  

 Continued development of Evaluation and Remedy Recommendation memos. 

 Continued development and drafting of cross sections. 

Task 3 - LNAPL Recovery Bench and Field-Scale Testing 

Routine Work 

 No work performed. 

 Non - Routine Work 

 Investigated potential pilot test technologies. 

Task 4 - Operate Fact. 10 LNAPL/GW System 

 Task Completed. 

Task 5 - Operate Fact. 36 LNAPL/GW System 

 Task Completed. 

Task 6 - Maintain Booms on Outfalls 

Routine Work 

 Performed inspections and maintenance (as necessary) of Outfalls 002, 003, 004, and 005.  

Disposed of waste as necessary. 

o As a result of the bulkheading work previously performed at the site, observations of 
sheen and product at Outfall 002 have dramatically decreased.  Recent observations 

have noted that oxidized oil is very minimal and the amount of emulsified oil has 
steadily declined since bulkheading activities were completed. 

 Performed inspections of Oil Interceptor #2. 

Non - Routine Work 

 No work performed. 

Task 7 ‐ Enhanced Groundwater Monitoring 

Routine Work 

 No work performed. 
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Non - Routine Work 

 No work performed. 

Task 8 - NPDES PLUS Monitoring 

Routine Work 

 Due to weather the monthly NPDES Plus Monitoring event for December could not be 

completed.  

Non - Routine Work 

 No work Performed. 

Task 9 - RCRA Closures, Well Abandonment, Restrictive Covenants, Resolve UST Issues 
 

Routine Work 

 No work performed. 

Non - Routine Work 

  No work performed. 

Task 10 – Maintain Select Surface Covers 

Routine Work 

 No work performed. 

Non - Routine Work 

 No work performed. 

Task 11 - Lead Soil Removal 

Routine Work 

 No work performed. 

Non - Routine Work  

 Finalized and submitted the Northern Parcel Sampling Results Memo to the EPA. 

 Drafted and reviewed Northern Parcel lease agreement and development plans. 

 Developed draft Northern Parcel Soil Removal Work Plan. 
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Task 12 - Agency Coordination/Negotiation, Reporting, Project Management 

Routine Work 

 Prepared the Monthly EPA update memo. 

Non - Routine Work 

 Attended EPA meeting to discuss remedy recommendations. 

 Drafted 2013 Buick City EPA Fact Sheet. 

Task 13 - Outfall 002/005 Oil Minimization & Investigation 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Finalized draft Outfall 004 Flow Memo for RACER review. 

 Finalized and submitted the Draft Outfall 005 investigation summary memo for RACER 
review. 

Task 14 - Address 15 Areas of Subsurface LNAPL 

Routine Work 

 Not Applicable. 

Non - Routine Work 

 Continued evaluative possible remedy selections. 

Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL Remediation 

Routine Work 

 Performed OMM activities on the Outfall 002 passive recovery trench. 

Non - Routine Work 

 Shut down and winterized AOI 09-B MPE system.  



Attachment 4 

 

RACER Buick City Field Schedule 
– 1st Quarter 2014 and 2nd Quarter 
2014 

 

 



ID Task Name Duration Start

1 REMEDIATION ACTIVITIES - First and Second Quarter 129 days Wed 1/1/14

2 Task 1 - Outfall 003/004 Oil Removal Systems 129 days Wed 1/1/14

3 Subtask 01 - Weekly Inspections 129 days Wed 1/1/14

4 Subtask 03 - Maintenance Event 8 days Mon 4/21/14

5 003/004 Maintenance Event 8 days Mon 4/21/14

6  Task 2 - LNAPL Investigation 75 days Wed 1/1/14

7 Subtask 05 - LNAPL Transmissivity Evaluation (Northend) 41 days Wed 1/1/14

8 Transmissivity Testing 3 days Mon 2/24/14

9 Subtask 06- Miscellaneous LNAPL Evaluation/Testing 75 days Wed 1/1/14

10 Respirometry Testing 18 days Wed 1/1/14

11 Additional LNAPL/PCB Delineation 75 days Wed 1/1/14

12  Task 3 - Benchscale/pilot testing 70 days Mon 2/17/14

13 Pilot Test 1 (if necessary) 90 days Mon 2/17/14

14 Pilot Test 2 (if necessary) 90 days Mon 4/28/14

15 Task 6 - Maintain Booms on Outfalls 129 days Wed 1/1/14

16 Subtask 00 - Oil Interceptor #2 Inspection and Waste Removal 129 days Wed 1/1/14

17 Subtask 01 - Outfall Boom Inspections and Maintenance - 2 hours 
per day

129 days Wed 1/1/14

18 Task 8 - NPDES PLUS Monitoring 129 days Wed 1/1/14

19 January NPMP Sampling Event 1 day Wed 1/22/14

20 February NPMP Sampling Event 1 day Mon 2/3/14

21 March NPMP Sampling Event 1 day Mon 3/3/14

22 April NPMP Sampling Event 1 day Thu 4/3/14

23 May NPMP Sampling Event 1 day Tue 5/6/14

24 June NPMP Sampling Event 1 day Mon 6/2/14

25 Task 10 - Maintain Select Surface Covers 1 day Mon 6/16/14

26 Subtask 00 - Surface Cover Inspections 1 day Mon 6/16/14

27  Inspection 1 day Mon 6/16/14

28 Task 11 - Soil Removal 10 days Mon 2/17/14

29 Northern Parcel Soil Removal 10 days Mon 2/17/14
30 Task 13 - Outfall 002/005 Oil Minimization & Investigation 30 days Mon 2/3/14

31 Subtask 02 - Outfall 002 & 005 Bulkhead implementation 30 days Mon 2/3/14

32 Bulkhead Implementation 30 days Mon 2/3/14

33 Task 15 - LNAPL Recovery OM&M Followed by Secondary LNAPL 
Remediation

129 days Wed 1/1/14

34 Outfall 002 Passive Recovery Trench 129 days Wed 1/1/14
35 AOI 09-B NAPL Recovery O&M - 2013 59 days Tue 4/1/14 0%

12/15 1/5 1/26 2/16 3/9 3/30 4/20 5/11 6/1 6/22
January 1 February 21 April 11 June 1

Routine Task Non-Routine Task Drilling Events Construction Events

RACER Buick City 2014
Field Schedule

First and Second Quarter 2014
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