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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

     FORMER PROCESSING AREA SURFACE COVER 
        *  CONTINUING TO PUMP AND REMOVE STANDING WATER
        *  CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE FOR F.P.A.S.C.
        *  CONTINUING TO PLACE NON-WOVEN FABRIC ON F.P.A.S.C.      
    
     SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK 
             SEDIMENTS TO THE CAMU 
         *  COMMENCED REINSTALLING THE BY-PASS PUMP, EARTH DAM AND
             DEWATERING THE CREEK
        
      MISCELLANEOUS
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION CONTROLS 
         *  CONTINUED TO GRADE, PLACE GRAVEL AND WATER HAUL ROADS FOR 
             DUST CONTROL AND TO STRENGTHEN ROADS AND SHOULDERS        
         *  DUE TO EXCESSIVE HEAT INDEX, SEVERAL DAYS WERE SHORTENED   

PUMPING WATER ALONG THE 
HAUL ROAD

INSTALLING THE UP STREAM DAM 
FOR THE BY-PASS PUMPING OF 
GLADE CREEK

PLACING BACKFILL IN GLADE 
CREEK

INSTALLING NON-WOVEN FABRIC 
ALONG THE EAST PORTION OF 
THE F.P.A.S.C.

PLACING, GRADING AND 
COMPACTING THE SUBGRADE FOR
THE F.P.A.S.C.

PLACING, GRADING AND 
COMPACTING SUB GRADE SOIL IN 
THE F.P.A.S.C.


