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E-717

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:
   FORMER PROCESSING AREA SURFACE COVER 
         *  COMMENCED EXCAVATION OF ANCHOR TRENCH FOR TYPE I COVER
         *  COMMENCED INSTALLING FENCING ALONG SOUTH PROPERTY LINE
         *  CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE      
         *  CONTINUING INSTALLING COVER TYPE II BY PLACING BORROW PIT SOIL
             OVER THE NON-WOVEN FABRIC  
    SEDIMENT REMOVAL IN GLADE CREEK
         *  CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK 
             SEDIMENTS TO THE CAMU 
         *  CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING,     
             FABRIC LINING AND STONE AS NEEDED
     MISCELLANEOUS
         *  CONTINUED TO DO PERIMETER DAILY SITE AIR MONITORING TO INSURE NO 
             ACTION LEVELS ARE EXCEEDED
         *  CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL        
         *  CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
             CONTROLS

EXCAVATING BOTTOM OF GLADE 
CREEK

PLACING NON-WOVEN FABRIC 
OVER SUB GRADE OF TYPE II 
COVER

EXCAVATING CREEK SEDIMENTS 
AND PLACING THEM IN THE 
ALLTRACK TRUCK

PREPARING TO INSTALL FENCE TO 
POSTS ALONG THE SOUTH EDGE 
OF THE FORMER PROCESS AREA 
SURFACE COVER

EXCAVATING THE ANCHOR TRENCH 
FOR THE TYPE I COVER

PLACING THE FINAL COVER SOIL 
OVER THE NON-WOVEN FABRIC 
FOR SURFACE COVER TYPE II


